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ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to the 
standard form text is available from 
the author and should be reviewed. A 
vertical line in the left margin of this 
document indicates where the author 
has added necessary information 
and where the author has added to or 
deleted from the original AIA text.

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification.

AIA Document A201™–2017, 
General Conditions of the Contract 
for Construction, is adopted in this 
document by reference. Do not use 
with other general conditions unless 
this document is modified.

This Amendment dated the 20day of  July  in the year 2023  , is incorporated into the 
accompanying AIA Document A133™–2019, Standard Form of Agreement Between 
Owner and Construction Manager as Constructor where the basis of payment is the Cost of 
the Work Plus a Fee with a Guaranteed Maximum Price dated the  26  day of  June  in the 
year  2020  (the "Agreement")
(In words, indicate day, month, and year.)

for the following PROJECT:
(Name and address or location)

DORAL CENTRAL PARK
3000 NW 87TH AVENUE
DORAL, FL 33172 
  

THE OWNER:
(Name, legal status, and address)

CITY OF DORAL    
8401 NW 53RD TERRACE
DORAL, FL 33166   

THE CONSTRUCTION MANAGER:
(Name, legal status, and address)

 KAUFMAN LYNN CONSTRUCTION, INC   
 3185 S. CONGRESS AVE
DELRAY BEACH, FL 33445 

TABLE OF ARTICLES

A.1 GUARANTEED MAXIMUM PRICE

A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

A.3 INFORMATION UPON WHICH AMENDMENT IS BASED

A.4 CONSTRUCTION MANAGER’S CONSULTANTS, CONTRACTORS, DESIGN 
PROFESSIONALS, AND SUPPLIERS

ARTICLE A.1   GUARANTEED MAXIMUM PRICE
§ A.1.1 Guaranteed Maximum Price
Pursuant to Section 2.2.6 of the Agreement, the Owner and Construction Manager hereby 
amend the Agreement to establish a Guaranteed Maximum Price. As agreed by the Owner 
and Construction Manager, the Guaranteed Maximum Price is an amount that the Contract 
Sum shall not exceed. The Contract Sum consists of the Construction Manager’s Fee plus 
the Cost of the Work, as that term is defined in Article 5 of the Agreement.

The intent of this GMP Amendment is to consolidate and summarize all prior Change 
Order agreements between Owner and Construction Manager that Amended the 
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Agreement and hereby establishing the overall Guaranteed Maximum Price of the Agreement, inclusive of all respective 
GMP Turnovers incorporated herein and attached as Exhibits A through Exhibit I. However, this GMP Amendment is not 
intended to supersede, amend or otherwise modify any specific provisions or requirements included in the previously 
executed Change Orders unless expressly stated herein.

In the event of a conflict between the original Agreement and this GMP Amendment, including any of the exhibits hereto, 
the parties agree that the GMP Amendment, including the exhibits shall control.  In the event of a conflict between the 
GMP Amendment and the exhibits hereto, the parties agree that the exhibits shall control.  

§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed  One Hundred and Forty Seven 
Million, Six Hundred and Sixteen Thousand, Fifteen Dollars and Fifty Two Cents   ($  147,616,015.52  ), subject to 
additions and deductions by Change Order as provided in the Contract Documents.

§ A.1.1.2 Itemized Statement of the Guaranteed Maximum Price. Provided below is an itemized statement of the 
Guaranteed Maximum Price organized by trade categories, including allowances; the Construction Manager’s 
contingency; alternates; the Construction Manager’s Fee; and other items that comprise the Guaranteed Maximum Price 
as defined in Section 2.2.1 of the Agreement.
(Provide itemized statement below or reference an attachment.)

Exhibit A – Preconstruction Contract
                     GMP Phase 1- OCO 1 to OCO 12 $26,482,889.52
                     OCO 13 ODP taken on Exhibit A $ ( 83,476.51) 
                     OCO 14 ODP taken on Exhibit A $ (28,670)
                     OCO 17 ODP taken on Exhibit A $ (417,672.45)
                                                 Total  Exhibit A $ 25,953,070.56
  Exhibit B - GMP Turnover A $ 11,333,105
  Exhibit C – GMP Turnover B  $ 32,329,251
  Exhibit D – GMP Turnover C  $  20,312,420
  Exhibit E – GMP Turnover D  $  40,228,557
  Exhibit F – GMP Turnover E  $ 16,929,793

§ A.1.1.3 The Construction Manager’s Fee is set forth in Section 5.1. of the Agreement.

§ A.1.1.4 The method of adjustment of the Construction Manager’s Fee for changes in the Work is set forth in Section 
5.1.2 of the Agreement.

§ A.1.1.5 Alternates
§ A.1.1.5.1 Alternates, if any, included in the Guaranteed Maximum Price:

Item Price
  N/A

§ A.1.1.5.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 
execution of this Exhibit A. Upon acceptance, the Owner shall issue a Modification to the Agreement.
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item Price Conditions for Acceptance
  N/A

§ A.1.1.6 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price per Unit ($0.00)
  N/A

ARTICLE A.2   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ A.2.1 The date of commencement of the Work shall be:

and
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(Check one of the following boxes.)

[    ] The date of execution of this Amendment.

[ X  ] Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

 June 26, 2020 

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of execution of 
this Amendment.

§ A.2.2 Unless otherwise provided, the Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work. The Contract Time shall be measured from the date of 
commencement of the Work.

§ A.2.3 Substantial Completion
§ A.2.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Construction Manager 
shall achieve Substantial Completion of the entire Work:
(Check one of the following boxes and complete the necessary information.)

[   ] Not later than    (    ) calendar days from the date of commencement of the Work.

[  X ] By the following date: December 19, 2024 

§ A.2.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are 
to be completed prior to Substantial Completion of the entire Work, the Construction Manager shall achieve Substantial 
Completion of such portions by the following dates:

Portion of Work Substantial Completion Date
  Phase 2/3
 
  Phase 4  

June 19, 2024

December 19, 2024

§ A.2.3.3 If the Construction Manager fails to achieve Substantial Completion as provided in this Section A.2.3, liquidated 
damages, if any, shall be assessed as set forth in Section 1.4 of the Agreement.

ARTICLE A.3   INFORMATION UPON WHICH AMENDMENT IS BASED
§ A.3.1 The Guaranteed Maximum Price and Contract Time set forth in this Amendment are based on the Contract 
Documents and the following:

§ A.3.1.1 The following Supplementary and other Conditions of the Contract:

Document Title Date Pages
  N/A

§ A.3.1.2 The following Specifications:
(Either list the Specifications here, or refer to an exhibit attached to this Amendment.)

  Exhibit H

Section Title Date Pages
  N/A

§ A.3.1.3 The following Drawings:
(Either list the Drawings here, or refer to an exhibit attached to this Amendment.)
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 Exhibit I  

Number Title Date
  N/A

§ A.3.1.4 The Sustainability Plan, if any:
(Paragraph deleted)

Title Date Pages
  N/A

Other identifying information: 

§ A.3.1.5 Allowances, if any, included in the Guaranteed Maximum Price:
(Identify each allowance.)

Item Price
Access Control Allowance see Exhibit E 
(GMP turnover D)

 Security Allowance see Exhibit E    (GMP 
turnover D)

$100,000.00

$80,000.00

§ A.3.1.6 Assumptions and clarifications, if any, upon which the Guaranteed Maximum Price is based:
(Identify each assumption and clarification.)

  See Exhibit A,, Exhibit B, Exhibit C, Exhibit D, Exhibit E and Exhibit F for the Assumptions and Clarifications for each 
of the respective portions of the Project.

§ A.3.1.7 The Guaranteed Maximum Price is based upon the following other documents and information:
(List any other documents or information here, or refer to an exhibit attached to this Amendment.)

 Exhibit G – City of Doral Change Order Log 

ARTICLE A.4   CONSTRUCTION MANAGER’S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND 
SUPPLIERS
§ A.4.1 The Construction Manager shall retain the consultants, contractors, design professionals, and suppliers, identified 
below:
(List name, discipline, address, and other information.)

  

This Amendment to the Agreement entered into as of the day and year first written above.

    City of Doral                                                                              Kaufman Lynn Construction, Inc.

    
OWNER (Signature) CONSTRUCTION MANAGER (Signature)

        
(Printed name and title) (Printed name and title)
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8401 NW 53rd Terrace Doral, Florida 33166 www.cityofdoral.com 

CHANGE ORDER FORM 

To Contractor: Kaufman Lynn Construction, Inc.
3185 S. Congress Avenue 
Delray Beach, Florida 33445 

Change Order Number: 5
Proposal Number: PCCO #005

Project Name: Doral Central Park  GMP Phase 4 Foundation 
Project Number:  ___n/a______________________

The City and Contractor hereby agree to perform the changes to the work as identified in the Proposal 
Description below:

PROPOSAL DESCRIPTION: 

Kaufman Lynn Construction is extremely pleased for the opportunity to submit to the City of Doral  

Doral Central Park project. The scope of work for this phase is inclusive of Rec Center Cast-In-Place 
Concrete Foundation, Sheet Pile Marine Construction, and Aquatics Geothermal System. The GMP is in  
accordance with the contract documents GMP Set dated 1/29/21, ASI #01 dated 2/26/21, the attached  
Precon RFI log dated 4/28/21, and Phase 4 Foundation Qualifications & Assumptions dated 5/28/21.  
  
The GMP is in the amount of Four Million, One Hundred Twenty-Three Thousand, Eight Hundred Fifty-
Three and 00/100 Dollars ($4,123,853.00) for Phase 4 Foundation Cost of Work including Allowances,  

FDOT LAP Project: 
FM: _______n/a______  Federal No.: _______n/a_______ Contractor No:________n/a_______ 

Total Amount of this Change Order: $ 4,123,583.00 

The City and Contractor agrees to modify the original Contract by the following CHANGE ORDER amount: 

$       457,000.00
$ 22,073,884.76
$ 22,530,884.76

Contract Amount will be (increased $   4,123,853.00
New Contract Amount including this Change $ 26,654,737.76
Contract Time will be (increased)(decreased)(unchanged 0  Days

ACCEPTANCE: The above prices and specifications of the Change Order Proposal are satisfactory and are hereby 
accepted. Kaufman Lynn Construction, Inc. will perform the above stated work under the same terms and 
conditions as specified in original contract unless otherwise noted. 

Approve 6-16-21

Exhibit A

By Eugene Collings-Bonfill at 3:20 pm, Jun 16, 2021
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December 20, 2019

Doral Central Park:
Phase 4 - Foundations

May 3, 2021May 28, 2021
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December 20, 2019

Kaufman Lynn Construction, Inc.
6303 Blue Lagoon Drive | Suite 465

Miami, FL  33126
305.407.5333
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8401 NW 53rd Terrace Doral, Florida 33166 www.cityofdoral.com 

CHANGE ORDER FORM 

To Contractor: Kaufman Lynn Construction, Inc.
3185 S. Congress Avenue 
Delray Beach, Florida 33445 

Change Order Number: 6
Proposal Number: PCCO #006

Project Name: Doral Central Park  Phase 1  
Project Number:  ___n/a______________________

The City and Contractor hereby agree to perform the changes to the work as identified in the Proposal 
Description below:

PROPOSAL DESCRIPTION: 

The Owner and Contractor Contingencies were incorrectly calculated on Cost of Work and General 
Conditions in the GMP Phase 1 submission.  This deductive CO is to make the corrections to calculate 
Owner and Contractor contingencies only on the Cost of Work. Milestone Incentive #01 is also being 

adjusted accordingly.

FDOT LAP Project: 
FM: _______n/a______  Federal No.: _______n/a_______ Contractor No:________n/a_______ 

Total Amount of this Change Order: -$ 464,026.00

The City and Contractor agrees to modify the original Contract by the following CHANGE ORDER amount: 

$       457,000.00
Net change by $ 26,197,737.76

$ 26,654,737.76
Contract Amount will be (increased -$      464,026.00

$ 26,190,711.76
Contract Time will be (increased)(decreased)(unchanged 0  Days

ACCEPTANCE: The above prices and specifications of the Change Order Proposal are satisfactory and are hereby 
accepted. Kaufman Lynn Construction, Inc. will perform the above stated work under the same terms and 
conditions as specified in original contract unless otherwise noted. 

Contractor Signature: Date:

Title:

 

Approve 6-23-21

Exhibit A

By Eugene Collings-Bonfill at 5:37 pm, Jun 24, 2021
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Client Name: City of Doral
Project: Doral Central Park: Phase 01

Location: 3000 NW 87 Avenue, Doral, FL 33172
Estimate Date: REV 04 04/26/2021

Estimate Ref: Phase 01 GMP REV 04

DIVISION 
NUMBER BUILDING COMPONENT GMP BID AMOUNT COMMENTS

01 00 00 General Requirements 767,050.00$            KL Requisition Billing

01 56 39 Tree Protection / Relocation 173,910.00$            KL Budget Estimate

02 41 19 Demolition 103,738.00$            KL Budget Estimate

06 10 00 Rough Carpentry 371,600.00$            KL Budget Estimate

22 00 00 Plumbing 51,937.00$             KL Budget Estimate

26 00 00 Electrical 658,940.00$            KL Budget Estimate

31 00 00 WSPD 9,300,000.00$         KL Budget Estimate

32 14 00 Pavers Included with WSPD  As per RFI #137 

A SUBTOTAL 11,427,175.00$       

ALLOW #01 Design / Permit Comments 114,272.00$            ALLOWANCE (1% calculated from A)

ALLOW #02 Relocated Trees Mortality 10,000.00$             ALLOWANCE

ALLOW #03 Off Site Work 75,000.00$             ALLOWANCE

ALLOW #04 Utility Usage for Material Acclimation / Installation, 
Testing, Start-Up, Commissionning, etc) 144,000.00$            ALLOWANCE Refer to Qualifications

ALLOW #05 Security Guard Service / Site Security 20,000.00$             ALLOWANCE

ALLOW #06 Temporary Roundabouts 150,000.00$            ALLOWANCE

ALLOW #07 Unsuitable Materials 100,000.00$            ALLOWANCE Refer to Qualifications

ALLOW #08 SBE Local Participation Compliance, Program 
Management, Monitoring, Reporting, Outreach

197,600.00$            ALLOWANCE

B SUBTOTAL 12,238,047.00$       

B1 Construction Staffing 5,295,521.79$         KL Lump Sum 26 Months Construction Schedule
ALL PHASES

B2 Site Office Costs 566,430.00$            KL Lump Sum 26 Months Construction Schedule
ALL PHASES

C SUBTOTAL 18,099,998.79$       

3.000% CMR Contingency (% calculated from C B) 367,142.00$            543,000.00$                             $                                     175,858.00 

3.000% Owner Contingency (% calculated from C B) 367,142.00$            543,000.00$                             $                                     175,858.00 

FF&E -$                       by City of Doral

Permits / Fees / Impact Costs -$                       by City of Doral

Inspections / Testing / Threshold -$                       by City of Doral

After Hours / Weekend:  Inspections -$                       by City of Doral

Florida Green Building Coalition -$                       by City of Doral

D SUBTOTAL 18,834,282.79$       

1.280% GL Insurance (% calculated from I) 261,049.00$            Amount remained

Builders Risk Allowance (Deductible by Owner) 138,682.00$            Amount remained

1.280% SDI (% calculated from D) TBD

E SUBTOTAL 19,234,013.79$       

1.050% P & P Bond (% calculated from D) 201,453.00$            

F SUBTOTAL 19,435,466.79$       

3.500% CM Fee (% calculated from F) 680,242.00$            692,552.00$                             $                                       12,310.00 

G Total GMP 20,115,708.79$       

Milestone Incentive #01 -$                       100,000.00$                             $                                     100,000.00 

H Total GMP 20,115,708.79$       

3.500% Staffing Discount (B1 X 3.5%) (185,343.26)$          

I 19,930,365.53$       

PO #01 (GC / GR) No Retainage 6,805,258.53$         
CREDIT  $                                     464,026.00 

PO #02 (Ins / Bond) No Retainage 601,184.00$            

PO # 03 (Cost of Work) 5% Retainage 12,523,923.00$       

19,930,365.53$       
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Kaufman Lynn Construction, Inc.
3185 S. Congress Avenue
Delray Beach, Florida 33445

Project:  1108  -  Doral Central Park
3000 NW 87th Avenue

Doral, Florida 33172
Phone:  561-361-6700
Fax:  561-361-6979

Prime Contract Change Order #017: Ferguson Waterworks ODP
TO: City of Doral

8401 NW 53rd Terrace
Doral, Florida 33166

FROM: Kaufman Lynn Construction, Inc
3185 S. Congress Ave
Delray Beach Florida 33445

DATE CREATED: 4/ 21 /2022 CREATED BY: Randy Perez (Kaufman Lynn Construction,
Inc)

CONTRACT STATUS: Approved REVISION: 0

DESIGNATED REVIEWER:   REVIEWED BY:   
DUE DATE:  REVIEW DATE: 04/21 /2022

INVOICED DATE:  PAID DATE:  
SCHEDULE IMPACT: 0 days EXECUTED: No 
CONTRACT FOR: 1:Doral Central Park TOTAL AMOUNT:  ($417,672.45)
DESCRIPTION:
 
This is a deductive change order for tax savings purposes to transfer the cost of materials that were originally included in the base contract between
the two undersigned parties to a purchase order that has been issued by the City of Doral to Ferguson Waterworks sourced by Central Civil
Construction.
 
The responsibility to ship, receive, coordinate and warrant all materials covered by this transaction as if they were still a part of the original base
contract remains with Kaufman Lynn Construction. This change order does not amend the original base contract terms, conditions, and schedule.

ATTACHMENTS:
Backup for Doral ODP CO Ferguson.pdf  

 
POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO # Title Schedule Impact Amount
028 Ferguson Waterworks ODP (417,672.45) 

TOTAL: ($417,672.45)
CHANGE ORDER LINE ITEMS: 
PCO # 028 : Ferguson Waterworks ODP

# SubJob Cost Code Description Funding Source Type Amount

1 PH 1: Cost of Work 2-001 - Sitework Package ODP Material (Including Tax) Owner Change Order Subcontractor ($417,672.45)

 Subtotal: ($417,672.45)

   Grand Total: ($417,672.45)

The original (Contract Sum) $ 457,000.00
Net change by previously authorized Change Orders $ 25,913,742.99
The contract sum prior to this Change Order was $ 26,370,742.99
The contract sum will be decreased by this Change Order in the amount of ($417,672.45)
The new contract sum including this Change Order will be $ 25,953,070.54
The contract time will not be changed by this Change Order by 0 days 

 
Kaufman Lynn Construction, Inc. page 1 of 2 Printed On: 4/21/ 2022  02 :48 PM 
 

   

 
PCCO #017
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Scott Bakos (Bermello Ajamil & Partners,
Inc.)

 City of Doral  Kaufman Lynn Construction, Inc

901 SE 3rd Avenue Suite 203  8401 NW 53rd Terrace  3185 S. Congress Ave
Ft. Lauderdale Florida 33316  Doral Florida 33166  Delray Beach Florida 33445
     
     
ProcoreArchitectSignHere ProcoreArchitectSignedDate  ProcoreOwnerSignHere ProcoreOwnerSignedDate  ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
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8401 NW 53rd Terrace Doral, Florida 33166 www.cityofdoral.com (305) 593-6740  Fax (305) 593-6617  

CHANGE ORDER FORM

To Contractor: Kaufman Lynn Construction, Inc.
3185 S. Congress Avenue
Delray Beach, Florida 33445

Change Order Number: 17
Proposal Number: PCCO #017

Project Name: Doral Central Park 
Project Number: ___n/a______________________

The City and Contractor hereby agree to perform the changes to the work as identified in the Proposal 
Description below:

PROPOSAL DESCRIPTION:

Attached herewith, please find purchase order request for material from Ferguson Waterworks that will 
be procured through the Owner direct purchase program. Costs of these materials, including the 
applicable sales tax, shall be deducted from this Subcontract. The City of Doral is to issue a purchase 
order directly to Ferguson Waterworks for these material costs, less tax. All conditions included in 
Subcontract Agreement remain unchanged unless specifically modified herein.

Total Amount of this Change Order: -$417,672.45

The City and Contractor agrees to modify the original Contract by the following CHANGE ORDER amount:

Original Contract Amount……………………………………………………………………………………………………………. $       457,000.00
Net change by Previous authorized Change Orders…………………………………………………………….………. $ 25,913,742.99
Contract Amount prior to this Change Order………………………………………………………………………………. $ 26,370,742.99
Contract Amount will be (increased)(decrease)(unchanged) in the amount of…………………………... $   (417,672.45)
New Contract Amount including this Change Order………………………………………………………….………… $ 25,953,070.54
Contract Time will be (increased)(decreased)(unchanged) by………………………………….….….………….. 0 Days

ACCEPTANCE: The above prices and specifications of the Change Order Proposal are satisfactory and are hereby 
accepted. Kaufman Lynn Construction, Inc. will perform the above stated work under the same terms and 
conditions as specified in original contract unless otherwise noted.

Contractor Signature: Date:

Title:

Authorized CITY
Signature:                    Date:

Exhibit A

$ 25,953,070.544
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8401 NW 53rd Terrace Doral, Florida 33166 www.cityofdoral.com (305) 593-6740  Fax (305) 593-6617   

         Title: 

 

 
 

Exhibit A



Date:

Project Address: 3000 NW 87th Ave. , Doral  33172

Kaufman Lynn Construction 561.886.7135
1108 Randy Perez

Address: 3185 South Congress Ave.

Subcontractor Name: Central Civil Construction 305.888.3344
305.887.7804
Michael Velez

Delivery Date:

Vendor/Supplier: Ferguson Waterworks 786-573-7140
305-969-0361
 Mike Goldenberg

Delivery Date:

Total Tax Saving
Important Note:

Signature Date
Contractor Name:
Verified & Approved by:

Approved by: CITY OF DORAL Project Manager

ALL INVOICES MUST BE MADE OUT TO THE CITY OF DORAL, C/O SUBCONTRACTOR. INCLUDE THE PROJECT NAME, NUMBER AND CITY OF 
DORAL PURCHASE ORDER.  ORIGINAL INVOICES SENT TO THE SUBCONTRACTOR, SO THEY MAY ATTACH DELIVERY TICKETS AND APPROVE 
INVOICE.

23,639.01$                                      

Kaufman Lynn
Randy Perez

50.00$                                              
23,689.01$                                      

Signature
4/14/2022

OPD REQUISITION FORM

Total Material Amount 393,983.43$                                    

 Telephone #:
Fax #:

Contractor Project #:

 Telephone #:
Fax #:

City of Doral Project Name:

City of Doral Project Number:

Contractor Name:

Contact Person:

Contact Person:

Contractor's Telephone #:
Contact Person:

DORAL CENTRAL PARK / Phase 1

CITY OF DORAL PO #

Water & Sewer  Underground Utilities Piping & 
Appurtanance.

Be advised that all ODP Requests are to be submitted to KL no less than 45 business days prior to the date required 
for ordering the materials.
Once the ODP is issued to the vendor by City of Doral, you will receive a Subcontractor Change Order from KL 
deducting the total price of the materials and the applicable sales tax from your contract. 

Please make sure that your supplier sends ALL INVOICES TO YOU FOR APPROVAL.  Once you have STAMPED each 
invoice signed and approved, they must be sent to KL. Upon receipt, they will be forwarded to City of Doral for 
payment. 

Attach original quote to this requestComments:

Material Description
Material Description

For details, please see attached Quotation

1% Surtax on first $5000
6% Florida Sales Tax

Unit Price/Qty/ Amount

SigggSigigiiggggggigggSigiSiSiSigigggigSiggggSigigSigggggSigSigggSigSSigiSigiSigSiggSigggSSigSSiSigSigSiSSSSSSigSSSigS gSigSSignatnnnnnnnnnnnnnn ure
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FEL-MIAMI WATERWORKS #1216
10810 S.W. 184TH ST.
MIAMI, FL 33157-6737

Phone: 786-573-7140
Fax: 305-969-0361

Deliver To: BOB BAER
From: Mike Goldenberg
Comments:

HOW ARE WE DOING?  WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to 

complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=1216&on=3274

07:55:19 APR 14 2022
FEL-POMPANO BEACH, FL WW #125

Price Quotation
Phone: 786-573-7140

Fax: 305-969-0361

Bid No: B499857
Bid Date: 04/13/22
Quoted By: MBG

Cust Phone: 305-888-3344
Terms: 2% 10TH NET 25TH

Customer: CENTRAL CIVIL CONSTRUCTION
9030 NW 97TH TERRACE
MEDLEY, FL 33178

Ship To:

Cust PO#: MDWASA Job Name: DORAL CENTRAL PARK

Page 1 of 7

 Item  Description  Quantity  Net Price  UM  Total 

----
PT-NEWTERMS ATTENTION: NEW TERMS 1 EA

The prices stated in this
quotation are based on
manufacturer pricing in
effect on the date of this
proposal. Due to the
volatility of the market
for certain products based
on the cost of raw
materials, manufacturer
pricing is SUBJECT TO
ADJUSTMENT AND IMPOSITION
OF SURCHARGES UP TO THE
DATE OF SHIPMENT. Prices
set forth in this
quotation are SUBJECT TO
ADJUSTMENT in the event
the manufacturer pricing
is INCREASED AND/OR
SURCHARGES ARE IMPOSED
on products shipped.
PT-NEWTERMS 0.00
----
----
PRICES FIRM FOR 90 DAYS
FROM 2-8-22!!!
THIS MEANS MATLS MUST BE
ORDERED AND RELEASED FOR
IMMEDIATE SHIPMENT!!!IF WE
CANNOT SHIP ASAP THEN THE
PRICING MAY NOT BE VALID
WHEN YOU WANT THE MATLS
THESE ARE THE TERMS WE ARE
GETTING FROM OUR MFG'S
----

Exhibit A



Page 2 of 7

07:55:19 APR 14 2022

FEL-POMPANO BEACH, FL WW #125
Price Quotation

Fax: 305-969-0361

Reference No: B499857

HOW ARE WE DOING?  WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to 

complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=1216&on=3274

 Item  Description  Quantity  Net Price  UM  Total 
PRICES PER LIST
FROM MIKE VELEZ
----
SAN SEWER
----

DR25GPX 8 C900 DR25 PVC GJ GREE PIPE 1800 16.450 FT 29610.00
SDR26HWSPX14 8X14 SDR26 HW PVC GJ SWR PIPE 2926 15.150 FT 44328.90

                      SUBTOTAL 73938.90
----

H185708 8 PVC C900 M/HOLE ADPT GXG 13 228.240 EA 2967.12
MUL274031 8 PVC REP CPLG CIOD SWR DR18 GXG 13 224.720 EA 2921.36

                      SUBTOTAL 5888.48
----

H355708 8 PVC SDR35 GXG MLD M/HOLE ADPT 32 91.000 EA 2912.00
MUL067478 8 PVC HW SWR GXG REP COUP 32 78.000 EA 2496.00

                      SUBTOTAL 5408.00
----

CWS1850 18X50 WRAPID SEAL M/HOLE ENCAP 10 2002.380 EA 20023.80
CWSPRIMER WRAPID SEAL PRMR 10 215.020 EA 2150.20
CWSCL18 18 WRAPID SEAL CLOSURE 25 55.170 EA 1379.25

                      SUBTOTAL 23553.25
----

MHP2234 22-3/4 M/HOLE INFLOW PROT 25 39.000 EA 975.00
                      SUBTOTAL 975.00
----
8" HW LATERALS

H355708 8 PVC SDR35 GXG MLD M/HOLE ADPT 2 91.000 EA 182.00
MUL067478 8 PVC HW SWR GXG REP COUP 2 78.000 EA 156.00
MUL067208 8 PVC HW SWR GXGXG WYE 2 195.500 EA 391.00
MUL067328 8 PVC HW SWR GXG 45 ELL 2 106.630 EA 213.26
SDR26HWSPX14 8X14 SDR26 HW PVC GJ SWR PIPE 84 15.150 FT 1272.60
MUL063961 8 PVC SWR GSKT CAP 2 38.150 EA 76.30

                      SUBTOTAL 2291.16
----
6" C900 LATERAL
----

MUL274010 8X6 C900 CL150 PVC GXGXG WYE 2 435.210 EA 870.42
H185706 6 PVC M/HOLE ADPT GXG F/C900 3 128.100 EA 384.30
MUL274030 6 PVC CIOD REP COUP SWR DR18 3 99.410 EA 298.23
MUL274020 6 C900 GXS 45 ELL 1 176.410 EA 176.41
MUL274017 6 C900 GXG 45 ELL 4 170.160 EA 680.64
MUL274035 6 SWR X CIOD GXG ADPT 3 114.940 EA 344.82
MUL274050 6 PVC CAP CIOD DR18 GSKT 2 54.500 EA 109.00

----
                      SUBTOTAL 2863.82
----
6" HW LATERALS
----

H355706 6 PVC SDR35 GXG M/HOLE ADPT 2 64.660 EA 129.32
MUL067476 6 PVC HW SWR GXG REP COUP 2 49.550 EA 99.10
MUL067248 8X6 PVC HW SWR GXGXG WYE 10 111.810 EA 1118.10
MUL067376 6 PVC HW SWR GXS 45 ELL 10 31.710 EA 317.10
MUL067326 6 PVC HW SWR GXG 45 ELL 13 42.900 EA 557.70
SDR26HWSPU14 6X14 SDR26 HW PVC GJ SWR PIPE 2170 8.450 FT 18336.50
MUL067206 6 PVC HW SWR GXGXG WYE 21 86.050 EA 1807.05
MUL067376 6 PVC HW SWR GXS 45 ELL 21 31.710 EA 665.91
MUL067326 6 PVC HW SWR GXG 45 ELL 5 42.900 EA 214.50
MUL043736 6 PVC SPGT SWR PLG 19 9.000 EA 171.00
MUL043988 6 PVC SWR GSKT CAP 10 14.710 EA 147.10
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Page 3 of 7

07:55:19 APR 14 2022

FEL-POMPANO BEACH, FL WW #125
Price Quotation

Fax: 305-969-0361

Reference No: B499857

HOW ARE WE DOING?  WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to 

complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=1216&on=3274

 Item  Description  Quantity  Net Price  UM  Total 

DR25GPU 6 C900 DR25 PVC GJ GREE PIPE 20 10.550 FT 211.00
MUL274035 6 SWR X CIOD GXG ADPT 2 114.940 EA 229.88

----
                      SUBTOTAL 24004.26
----
4" LATERAL
----

MUL067506 6X4 PVC HW SWR SXG EXT BUSH 5 45.000 EA 225.00
MUL067204 4 PVC HW SWR GXGXG WYE 7 53.000 EA 371.00
MUL067374 4 PVC HW SWR GXS 45 ELL 5 21.610 EA 108.05
MUL067324 4 PVC HW SWR GXG 45 ELL 5 23.400 EA 117.00
SDR26HWSPP14 4X14 SDR26 HW PVC GJ SWR PIPE 728 3.900 FT 2839.20
MUL063959 4 PVC SWR GSKT CAP 4 7.860 EA 31.44
MUL063734 4 PVC SWR PLUG 4 5.900 EA 23.60

                      SUBTOTAL 3715.29
----
C900 CLEANOUTS
----

MUL274008 6 C900 SWR PVC GXGXG WYE 4 322.410 EA 1289.64
MUL274014 6 90 PVC ELL CIOD SWR DR18 BXB 4 186.350 EA 745.40
MUL274049 6 CO CIOD HUB X FPT 4 50.960 EA 203.84
MUL340958 6 PVC SWR REC THRD CO PLUG 4 21.060 EA 84.24
U7635HL #53 SWR BX W/ HEX LID 4 177.470 EA 709.88

                      SUBTOTAL 3033.00
----
HW SEWER CLEANOUTS
----

MUL067248 8X6 PVC HW SWR GXGXG WYE 2 111.810 EA 223.62
MUL067206 6 PVC HW SWR GXGXG WYE 51 86.050 EA 4388.55
MUL067376 6 PVC HW SWR GXS 45 ELL 53 31.710 EA 1680.63
MUL340952 6 PVC SWR HUB FEM CO ADPT 53 27.580 EA 1461.74
MUL340958 6 PVC SWR REC THRD CO PLUG 53 21.060 EA 1116.18
U7635HL #53 SWR BX W/ HEX LID 53 177.470 EA 9405.91

----
MUL067204 4 PVC HW SWR GXGXG WYE 13 53.000 EA 689.00
MUL067374 4 PVC HW SWR GXS 45 ELL 13 21.610 EA 280.93
MUL040289 4 PVC SWR HUB FEM CO ADPT 13 5.840 EA 75.92
MUL040492 4 PVC SWR REC THRD CO PLUG 13 8.200 EA 106.60
U7635HL #53 SWR BX W/ HEX LID 13 177.470 EA 2307.11

----
                      SUBTOTAL 21736.19
----
WATER DIST
----
DIP INCLUDES 12% INCREASE
ANNOUNCED FOR 2-15-22

AFT350P12 12 CL350 CL DI FASTITE PIPE 300 48.780 FT 14634.00
AFT350PU 6 CL350 CL DI FASTITE PIPE 180 23.980 FT 4316.40
AFT350PP 4 CL350 CL DI FASTITE PIPE 40 29.490 FT 1179.60
SP-EPGE30041010014 3X100 SDR 11 IPS HDPE PIPE 200# 440 4.550 FT 2002.00

AVAILABLE IN 100 AND 200' ROLLS
CURRENTLY. THAT COULD CHANGE WHEN
YOU ARE READY FOR IT.
----
                      SUBTOTAL 22132.00
----
20X12 TS V
----
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07:55:19 APR 14 2022

FEL-POMPANO BEACH, FL WW #125
Price Quotation

Fax: 305-969-0361

Reference No: B499857

HOW ARE WE DOING?  WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to 

complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=1216&on=3274

 Item  Description  Quantity  Net Price  UM  Total 
P3490MJ120A12 20X12 316SS MJ TAPN SLV 21.40-21.80 2 3564.570 EA 7129.14
AFC2512MMLAOL 12 DI MJ RW OL GATE VLV L/A 2 2014.940 EA 4029.88
IMJBGP12 12 MJ C153 BLT GSKT PK L/ GLAND 2 53.420 EA 106.84
SSLDE12AP 12 DI WDG REST *ONELOK W/A 2 173.360 EA 346.72
U7630WL #3 VLV BX W/ WTR LID 2 169.000 EA 338.00

----
                      SUBTOTAL 11950.58
----
12 GV
----

AFC2512MMLAOL 12 DI MJ RW OL GATE VLV L/A 10 2014.940 EA 20149.40
SSLDE12AP 12 DI WDG REST *ONELOK W/A 20 173.360 EA 3467.20
U7630WL #3 VLV BX W/ WTR LID 10 169.000 EA 1690.00
DR25GP10 10 C900 DR25 PVC GJ GREE PIPE 20 27.780 FT 555.60

                      SUBTOTAL 25862.20
----
4 GV
----

AFC2504MMLAOL 4 DI MJ RW OL GATE VLV L/A 2 502.740 EA 1005.48
SSLDE4AP 4 DI WDG REST *ONELOK W/A 4 60.140 EA 240.56
U7615WL #2 VLV BX W/ WTR LID 2 97.000 EA 194.00

                      SUBTOTAL 1440.04
----
FIRE HYDRANT

AFCB84BLAOLRMIA 5-1/4 VO B84B HYD 4'6 OL L/A MIAMI 14 2128.060 EA 29792.84
SSLDE6AP 6 DI WDG REST *ONELOK W/A 14 69.800 EA 977.20

                      SUBTOTAL 30770.04
----
FITTINGS
----

MJLSLA12 12X12 MJ C153 LONG SLV L/A 4 278.850 EA 1115.40
MJTLA12 12 MJ C153 TEE L/A 3 508.200 EA 1524.60
MJ9LA12 12 MJ C153 90 BEND L/A 12 365.750 EA 4389.00
MJTP12K 12X2 MJ C153 TAP PLUG 3 189.200 EA 567.60
MJSCAPLA12 12 MJ C153 SLD CAP L/A 1 147.950 EA 147.95

----
----

MJRLAPM 4X3 MJ C153 RED L/A 1 62.700 EA 62.70
----

SSLDE12AP 12 DI WDG REST *ONELOK W/A 52 173.360 EA 9014.72
SSLDE6AP 6 DI WDG REST *ONELOK W/A 5 69.800 EA 349.00
SSLDE4AP 4 DI WDG REST *ONELOK W/A 4 60.140 EA 240.56

----
----
                      SUBTOTAL 17411.53
----

PT-WS1.60 2" AIR RELEASE ASSEM WS1.60 2 EA
FFB8006NL LF 1-1/2X2 CC X MIP BALL CORP ST 2 176.260 EA 352.52
IBRLFCK LF 2 BRS COUP 2 21.240 EA 42.48
P80NK30 2X30 PVC S80 NIP 2 20.390 EA 40.78
U7630WL #3 VLV BX W/ WTR LID 2 169.000 EA 338.00
A94ALF10801A LF 2 BRS 600# NPT FP BV 2 75.420 EA 150.84

PT-WS1.60 924.62
----
----
FLUSHING OUTLET

PT-WS1.61BRASS 2" BRS FLUSH VLV ASSY AS PER MDWASA 2 EA
GBRNK12 LF 2X12 BRS NIP GBL 2 52.420 EA 104.84
IBRLFCK LF 2 BRS COUP 2 21.250 EA 42.50
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07:55:19 APR 14 2022

FEL-POMPANO BEACH, FL WW #125
Price Quotation

Fax: 305-969-0361

Reference No: B499857

HOW ARE WE DOING?  WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to 

complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=1216&on=3274

 Item  Description  Quantity  Net Price  UM  Total 

P80NK24 2X24 PVC S80 NIP 2 16.370 EA 32.74
U7630WL #3 VLV BX W/ WTR LID 2 169.000 EA 338.00
IBRLF9K LF 2 BRS 90 ELL 2 24.230 EA 48.46
GBRNKM LF 2X3 BRS NIP GBL 2 12.950 EA 25.90
A94ALF10801A LF 2 BRS 600# NPT FP BV 2 75.420 EA 150.84
IBRLFCPLUGK LF 2 BRS SQ HD CORED PLUG 2 11.100 EA 22.20

PT-WS1.61BRASS 765.48
----
WS 4.21 PG 1 OF 2

MJTLAP 4 MJ C153 TEE L/A 4 103.800 EA 415.20
MJTPPK 4X2 MJ C153 TAP PLUG 4 68.400 EA 273.60
SSLDE4AP 4 DI WDG REST *ONELOK W/A 8 60.140 EA 481.12
IMJBGPP 4 MJ C153 BLT GSKT PK L/ GLAND 4 27.680 EA 110.72
FFFCA491 4 FLG COUP ADPT 4.70-4.91 4 194.180 EA 776.72
TAPBFPK 4X2 DI C110 125# TAP BLND FLG 4 90.200 EA 360.80
AFT350PP 4 CL350 CL DI FASTITE PIPE 40 29.490 FT 1179.60
AFC2504MMLAOL 4 DI MJ RW OL GATE VLV L/A 4 502.740 EA 2010.96
SSLDE4AP 4 DI WDG REST *ONELOK W/A 8 60.140 EA 481.12
U7615WL #2 VLV BX W/ WTR LID 4 97.000 EA 388.00
GBRNKP LF 2X4 BRS NIP GBL 4 16.850 EA 67.40
IBRLF9K LF 2 BRS 90 ELL 4 24.230 EA 96.92
GBRNK18 LF 2X18 BRS NIP GBL 4 76.700 EA 306.80
GBRNK30 LF 2X30 BRS NIP GBL 2 126.650 EA 253.30
GBRNK36 LF 2X36 BRS NIP GBL 2 152.430 EA 304.86
FB11777WNL LF 2 FIP X FIP BALL CURB ST LW 2 325.510 EA 651.02
FCT3577NL LF 2 CT35-77-NL TAP MTR COUP 8 119.760 EA 958.08
B74416 16 TIER F/ #744 CNCRT VAULT 2 295.230 EA 590.46
B724GL ONE PC GALV LID F/ #724 VAULT 2 446.250 EA 892.50
HLKP 2X4 HGD LID W/ LIP 2 455.000 EA 910.00

----
                      SUBTOTAL 11509.18
----

PT-WS4.18P 4" RPZ ASSY MDWASA 2 EA
W957OSYP LF 4 RPZ 957 ASSY OS&Y 2 2178.100 EA 4356.20
MJ9LAP 4 MJ C153 90 BEND L/A 4 72.600 EA 290.40
F9P 4 DI 125# C110 FLG 90 BEND 4 133.650 EA 534.60
FPPPU 4X6'0 FLGXPE CL BT DI SPL 4 511.200 EA 2044.80
MDFAPP 4 MIA-DADE FLG KIT W/NEO FF 1/8 8 19.000 EA 152.00
CAPS ADJ PIPE STND 2 90.000 EA 180.00
SSLDE4AP 4 DI WDG REST *ONELOK W/A 8 60.140 EA 481.12

PT-WS4.18P 8039.12
----

PT-WS2.16 2" METER ASSY AS PER MDWASA WS2.16 7 EA
FFB8006NL LF 1-1/2X2 CC X MIP BALL CORP ST 7 176.260 EA 1233.82
IBRLFCK LF 2 BRS COUP 7 30.410 EA 212.87
FC8777NL LF 2 MIP X PVC PJ COUP 7 156.950 EA 1098.65
FL7777NL LF 2 COMP X COMP PJ PVC 90 ELL 7 390.570 EA 2733.99
GBRNK30 LF 2X30 BRS NIP GBL 7 126.650 EA 886.55
FBA71777WNL 2 FIP X PVC COMP ANG BV CURB ST 7 411.640 EA 2881.48
FB11777WNL LF 2 FIP X FIP BALL CURB ST LW 7 325.510 EA 2278.57
FCT3577NL LF 2 CT35-77-NL TAP MTR COUP 14 119.760 EA 1676.64
GBRNKP LF 2X4 BRS NIP GBL 14 16.850 EA 235.90
B72416 16 TIER F/ #724 CNCRT VAULT 7 255.310 EA 1787.17
B724GL ONE PC GALV LID F/ #724 VAULT 7 446.250 EA 3123.75
M6137K 2 SDR9 SS INS STFNR IPS PE 28 9.900 EA 277.20

----
PEI9BK100 2X100 IPS DR9 HDPE PIPE BL STRIPE 2500 340.000 C 8500.00
TW10STTHHNBL500 10GA STRND COP THHN WIRE BLUE 500 2500 494.680 M 1236.70
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07:55:19 APR 14 2022

FEL-POMPANO BEACH, FL WW #125
Price Quotation

Fax: 305-969-0361

Reference No: B499857

HOW ARE WE DOING?  WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to 

complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=1216&on=3274

 Item  Description  Quantity  Net Price  UM  Total 
PT-WS2.16 28163.29
----
----

PT-WS4.18K 2" RPZ ASSY MDWASA AS PER WS4.18 7 EA
W975XL2K LF 2 RED PRES BFP W/ BV 7 551.280 EA 3858.96
IBRLF9K LF 2 BRS 90 ELL 28 24.230 EA 678.44
GBRNK36 LF 2X36 BRS NIP GBL 14 152.430 EA 2134.02
GBRNKU LF 2X6 BRS NIP GBL 14 26.280 EA 367.92

PT-WS4.18K 7039.34
----

PT-WS2.10P 1" SG. SERV. STD. DETAIL PER WS2.10 7 EA
FFB10004NL LF 1 CC X CTS PJ BALL CORP 7 85.710 EA 599.97
FBA43444WNL LF 1 CTS X MTR ANG BV 7 153.410 EA 1073.87
FINSERT52 1 CTS PET / HDPE DR9 INS STFNR 14 2.040 EA 28.56
B38MBB 38 MTR BX BDY ONLY 7 46.390 EA 324.73
B38TRMBC 38 TR MB STL CVR W/ RDR 7 143.740 EA 1006.18

----
PEC9BG100 1X100 CTS DR9 HDPE BLUE PIPE 2600 75.000 C 1950.00
TW10STTHHNBL500 10GA STRND COP THHN WIRE BLUE 500 2600 494.680 M 1286.17

PT-WS2.10P 6269.48
----

PT-WS4.18G 1" RPZ ASSY AS PER WS4.18 WASA 6 EA
WLF009M2QTG LF 1 BRZ IPS RPZ BFP W/ BV 6 231.500 EA 1389.00
GBRNG36 LF 1X36 BRS NIP GBL 12 70.990 EA 851.88
IBRLF9G LF 1 BRS 90 ELL 24 7.650 EA 183.60
GBRNGU LF 1X6 BRS NIP GBL 12 11.280 EA 135.36

PT-WS4.18G 2559.84
----
AFTER METER MISC FITTINGS
----

IBRLFTKKG LF 2X2X1 BRS TEE 8 42.690 EA 341.52
FC8777NL LF 2 MIP X PVC PJ COUP 8 156.950 EA 1255.60
M6137K 2 SDR9 SS INS STFNR IPS PE 8 9.900 EA 79.20
FC8444NL LF 1 MIP X 1 CTS PJ COUP 8 23.600 EA 188.80
FINSERT52 1 CTS PET / HDPE DR9 INS STFNR 8 2.040 EA 16.32

----
FT444666NL LF 1-1/2 CTS PJ SERV TEE 1 186.890 EA 186.89
FINSERT54 1-1/2 CTS PET INS STFNR 3 2.800 EA 8.40

----
IBRLFTJJG LF 1-1/2X1-1/2X1 BRS TEE 1 21.490 EA 21.49
FC8466NL LF 1-1/2 MIP X CTS PJ COUP 2 64.660 EA 129.32
FC8444NL LF 1 MIP X 1 CTS PJ COUP 1 23.600 EA 23.60
FINSERT54 1-1/2 CTS PET INS STFNR 2 2.800 EA 5.60
FINSERT52 1 CTS PET / HDPE DR9 INS STFNR 1 2.040 EA 2.04

----
FT444444NL LF 1 CTS PJ TEE 10 62.860 EA 628.60
FINSERT52 1 CTS PET / HDPE DR9 INS STFNR 30 2.040 EA 61.20
FB41444WNL LF 1 CTS COMP X FIP BALL CURB LW 13 123.120 EA 1600.56

----
                      SUBTOTAL 4549.14
----
FIRE LINE
----

AFT350PU 6 CL350 CL DI FASTITE PIPE 740 23.980 FT 17745.20
SPWPC6 6 SIGMA BELL REST F/ C900 *PVLOK 37 67.850 EA 2510.45

----
                      SUBTOTAL 20255.65
----
FITTINGS
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07:55:19 APR 14 2022

FEL-POMPANO BEACH, FL WW #125
Price Quotation

Fax: 305-969-0361

Reference No: B499857

HOW ARE WE DOING?  WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to 

complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=1216&on=3274

 Item  Description  Quantity  Net Price  UM  Total 

----
MJ9LAU 6 MJ C153 90 BEND L/A 2 118.800 EA 237.60
MJ4LAU 6 MJ C153 45 BEND L/A 6 96.250 EA 577.50
SSLDE6AP 6 DI WDG REST *ONELOK W/A 16 69.800 EA 1116.80

----
                      SUBTOTAL 1931.90
----

PT-WS4.20U 6" DDC ASSY AS PER MDWASA WS4.20 5 EA
WLF757DCDAOSYGPMULF 6 SS DBL CHK DET ASSY BFP OS&Y 5 2619.330 EA 13096.65
F9U 6 DI 125# C110 FLG 90 BEND 10 206.800 EA 2068.00
MJ9LAU 6 MJ C153 90 BEND L/A 10 118.800 EA 1188.00
FPPUU 6X6'0 FLGXPE CL BT DI SPL 10 620.400 EA 6204.00
MDFAPU 6 MIA-DADE FLG KIT W/NEO FF 1/8 20 30.000 EA 600.00
CAPS ADJ PIPE STND 5 90.000 EA 450.00
SSLDE6AP 6 DI WDG REST *ONELOK W/A 20 69.800 EA 1396.00

PT-WS4.20U 25002.65

Net Total: $393983.43
Tax: $23689.02

Freight: $0.00
Total: $417672.45

Quoted prices are based upon receipt of the total quantity for immediate shipment (48 hours).  SHIPMENTS BEYOND 48 HOURS SHALL BE
AT THE PRICE IN EFFECT AT TIME OF SHIPMENT UNLESS NOTED OTHERWISE. QUOTES FOR PRODUCTS SHIPPED FOR RESALE

CONTACT YOUR SALES REPRESENTATIVE IMMEDIATELY FOR ASSISTANCE WITH DBE/MBE/WBE/SMALL BUSINESS REQUIREMENTS.

ARE NOT FIRM UNLESS NOTED OTHERWISE.

https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: It is illegal to install products that are not "lead free" in accordance with US Federal or other applicable law in potable water 
systems anticipated for human consumption. Products with *NP in the description are NOT lead free and can only be installed in non-potable 
applications. Buyer is solely responsible for product selection. 
COVID-19 ORDER: ANY REFERENCE TO OR INCORPORATION OF EXECUTIVE ORDER 14042 AND/OR THE EO-IMPLEMENTING FEDERAL 
CLAUSES (FAR 52.223-99 AND/OR DFARS 252.223-7999) IS EXPRESSLY REJECTED BY SELLER AND SHALL NOT APPLY AS SELLER IS A 
MATERIALS SUPPLIER AND THEREFORE EXEMPT UNDER THE EXECUTIVE ORDER.

Seller not responsible for delays, lack of product or increase of pricing due to causes beyond our control, and/or based upon
Local, State and Federal laws governing type of products that can be sold or put into commerce.  This Quote is offered contingent upon the
Buyer's acceptance of Seller's terms and conditions, which are incorporated by reference and found either following this document, or
on the web at 
Govt Buyers:  All items are open market unless noted otherwise.
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Kaufman Lynn Construction, Inc.
3185 S. Congress Avenue
Delray Beach, Florida 33445

Project:  1108  -  Doral Central Park
3000 NW 87th Avenue

Doral, Florida 33172
Phone:  561-361-6700
Fax:  561-361-6979

Prime Contract Change Order #018: Turnover A GMP
TO: City of Doral

8401 NW 53rd Terrace
Doral, Florida 33166

FROM: Kaufman Lynn Construction, Inc
3185 S. Congress Avenue
Delray Beach Florida 33445

DATE CREATED: 10/ 11 /2022 CREATED BY: Randy Perez (Kaufman Lynn Construction,
Inc)

CONTRACT STATUS: Pending - In Review REVISION: 0

DESIGNATED REVIEWER:   REVIEWED BY:   
DUE DATE:  REVIEW DATE:  
INVOICED DATE:  PAID DATE:  
SCHEDULE IMPACT: EXECUTED: No 
CONTRACT FOR: 1:Doral Central Park TOTAL AMOUNT:  $ 11,333,105.00

DESCRIPTION:
Kaufman Lynn Construction is pleased for the opportunity to submit to the City of Doral (herein "Owner") and AECOM(herein "PMT") the Guaranteed
Maximum Price (GMP) for Turnover A (1 of 4) of the Doral Central Park project. The scope of work for this phase is included in the backup herein and is
inclusive of only the following Phase 2/3 scopes: Structural Steel, Shelters, Playground Equipment (Sensory), Playground Equipment (Amphitheater),
Tensile Fabric Roof Structure, Exterior Athletic Lighting (Musco Only), and Augercast Piles. Additionally included within this GMP are
the projected General Conditions and General Requirements for Phase 2/3. The backup herein notes the drawings, RFI's, specifications, project
schedule (to date), and Qualifications & Assumptions for Turnover A. 
 
The GMP is in the amount of Eleven Million, Three Hundred Thirty-Three Thousand, One Hundred and Five Dollars ($11,333,105.00).
 
 

ATTACHMENTS:
GMP Deliverable 7.18 RP Turnover A (Digital Copy).pdf   KL CO18 and Turnover A NTP.pdf  

 
POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO # Title Schedule Impact Amount
029 Turnover A GMP 11,333,105.00 

TOTAL: $11,333,105.00
CHANGE ORDER LINE ITEMS: 
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PCO # 029 : Turnover A GMP
# SubJob Cost Code Description Funding Source Type Amount

1 PH 1: GC's and GR's
1-018 - Building Envelope
Consultant

Building Envelope Consultant Subcontractor $ 35,000.00

2 PH 1: GC's and GR's
1-019 - Construction Engineer.
Consult

RDC Owner Change Order Subcontractor $ 210,545.78

3 PH 1: GC's and GR's 1-045 - Jobsite Trailer Trailer Owner Change Order General $ 55,005.00

4 PH 1: GC's and GR's 1-046 - Office Space Office Space Owner Change Order General $ 22,500.00

5 PH 1: GC's and GR's 1-047 - Jobsite Trailer Utilities Trailer/Office Space Utilities Owner Change Order General $ 13,500.00

6 PH 1: GC's and GR's 1-075 - Surveying Surveying Owner Change Order Subcontractor $ 14,128.28

7 PH 1: GC's and GR's 1-085 - Postage Postage Owner Change Order General $ 546.43

8 PH 1: GC's and GR's 1-100 - Storage Containers Storage Containers Owner Change Order General $ 22,500.00

9 PH 1: GC's and GR's 1-210 - Safety Equipment Safety Equipment Owner Change Order General $ 25,050.00

10 PH 1: GC's and GR's 1-225 - Safety Consultant Safety Consultant Owner Change Order Subcontractor $ 20,500.00

11 PH 1: GC's and GR's 1-310 - Blueprints Blueprints Owner Change Order General $ 9,550.00

12 PH 1: GC's and GR's 1-312 - Job Photos Job Photos Owner Change Order General $ 11,550.00

13 PH 1: GC's and GR's 1-320 - As-Builts As-Builts Owner Change Order General $ 20,500.00

14 PH 1: GC's and GR's 1-326 - Jobsite Office Equip. Jobsite Office Equipment Owner Change Order General $ 15,465.65

15 PH 1: GC's and GR's
1-507 - Computer Networking
Expense

Computer Networking Owner Change Order General $ 25,155.22

16 PH 1: GC's and GR's 1-515 - Cellphones Cellphones/Radios Owner Change Order General $ 5,500.00

17 PH 1: GC's and GR's 1-930 - Project Labor Project Labor Owner Change Order Labor $ 700,678.75

18 PH 1: GC's and GR's
1-932 - Labor - Estimating -
OCO

Estimating Owner Change Order Labor $ 100,589.52

19 PH 1: GC's and GR's 1-978 - Scheduling Scheduling Owner Change Order General $ 17,574.20

20 PH 1: GC's and GR's 1-979 - Quality Control Quality Control Owner Change Order General $ 11,026.95

21 PH 1: GC's and GR's 1-980 - Ice & Water Ice/Water Owner Change Order General $ 18,500.00

22 PH 1: GC's and GR's 1-982 - Coffee Service Coffee/Misc. Beverage Owner Change Order General $ 8,615.38

23 PH 1: GC's and GR's 1-520 - Temporary Toilet Holding Tank Owner Change Order General $ 10,338.46

24 PH 1: GC's and GR's
1-550 - Trash Removal -
Dumpsters

Trash Removal over 5000# Owner Change Order General $ 92,307.69

25 PH 1: GC's and GR's 1-047 - Jobsite Trailer Utilities Jobsite Office Utilities Owner Change Order General $ 13,500.00

26 PH 1: GC's and GR's
1-023 - Warranty Work
Allowance

Warranty Period Walkthrough Owner Change Order General $ 24,615.38

27 PH 1: GC's and GR's 1-322 - Close Out Documents O&M Manuals Owner Change Order General $ 12,500.00

28 PH 1: GC's and GR's 1-325 - Office Accessories Field Office Supplies Owner Change Order General $ 45,500.00

29 PH 1: GC's and GR's
18-048 - Jobsite Trailer (2nd
Mob)

Trailer Second Mobilization Owner Change Order General $ 4,212.48

30 PH 1: GC's and GR's 18-105 - Temp Extinguishers Temp Extinguishers Owner Change Order General $ 5,500.00

31 PH 1: GC's and GR's 18-200 - Safety Employee Safety Owner Change Order General $ 18,500.00

32 PH 1: GC's and GR's 18-313 - Documentation Photos Documentation Photos Owner Change Order General $ 5,949.63

33 PH 1: GC's and GR's 18-520 - Temp Toilets Temp Toilets Owner Change Order General $ 8,707.57

34 PH 1: GC's and GR's 18-530 - Temp Electric Temp Electric Owner Change Order General $ 15,500.00

35 PH 1: GC's and GR's 18-540 - Temp Water Temp Water Owner Change Order General $ 5,411.39

36 PH 1: GC's and GR's 18-545 - Temp Security Alarm Temp. Alarm Owner Change Order General $ 722.69

37 PH 1: GC's and GR's
18-550 - Trash Removal -
Dumpsters

Dumpster Owner Change Order General $ 29,930.07

38 PH 1: GC's and GR's 18-560 - Gas, Oil & Trucks Gas, Oil, & Trucks Owner Change Order General $ 9,747.54

39 PH 1: GC's and GR's 18-660 - Temp Fencing Temp Fencing Owner Change Order General $ 7,098.21

40 PH 1: GC's and GR's
18-661 - Shade Area/Lunch
Tables

Shade Area/Lunch Tables Owner Change Order General $ 898.96
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41 PH 1: GC's and GR's 18-997 - Project Signage Project Signage Owner Change Order General $ 637.55

42 PH 1: GC's and GR's
18-042 - Golf Cart
(Transportation)

Site Transportation/Golf Cart Owner Change Order General $ 60,000.00

43 PH 1: GC's and GR's 18-225 - Safety Consultant Safety Consultant Owner Change Order General $ 13,600.00

44 PH 1: GC's and GR's 18-505 - Internet Internet Owner Change Order General $ 8,615.38

45 PH 1: GC's and GR's 18-326 - Copy Machine/Printer Copy Machine/Printer Owner Change Order General $ 17,230.77

46 PH 1: GC's and GR's
17-102 - Allowance 8: SBE
Compliance

SBE Compliance Allowance #8 Owner Change Order General $ 34,654.02

47 PH 1: GC's and GR's 1-322 - Close Out Documents Close Out Documents Owner Change Order General $ 13,500.00

48 PH 1: GC's and GR's 1-850 - Misc.Tools & Equipment Misc. Tools & Equipment Owner Change Order General $ 55,000.00

49 PH 1: GC's and GR's 1-505 - Computer Expenses Computer Expenses Owner Change Order General $ 18,500.00

50 PH 1: GC's and GR's 1-327 - Office Furniture Office Furniture Owner Change Order General $ 2,568.05

51 PH 2/3: Turnover A 2-350 - Foundation Piles Augercast Piles (Amp.) Owner Change Order Subcontractor $ 320,504.00

52 PH 2/3: Turnover A 2-978 - Tot Lot Playground (Sensory) Owner Change Order Subcontractor $ 1,154,467.00

53 PH 2/3: Turnover A 2-979 - Playground & Shelters Shelters Owner Change Order Subcontractor $ 1,645,544.00

54 PH 2/3: Turnover A 2-979 - Playground & Shelters Playground (Amp.) Owner Change Order Subcontractor $ 454,384.00

55 PH 2/3: Turnover A 5-100 - Structural Steel Steel (Amp.) Owner Change Order Subcontractor $ 992,520.00

56 PH 2/3: Turnover A 13-130 - Special Structures Amphitheater Canopy Owner Change Order Subcontractor $ 2,045,580.00

57 PH 2/3: Turnover A 13-130 - Special Structures Amphitheater Canopy Owner Change Order Subcontractor $ 520,606.00

58 PH 2/3: Turnover A 16-100 - Sports Lighting Musco Lights Owner Change Order Subcontractor $ 1,356,674.00

59 PH 1: GC's and GR's 1-030 - Bond Premium P&P Bond Owner Change Order General $ 123,064.00

60 PH 1: Cost of Work 17-999 - Fee Fee Owner Change Order General $ 378,849.00

61 PH 2/3: Turnover A 17-024 - CM Contingency Contractor Contingency Owner Change Order General $ 311,686.00

62 PH 2/3: Turnover A
17-213 - Milestone Incentive
#01-Amphit

Milestone Incentive Owner Change Order General $ 100,000.00

63 PH 2/3: Turnover A
17-214 - Milestone Incentive
#04.1-Amph

Milestone Incentive Owner Change Order General $ 30,000.00

 Subtotal: $11,333,105.00

   Grand Total: $11,333,105.00

The original (Contract Sum) $ 457,000.00
Net change by previously authorized Change Orders $ 25,496,070.54
The contract sum prior to this Change Order was $ 25,953,070.54
The contract sum would be changed by this Change Order in the amount of $ 11,333,105.00
The new contract sum including this Change Order will be $ 37,286,175.54
The contract time will not be changed by this Change Order 

Scott Bakos (Bermello Ajamil & Partners,
Inc.)

 City of Doral  Kaufman Lynn Construction, Inc

901 SE 3rd Avenue Suite 203  8401 NW 53rd Terrace  3185 S. Congress Avenue
Ft. Lauderdale Florida 33316  Doral Florida 33166  Delray Beach Florida 33445
     
     
ProcoreArchitectSignHere ProcoreArchitectSignedDate  ProcoreOwnerSignHere ProcoreOwnerSignedDate  ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
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Turnover A Backup
(Previously reviewed)
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December 20, 2019

Doral Central Park:

July 19, 2021July 19, 2021
July 15, 2022
(Turnover A)
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July 15, 2022

George Garcia
AECOM | City of Doral 
8401 NW 53 Terrace 
Doral, FL. 33166

RE: Doral Central Park – Phase 2/3 GMP – Turnover A

Mr. Garcia,

Kaufman Lynn Construction is extremely pleased for the opportunity to submit to the City of Doral 
“Owner” and AECOM “PMT” the Guaranteed Maximum Price (GMP) for Turnover A (1 of 4) portion of Phase 2/3 
of the Doral Central Park project. The GMP is in accordance with the contract documents GMP Set Revision 8 
Dated 04.08.2022 by Bermello Ajamil & Partners, Inc., the attached RFI log dated 7/12/2022, and Phase 2/3 
Qualifications & Assumptions dated 7/15/2022.

The GMP is in the amount of Eleven Million, Three Hundred Thirty-Three Thousand, One Hundred
and Five Dollars ($11,333,105) for Phase 2/3 Cost of Work including Contingencies, Contractor’s Fee, 
and Milestone Bonuses.

Should you have any questions or need additional information, please do not hesitate to contact us. 

Thank you for your consideration.

Garret Southern Senior 

Vice President

Eduardo Hernandez

Project Executive

Randy Perez

Project Manager

Mitchell Espinosa

Project Manager

Darryl Ditzel 

Senior Estimator
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Doral Central Park 
Phase 2 & 3 Guaranteed Maximum Price (GMP) 

Contractors Clarifications and Assumptions 
July 15, 2022 

 

GENERAL 
This scope is intended to expand and/or clarify plan interpretation in instances where the plans are in 
conflict or silent. Should the plans conflict with other contract documents, this proposal is based on the 
plans being the default. 

 

1. PLANS AND DATES – see attached document outlining list of plans and specifications 
 

2. The following are excluded: 
a. Cost and resource loaded construction schedule. 

 

b. Cost of utility usage for temp for test. 
 

c. Cost of utility usage and services and/or trash removal services to the site and/or 
buildings after substantial completion is achieved. An allowance has been carried for 
electrical utility usage prior to substantial completion is achieved. 

 

d. FPL transformers, Manholes, Cabinets, Power Poles, Primary Conduits and wire, and 
Deposits. 

 

e. Cable TV/Phone/LAN Cable/Fiber Optic equipment and cable or phone wire from 
service point to communication room(s) and cable or phone wire from communication 
room(s) to unit. 

 

f. Water Meters, Fees and Deposits. 
 

g. Deposits for permanent electric meter(s). 
 

h. Cost relating to Radon Mitigation. 
 

i. Provisions for Architect offices. 
 

j. Enhanced Commissioning Agent and/or Special Testing Engineer services. Normal 
start-up included. 

 
k. Material testing cost, threshold or special inspectors and inspection/sequencing costs 
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l. Mock-up’s rooms/units/structure not incorporated into the finish product. 
 

m. Removal, disposal, remediation, and premiums associated with unforeseen or 
unsuitable soil conditions, hazardous materials, or other materials requiring a 
controlled removal/disposal. 

 

n. Any special labor rates that may be required by project location, funding, municipality 
governance, etc. such as Davis Bacon Act. 

 
o. All permit fees. 

 
p. Owner contingency as the owner has agreed to carry that outside of this GMP.  

 
 

3. NTP on the project is to be delivered to KL no earlier than both permit receipt and approval of 
GMP. This does not preclude Kaufman Lynn from beginning subcontractor shop drawings and 
procurement of subcontractor bonds, the costs of which City of Doral agrees to make Kaufman 
Lynn financially whole. The procurement of shop drawings and subcontractor bonds shall begin 
immediately. 

 

4. It is anticipated that work will be performed during normal business hours (7:00 AM to 5:00 
PM) including Saturdays, if required. 

 

5. The budget update was not based upon costs for the relocation of existing concealed 
conditions (i.e., structural, underground utility, rock removal, limestone, coquina, shell rock, 
artifacts, unsuitable soils, demucking, voids or pockets in the subsurface condition, etc.) that 
may be required due to the installation of the work. Relocations, removals, adjustments in 
design and affects from unforeseen or any underground conditions are not included and will be 
addressed per occurrence for Cost and Schedule impacts 

 

6. Any potential revisions made to Phase 1 or Phase 4 scope of work documents (plan sheets and/or 
specs) that may impact the Phase 2/3 scope of work are not included in this GMP and will result 
in revised pricing. 

 

7. Plan/Drawing Revit Model and CAD Files shall be provided by the Owner as required for use by 
KL subcontractors in their preparation of Shop Drawings for the project. 

 

8. Regarding temporary and permanent power, temporary or construction power will be the 
responsibility of KL in its entirety. On permanent power and consumption, KL is responsible for 
secondary power feeds complete. Once the permanent meter(s) have been installed by FPL, KL 
will no longer be responsible for its consumption henceforth. 

 

9. Milestone Bonuses are noted for logic purposes in the project schedule, however durations for 
these milestones are yet to be determined and not final until a final schedule is established. 

 

10. Reference the RFI Log included for all RFI’s included within this GMP. It is understood all RFI’s 
created prior to 4/14/22 and not included in the attached RFI Log, have been addressed in the 
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b. 
c. 

latest drawing set. 
11. In accordance with AIA A201-2017 section 1.6, Notice shall be deemed to be fully served is sent 

by electronic transmission via electronic mail or through Procore to the below email address: 
a. George.Garcia@aecom.com 

James.Wille@aecom.com and 
Joanne.regidor@aecom.com 

 
ALLOWANCES 
This Proposal includes the following allowances, which accounts for cost of labor, material, freight and 
handling, taxes, insurance, markup, and bond premium (if applicable): 

 
DIVISION 05 – METALS 
1. Amphitheater structure, as well as stage rigging structure provided as in accordance with the 

contract drawings as referenced in the GMP Drawing Log not inclusive of the sprinkler system, 
or its associated support infrastructure, which is currently under redesign. The stage rigging 
structure shop drawings will be per the current structural drawing set and assumes all 
heights/dimensions have taken into account basis of design tensile fabric deflection. It is 
assumed that the foundations for both the canopy structure and the rigging structure have taken 
these future loads for the fire protection sprinkler system as well as the steel support structure 
into account. 

2. Steel will be provided for the Amphitheatre Canopy Structure in accordance with Specification 
P2.3 13 31 23.13. Specification P2.3 05 12 13 for Architecturally Exposed Structural Steel Framing 
does not apply to this Scope of Work. 

3. Steel will be provided for the Amphitheatre Rigging Structure in accordance with Specification 
P2.3 05 12 00. Specification P2.3 05 12 13 for Architecturally Exposed Structural Steel Framing 
does not apply to this Scope of Work. 

4. The upturned trusses for the stage rigging structure (Upturned truss 1 & 2) shown on sheet 
S2.71 are included as galvanized with bolted splices. 

5. Steel columns shown on the column schedule on sheet S5.01 that are not shown in plans are 
excluded, the only columns included are ST-11 as shown on plans. 

6. Steel items not specifically shown, sized and/or located on the architectural and/or structural 
drawings unless specifically included are excluded. 

7. Architecturally exposed structural steel (AESS) is excluded. 
8. Guardrails & Handrails at Amphitheater are included as anodized aluminum. 
9. HD Bird Screens are included as aluminum. 

 
DIVISION 13 – SPECIAL CONSTRUCTION 

Tensile Fabric Roof Structures 
1. The tensile roof structure includes translucent PTFE-coated fiberglass tensile membrane 

fabric. 
2. Amphitheater structure is provided as in accordance with the design documents and is not 

providing additional protection for wind driven rain intrusion, or rain intrusion associated 
with lack of water diversion/downspout systems, outside of what is shown in the design 
documents. 

3. The tensile fabric structure manufacturer will provide engineering and design of the tensile 
fabric roof structure. Concrete pile caps and auger cast piles will be engineered and designed 
by the structural engineer of record. 

4. Excludes Tensile fabric roof structure mock-ups. 
5. Excludes water diversion systems, downspouts, etc. 
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6. Excludes mounting points/structures are excluded. 
 

DIVISION 21 – FIRE SUPPRESSION 
1. No fire suppression systems nor their infrastructures are included in this turnover. 

 
DIVISION 23 – HEATING, VENTILATING, AND AIR CONDITIONING 
1. Supports will be provided for the installation of MS-AHU-B3 in Outbuilding ‘B’. This does 

not include any supports for above ceiling mechanical access (i.e., catwalk). It is assumed 
that mechanical access will be made from an access panel in the ceiling. 

DIVISON 31 – EARTHWORK 
Augercast Piles 

1. Kaufman Lynn is referencing the Geotechnical Report dated 10/13/2020. No additional borings 
have been completed since those shown within the report, which references the original design, 
particularly at the amphitheater area. Kaufman Lynn is assuming the latest structural drawings 
are taking this into account for all augercast piles and the previous location of borings suffice for 
the newly proposed pile areas. Cost associated with additional borings will be via owner contingency. 

2. .The augercast piles for the amphitheater are included as 16” diameter and 35’ in length below 
working grade per the construction documents and the Geotechnical Report by PSI dated 10- 
13-20. 

3. One mobilization is included for the augercast piling rig with work requiring continuous 
operation. 

4. The scope of work for the augercast piles includes 8-EA compression piles, 72-EA tension piles 
and 13-EA tension piles (battered). 

5. One compression load test and one tension load test are included for the augercast pile scope 
of work. 

6. Due to potential for grout loss in this geology, an overall grout factor of 1.8 times the 
theoretical volume for all piles on the project is included. 

7. Battered piles are provided with a maximum batter angle of 1:6. 
8. Working grade is understood to be approximately +6-ft NGVD. Due to the repositioning of the 

Amphitheater regrading of the area will need to occur to achieve working grade elevation. This 
cost is not included in this GMP turnover and will be included in future turnover. 

9. Vibration and settlement monitoring is not included. 
10. Optimization of the augercast piles has been included, which may include changes in the 

reinforcing, pile diameter or depth. This optimization will not change the capacity of the pile. If 
these optimizations are not approved by the Engineer of Record, Contractor will install the 
piles as designed without increasing the Contract Sum. 

 
DIVISON 32 EXTERIOR IMPROVEMENTS 

Site Furnishings 
1. The standard powder coat finish is included from the manufacturer (Poligon), additional 

“coastal coating” / anti-rust coatings are not included. 
Playground Equipment 

1. The referenced structure and description listed on sheet LM19.1 for 1179 / EEEE – Booster Play 
Structure does not match playground equipment shown on drawing LM-26 for the 
Amphitheater Playground. The GMP includes this playground equipment as shown on LM-26. 

 
The following Divisions are not included in this GMP turnover 

DIVISION 03 - CONCRETE 
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DIVISION 04 - MASONRY 
DIVISION 06 – WOOD, PLASTICS, AND COMPOSITES 
DIVISION 07-THERMAL AND MOISTURE PROTECTION 
DIVISION 08 - OPENINGS 
DIVISION 09 - FINISHES 
DIVISION 10 - SPECIALTIES 
DIVISION 11 - EQUIPMENT 
DIVISION 12 - FURNISHING 
DIVISION 21 – FIRE SUPPRESSION 
DIVISION 22 - PLUMBING 
DIVISION 23 – HEATING, VENTILATING, AND AIR CONDITIONING 
DIVISION 26 - ELECTRICAL 
DIVISION 27 - COMMUNICATIONS 

 
 

END OF CONTRACTOR CLARIFICATIONS 
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File Name: Doral Central Park-UP32-13JUL22
*Detailed Report [2/3]
Progress Thru: 14-Jul-22

Run Date:  14-Jul-22
Data Date: 14-Jul-22

Page 1 of 12

Milestone Incentive One Placeholder (Duration
Determined after Final Schedule Turnover)
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December 20, 2019

Kaufman Lynn Construction, Inc.
6303 Blue Lagoon Drive | Suite 465

Miami, FL  33126
305.407.5333

Kaufman Lynn Construction, Inc.
6303 Blue Lagoon Drive | Suite 465

Miami, FL  33126
305.407.5333

Kaufman Lynn Construction, Inc.
3185 South Congress Ave

Delray Beach, FL 33445
561.361.6700
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Kaufman Lynn Construction, Inc.
3185 S. Congress Avenue
Delray Beach, Florida 33445

Project:  1108  -  Doral Central Park
3000 NW 87th Avenue

Doral, Florida 33172
Phone:  561-361-6700
Fax:  561-361-6979

Prime Contract Change Order #020: Turnover B GMP CO
TO: City of Doral

8401 NW 53rd Terrace
Doral, Florida 33166

FROM: Kaufman Lynn Construction, Inc
3185 S. Congress Avenue
Delray Beach Florida 33445

DATE CREATED: 10/ 21 /2022 CREATED BY: Randy Perez (Kaufman Lynn Construction,
Inc)

CONTRACT STATUS: Pending - In Review REVISION: 0

DESIGNATED REVIEWER:   REVIEWED BY:   
DUE DATE:  REVIEW DATE:  
INVOICED DATE:  PAID DATE:  
SCHEDULE IMPACT: EXECUTED: No 
CONTRACT FOR: 1:Doral Central Park TOTAL AMOUNT:  $ 32,329,251.00

DESCRIPTION:
Kaufman Lynn Construction is pleased for the opportunity to submit to the City of Doral (herein "Owner") and AECOM(herein "PMT") the Guaranteed
Maximum Price (GMP) for Turnover B (2 of 4) of the Doral Central Park project. The scope of work for this Turnover is included in the backup herein
and is inclusive of following Phase 1 Scope - Earthwork Further Defined Updates; Phase 2/3 scopes - Concrete, Roofing, Skate Park, Fire Suppression
(Sprinkler), HVAC, and Electrical; Phase 4 Scopes (Recreational Center Only)- Concrete, Steel, Roofing, Glazing, Elevators, Fire Suppression
(Sprinkler), and Electrical. Additionally included within this GMP are the projected CM Contingency, P&P Bond, and Fee's for the associated Phases.
The backup herein notes the drawings, RFI's, specifications, project schedule (to date), and Qualifications & Assumptions for Turnover B.
 
The GMP is in the amount of Thirty-Two Million, Three Hundred Twenty-Nine Thousand, Two Hundred and Fifty-One Dollars ($32,329,251.00).

ATTACHMENTS:
Turnover B Digital Copy (RP Updated 9.29).pdf   Notice to Proceed - Phase II III IV - Turnover B.pdf  

 
POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO # Title Schedule Impact Amount
031 Turnover B GMP CO 32,329,251.00 

TOTAL: $32,329,251.00
CHANGE ORDER LINE ITEMS: 

 
Kaufman Lynn Construction, Inc. page 1 of 2 Printed On: 10/24/ 2022  08 :39 AM 
 

   

 
PCCO #020
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PCO # 031 : Turnover B GMP CO
# SubJob Cost Code Description Funding Source Type Amount

1 PH 1: GC's and GR's 1-030 - Bond Premium P&P Bond Owner Change Order General $ 353,648.00

2 PH 1: Cost of Work 2-001 - Sitework Package Sitework Add Owner Change Order Subcontractor $ 1,819,080.00

3 PH 1: Cost of Work 17-999 - Fee Fee (Ph. 1) Owner Change Order General $ 63,998.00

4 PH 1: Cost of Work 17-024 - CM Contingency CM Contingency (Ph. 1) Owner Change Order General $ 294,849.00

5 PH 2/3: Turnover A 3-089 - Concrete - PH 2/3 Concrete (P2/3) Owner Change Order Subcontractor $ 1,931,373.00

6 PH 2/3: Turnover A 7-499 - Roofing - PH 2/3 Roofing (P2/3) Owner Change Order Subcontractor $ 230,113.00

7 PH 2/3: Turnover A 13-301 - Skate Park Skate Park (P2/3) Owner Change Order Subcontractor $ 690,852.00

8 PH 2/3: Turnover A
15-299 - Fire Protection - PH
2/3

Fire Protection (P2/3) Owner Change Order Subcontractor $ 208,483.00

9 PH 2/3: Turnover A 15-499 - HVAC - PH 2/3 HVAC (P2/3) Owner Change Order Subcontractor $ 138,370.00

10 PH 2/3: Turnover A 16-049 - Electrical - PH 2/3 Electrical (P2/3) Owner Change Order Subcontractor $ 4,700,000.00

11 PH 2/3: Turnover A 17-999 - Fee Fee (P2/3) Owner Change Order General $ 294,386.00

12 PH 4: Foundation 3-091 - Concrete Package Concrete (P4) Owner Change Order Subcontractor $ 3,372,660.00

13 PH 4: Foundation
5-499 - Structural Steel (Rec
Center)

Steel (P4) Owner Change Order Subcontractor $ 4,824,079.00

14 PH 4: Foundation 7-500 - Membrane Roofing Roofing (P4) Owner Change Order Subcontractor $ 1,385,670.00

15 PH 4: Foundation 8-400 - Glass & Glazing Glazing (P4) Owner Change Order Subcontractor $ 2,715,876.00

16 PH 4: Foundation 14-200 - Elevators Elevators (P4) Owner Change Order Subcontractor $ 241,048.00

17 PH 4: Foundation 15-300 - Fire Protection Fire Protection (P4) Owner Change Order Subcontractor $ 395,432.00

18 PH 4: Foundation 15-500 - H.V.A.C, HVAC (P4) Owner Change Order Subcontractor $ 2,925,970.00

19 PH 4: Foundation 16-050 - Electrical Electrical (P4) Owner Change Order Subcontractor $ 3,225,000.00

20 PH 4: Foundation 17-026 - Electrical-Budget Hold Electrical Budget Hold Owner Change Order General $ 185,000.00

21 PH 4: Foundation
17-215 - Milestone Incentive
#3-Rec Cen

Milestone #03 Rec Owner Change Order General $ 100,000.00

22 PH 4: Foundation
17-216 - Milestone Incentive
#4.3-Rec C

Milestone #04.3 Rec Owner Change Order General $ 35,000.00

23 PH 4: Foundation 17-999 - Fee Fee (P4) Owner Change Order General $ 730,311.00

24 PH 4: Foundation 17-024 - CM Contingency CM Contingency (P4) Owner Change Order General $ 600,839.00

25 PH 4: Foundation
17-025 - Sitework CO Budget
Hold

Sitework Budget Hold (P4) Owner Change Order General $ 867,214.00

 Subtotal: $32,329,251.00

   Grand Total: $32,329,251.00

The original (Contract Sum) $ 457,000.00
Net change by previously authorized Change Orders $ 36,857,845.54
The contract sum prior to this Change Order was $ 37,314,845.54
The contract sum would be changed by this Change Order in the amount of $ 32,329,251.00
The new contract sum including this Change Order will be $ 69,644,096.54
The contract time will not be changed by this Change Order 

Scott Bakos (Bermello Ajamil & Partners,
Inc.)

 City of Doral  Kaufman Lynn Construction, Inc

901 SE 3rd Avenue Suite 203  8401 NW 53rd Terrace  3185 S. Congress Avenue
Ft. Lauderdale Florida 33316  Doral Florida 33166  Delray Beach Florida 33445
     
     
ProcoreArchitectSignHere ProcoreArchitectSignedDate  ProcoreOwnerSignHere ProcoreOwnerSignedDate  ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
 
Kaufman Lynn Construction, Inc. page 2 of 2 Printed On: 10/24/ 2022  08 :39 AM  
 

     

 
PCCO #020

Exhibit C



Turnover Backup
(Previously reviewed)

B
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December 20, 2019

Doral Central Park:

July 19, 2021

Phase 4December 20 2019
July 19, 2021Doral Central Park

Phase 2/3 & Phase 4
(Turnover B)
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September 1st, 2022

George Garcia 
AECOM | City of Doral 
8401 NW 53 Terrace
Doral, FL. 33166

RE: Doral Central Park – Phase 2/3 & Phase 4 GMP – Turnover B

Mr. Garcia,

Kaufman Lynn Construction is extremely pleased for the opportunity to submit to the City of Doral 
“Owner” and AECOM “PMT” the Guaranteed Maximum Price (GMP) for Turnover B (2 of 4) portion of Phase 2/3
and Phase 4 of the Doral Central Park project. The GMP is in accordance with the contract documents GMP 
drawing log attached by Bermello Ajamil & Partners, Inc., the attached RFI log dated 8/05/2022, and Phase 2/3 
Qualifications & Assumptions dated 9/1/2022.

The GMP is in the amount of Thirty-Two Million, Three Hundred and Twenty-Nine Thousand, Two
Hundred and Fifty-One Dollars ($32,329,251) for Phase 2/3 & Phase 4 Cost of Work including 
Contingencies, Contractor’s Fee, and Milestone Bonuses.

Should you have any questions or need additional information, please do not hesitate to contact us. 

Thank you for your consideration.

Garret Southern Senior 

Vice President

Eduardo Hernandez

Project Executive

Randy Perez 

Project Manager

Mitchell Espinosa 

Project Manager

Darryl Ditzel 

Senior Estimator
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Packaged with Phase 4 Concrete 
for overall savings
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Not certified to install spec'd manuf.
 and bid alternate system
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$    2,925,970.00
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Budget Hold for Expected Concrete Escalation on Janurary 1st 2023 
Roughly 3020 CY of Concrete @ $25/CY Increase = $75,500

Budget Hold for Asphalt/Limerock Escalation = $20,000
Subtotal = $95,500

Grand Total = $95,500 + $1,723,579.75 = $1,819,079.75Grand Total = $95,500 + $1,723,579.75 = $1,819,079.75Gr

= $20,000
= $95,500

Page 2 of 2
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"For all the right reasons!"  SM

Garcia, George
Digitally signed by Garcia, George
DN: CN="Garcia, George", OU=USCGB1, OU=US, 
OU=AMER, OU=AECOMUsers, DC=na, 
DC=aecomnet, DC=com
Date: 2023.01.06 10:12:28-05'00'
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This form is for determination of PO fund distribution and the associated line item titles listed below within PO's are not final and to be further defined.
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Kaufman Lynn Construction, Inc.
3185 S. Congress Avenue
Delray Beach, Florida 33445

Project:  1108  -  Doral Central Park
3000 NW 87th Avenue

Doral, Florida 33172
Phone:  561-361-6700
Fax:  561-361-6979

Prime Contract Change Order #30: Turnover D Package CO
TO: City of Doral

8401 NW 53rd Terrace
Doral, Florida 33166

FROM: Kaufman Lynn Construction, Inc
3185 S. Congress Avenue
Delray Beach Florida 33445

DATE CREATED: 12/ 15 /2022 CREATED BY: Randy Perez (Kaufman Lynn Construction,
Inc)

CONTRACT STATUS: Pending - In Review REVISION: 0

DESIGNATED REVIEWER:   REVIEWED BY:   
DUE DATE:  REVIEW DATE:  
INVOICED DATE:  PAID DATE:  
SCHEDULE IMPACT: EXECUTED: No 
CONTRACT FOR: 1:Doral Central Park TOTAL AMOUNT:  $ 40,228,557.00

DESCRIPTION:
Kaufman Lynn Construction is pleased for the opportunity to submit to the City of Doral (herein "Owner") and AECOM(herein "PMT") the package for
Turnover D of the Doral Central Park project which has been executed on City Change Order form. The scope of work for this Turnover is included in
the backup herein. Additionally included within this GMP are the projected CM Contingency, P&P Bond, and Fee's for the associated Phases. The
backup herein notes the drawings, RFI's, specifications, project schedule (to date), and Qualifications & Assumptions for Turnover D. The items listed
within Turnover E as well as the Contractor Qualifications are not included within this Turnover and a budget hold value is assigned for future Turnover. 
 
The GMP is in the amount Forty Million, Two Hundred Twenty Eight Thousand, Five Hundred and Fifty Seven Dollars ($40,228,557.00).

ATTACHMENTS:
Exhibit for Turnover D (Procore).pdf  

 
POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO # Title Schedule Impact Amount
035 Turnover D Package CO 40,228,557.00 

TOTAL: $40,228,557.00
CHANGE ORDER LINE ITEMS: 

 
Kaufman Lynn Construction, Inc. page 1 of 4 Printed On: 2/21/ 2023  12 :58 PM 
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PCO # 035 : Turnover D Package CO
# SubJob Cost Code Description Funding Source Type Amount

1 N/A P2/3 Boardwalk Owner Change Order $ 1,750,000.00

2 N/A P2/3 Rough Carpentry Owner Change Order $ 143,000.00

3 N/A P2/3 Doors & Frames Owner Change Order $ 99,605.00

4 PH 2/3: Turnover A 17-024 - CM Contingency P2/3 CM Contingency Owner Change Order General $ 298,819.52

5 PH 2/3: Turnover A 17-999 - Fee P2/3 CM Fee Owner Change Order General $ 527,704.35

6 N/A P2/3 Security Budget Hold Owner Change Order $ 80,000.00

7 N/A P4 Dewatering Allowance Owner Change Order $ 300,000.00

8 N/A P4 Piles/DSM Owner Change Order $ 2,887,664.00

9 N/A P4 Swimming Pool Owner Change Order $ 12,647,200.00

10 N/A P4 Aquatics Concrete Owner Change Order $ 2,225,000.00

11 N/A P4 Aquatics Steel Owner Change Order $ 1,476,011.00

12 N/A P4 Pre-Fab Metal Buidling Owner Change Order $ 506,990.00

13 N/A P4 Aquatics Roofing Owner Change Order $ 902,513.00

14 N/A P4 Doors & Frames (Rec) Owner Change Order $ 388,176.00

15 N/A P4 OH Coiling Doors Owner Change Order $ 136,626.00

16 N/A P4 Aquatics Glazing Owner Change Order $ 926,321.00

17 PH 4: Foundation 16-050 - Electrical P4 Electrical Updates Owner Change Order Subcontractor $ 361,175.00

18 N/A P4 Electrical Aquatics Owner Change Order $ 4,812,000.00

19 PH 4: Foundation 17-023 - Owners Contingency P4 Owner Contingency Owner Change Order General ($76,350.00)

20 PH 4: Foundation 17-024 - CM Contingency P4 CM Contingency Owner Change Order General $ 1,095,885.86

21 PH 4: Foundation
17-025 - Sitework CO Budget
Hold

P4 Sitework Budget Hold Owner Change Order General ($867,214.00)

22 PH 4: Foundation 17-026 - Electrical-Budget Hold P4 Electrical Budget Hold Owner Change Order General ($185,000.00)

23 PH 4: Foundation 17-999 - Fee P4 Pool Drainage Budget Hold Owner Change Order General $ 1,770,709.00

24 N/A P4 Access Control Budget Hold Owner Change Order $ 100,000.00

25 N/A P4 Fee Owner Change Order $ 1,583,113.03

26 PH 4: Foundation
17-209 - Allowance 09: PH 4
Found Desig

P4 Foundation Redesign Owner Change Order General ($35,618.00)

27 PH 4: Foundation
17-210 - Allowance 10: Founda
Revisions

P4 Foundation Revisions Owner Change Order General ($84,265.00)

28 PH 4: Foundation
17-212 - Allowance 12: MEPF
Sleeving

P4 MEPF Sleeving Owner Change Order General ($20,000.00)

29 PH 1: Insurance & Bond
17-112 - Performance &
Payment Bond

P1 P&P Bond Owner Change Order General $ 625,041.41

30 PH 1: Insurance & Bond
17-113 - General Liability
Insurance

P1 GL Insurance Owner Change Order General $ 907,065.44

31 PH 1: Insurance & Bond
17-111 - Builder's Risk
Insurance

P1 Builder's Risk Owner Change Order General $ 1,235,775.38

32 PH 1: Cost of Work 2-001 - Sitework Package P1 Drainage Defined Updates Owner Change Order Subcontractor $ 498,947.00

33 PH 1: Cost of Work 17-023 - Owners Contingency P1 Owner's Contingency Owner Change Order General ($402,386.00)

34 PH 1: Cost of Work
17-104 - Allowance 7:
Unsuitable Mat.

P1 Unsuitable Material Owner Change Order General ($100,000.00)

35 PH 1: Cost of Work
17-103 - Allowance 6: Temp
Roundabouts

P1 Temporary Roundabout Owner Change Order General ($150,000.00)

36 PH 1: GC's and GR's
17-100 - Allowance 4: Utility
Usage

P1 Utility Usage Owner Change Order General ($143,627.00)

37 PH 1: GC's and GR's
17-101 - Allowance 5: Security
Service

P1 Security Service Owner Change Order General ($20,000.00)

38 PH 1: GC's and GR's
1-009 - Minority Mentoring
Partner

P1 GC Construction Consult Owner Change Order Subcontractor $ 180,924.06
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39 PH 1: GC's and GR's 1-045 - Jobsite Trailer P1 GC Jobsite Trailer Owner Change Order General $ 24,089.25

40 PH 1: GC's and GR's 1-047 - Jobsite Trailer Utilities P1 GC Trailer Utilities Owner Change Order General $ 16,262.41

41 PH 1: GC's and GR's 1-075 - Surveying P1 GC Surveying Owner Change Order Subcontractor $ 108,478.28

42 PH 1: GC's and GR's 1-310 - Blueprints P1 GC Blueprints Owner Change Order General $ 8,758.16

43 PH 1: GC's and GR's 1-322 - Close Out Documents P1 GC Close-Out Owner Change Order General $ 30,750.00

44 PH 1: GC's and GR's 1-325 - Office Accessories P1 GC Office Accessories Owner Change Order General $ 15,000.46

45 PH 1: GC's and GR's 1-505 - Computer Expenses P1 GC Computer Expenses Owner Change Order General $ 28,918.70

46 PH 1: GC's and GR's
1-507 - Computer Networking
Expense

P1 GC IT Networking Expense Owner Change Order General $ 84,663.24

47 PH 1: GC's and GR's 1-515 - Cellphones P1 GC Cellphones/Radios Owner Change Order General $ 14,432.59

48 PH 1: GC's and GR's 1-520 - Temporary Toilet P1 GC Septic Tank Owner Change Order General $ 9,788.46

49 PH 1: GC's and GR's
1-550 - Trash Removal -
Dumpsters

P1 GC Dumpsters Under 5000# Owner Change Order General $ 13,869.00

50 PH 1: GC's and GR's 1-711 - Trailer Clean up P1 GC Trailer Clean Up Owner Change Order General $ 29,337.16

51 PH 1: GC's and GR's 1-850 - Misc.Tools & Equipment P1 GC Misc. Tools & Equipment Owner Change Order General $ 33,781.66

52 PH 1: GC's and GR's 1-978 - Scheduling P1 GC Scheduling Owner Change Order General $ 41,464.60

53 PH 1: GC's and GR's 1-979 - Quality Control P1 GC Quality Control Owner Change Order General $ 55,573.05

54 PH 1: GC's and GR's 1-980 - Ice & Water P1 GC Ice & Water Owner Change Order General $ 13,700.00

55 PH 1: GC's and GR's 1-982 - Coffee Service P1 GC Coffee Owner Change Order General $ 7,629.94

56 N/A P1 GC Final Clean Owner Change Order $ 90,000.00

57 PH 1: GC's and GR's 1-930 - Project Labor P1 GC Project Labor Owner Change Order Labor $ 2,644,088.00

58 PH 1: GC's and GR's
18-048 - Jobsite Trailer (2nd
Mob)

P1 GR Trailer 2nd Mob Owner Change Order General $ 20,000.00

59 PH 1: GC's and GR's 18-200 - Safety P1 GR Safety Equipment Owner Change Order General $ 41,886.00

60 PH 1: GC's and GR's 18-225 - Safety Consultant P1 GR Safety Consultant Owner Change Order General $ 13,195.00

61 PH 1: GC's and GR's 18-313 - Documentation Photos
P1 GR Documention, Site Survey, Utilities
As-Built

Owner Change Order General $ 65,000.00

62 PH 1: GC's and GR's 18-326 - Copy Machine/Printer P1 GR Copy Machine Owner Change Order General $ 10,900.00

63 PH 1: GC's and GR's 18-505 - Internet P1 GR Internet Owner Change Order General $ 8,615.00

64 PH 1: GC's and GR's 18-520 - Temp Toilets P1 GR Temp Toilet Owner Change Order General $ 25,000.00

65 PH 1: GC's and GR's 18-530 - Temp Electric P1 GR Temp Electric Owner Change Order General $ 61,952.00

66 PH 1: GC's and GR's 18-540 - Temp Water P1 GR Temp Water Owner Change Order General $ 46,801.00

67 PH 1: GC's and GR's 18-545 - Temp Security Alarm P1 GR Temp Security/Alarm Owner Change Order General $ 5,449.00

68 PH 1: GC's and GR's
18-550 - Trash Removal -
Dumpsters

P1 GR Dumpsters Owner Change Order General $ 55,000.99

69 PH 1: GC's and GR's 18-560 - Gas, Oil & Trucks P1 GR Gas, Oil, Trucks Owner Change Order General $ 50,149.00

70 PH 1: GC's and GR's 18-660 - Temp Fencing P1 GR Temp Fencing Owner Change Order General $ 83,894.00

71 PH 1: GC's and GR's
18-661 - Shade Area/Lunch
Tables

P1 GR Shade Area/Lunch Tables Owner Change Order General $ 7,899.00

72 PH 1: GC's and GR's 18-997 - Project Signage P1 GR Project Signage Owner Change Order General $ 3,077.00

73 N/A P1 GR Warranty Walkthrough Owner Change Order $ 40,000.00

74 N/A P1 GR BBB QC Deficiency Corrections Owner Change Order $ 37,348.00

 Subtotal: $40,228,557.00

   Grand Total: $40,228,557.00

The original (Contract Sum) $ 457,000.00
Net change by previously authorized Change Orders $ 84,200,658.25
The contract sum prior to this Change Order was $ 84,657,658.25
The contract sum would be changed by this Change Order in the amount of $ 40,228,557.00
The new contract sum including this Change Order will be $ 124,886,215.25
The contract time will not be changed by this Change Order 
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Scott Bakos (Bermello Ajamil & Partners,
Inc.)

 City of Doral  Kaufman Lynn Construction, Inc

901 SE 3rd Avenue Suite 203  8401 NW 53rd Terrace  3185 S. Congress Avenue
Ft. Lauderdale Florida 33316  Doral Florida 33166  Delray Beach Florida 33445
     
     
ProcoreArchitectSignHere ProcoreArchitectSignedDate  ProcoreOwnerSignHere ProcoreOwnerSignedDate  ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
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December 20, 2019

Doral Central Park:

July 19, 2021

Phase 4December 20 2019
July 19, 2021Doral Central Park

Phase 2/3 & Phase 4
(Turnover D)
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December 27, 2022

George Garcia 
AECOM | City of Doral 
8401 NW 53 Terrace
Doral, FL. 33166

RE: Doral Central Park – Phase 2/3 & Phase 4– Turnover D

Mr. Garcia,

Kaufman Lynn Construction is extremely pleased for the opportunity to submit to the City of Doral 
“Owner” and AECOM “PMT” the Turnover D portion of Phase 2/3 and Phase 4 of the Doral Central Park project. 
This Turnover is in accordance with the contract documents and drawing log attached by Bermello Ajamil & 
Partners, Inc., the attached RFI log and Qualifications & Assumptions dated 12/08/22.

The Turnover is in the amount of Forty Million, Two Hundred and Twenty-Eight Thousand, Five
Hundred and Fifty-Seven Dollars ($40,228,557) for Phase 2/3 & Phase 4 Cost of Work including 
Contingencies, Contractor’s Fee, Insurances, and Milestone Bonuses.

Should you have any questions or need additional information, please do not hesitate to contact us. 

Thank you for your consideration.

Garret Southern 

Senior Vice President

Eduardo Hernandez

Project Executive

Randy Perez 

Project Manager

Mitchell Espinosa 

Project Manager

Darryl Ditzel 

Senior Estimator
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TABLE OF CONTENTS

COST ESTIMATE SUMMARY

COST OF WORK

QUALIFICATIONS AND ASSUMPTIONS

CONSTRUCTION SCHEDULE

DRAWING LOG

SPECIFICATIONS LOG

PRE-CONSTRUCTION RFI’S
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Client Name: City of Doral SCOPE:

Project: Doral Central Park: Phase 2/3 CSI CODE:
Estimate Ref: Phase 2/3 DATE OF ESTIMATE:
GSF: 0

0.00 0 Company 2 Company 1 Company 3 Company 4
Items Base Bid L W H/ea  Base Bid:   $              92,500  Base Bid:   $              83,500  Base Bid:   Base Bid:   $                       -   

1 Bid Package Submitted YES NO   
2 Exclusions on Bid Package YES YES   
3 Scope Compliant (verification) NO YES   

4 Grouting and HM frames install in 
CMU walls

11,050                 11,050                   

5 Bituminous coating at HM door 
frames

Included 1,275                     

6 Bondo of EMA anchor holes Included 2,550                     
7    

Sub Total: 103,550.00$      Sub Total: 98,375.00$         Sub Total: -$                     Sub Total: -$                     
SELECTED BIDDER: Company 1

SELECTED AMOUNT:  $                                       99,605.00 103,550.00$      98,375.00$        -$                     -$                     
SBE / LOCAL:  TBD 1% 1,294.38$           1.25% 1,229.69$           0% -$                     0% -$                     

N O TE S 104,845.00$      99,605.00$         -$                     -$                     
 TBD 

Doors, Frames & Hardware

08 11 13
12 08 2022

ESTIMATOR: Darryl Ditzel
REVIEWED BY:
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Client Name: City of Doral SCOPE:

Project: Doral Central Park: Phase 2/3 CSI CODE:
Estimate Ref: Phase 2/3 DATE OF ESTIMATE:
GSF:

0.00 0 Company 1 Company 2 Company 3 Company 4
Items Base Bid L W H/ea  Base Bid:   $             1,750,000  Base Bid:   $          1,746,572  Base Bid:   Base Bid:   $                       -   

1 Bid Package Submitted YES YES  
2 Exclusions on Bid Package NO NO  
3 Scope Compliant (verification) YES YES  

 
Test Pile Program Included 45,000                   
Vertical Railings Included 25,000                   

 
Sub Total: 1,750,000.00$        Sub Total: 1,816,572.00$     Sub Total: -$                     Sub Total: -$                     

SELECTED BIDDER: Company 1
SELECTED AMOUNT:  $                                  1,750,000.00 1,750,000.00$       1,816,572.00$    -$                     -$                     

SBE / LOCAL: -$                         -$                      -$                     -$                     

N O TE S 1,750,000.00$        1,816,572.00$     -$                     -$                     

REVIEWED BY:

Waterway/Boardwalk 

32 33 00
12/8/2022

ESTIMATOR: Darryl Ditzel
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Client Name: City of Doral SCOPE:

Project: Doral Central Park: Aquatics CSI CODE:
Estimate Ref: Aquatics DATE OF ESTIMATE:
GSF: 0

0.00 0 Company 1 Company 2 Company 3
Items Base Bid L W H/ea  Base Bid:   $            880,500  Base Bid:   Base Bid:   $                       -   

1 Bid Package Submitted   
2 Exclusions on Bid Package   
3 Scope Compliant (verification)   

  
  
  

Sub Total: 880,500.00$      Sub Total: -$                     Sub Total: -$                     
SELECTED BIDDER: Company 1

SELECTED AMOUNT:  $                                     902,513.00 880,500.00$      -$                     -$                     
SBE / LOCAL: 2.5% 22,012.50$         0% -$                     0% -$                     

N O TE S 902,513.00$      -$                     -$                     

REVIEWED BY:

Roofing

07 54 20
12 08 2022

ESTIMATOR: Darryl Ditzel

              Exhibit E



Client Name: City of Doral SCOPE:

Project: Doral Central Park: Aquatics CSI CODE:
Estimate Ref: Phase 4 (Aquatics & Remaining) DATE OF ESTIMATE:
GSF:

0.00 0 Company 1 Company 2 Company 3 Company 4
Items Base Bid L W H/ea  Base Bid:   $             2,225,000  Base Bid:   Base Bid:   Base Bid:   $                       -   

1 Bid Package Submitted YES YES  
2 Exclusions on Bid Package NO NO  
3 Scope Compliant (verification) YES YES  

 
 
 
 

Sub Total: 2,225,000.00$        Sub Total: -$                      Sub Total: -$                     Sub Total: -$                     
SELECTED BIDDER: Company 1

SELECTED AMOUNT:  $                                  2,225,000.00 2,225,000.00$       -$                      -$                     -$                     
SBE / LOCAL: -$                         -$                      -$                     -$                     

N O TE S 2,225,000.00$        -$                      -$                     -$                     

REVIEWED BY:

Concrete 

03 09 01
12/8/2022

ESTIMATOR: Darryl Ditzel
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Client Name: City of Doral SCOPE:

Project: Doral Central Park: Phase 4 CSI CODE:
Estimate Ref: Phase 4 Rec & Aquatics DATE OF ESTIMATE:
GSF:

0.00 0 Company 1 Company 2 Company 3 Company 4
Items Base Bid L W H/ea  Base Bid:   $                829,887  Base Bid:   $          1,132,613  Base Bid:   $                           582,782  Base Bid:   $                       -   

1 Bid Package Submitted YES YES YES  
2 Exclusions on Bid Package NO NO YES  
3 Scope Compliant (verification) YES YES NO  

 
Grouting of Frames & Bondo Included Included 65,000                                
Bit Coating Included Included 25,000                                

 Will not perform in 
South Florida  

Sub Total: 829,887.00$           Sub Total: 1,132,613.00$     Sub Total: 672,782.00$                     Sub Total: -$                     
SELECTED BIDDER: Company 1

SELECTED AMOUNT: 829,887.00$           1,132,613.00$    672,782.00$                     -$                     
SBE / LOCAL: -$                         -$                      -$                                    -$                     

N O TE S 829,887.00$           1,132,613.00$     672,782.00$                     -$                     

REVIEWED BY:

Doors & Hardware (Re & Aquatics)

08 11 13
12/8/2022

ESTIMATOR: Darryl Ditzel

$ 829,887.00
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Client Name: City of Doral SCOPE:

Project: Doral Central Park: Phase 4 CSI CODE:
Estimate Ref: Phase 4 Rec & Aquatics DATE OF ESTIMATE:
GSF:

0.00 0 Company 1 Company 2 Company 3 Company 4
Items Base Bid L W H/ea  Base Bid:   $                136,626  Base Bid:   $             152,041  Base Bid:   Base Bid:   $                       -   

1 Bid Package Submitted YES YES  
2 Exclusions on Bid Package NO NO  
3 Scope Compliant (verification) YES YES  

 
 
 
 

Sub Total: 136,626.00$           Sub Total: 152,041.00$        Sub Total: Sub Total: -$                     
SELECTED BIDDER: Company 1

SELECTED AMOUNT: 136,626.00$           152,041.00$        -$                                    -$                     
SBE / LOCAL: -$                         -$                      -$                                    -$                     

N O TE S 136,626.00$           152,041.00$        -$                                    -$                     

REVIEWED BY:

Overhead Doors

08 33 23
12/8/2022

ESTIMATOR: Darryl Ditzel

$ 136,626.00
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Client Name: City of Doral SCOPE:

Project: Doral Central Park: Phase 4 CSI CODE:
Estimate Ref: Phase 4 Aquatics & Supports DATE OF ESTIMATE:
GSF:

0.00 0 Company 1 Company 2 Company 3 Company 4
Items Base Bid L W H/ea  Base Bid:   $                926,321  Base Bid:   Base Bid:   Base Bid:   $                       -   

1 Bid Package Submitted YES  
2 Exclusions on Bid Package NO  
3 Scope Compliant (verification) YES  

 
 
 
 

Sub Total: 926,321.00$           Sub Total: -$                      Sub Total: Sub Total: -$                     
SELECTED BIDDER: Company 1

SELECTED AMOUNT: 926,321.00$           -$                      -$                                    -$                     
SBE / LOCAL: -$                         -$                      -$                                    -$                     

N O TE S 926,321.00$           -$                      -$                                    -$                     

REVIEWED BY:

Glass & Glazing

08 81 00
12/8/2022

ESTIMATOR: Darryl Ditzel

$ 926,321.00
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Client Name: City of Doral SCOPE:

Project: Doral Central Park: Phase 4 CSI CODE:
Estimate Ref: Phase 4 DATE OF ESTIMATE:
GSF:

0.00 0 Company 1 Company 2 Company 3 Company 4
Items Base Bid L W H/ea  Base Bid:   $           12,647,200  Base Bid:   $                     12,536,065  Base Bid:   Base Bid:   $                       -   

1 Bid Package Submitted YES YES  
2 Exclusions on Bid Package NO NO  
3 Scope Compliant (verification) YES NO  

 
Concrete Pool Deck Included 748,400                              

 
 

Sub Total: 12,647,200.00$     Sub Total: 13,284,465.00$                Sub Total: Sub Total: -$                     
SELECTED BIDDER: Company 1

SELECTED AMOUNT: 12,647,200.00$     13,284,465.00$               -$                                    -$                     
SBE / LOCAL: -$                         -$                                   -$                                    -$                     

N O TE S 12,647,200.00$     13,284,465.00$                -$                                    -$                     

REVIEWED BY:

Swimming Pools

13 11 00
12/8/2022

ESTIMATOR: Darryl Ditzel

$ 12,647,200.00
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Client Name: City of Doral SCOPE:

Project: Doral Central Park: Phase 4 CSI CODE:
Estimate Ref: Phase 4 DATE OF ESTIMATE:
GSF:

0.00 0 Company 1 Company 2 Company 3 Company 4
Items Base Bid L W H/ea  Base Bid:   $                506,990  Base Bid:   Base Bid:   Base Bid:   $                       -   

1 Bid Package Submitted YES  
2 Exclusions on Bid Package NO  
3 Scope Compliant (verification) YES  

 
Included  

 
 

Sub Total: 506,990.00$           Sub Total: -$                                   Sub Total: Sub Total: -$                     
SELECTED BIDDER: Company 1

SELECTED AMOUNT: 506,990.00$           -$                                   -$                                    -$                     
SBE / LOCAL: -$                         -$                                   -$                                    -$                     

N O TE S 506,990.00$           -$                                   -$                                    -$                     

REVIEWED BY:

Prefabricated Maintenance 
Building
13 34 19

12/8/2022
ESTIMATOR: Darryl Ditzel

$ 506,990.00
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Client Name: City of Doral SCOPE:

Project: Doral Central Park: Phase 4 CSI CODE:
Estimate Ref: Phase 4 DATE OF ESTIMATE:
GSF:

0.00 0 Company 1 Company 2 Company 3 Company 4
Items Base Bid L W H/ea  Base Bid:   $             4,627,000  Base Bid:   Base Bid:   Base Bid:   $                       -   

1 Bid Package Submitted YES  
2 Exclusions on Bid Package NO  
3 Scope Compliant (verification) YES  

 
Vehicle Charging Power Included  
Pool Tie-In Included  
P4 Poles Included  

Sub Total: 4,627,000.00$        Sub Total: -$                                   Sub Total: Sub Total: -$                     
SELECTED BIDDER: Company 1

SELECTED AMOUNT: 4,627,000.00$       -$                                   -$                                    -$                     
SBE / LOCAL: -$                         -$                                   -$                                    -$                     

N O TE S 4,627,000.00$        -$                                   -$                                    -$                     

REVIEWED BY:

Phase 4 Electrical

26 00 00
12/8/2022

ESTIMATOR: Darryl Ditzel

                             4,812,000.00

4,812,000.00

                            

4,812,000.00

4,812,000.00$ 4,812,000.00
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Client Name: City of Doral SCOPE:

Project: Doral Central Park: Phase 4 CSI CODE:
Estimate Ref: Phase 4 DATE OF ESTIMATE:
GSF:

0.00 0 Company 1 Company 2 Company 3 Company 4
Items Base Bid L W H/ea  Base Bid:   $             2,880,709  Base Bid:   $                       3,898,000  Base Bid:   Base Bid:   $                       -   

1 Bid Package Submitted YES YES  
2 Exclusions on Bid Package NO NO  
3 Scope Compliant (verification) YES YES  

 
 
 
 

Sub Total: 2,880,709.00$        Sub Total: 3,898,000.00$                  Sub Total: Sub Total: -$                     
SELECTED BIDDER: Company 1

SELECTED AMOUNT: 2,880,709.00$       3,898,000.00$                  -$                                    -$                     
SBE / LOCAL: -$                         -$                                   -$                                    -$                     

N O TE S 2,880,709.00$        3,898,000.00$                  -$                                    -$                     

REVIEWED BY:

Augercast Pile/Deep Soil Mix

31 63 16
12/8/2022

ESTIMATOR: Darryl Ditzel

$ 2,880,709.00
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Client Name: City of Doral SCOPE:

Project: Doral Central Park: Phase 4 CSI CODE:
Estimate Ref: Phase 4 DATE OF ESTIMATE:
GSF: #REF!

#REF! #REF! Company 1 Company 2 Company 3
Items Base Bid L W H/ea  Base Bid:   $        1,476,011  Base Bid:   $        1,493,723  Base Bid:   $                       -   

1 Bid Package Submitted YES YES  
2 Exclusions on Bid Package NO NO  
3 Scope Compliant (verification) YES YES  

  
  

 
  
  
  
  

Sub Total: 1,476,011.00$   Sub Total: 1,493,723.00$   Sub Total: -$                     
SELECTED BIDDER: Company 1

SELECTED AMOUNT:  $                                  1,476,011.00 1,476,011.00$   1,493,723.00$   -$                     
SBE / LOCAL: 0% -$                     0% -$                     

N O TE S 1,476,011.00$   1,493,723.00$   -$                     

REVIEWED BY:

Structural Steel (Aquatics)

05 14 00
12 08 2022

ESTIMATOR: Darryl Ditzel
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Doral Central Park 

Turnover D Contractor Clarifications and Assumptions 
December 08, 2022 

 
GENERAL 
This scope is intended to expand and/or clarify plan interpretation in instances where the plans are in 
conflict or silent. Should the plans conflict with other contract documents, this proposal is based on the 
plans being the default. 

 

1. PLANS AND DATES – see attached document outlining list of plans and specifications 
 

2. The following are excluded: 
a. Cost and resource loaded construction schedule. 

 

b. Cost of utility usage for temp for test. 
 

c. Cost of utility usage and services and/or trash removal services to the site and/or 
buildings after substantial completion is achieved. An allowance has been carried 
for electrical utility usage prior to substantial completion is achieved. 

 

d. FPL specific utilities/materials/equipment provided directly by FPL such as: 
transformers, Manholes, Cabinets, Power Poles, Primary Conduits and wire, and 
Deposits. 

 

e. Cable TV/Phone/LAN Cable/Fiber Optic equipment and cable or phone wire from 
service point to communication room(s) and cable or phone wire from communication 
room(s) to unit. 

 

f. Water Meters, Fees and Deposits. 
 

g. Deposits for permanent electric meter(s). 
 

h. Cost relating to Radon Mitigation. 
 

i. Provisions for Architect offices (Onsite trailer provisions are included for AECOM team – See 
Turnover A) 

 

j. Enhanced Commissioning Agent and/or Special Testing Engineer services. Normal 
start-up included. 

 
k. Material testing cost, threshold or special inspectors and inspection/sequencing costs 
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l. Mock-up’s rooms/units/structure not incorporated into the finish product unless explicitly 

noted in the project specifications. 
 

m. Removal, disposal, remediation, and premiums associated with unforeseen or 
unsuitable soil conditions, hazardous materials, or other materials requiring a 
controlled removal/disposal. 

 

n. Any special labor rates that may be required by project location, funding, 
municipality governance, etc. such as Davis Bacon Act. 

 
o. All permitting fees. 

 
p. Owner contingency as the owner has agreed to carry that outside of this GMP. 

 
 
 

3. It is anticipated that work will be performed during normal business hours (7:00 AM to 5:00 
PM) including Saturdays, if required. 

 

4. The budget update was not based upon costs for the relocation of existing concealed 
conditions (i.e., structural, underground utility, rock removal, limestone, coquina, shell rock, 
artifacts, unsuitable soils, demucking, voids or pockets in the subsurface condition, etc.) that 
may be required due to the installation of the work. Relocations, removals, adjustments in 
design and affects from unforeseen or any underground conditions are not included and will be 
addressed per occurrence for Cost and Schedule impacts 

 

5. Any potential revisions made to further Phase 4 scope of work documents (plan sheets and/or 
specs) that may impact the scope included herein are not included in this GMP and will result in 
revised pricing. 

 

6. Plan/Drawing Revit Model and CAD Files shall be provided by the Owner as required for use by 
KL subcontractors in their preparation of Shop Drawings for the project. 

 

7. Regarding temporary and permanent power, temporary or construction power will be the 
responsibility of KL in its entirety. On permanent power and consumption, KL is responsible for 
secondary power feeds complete. Once the permanent meter(s) have been installed by FPL, KL 
will no longer be responsible for its consumption henceforth. 

 
8. Exhibit F in the Prime Contract regarding Milestone bonuses shall be amended to the durations 

shown in the project schedule which are to be memorialized once reviewed and approved by AECOM. 
Milestone durations are subject to revision due to any formal project Time Extensions (Change Order, 
Weather, etc.). 

 
9. Reference the RFI Log included for all RFI’s included within this GMP. It is understood 

all RFI’s created prior to 4/14/22 and not included in the attached RFI Log, have been 
addressed in the latest drawing set. Highlighted RFI’s are pending cost impact due to 
revised scope and those costs are not included within this Turnover.  
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10. In accordance with AIA A201-2017 section 1.6, Notice shall be deemed to be fully 

served is sent by electronic transmission via electronic mail or through Procore. 
 

11. In alignment with the statements of item 3.1.4.4 in the AIA Prime Contract, the GMP is 
contingent on review of project submittals by the design team/owner are assumed to be a 
maximum of 10 working days following submission by KL. 

 
12. Contractor may utilize a CCIP program, as long as it stays within the budget. Any 
Subcontractor participation or savings shall accrue to the Contractor. 

 
13. Scopes not included within this Turnover D are: Phase 2/3: Finished Carpentry, 
Waterproofing, Doors/Frames, Tile, Resinous Flooring, Painting, Signage, Toilet Partitions & 
Specialties, Trail Equipment, Playfield Equipment, Artificial Turf, Fence & Gates, Site 
Furnishings (Trash Receptacles, Benches, Bike Racks, Tennis Shade Structures, Volleyball 
Equipment, Etc.) and Phase 4: Rough Carpentry, Finished Carpentry, Waterproofing, 
Foamed-in-Place insulation, Fireproofing, Aquatics Door/Frames, Stucco/Exterior Framing 
Aquatics, Drywall Aquatics, Phase 4 ACT, Phase 4 Tile, Resinous Flooring, Painting, Signage, 
Toilet Partitions & Specialties, Folding Panel Partitions Aquatics, Fire Extinguishers, Lockers, 
Appliances/Food Service Equipment, Window Treatment, Stadium/Arena Bench Seating, 
Saunas, Plumbing Aquatics, HVAC Aquatics, Site Concrete (Phase 4), Geothermal 
Decommitment, Artificial Turf, Fence & Gates, Site Furnishings and Projected Turnover E 
budget allowances are being shown respectively. KL, the Owner, and Design Team shall 
endeavor to generate VE savings to accommodate the necessary budget for that scope. 
Furthermore, we will generate VE to establish an Owner’s contingency fund commensurate 
with the Contractors contingency targeted at no less than $3M each and up to 3% of the 
GMP for each. Within the Projected Turnover E of scope exclusions there is a Budget Hold 
Allowance included for: Revision 22/23 (including grandstand bathroom revisions) for 
$250,000.00, Pool Deck Furniture inclusions (Storage Bins, Water Polo Balls) for $10,000.00,  
Trenwa Tub (Amphitheater) for $180,000.00, Amphitheater Performance Lighting/Lawn 
Speakers/LED Walls/AVI for $350,000.00, Blue Phones & Associated Power for $185,000.00 

 
DIVISION 03 – CONCRETE 

 
1. Pricing is based on on-site materials resulting from excavation operations are suitable for 

backfill at concrete foundation areas. 
2. Sheeting or shoring of excavations for foundations is excluded. 
3. Colored/Integrally colored concrete is excluded. 
4. All concrete finishes are included as Class "B" finish. No architectural concrete finish included. 
5. Waterproofing membrane at foundations are excluded - none shown. See Waterproofing Notes 

in Division 7 for Waterproofing membrane at Aquatic Support Building only. 
6. Specialty topping slab at Rec. Center Terrace is excluded. 
7. Corrosion inhibitors concrete are excluded. 
8. All sidewalk concrete work will include medium broom finish. 
9. Steel reinforcing (rebar or wire mesh) is excluded for all site concrete flatwork except for rebar 

in concrete curbing as shown in the permit set. 
10. Budget hold allowance of $2,929,291.00 is being carried for Site Concrete 

 
DIVISION 05 – METALS 

Item is Phase 4, not Phase 2/3,
however still remains not included
within Turnover D.
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1. Steel items not specifically shown, sized and/or located on the architectural and/or structural 

drawings unless specifically included are excluded. 
2. Architecturally exposed structural steel (AESS) is excluded. 
3. Detailing, connections, and engineering for the steel structure to be provided by the Structural 
Steel Engineer of Record. 
4. Maintenance Building is included as Premanufactured facility manufactured by Butler with 
integral metal roofing/soffits and assembly in lieu of PVC and stucco. Eave overhang is included 
as 6’.  
5. Excludes any additional fence barrier/elevated grandstands at aquatics than what is currently 
shown in the drawings.  

 
DIVISION 07 - THERMAL AND MOISTURE PROTECTION 

1. Clear sealer included at amphitheater stage floor only.  
 

DIVISION 08 – OPENINGS 
 

1. We have included product-approved assemblies at exterior applications. 
2. Decorative trim caps/break metal is included as indicated in the Permit set of drawings. Glazing 

panic devices are equal/alternate Falcon hardware.  
 

DIVISION 09 – FINISHES 
 
1. Prostud 20 to be provided for interior non-structural metal stud framing. 
2. Field sound testing of STC rated partitions is not included. 
3. Exterior and interior walls are provided per the wall types in the Permit Set of documents. 
4. Drywall is included with a Level 4 finish. Level 5 finish is excluded unless explicitly called out in 

drawings. 
5. Demountable partitions are excluded (FFE) 
6. Millwork Is included per specification for cabinets & countertops. Stone countertops included as 

separate pieces; no alignment of veins is included. AWI Certification is included. All toe kicks are 
included as plywood.  

7. Proposal includes furnish & installation of equal product Troweled Epoxy Coating by Hybri-Flex EQ 
Flooring System in lieu of Stonhard. 

8. Tile is included as thinset. Fluid crack isolation and waterproofing membrane for restrooms included 
as Mapei AquaDefense or equal. 

 
 

DIVISION 10-13 – EQUIPMENT & SPECIALTY 
1. Field sound testing of Folding Panel Partitions is not included. 
2. Drawings & Specifications do not specify Phenolic Partitions manufacturer. Proposal includes 

Phenolic Partitions material & installation by Accurate. 
3. Due to material availability, 4500 PSI Gunite (pneumatically installed concrete) will be used for 

the Aquatic’s Pool Vertical work in lieu of Shotcrete.  
4. 4” Unreinforced, normal color (grey) concrete pool deck is included with no color additives.  
5. Assumes relocation of Competition Pool Surge Tank to between the Competition and Training 

pools as well as adjacent to the Training Pool Surge Tank if DSM/Dewatering at Training Pool is 
in fact necessary. 
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6. The following Pool Deck Equipment is included (all other pool deck equipment shall be tenant 
furnished including lounge chairs, tables/chairs, umbrellas, site furniture, cabanas):  

 

7. Excludes waterproofing of exterior side of pool 
vessel shells or tanks.  Not specified on drawings, hence not included. 

8. We are including a dewatering Allowance of $300,000 for swimming pool vessels, surge and balance 
tanks, and pump pits. 
 

DIVISION 22 – PLUMBING 
1. Insulation of domestic cold-water piping is excluded. 
2. Above and underground sanitary piping to be PVC per response to RFI PRECON-348. 
3. Includes storm drainage system for Rec Center per RFI #Precon-290. 
4. Includes Cast Iron (No-Hub) piping for Storm drainage piping per RFI #Precon-348. 
5. Excludes insulation on domestic cold-water piping per RFI #Precon-349. 

 
DIVISION 23 – HEATING, VENTILATING, AND AIR CONDITIONING 
1. Refrigerant piping of all sizes is included as Type ACR per spec #23 23 00.2.1.A and Type L for above 

ground.  
2. Includes neoprene pads for chiller set at ground level, no other form of vibration isolation is 

included for chiller. 
3. Sound criteria for HVAC equipment is based on basis-of-deign equipment as scheduled on plans and 

a no additional sound mitigation for chiller/generator yard is included above and beyond drawings.  
 

DIVISION 26 - ELECTRICAL 
1. Amphitheater performance lighting, lawn speakers, LED walls / screens, portable and fixed seating, are 

excluded. Included within Turnover E is a budget hold of $350,000.00 
2. Excludes Telecom racks shown on T drawings, all racks are by the city. 
3. Excludes main incoming Telecom conduit from Utility provider and any associated infrastructure within 

the telecom room not indicated on the plans (by Utility Provider or IT). 
4. Trenwa Tub Install only was included in Turnover C and cost to furnish is excluded and noted as as 

budget hold allowance for Project Turnover E of $180,000.00 
5. Light poles carried are HAPCO and light pole fixtures are Lithonia per plans.  
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6. AVI/Telecom conduit only is included is per the responsibility matrix within the drawing log drawings. 
Any revisions since the drawing log set are excluded in this Turnover.   

7. Currently Electrical Switchgear is the longest procurement time on the critical path for both Phase 2/3 
and Phase 4 project schedule, for which KL has assumed 67 weeks for fabrication and delivery. Due to 
volatility of electrical switchgear in the current market, fabrication/delivery in excess of this duration 
shall be compensable. 

8. Excludes grounding/bonding of fencing. 
9. Excludes door power supply (access control) as confirmed in Telecom Drawing Responsibility Matrix.  
10. Includes conduit to Emergency Call Boxes/Bluepoles (ECB). Power and blue poles equipment is 

excluded from this Turnover D and is included in Turnover E as a budget hold of $185,000.00.  
11. Includes Siemens as the basis of manufacturer for all electrical equipment including, but not 

limited to, switchgear, transformers, etc.  
12. Low voltage access control equipment/accessories are excluded (by city IT).  

 
 

END OF CONTRACTOR CLARIFICATIONS 
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Kaufman Lynn Construction, Inc.
3185 S. Congress Avenue
Delray Beach, Florida 33445

Project:  1108  -  Doral Central Park
3000 NW 87th Avenue

Doral, Florida 33172
Phone:  561-361-6700
Fax:  561-361-6979

Prime Contract Change Order #42: Turnover E
TO: City of Doral

8401 NW 53rd Terrace
Doral, Florida 33166

FROM: Kaufman Lynn Construction, Inc
3185 S. Congress Avenue
Delray Beach Florida 33445

DATE CREATED: 6/ 16 /2023 CREATED BY: Randy Perez (Kaufman Lynn Construction,
Inc)

CONTRACT STATUS: Pending - In Review REVISION: 0

DESIGNATED REVIEWER:   REVIEWED BY:   
DUE DATE:  REVIEW DATE:  
INVOICED DATE:  PAID DATE:  
SCHEDULE IMPACT: EXECUTED: No 
CONTRACT FOR: 1108-01:Doral Central Park TOTAL AMOUNT:  $ 16,929,793.00

DESCRIPTION:
Kaufman Lynn Construction is pleased for the opportunity to submit to the City of Doral (herein "Owner") and AECOM (herein "PMT") the package for
Turnover E of the Doral Central Park project which has been executed on City Change Order form. The scope of work for this Turnover is included in
the backup herein. Additionally included within this GMP are updated Insurances, P&P Bond, and Fee for the project. The backup herein notes the
project schedule inclusive of Milestone Incentive information and Qualifications & Assumptions for Turnover E. 
 
The GMP is in the amount Sixteen Million, Nine Hundred Twenty Nine Thousand, Seven Hundred and Ninety Three Dollars ($16,929,793.00).

ATTACHMENTS:
Pages from KL_CO__40_-_GMP_-_Turnover_E_(6.14.23) (1)[1] (1)[1].pdf  

 
POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO # Title Schedule Impact Amount
059 Turnover E Change Order 16,929,793.00 

TOTAL: $16,929,793.00
CHANGE ORDER LINE ITEMS: 
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PCO # 059 : Turnover E Change Order
# SubJob Cost Code Description Funding Source Type Amount

1 PH 2/3: Turnover A 2-121 - Site Furnishings Site Furnishings (Phase 2/3) Owner Change Order Subcontractor $ 898,000.00

2 PH 2/3: Turnover A
2-900 - Landscaping &
Irrigation

Landscape Maintenance VE Credit Owner Change Order Subcontractor ($75,000.00)

3 PH 2/3: Turnover A 2-979 - Playground & Shelters Shelters Credit (Baseball Field VE) Owner Change Order Subcontractor ($243,906.04)

4 PH 2/3: Turnover A 5-100 - Structural Steel
Rigging Steel Credit (Amphitheater
Sprinkler VE)

Owner Change Order Subcontractor ($79,873.00)

5 PH 2/3: Turnover A 6-450 - Finished Carpentry Finished Carpentry (Phase 2/3) Owner Change Order Subcontractor $ 7,693.00

6 PH 2/3: Turnover A 7-100 - Waterproofing Waterproofing (Phase 2/3) Owner Change Order Subcontractor $ 40,106.00

7 PH 2/3: Turnover A 9-300 - Tile Tile (Phase 2/3) Owner Change Order Subcontractor $ 200,000.00

8 PH 2/3: Turnover A 9-710 - Resinous Flooring Resinous Flooring (Phase 2/3) Owner Change Order Subcontractor $ 38,480.00

9 PH 2/3: Turnover A 2-987 - Playfield Equipment Playfield Equipment (Phase 2/3) Owner Change Order Subcontractor $ 626,446.00

10 PH 2/3: Turnover A
2-002 - Site Conditions
Provisions

Playfield Equipment (Phase 2/3) Owner Change Order Subcontractor $ 111,291.07

11 PH 2/3: Turnover A 2-163 - Artificial Turf Artificial Turf (Phase 2/3) Owner Change Order Subcontractor $ 578,580.00

12 PH 2/3: Turnover A 9-901 - Painting Painting (Phase 2/3) Owner Change Order Subcontractor $ 86,754.00

13 PH 2/3: Turnover A 10-950 - Signage Signage (Phase 2/3) Owner Change Order Subcontractor $ 452,270.00

14 PH 2/3: Turnover A 2-850 - Wood/Chainlink Fence Fencing (Phase 2/3) Owner Change Order Subcontractor $ 481,345.00

15 PH 2/3: Turnover A 10-655 - Toilet Partitions Toilet Partitions (Phase 2/3) Owner Change Order Subcontractor $ 110,000.00

16 PH 2/3: Turnover A
2-002 - Site Conditions
Provisions

Fencing (Phase 2/3) Owner Change Order Subcontractor $ 180,309.00

17 PH 2/3: Turnover A
11-480 -
Athletic/Rec.Equipment

Exterior Fitness Equipment (Phase 2/3) Owner Change Order Subcontractor $ 62,630.00

18 PH 2/3: Turnover A 15-400 - Plumbing Plumbing VE (Phase 2/3) Owner Change Order Subcontractor ($5,000.00)

19 PH 2/3: Turnover A
15-299 - Fire Protection - PH
2/3

Sprinkler Removal VE (Phase 2/3) Owner Change Order Subcontractor ($206,403.00)

20 PH 2/3: Turnover A 16-049 - Electrical - PH 2/3 Trenwa Tub (Phase 2/3) Owner Change Order Subcontractor $ 113,948.00

21 PH 2/3: Turnover A 16-049 - Electrical - PH 2/3
Amphitheater Performance System
(Phase 2/3)

Owner Change Order Subcontractor $ 350,000.00

22 PH 4: Foundation 2-350 - Foundation Piles
Training Pool Depth Reduction VE
(Phase 4)

Owner Change Order Subcontractor ($230,000.00)

23 PH 4: Foundation 2-974 - Swimming Pool Pool Subcontractor VE (Phase 4) Owner Change Order Subcontractor ($426,609.00)

24 PH 2/3: Turnover A 2-163 - Artificial Turf Artificial Turf (Phase 4) Owner Change Order Subcontractor $ 165,520.00

25 PH 2/3: Turnover A 2-850 - Wood/Chainlink Fence Fencing (Phase 4) Owner Change Order Subcontractor $ 569,505.00

26 PH 2/3: Turnover A 2-121 - Site Furnishings Site Furnishings (Phase 4) Owner Change Order Subcontractor $ 1,784,025.00

27 PH 4: Foundation 2-900 - Landscaping
Landscaping Maintenance VE
Credit(Phase 4)

Owner Change Order Subcontractor ($75,000.00)

28 PH 4: Foundation 3-091 - Concrete Package
Concrete VE Weightlifting Building
(Phase 4)

Owner Change Order Subcontractor ($105,209.00)

29 PH 4: Foundation
3-092 - Concrete Package
(Aquatics)

Concrete Phase 4 Seat Wall/Topping
Slab

Owner Change Order Subcontractor $ 358,173.00

30 PH 4: Foundation
5-499 - Structural Steel (Rec
Center)

Steel (Phase 4) Owner Change Order Subcontractor $ 79,045.00

31 PH 4: Foundation 5-100 - Steel Aquatics Steel VE Reduction (Phase 4) Owner Change Order Subcontractor ($189,124.00)

32 PH 4: Foundation 5-500 - Canopies Aquatics Canopy VE Reduction (Phase 4) Owner Change Order Subcontractor ($725,075.00)

33 PH 4: Foundation 6-105 - Rough Carpentry Rough Carpentry (Phase 4) Owner Change Order Materials $ 369,126.00

34 PH 4: Foundation 6-450 - Finished Carpentry Finished Carpentry (Phase 4) Owner Change Order Subcontractor $ 547,441.00

35 N/A Waterproofing (Phase 4) Owner Change Order $ 415,120.00

36 PH 4: Foundation 7-501 - Roofing (Aquatics) Roofing (Phase 4) Owner Change Order Subcontractor ($247,500.00)

37 PH 4: Foundation 7-250 - Fireproofing Fireproofing Owner Change Order Subcontractor $ 610,790.00

38 PH 4: Foundation
8-105 - Metal Doors/Frames
(Aquatics)

Doors & Frames (Phase 4 Aquat.) Owner Change Order Subcontractor $ 462,468.00
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39 PH 4: Foundation
8-401 - Glass & Glazing
(Aquatics)

Glass & Glazing VE Credit (Phase 4) Owner Change Order Subcontractor ($19,783.00)

40 PH 1: Cost of Work 17-001 - Job Reserves/Buyout ACT Baffle (Phase 4) Owner Change Order General ($125,000.00)

41 PH 4: Foundation 9-503 - Drywall Stucco & Framing (Phase 4 Aqua.) Owner Change Order Subcontractor $ 580,769.00

42 PH 4: Foundation 9-503 - Drywall Drywall (Phase 4 Aqua.) Owner Change Order Subcontractor $ 467,567.00

43 PH 4: Foundation 9-500 - Act Rec/Aquatics ACT (Phase 4) Owner Change Order Subcontractor $ 925,000.00

44 PH 4: Foundation 9-300 - Tile Tile (Phase 4) Owner Change Order Subcontractor $ 1,256,000.00

45 PH 4: Foundation
9-550 - Sports Flooring & Gym
Equipmen

Bleacher VE Credit (Phase 4) Owner Change Order Subcontractor ($13,000.00)

46 PH 4: Foundation 9-710 - Resinous Flooring Resinous Flooring (Phase 4) Owner Change Order Subcontractor $ 216,146.00

47 PH 4: Foundation 9-901 - Painting Paint (Phase 4) Owner Change Order Subcontractor $ 1,021,884.00

48 PH 4: Foundation 9-650 - Gym Carpet Tile Gym Carpet Tile (Phase 4) Owner Change Order Subcontractor $ 55,000.00

49 PH 4: Foundation 10-950 - Signage Signage (Phase 4) Owner Change Order Subcontractor $ 461,858.00

50 PH 4: Foundation 10-655 - Toilet partitions Toilet Partitions (Phase 4) Owner Change Order Subcontractor $ 495,000.00

51 PH 4: Foundation
10-650 - Folding Panel
Partitions(Aquat

Folding Panel Partitions (Phase 4) Owner Change Order Subcontractor $ 211,150.00

52 PH 4: Foundation 10-500 - Lockers Lockers (Phase 4) Owner Change Order Subcontractor $ 285,000.00

53 PH 4: Foundation 12-700 - Bleacher Seating Grandstand Seating (Phase 4) Owner Change Order Subcontractor $ 350,000.00

54 PH 4: Foundation 12-700 - Bleacher Seating
Elevated Grandstand Accommodation
(Phase 4)

Owner Change Order Subcontractor $ 25,000.00

55 PH 4: Foundation 13-120 - Indoor Play Structure Indoor Play Structure (Phase 4) Owner Change Order Subcontractor $ 96,500.00

56 PH 4: Foundation
11-400 - Appliances/Food
Service Equip.

Appliances/Food Service Equipment
(Phase 4)

Owner Change Order Subcontractor $ 300,429.00

57 PH 4: Foundation 12-500 - Window Treatments Window Treatment (Phase 4) Owner Change Order Subcontractor $ 216,717.00

58 PH 4: Foundation 13-150 - Pools Geothermal Decommitment (Phase 4) Owner Change Order Subcontractor ($1,485,705.15)

59 PH 4: Foundation
15-301 - Fire Supression
Aquatics/Maint

Sprinkler Weightlifing VE (Phase 4) Owner Change Order Subcontractor ($7,606.00)

60 PH 4: Foundation 17-001 - Job Reserves Sprinkler Removal Owner Change Order General ($2,394.00)

61 PH 4: Foundation 15-403 - Plumbing Plumbing VE (Phase 4) Owner Change Order Subcontractor ($91,300.00)

62 PH 4: Foundation 15-400 - Plumbing (Aquatics) Plumbing Aquatics (Phase 4) Owner Change Order Subcontractor $ 1,071,626.00

63 PH 4: Foundation 15-501 - HVAC Aquatics HVAC Aquatics (Phase 4) Owner Change Order Subcontractor $ 836,299.00

64 PH 4: Foundation 16-050 - Electrical Car Chargers/Copper VE (Phase 4) Owner Change Order Subcontractor $ 35,000.00

65 PH 4: Foundation 16-601 - Rec Center Turnstile Rec. Center Turnstiles (Phase 4) Owner Change Order Subcontractor $ 186,315.00

66 PH 4: Foundation 16-602 - Aquatics Turnstile Aquatics Turnstile (Phase 4) Owner Change Order Subcontractor $ 123,000.00

67 PH 4: Foundation 16-700 - Rev. 22/23/24 Rev. 22/23/24 Updates Owner Change Order Subcontractor $ 250,000.00

68 PH 4: Foundation 16-050 - Electrical IT Blue Phones Owner Change Order Subcontractor $ 302,757.00

69 PH 4: Foundation 17-024 - CM Contingency Contractor Contingency Credit (VE) Owner Change Order General ($630,296.00)

70 PH 4: Foundation 17-999 - Fee Fee Owner Change Order General $ 23,340.90

71 PH 1: Insurance & Bond
17-112 - Performance &
Payment Bond

P&P Bond Owner Change Order General $ 2,756.63

72 PH 1: Insurance & Bond
17-113 - General Liability
Insurance

GL Insurance Owner Change Order General $ 7,480.16

73 PH 1: Insurance & Bond
17-111 - Builder's Risk
Insurance

Builder's Risk Owner Change Order General $ 7,209.33

74 PH 1: Cost of Work 2-001 - Sitework Package Site Concrete (Phase 4) Owner Change Order Subcontractor $ 2,554,291.00

75 PH 4: Foundation
2-002 - Site Conditions
Provisions

Site Concrete (Phase 4) Owner Change Order Subcontractor $ 75,000.00

76 PH 4: Foundation
17-027 - Pool Drainage Budget
Hold

Site Concrete/Pool Drainage Budget
Update (Phase 4)

Owner Change Order General ($1,395,332.00)

77 PH 1: Cost of Work 2-001 - Sitework Package
Site Concrete/Pool Drainage Budget
Update (Phase 4)

Owner Change Order Subcontractor $ 1,395,332.00

78 PH 1: Cost of Work 2-001 - Sitework Package Sitework VE Credit (Phase 2/3) Owner Change Order Subcontractor ($117,583.90)
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79 PH 1: Cost of Work 2-001 - Sitework Package Sitework VE Credit (Phase 2/3) Owner Change Order Subcontractor ($82,000.00)

80 PH 1: Cost of Work 2-001 - Sitework Package Sitework VE Credit (Phase 2/3) Owner Change Order Subcontractor ($25,000.00)

Subtotal: $16,929,793.00

Grand Total: $16,929,793.00

The original (Contract Sum) $ 457,000.00
Net change by previously authorized Change Orders $ 120,339,444.50
The contract sum prior to this Change Order was $ 120,796,444.50
The contract sum would be changed by this Change Order in the amount of $ 16,929,793.00
The new contract sum including this Change Order will be $ 137,726,237.50
The contract time will not be changed by this Change Order

Scott Bakos (Bermello Ajamil & Partners,
Inc.)

City of Doral Kaufman Lynn Construction, Inc

901 SE 3rd Avenue Suite 203 8401 NW 53rd Terrace 3185 S. Congress Avenue
Ft. Lauderdale Florida 33316 Doral Florida 33166 Delray Beach Florida 33445

ProcoreArchitectSignHere ProcoreArchitectSignedDate ProcoreOwnerSignHere ProcoreOwnerSignedDate ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE
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December 20, 2019

Doral Central Park:

July 19, 2021

Phase 4December 20 2019
July 19, 2021Doral Central Park

Phase 2/3 & Phase 4
(Turnover E)
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Client Name: City of Doral

Project: Doral Central Park: Phase 04

Location: 3000 NW 87 Avenue, Doral, FL 33172

Estimate Date: 5/16/2023

Estimate Ref: Doral Central Park: Phase 4 Turnover E

DIVISION 
NUMBER

BUILDING COMPONENT  GMP BID  GMP BID TURNOVER B (2022) GMP BID TURNOVER C (2022) GMP BID TURNOVER D 
(2022) TURNOVER E Projected TURNOVER E COMMENTS

General Requirements 131,400$                      576,165.52$                KL Budget Estimate

03 09 00 Concrete & Masonry Package Rec Center Only 2,818,558$                    3,372,660.00$                           (105,209.00)$                     Company 3

03 09 01 Concrete & Masonry Package Aquatics/Maintence Outbuildings 1,500,561$                    2,225,000.00$              358,173.00$                      Company 1

05 12 00 Structural Steel / Misc. Metals Recreational Center Only 3,976,762$                    4,824,079.00$                           79,045.00$                        Company 3

05 13 00 Canopies Aquatics (Rec, Aquatics, Grandstands) 2,504,950$                    2,290,982.00$                           (725,075.00)$                     Company 1

05 14 00 Structural Steel/Mainentance Outbuildings 1,780,454$                    1,476,011.00$              (189,124.00)$                     Company 1

06 10 00 Rough Carpentry 369,126$                      369,126.00$                369,126.00$                      Company 1

06 41 16 Finished Carpentry & Countertops 508,439$                      411,975.00$                547,441.00$                      Company 1

07 13 24 Waterproofing 465,937$                      415,120.00$                415,120.00$                      Company 1

07 21 19 Foamed-In-Place Insulation 135,662$                      60,935.00$                  Company 1

07 54 19 Roofing Recreational Center Only 1,277,610$                    1,385,670.00$                           Company 2

07 54 20 Roofing Aquatics / Maintenance Outbuildings 782,174$                      902,513.00$                (247,500.00)$                     Company 1

07 81 16 Fireproofing / Firestopping 266,730$                      1,122,000.00$             610,790.00$                      Company 1

08 11 13 Doors, Frames & Hardware Rec 285,397$                      388,176.00$                Company 1

08 12 13 Doors, Frames & Hardware Aquatics 241,970$                      441,711.00$                462,468.00$                      Company 1

08 33 23 OH Coiling Doors 107,650$                      136,626.00$                Company 1

08 80 00 Glass & Glazing Recreational Center Only 2,335,586$                    2,715,876.00$                           Company 1

08 81 00 Glass & Glazing Aquatics 280,817$                      926,321.00$                (19,783.00)$                       Company 

09 24 00 Stucco & Exterior Framing Rec 752,905$                      934,650.00$                              Company 1

09 25 00 Stucco & Exterior Framing Aquatics 528,844$                      686,840.00$                580,769.00$                      Company 1

09 29 00 Drywall Rec 1,395,153$                    1,591,299.00$                           Company 1

09 29 01 Drywall Aquatics 561,119$                      486,197.00$                467,567.00$                      Company 1

09 29 02 ACT Rec 264,146$                      272,010.00$                286,209.00$                      Company 1

09 29 03 ACT Aquatics 508,591$                      513,791.00$                513,791.00$                      Company 1

09 30 13 Tile 858,822$                      778,697.00$                1,256,000.00$                    Company 1

09 60 00 Sports Flooring & Gym Equipment 1,327,549$                    1,295,325.00$                           (13,000.00)$                       Company 1

09 67 23 Resinous Flooring 233,397$                      216,146.00$                216,146.00$                      Company 1

09 91 23 Painting 921,228$                      1,021,884.00$             1,021,884.00$                    Company 1

10 00 00 Signage 317,648$                      461,858.00$                461,858.00$                      Company 1

10 21 13.17 Toilet Partitions & Misc Specialties 391,356$                      392,398.00$                495,000.00$                      Company 1

10 40 00 Folding Panel Partitions Aquatics 192,972$                      211,150.00$                211,150.00$                      Company 1

10 41 00 Fire Extinguishers 87,346.00$                  -$                                 Company 1

10 51 26 Lockers 201,960$                      239,032.00$                285,000.00$                      Company 1

11 40 00 Appliances / Food Service Equipment 273,750$                      300,429.00$                300,429.00$                      Company 1

12 24 00 Window Treatment 628,475$                      216,717.00$                216,717.00$                      Company 1

13 10 00 Stadium and Arena Bench Seating Aquatics 401,685$                      364,812.00$                350,000.00$                      Company 1

13 10 01 Elevated Grandstand Accommodations 25,000.00$                        

13 11 00 Swimming Pools 9,603,098$                    12,647,200.00$            (426,609.00)$                     Company 1

13 24 16 Saunas 40,881$                        55,330.00$                  -$                                 Company 1

13 34 19 Metal Building Systems 661,442$                      506,990.00$                Company 1

14 24 00 Elevators 368,211$                      241,048.00$                              Company 1

26 56 19 Athletic Lighting (Originally NIC) -$                             628,475.00$                              Company 1

21 00 00 Fire Suppression Recreational Center 267,822$                      395,432.00$                              Company 1

21 10 00 Fire Suppresion Aquatics/Maintenance Outbuildings 87,890$                        132,744.00$                              (10,000.00)$                       Company 2

22 00 00 Plumbing Rec 1,295,309$                    1,298,378.00$                           (91,300.00)$                       Company 2

22 01 00 Plumbing Aquatics 614,754$                      1,071,626.00$             1,071,626.00$                    Company 1

23 00 00 HVAC Recreational Center Only 1,986,844$                    2,925,970.00$                           Company 3

23 10 00 HVAC Aquatics/Maintenance Outbuildings 800,319$                      847,799.00$                836,299.00$                      Company 1

26 00 00 Electrical 3,385,855$                    3,225,000.00$                           Company 1

26 01 00 Electrical Aquatics/Maintenance Outbuildings 1,924,189$                    4,812,000.00$              35,000.00$                        Company 1

31 62 19 Heavy Timber Marine Construction 853,982$                      Company 1

31 63 16 Augercast Piles 1,984,650$                    2,887,664.00$              (230,000.00)$                     Company 1

32 13 13 Pool Drainage 3,743,654$                    1,770,709.00$              Company 1

32 13 13 Site Concrete 2,929,291.00$             2,629,291.00$                    Company 1

Geothermal Wells Decommitment in Phase I (Included in Pools) (1,485,705.15)$            (1,485,705.15)$                  Company 1

32 13 14 Dewatering 1,000,000$                    300,000.00$                Company 2

32 14 01 Drainage Further Defined Updates (Previously Allowance) 498,947.00$                Company 1

32 18 13 Artificial Turf 135,868$                      165,520.00$                165,520.00$                      Company 1

32 31 13 Fence & Gates 628,099$                      520,343.00$                569,505.00$                      Company 1

32 33 00 Site Furnishings 2,615,439$                    2,929,291.00$             1,784,025.00$                    Company 1

32 84 00 Landscape 2,650,278$                    2,650,278.00$                           (75,000.00)$                       Company 2

Rec Center Turnstile 186,315.00$                      

Aquatics Turnstile 123,000.00$                      

A SUBTOTAL 65,045,181$                  19,085,735.00$                         10,822,131.00$                         30,054,322.52$            16,103,668.85$            13,311,958.85$                  
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Client Name: City of Doral

Project: Doral Central Park: Phase 04

Location: 3000 NW 87 Avenue, Doral, FL 33172

Estimate Date: 5/16/2023

Estimate Ref: Doral Central Park: Phase 4 Turnover E

DIVISION 
NUMBER

BUILDING COMPONENT  GMP BID  GMP BID TURNOVER B (2022) GMP BID TURNOVER C (2022) GMP BID TURNOVER D 
(2022) TURNOVER E Projected TURNOVER E COMMENTS

A SUBTOTAL 65,045,181$                  19,085,735.00$                         10,822,131.00$                         30,054,322.52$            16,103,668.85$            13,311,958.85$                  

Electrical Budget Hold (Credit for prior issued Allowance) 185,000.00$                               $              (185,000.00)

Phase I COW Allowance Used - Unsuitable Material (100,000.00)$               

Phase I COW Allowance Used - Security Guard Service/Site Security (20,000.00)$                 

Phase I COW Allowance Used - Temp. Roundabouts (150,000.00)$               

Phase I GC Allowance Used - Utility Usage (143,627.00)$               

Phase 4 COW Allowance Used - Phase 4 Foundation Design (35,618.00)$                 

Phase 4 COW Allowance Used - Foundation Revisions (84,265.00)$                 

Phase 4 COW Allowance Used - MEPF Sleeving (20,000.00)$                 

Allowance Access Control Provisions Allowance 100,000$                      100,000.00$                

Rev. 22/23/24 Updates 250,000.00$                250,000.00$                      

UPS IT associated Upgrades (ATS Switch, UPS, Generator) 361,175.00$                

Pool Deck Misc. Items (Storage Bins, Water Polo Balls) 10,000.00$                  Carried Outside of GMP

IT Blue Phones and Associated Power 185,000.00$                302,757.00$                      

Indoor Play Structure 96,500.00$                        

Gym Carpet Tile 55,000.00$                        

B SUBTOTAL 65,145,181$                  19,270,735.00$                         10,822,131.00$                         29,776,987.52$            16,548,668.85$            14,016,215.85$                  

B1 Construction Staffing/Site Office Costs/GC's 1,416,671$                    

C SUBTOTAL 66,561,852$                  19,270,735.00$                         10,822,131.00$                         29,776,987.52$            16,548,668.85$            14,016,215.85$                  

3.000% CMR Contingency (% calculated from B ) 2,287,232$                    600,839.00$                              324,664.00$                              1,095,885.86$              (630,296.00)$                      Reduced based on VE 

3.000% Owner Contingency (% calculated from B ) 1,954,356$                    (478,736.00)$                Carried outside GMP 

FF&E -$                             by City of Doral

Permits / Fees / Impact Costs -$                             by City of Doral

Inspections / Testing / Threshold -$                             by City of Doral

After Hours / Weekend:  Inspections -$                             by City of Doral

Construction & Permanent Utility Costs (FPL Usage and primary 
conduit, Water & Sewer, Gas, etc.

-$                             by City of Doral

Florida Green Building Coalition -$                             by City of Doral

D SUBTOTAL 70,803,440$                  19,871,574.00$                         11,146,795.00$                         30,394,137.38$            16,548,668.85$            13,385,919.85$                  

1.5% GL Insurance (% calculated from Grand Total) -$                             7,480.16$                          
Builders Risk -$                             7,209.33$                          

E SUBTOTAL 70,803,440$                  19,871,574.00$                         11,146,795.00$                         30,394,137.38$            16,548,668.85$            13,400,609.34$                  

1.150% P & P Bond (% calculated from D) 745,646$                      235,155.24$                              128,189.00$                              469,354.41$                2,756.63$                          

F SUBTOTAL 71,549,086$                  20,106,729.24$                         11,274,984.00$                         30,863,491.79$            16,548,668.85$            13,403,365.97$                  

3.500% CM Fee (% calculated from F) 2,454,635$                    730,311.00$                              394,625.00$                              1,583,113.03$              23,341.58$                        

G SUBTOTAL 74,003,721$                  20,837,040.24$                         11,669,609.00$                         32,446,604.82$            16,548,668.85$            13,426,707.55$                  

Milestone Incentive 
#02

Aquatic Center Substantial Completion 100,000$                      100,000.00$                              

Milestone Incentive 
#03

Rec Center Substantial Completion 100,000$                      100,000.00$                              

Milestone Incentive 
#2A

Aquatic Center Punchlist 35,000$                        35,000.00$                               

Milestone Incentive 
#3A

Rec Center Punchlist 35,000$                        35,000.00$                               

H 16,548,668.85$            13,426,707.55$                  

I Turnover Totals 74,273,721$                  20,972,040.24$                         11,804,609.00$                         32,446,604.82$            22,260,322.85$            13,426,707.55$                  

Costs to Date prior to Turnover A Turnover A Total Turnover B Total Turnover C Total Turnover D Total Turnover E Total

Sum Totals 26,482,890$                                                     11,333,105$        32,329,251.00$             20,312,420.00$             40,228,55$   16,929,793.$       

GMP Total

$147,616,016.0500.007 0
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All permit fees, other than direct subcontractor subpermit fees by KL, are by others.
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Boardwalk
will be completed & turned over, however accessibility from Boardwalk to Playground will not be available. 

shown on Landscape
Plan for Revision 8 (Quantity: 2328)

to be replaced
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Exhibit G
PRIMARY CONTRACT



Change Order # Description Amount
Original Kaufman Lynn Contract (Precon) 457,000.00$                                          

1 Temporary Fencing 69,214.97$                                             
2 GMP PHASE I 20,394,391.53$                                     
3 Pre-Con Staff Add't Services 32,864.24$                                             
4 CCIP & Builder's Risk 1,577,414.02$                                      
5 GMP  for Phase 4 Foundation 4,123,853.00$                                      
6 CM FEE adjustment (464,026.00)$                                         
7 Add't GC's due to time impact 116,444.05$                                          
8 MDC Temp Parking 32,233.97$                                             

8R MDC Temp Parking 1,379.62$                                               
11 Phase 1 ASI Rev 142,120.12$                                          
18 TURNOVER A 11,333,105.00$                                     
19 TURNOVER B 32,329,251.00$                                     
22 TURNOVER C 20,312,420.00$                                     
28 TURNOVER D 40,228,557.00$                                     

Pending Approval TURNOVER E 16,929,793.00$                                     
Total: 147,616,015.52$                                 

Doral Central Park - Kaufman Lynn Construction 
Contract & Change Orders
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PRIMARY CONTRACT
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