

RESOLUTION No. 25-271

A RESOLUTION OF THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL, FLORIDA, AUTHORIZING THE CITY MANAGER TO EXECUTE AMENDMENT No. 1 TO WORK ORDER No. 5 WITH KIMLEY-HORN AND ASSOCIATES TO PROVIDE PROFESSIONAL ENGINEERING SERVICES FOR SUPPLEMENTAL DESIGN AND PERMITTING SERVICES FOR NW 104 AVENUE SIDEWALK FROM NW 33 STREET TO NW 41 STREET IN THE IN AN AMOUNT NOT TO EXCEED TWENTY-SEVEN THOUSAND, SIX HUNDRED FORTY-FIVE DOLLARS AND FORTY-EIGHT CENTS (\$27,645.48); RECOGNIZING THAT KIMLEY HORN IS A CITY OF DORAL PREQUALIFIED VENDOR; AUTHORIZING THE CITY MANAGER TO EXECUTE THE WORK ORDER AMENDMENT AND EXPEND BUDGETED FUNDS ON BEHALF OF THE CITY; PROVIDING FOR IMPLEMENTATION; PROVIDING FOR INCORPORATION OF RECITALS; AND PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, on January 2025, the City of Doral (the “City”), Public Works Department (PWD), executed Work Order No. 5 with Kimley Horn and Associates (Kimley-Horn) to provide the provision of design and permitting services for the new sidewalk on NW 104th Avenue from NW 33rd Street to NW 41st Street; and

WHEREAS, Work Order No. 5 was approved via Resolution No. 25-24 and executed on a time and material basis in a not to exceed amount of One Hundred Twenty Nine Thousand, One Hundred Fifty Four Dollars and 34/100 (\$129,154.34); and

WHEREAS, the Contract between Kimley Horn and the City was procured through the publicly advertised Request for Qualification (RFQ) 2023-08 process to select a pool of pre-qualified Continuing Professional Services firms for “Roadway improvement” projects; and

WHEREAS, this group of eleven (11) firms was approved by the City Council during the March of 2024 Council meeting via Resolution No. 24-54; and

WHEREAS, in October of 2025, the PWD requested a proposal from Kimley to provide supplemental professional services for the design and permitting phase of sidewalks on NW 104th Avenue from NW 36th Street to NW 41st Street as requested by Miami Dade County permitting agency; and

WHEREAS, this project will consist of the inclusion of signalization design services for the intersection of NW 104th Avenue at NW 41st Street, which was not included in the original scope of services, with the aim is to enhance pedestrian crossing safety and increase mobility for the north-south connection of the proposed sidewalk at the north end of NW 41st Street; and

WHEREAS, Kimley-Horn will provide construction plans for the additional intersection improvements as part of the undergoing NW 104th Ave Sidewalk Improvements; and

WHEREAS, the PWD respectfully requests authorization from the Mayor and the City Councilmember to authorize the City Manager to execute Amendment No. 1 to Work Order No. 5 enclosed as part of "Exhibit A" for supplemental design and permitting phase to the new construction of sidewalk along the west side of NW 104th Avenue from NW 36th Street to NW 41st Street, in an amount not to exceed \$ 27,645.48; and

WHEREAS, funding for this request is available from Fiscal Year 2025-26 in the Public Transportation Fund – Construction in Progress, Account No. 101.80005.500650.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL AS FOLLOWS:

Section 1. Recitals. The above recitals are confirmed, adopted, and incorporated herein and made part hereof by this reference.

Section 2. Approval. The Amendment No. 1 to work Order No. 5 between the City of Doral and Kimley-Horn and Associates, Inc. to provide the supplemental design and permitting phase for the new construction of a sidewalk along the west side of NW 104th Avenue from NW 36th Street to NW 41st Street, in an amount not to exceed \$27,645.48, a copy of which is attached hereto as Exhibit "A", together with such non-material changes as may be acceptable to the City Manager and approved as to form and legality by the City Attorney, is hereby approved.

Section 3. Authorization. The City Manager is authorized to execute the work order amendment and extend budgeted funds on behalf of the City.

Section 4. Implementation. The City Manager and the City Attorney are hereby authorized to take such further action as may be necessary to implement the purpose and the provisions of this Resolution.

Section 5. Effective Date. This Resolution shall take effect immediately upon adoption.

The foregoing Resolution was offered by Councilmember Reinoso who moved its adoption.

The motion was seconded by Councilmember Pineyro and upon being put to a vote, the vote was as follows:

Mayor Christi Fraga	Yes
Vice Mayor Digna Cabral	Yes
Councilman Rafael Pineyro	Yes
Councilwoman Maureen Porras	Yes
Councilwoman Nicole Reinoso	Yes

PASSED AND ADOPTED this 12 day of November, 2025.


CHRISTI FRAGA, MAYOR

ATTEST:


CONNIE DIAZ, MMC
CITY CLERK

APPROVED AS TO FORM AND LEGAL SUFFICIENCY
FOR THE USE AND RELIANCE OF THE CITY OF DORAL ONLY:



LORENZO COBIELLA
GASTESI, LOPEZ, MESTRE & COBIELLA, PLLC
CITY ATTORNEY

EXHIBIT “A”

**FIRST AMENDMENT TO WORK ORDER No. 5 BETWEEN THE
CITY OF DORAL, FLORIDA
AND KIMLEY – HORN AND ASSOCIATES, INC.**

The First Amendment to Kimley – Horn and Associates, Inc. Work Order No. 5, made and entered into this 12 day of November 2025, by and between the City of Doral, Florida, a municipal corporation of the State of Florida (“City”) and Kimley- Horn . (“Consultant”) having its place of business at 2 Alhambra Plaza, Suite 500, Coral Gables, FL 33134, for the provision of Professional Engineering Consultant Design and Permitting Services for NW 104th Ave Sidewalk Construction Documents from NW 33rd Street to NW 41st Street, City of Doral

WHEREAS, the City of Doral is presently engaged in the design and permitting services of NW 104th Ave Sidewalk Construction Documents from NW 33rd Street to NW 41st Street, and

WHEREAS, the awarded design firm's budget will be exhausted prior to the completion of the design phase due to additional design hours required for signalization design services at the intersection of NW 104th Avenue and NW 41st Street. While not part of the original scope, this addition aims to enhance pedestrian crossing safety and improve north-south mobility for the proposed sidewalk's northern end at NW 41st Street; and

WHEREAS, the City of Doral is presently contracted with Kimley-Horn, to provide professional engineering design and permitting services throughout the duration of the design schedule; and

WHEREAS, due to the extended scope of work, additional funds are required to ensure that consultant firm services will be conducted up to the design phase closeout; and

WHEREAS, the original cost for the design services approved by the work order was not-to-exceeding amount of \$ 129,154.34; and

WHEREAS, the cost for the provision of design services was increased to a not-exceeding amount of \$ 156,799.82 for the inclusion of signalization design services for the intersection of NW 104th Ave at NW 41st Street not included in the original scope of services, with the cost of amended work to be a not-to-exceed amount of \$ 27,645.48.

NOW THEREFORE, in consideration of the mutual covenants set forth in this amendment, the parties agree as follows:

Section 1. Recitals. The above recitals are true and correct and incorporated herein.

Section 2. Amendments. The following Sections of the Work Order are hereby amended to read as follows:

SCOPE OF SERVICES AND SCHEDULE:

The performance of services associated with this Work Order will be executed on a time and material basis with a not to exceed the amount of ~~129,154.34,~~ 156,799.82.

The scope of the project will be as described in the attached supplemental proposal from Kimley-Horn for the inclusion of signalization design services for the intersection of NW 104th Ave at NW 41st Street not included in the original scope of services with an effort to enhance pedestrian crossing safety and increase mobility for the north-south connection of the proposed sidewalk north end at NW 41st Street. Kimley Horn will provide construction plans for the additional intersection as part of the undergoing NW 104th Ave Sidewalk Improvements.

The performance of services associated with this Work Order was negotiated and will be executed on a time and material basis not to exceed the amount of \$27,645.48.

EXCEPT AS PROVIDED HEREIN, all other terms and conditions of the Contract dated June 29, 2024, remain in full force, and affect.

IN **WITNESS WHEREOF**, the parties hereto have executed this First Amendment on the day and date first above written, in three (3) counterparts, each of which shall, without proof or accounting for the other counterpart, be deemed an original.

CONSULTANT: Kimley Horn and Associates, Inc.

WITNESSES:

SEAL:

BY: _____
NAME: _____
TITLE: _____

1. _____
2. _____

OWNER: City of Doral

AUTHENTICATION:

BY: _____
NAME: Zeida Sardinias
TITLE: City Manager

BY: _____
NAME: Connie Diaz
TITLE: City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY FOR THE SOLE USE
OF THE CITY OF DORAL:

BY: _____
NAME: Lorenzo Cobiella
Gastesi, Lopez, Mestre and Cobiella, PLLC
TITLE: City Attorney