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City of Doral 
Invitation to Bid 

Intersection improvements along NW 58th street at 
NW 112 and NW 114 Avenue.  

ITB No. 2022-03 
 

NOTICE: Pursuant to Article V of the City’s Code of Ordinances, sealed bids for consideration to 

provide the services detailed in the scope of services listed below, shall be submitted by 10:00 am on 

March 1st, 2022. The submittals shall be clearly marked “ITB No. 2022-03 – Intersection improvements 

along NW 58th street at NW 112 and NW 114 Avenue. 

All submittals shall be publicly opened and recorded on **March 1st, 2022, at 10:00 A.M.** Late 

submittals shall not be accepted or considered. 

Proposals must be submitted electronically through DemandStar or Vendor Registry by the date and 

time stated above. Submittals must include statements of qualifications and experience and other 

pertinent information for consideration, as indicated in this Request for Proposals. Any proposals 

received after the due date and time specified, will not be considered. See attached instructions for 

further details on E‐Bidding. 

Solicitations may be found via the City of Doral website (www.cityofdoral.com) under Procurement, via 

Vendor Registry and via Onvia DemandStar, central notification systems which provide bid notification 

services to interested vendors. To obtain the solicitation, interested parties must follow the link and 

register to be able to download the document. 

The City of Doral reserves the right to accept any bid deemed to be in the best interest of the City or to 

waive any informality in any submittal. The City may reject any or all bids and re-advertise. 

http://www.cityofdoral.com/
https://vrapp.vendorregistry.com/Bids/View/BidsList?BuyerId=2283fb3f-b950-4a89-b2fb-05bcaf4c9a41
https://www.onvia.com/demandstar
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PROJECT OVERVIEW 
By way of this ITB, the City is soliciting bids from, and desires to retain the services of, a qualified General 
Engineering CONTRACTOR to construct Intersection improvements along NW 58th street at NW 112 and 
NW 114. Through the Invitation to Bid (ITB) process described herein, qualified CONTRACTORS 
interested in assisting the City with the provision of such services must prepare and submit a bid packet 
in accordance with the procedure and schedule of this ITB. The City will review submittals only from 
those CONTRACTORS that submit an ITB packet which includes all the information required as described 
herein. 
 
One of the following licenses is required within bid submittal package: Miami Dade County General 

Engineering CONTRACTOR and/or Florida State Certified Underground Utility and Excavation 

CONTRACTOR. The City will review submittals only from those CONTRACTORS that submit an ITB packet 

which includes all the information required to be included as described herein; to construct Intersection 

improvements along NW 58th street at NW 112 and NW 114 Avenue 

The City intends to award a contract for the Intersection improvements along NW 58th street at NW 
112 and NW 114 Avenue to the CONTRACTOR that: possesses qualified manpower, equipment, 
administrative capabilities to provide the proposed services, possesses previous experience on this 
type of work, and provides the best offer and prices deemed to be in the greatest benefit to the City. 

 

It is the intent of the City to award a contract for a period of one hundred and fifty (150) calendar 
days for final completion of project. 
 
A copy of the complete bid package may be obtained from the City of Doral website, 
www.Cityofdoral.com, by clicking on the Procurement Division link under City Departments. Select 
the “RFP/Open Bids” link. It is important that you click on the “register and download” hyperlink 
to access the entire document. Please note that a brief registration process is required prior to 
download. Once registered you will receive an activation code that will grant you access to the 
documents. 
 

All questions or comments should be directed to the following email: procurement@Cityofdoral.com. 
Inquiries must reference “ITB No. 2022-03 – Intersection improvements along NW 58th Street at NW 
112th and NW 114th Avenue the subject line. No phone calls will be accepted in reference to this ITB. 
Any communications regarding matters of clarification must be made in writing to the email address 
listed above. In the event that it become necessary to provide additional clarifying data or information 
that revises any part of this ITB, supplements or revisions will be made available via written addendum. 
 
The City of Doral reserves the right to accept any bid deemed to be in the best interest of the City or 
to waive any informality in any bid. The City may reject any or all bids and re-advertise. 
 
 
 

http://www.cityofdoral.com/
mailto:procurement@cityofdoral.com
mailto:procurement@cityofdoral.com
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SCHEDULE OF EVENTS 
 
 

ITB Advertisement Date:             February 1st, 2022, at 5:00 P.M. EST. 

 

Mandatory Pre-Bid Meeting:                                              February 10th, 2022, at 10:00 A.M. EST. 

    From your computer, tablet, or smartphone 

   https://global.gotomeeting.com/join/840085741  
                 You can also dial in using your phone 

      United States: +1 (872) 240-3212     
               Access Code: 840-085-741 
 
 

Cut-off Date for Questions:           February 17th, 2022, at 5:00 P.M. EST. 

 

Deadline for Submittals and Opening of Bids:                         March 1st, 2022, at 10:00 A.M. EST. 

   From your computer, tablet, or smartphone 

     https://global.gotomeeting.com/join/630673837  
                 You can also dial in using your phone 

      United States: +1 (571) 317-3122    
               Access Code: 630-673-837 
 

  
Anticipated Notification of Award                          April 13th, 2022, at 10:00 A.M. EST. 

  
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION 
 

https://global.gotomeeting.com/join/
https://global.gotomeeting.com/join/


5 
 

TABLE OF CONTENTS 
SCHEDULE OF EVENTS 
 

SECTION 00200 – INSTRUCTIONS TO BIDDERS 

SECTION 00300 – TRENCH SAFETY FORM 

SECTION 00320 – HURRICANE PREPAREDNESS 

SECTION 00400 – CONSTRUCTION CONTRACT 

SECTION 00410 – NOTICE OF AWARD 

SECTION 00520 – PRECONSTRUCTION CONFERENCE 

SECTION 00550 – NOTICE TO PROCEED 

SECTION 00600 – BONDS AND CERTIFICATES  

SECTION 00612 - FORM OF PAYMENT BOND  

SECTION 00614 - FORM OF PERFORMANCE BOND 

SECTION 00710 – GENERAL CONDITIONS 

SECTION 00720 - SUPPLEMENTAL GENERAL TERMS AND CONDITIONS 

SECTION 00810 – SPECIAL CONDITIONS 

SECTION 00900 - ENVIRONMENTAL PROTECTION AND SPECIAL CONTROLS 
SECTION 00910 - EXCAVATION/TRENCH STABLIZATION/TRENCH OVERCUT/COMPACTED BACKFILL 

SECTION 00915 - CONCRETE DRIVEWAY, SIDEWALK, AND CURB & GUTTER REMOVAL & REPLACEMENT 
SECTION 00920 - CLEARING AND GRUBBING, LANDSCAPING, SITE CLEANLINESS 
SECTION 00925 - CONTAMINATED SOIL/GROUNDWATER 
SECTION 00930 - SHOP DRAWINGS  

BID FORM 

GENERAL FORMS 

• STATEMENT OF NO RESPONSE 
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• BIDDER INFORMATION WORKSHEET 

• BUSINESS ENTITY AFFIDAVIT (VENDOR/BIDDER DISCLOSURE) 

• AMERICANS WITH DISABILITIES ACT (ADA) DISABILITY NONDISCRIMINATION STATEMENT 

• CERTIFICATE OF AUTHORITY 

• AWARD PREFERENCE FOR IDENTICAL TIE BID 
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• RESPONDENT’S CERTIFICATION 

• ITB SIGNATURE PAGE FOR SOLE PROPRIETOR OR PARTNERSHIP 

• ITB SIGNATURE PAGE FOR CORPORATION 

• CERTIFICATE AS TO AUTHORIZED CORPORATE PRINCIPAL 

• LIST OF PROPOSED SUBCONTRACTORS 

• BID BOND 

 

ATTACHMENTS: 

Exhibit A – Insurance 
Exhibit B – Change Order Form 
Exhibit C – Construction Plans 
Exhibit D – CONTRACTOR/ Prime Partial Waiver and Release of Lien Form 
Exhibit E – Subs/Suppliers Partial Waiver and Release of Lien Form 
Exhibit F – Check list of items required for Progress Payment 
Exhibit G – City of Doral Certification of CONTRACTOR 
Exhibit H – City of Doral CONTRACTOR's Notification List of Suppliers and Subcontractors 
Exhibit I – City of Doral Final Release of Lien Form (CONTRACTOR - Prime) 
Exhibit J – City of Doral Final Release of Lien Form (Subs-Suppliers) 
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SECTION 00200 - INSTRUCTIONS TO BIDDERS 

 
IT IS THE RESPONSIBILITY OF THE BIDDER TO ENSURE THAT THE BID REACHES THE OFFICE OF THE 
CITY MANAGER ON OR BEFORE THE CLOSING HOUR AND DATE STATED ON THE INVITATION TO BID 
FORM. 
 
1.1 Taxes: Bidder shall include all applicable taxes in the Bid. 
 
1.2 Purpose of Bid: The City of Doral intends to secure a source of services/supply (s) at the lowest 
responsive and responsible price. The City reserves the right to award the Bid considered the best 
to serve the City's interests. 
 
1.3 Questions: Any questions regarding this ITB should be directed in writing to the Procurement 
Division via email at: procurement@Cityofdoral.com. All inquiries must have in the subject line the 
following: “ITB No. 2022-03 – Intersection improvements along NW 58th street at NW 112 and NW 
114 Avenue. 
 
 
Bidders requiring clarification or interpretation of the ITB must submit them via e-mail on or before 
5:00 pm, February 17th, 2022. The person or firm submitting the request shall be responsible for its 
timely delivery. Written responses will be compiled and shall be issued only in addendum format and 
distributed to all potential Proposers listed on the official BIDDER’s list as having received the bidding 
documents. In addition, inquiries and responses may also be posted on the City of Doral website, 
DemandStar, and Vendor Registry. Only questions answered by written addenda shall be binding. 
Oral interpretations or clarifications shall be without legal effect. No plea of ignorance or delay or 
required need of additional information shall exempt a BIDDER from submitting their Bid on the 
required date and time as publicly noted. 
 
1.4 BIDDER warrants that the prices, terms, and conditions quoted in the Bid will be firm for a 
period of 120 days from the date of the Bid opening unless otherwise stated in the Bid Form. 
Incomplete, unresponsive, irresponsible, vague, or ambiguous responses to the invitations to Bid 
will be cause for rejection, as determined by the City. 
 
1.5 Pursuant to the provisions of paragraph (2) (a) of section 287.133, Florida Statutes -"a person or 
affiliate who has been placed on the convicted vendor list following a conviction for a public entity 
crime may not submit a Bid on a contract to provide any goods or services to a public entity, may not 
submit a Bid on a contract with a public entity for the construction or repair of a public building or 
public work, may not submit bids on leases of real property to a public entity, may not be awarded 
to perform work as a CONTRACTOR, supplier, Subcontractor, or CONTRACTOR under a contract with 
any public entity, and may not transact business with any public entity in excess of the threshold 
amount provided in section 287.107, for category two for a period of 36 months from the date of being 
placed on the convicted vendor list”. 
 
2.1 Submission of Bids 
 

2.1.1 BIDDER's shall use the Bid Form(s) furnished by the City. Failure to do so may cause the 
Bid to be rejected. Removal of any of the Bid forms will invalidate the Bid. BIDDER shall deliver 

mailto:procurement@cityofdoral.com
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to the City, as Bid package: 
Bids must be submitted electronically through DemandStar or Vendor Registry by the date 
and time stated above. Submittals must include statements of qualifications and experience 
and other pertinent information for consideration, as indicated in this Invitation to Bid. Any 
bids received after the due date and time specified, will not be considered. See attached 
instructions for further details on E‐Bidding. 

 
2.1.2 Guaranties: no guarantee or warranty is given or implied by the City as to the total 
amount that may or may not be purchased from any resulting Contract or Award. These 
quantities are for bidding purposes only and will be used for tabulation and presentation of 
the Bid. The City reserves the right to reasonably increase or decrease quantities as required. 
The prices offered herein, and the percentage rate of discount applies to other representative 
items not listed in this Bid. 

 
2.2 Delivery: all items shall be delivered f.o.b. destination (i.e., at a specific City of Doral address), 
and delivery costs and charges (if any) will be included in the Bid Price. Exceptions shall be noted. 
 
2.3 Mistake: if there is a discrepancy in the unit and extended prices, the unit prices(s) will prevail, 
and the extensions adjusted to coincide. Bidders are responsible for checking their calculations. 
Failure to do so will be at the Bidder's risk, and errors will not release the BIDDER from their 
responsibility as noted herein. 
 
3.1 Brand Names: if a brand name, make, of any "or equal" manufacturer trade name, or vendor 
catalog is mentioned whether or not followed by the words "approved equal" it is for the purpose of 
establishing a grade or quality of material only. Bidder may offer equals with appropriate 
identification, samples, and/or specifications on such item(s). The City shall be the sole judge 
concerning the merits of items Bid as equals. 
 
3.2 Material: material(s) delivered to the City under this bid shall remain the property of the seller 
until accepted to the satisfaction of the City. In the event materials supplied to City are found to be 
defective or do not conform to specifications, the City reserves the right to return the product (s) to 
the seller at the sellers’ expense. 
 
3.3 Pricing: prices should be stated in units of quantity specified in the Bid Form. In case of a 
discrepancy, the City reserves the right to make the final determination at the lowest net cost to the 
City. 
 

3.4 Safety Standards: the BIDDER warrants that the product(s) supplied to the City conforms in all 
respects to the standards set forth in the O ccupational Safety and H ealth A ct (OSHA) and its 
amendments. Bids must be accompanied by a materials data safety sheet (M.S.D.S.) when applicable. 
 
3.5 Payments: payment will be made after commodities/services have been received, accepted, 
and properly invoiced as indicated in the contract and/or purchase order. Invoices must bear the 
purchase order number. 
 
4.1 Liability, Insurance, Licenses & Permits: where BIDDERs are required to enter onto City of Doral 
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property to deliver materials or to perform work or services as a result of a Bid award, the BIDDER will 
assume the full duty, obligation, and expense of obtaining all necessary licenses, permits, inspections, 
and insurance required. The BIDDER shall be liable for any damages or loss to the City occasioned 
by negligence of the BIDDER (or their agent) or any person the BIDDER has designated in the 
completion of their contract as a result of the Bid. CONTRACTOR shall be required to furnish a 
certified copy of all licenses, certificates of competency or other licensor requirements necessary to 
practice their profession as required by Florida State Statute, Florida Building Code, Miami-Dade 
County, or City of Doral Code. CONTRACTORS shall include current Miami-Dade County Certificates 
of Competency. These documents shall be furnished to the City along with the Bid response. Failure 
to furnish these documents or to have required licensor will be grounds for rejecting the Bid and 
forfeiture of the Bid Bond. 
 
4.2 BIDDER shall furnish to the Finance Director, City of Doral, 8401 NW 53rd Terrace Doral, Florida 
33166, certificate(s) of insurance which indicate that insurance coverage has been obtained from an 
insurance company authorized to do business in the State of Florida or otherwise secured in a manner 
satisfactory to the City, for those coverage types and amounts listed in Exhibit A - Insurance 
Requirements. At the time of Bid submission, the BIDDER must submit certificates of insurance. 
 
5.1 All insurance shall be issued by companies rated A-: Class V or better per A.M. Best's Key Rating 
Guide, latest edition and authorized to issue insurance in the State of Florida. It shall be the responsibility 
of the BIDDER and insurer to notify the finance support services director of the City of Doral of 
cancellation, lapse, or material modification of any insurance policies insuring the BIDDER, which 
relate to the activities of such vendor and the City of Doral.  Such notification shall be in writing and 
shall be submitted to the City Finance Director thirty (30) days prior to cancellation of such policies. 
This requirement shall be reflected on the certificate of insurance. 
 
5.2 Failure to fully and satisfactorily comply with the City's insurance and bonding requirements set 
forth herein will result in the Rejection of the Bid by the City. The BIDDER hereby holds the City of Doral 

harmless and agrees to indemnify the City of Doral and covenants not to sue the City of Doral by virtue 

of such rejection. 
 
5.3 Copy rights and/or Patent Rights: BIDDER warrants that there has been no violation of copyrights 
or patent rights in manufacturing, producing, or selling of goods shipped or ordered, as a result of 
this Bid. The bidder agrees to indemnify City from any and all liability, loss, or expense occasioned 
by any such violation. 
 
6.1 Warranty/Guaranty: successful BIDDER shall take all necessary steps and complete all forms for 
Warranty / Guarantee coverage under this Contract. BIDDER warrants by signature on the Bid Form 
that prices quoted here are in conformity with the latest Federal Price Guidelines. 
 
6.2 Samples: samples of items, when required, must be furnished by the BIDDER free of charge to the 
City. Each individual sample must be labeled with the BIDDER’s name and manufacturer's brand name 
and delivered by them within ten (10) calendar days of the Bid opening unless schedule indicates 
a different time. If samples are requested subsequent to the Bid opening, they should be delivered 
within ten (10) calendar days of the request. The City will not be responsible for returning samples. 
 
6.3 Governmental Restrictions: in the event any governmental restrictions may be imposed which 
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would necessitate alteration of the material quality, workmanship, or performance of the items 
offered on this Bid prior to their delivery, it shall be the responsibility of the successful BIDDER to 
notify the City at once, indicating in their letter the specific regulation which required an alteration. 
The City of Doral reserves the right to accept any such alteration, including any price adjustments 
occasioned thereby, or to cancel at no further expense to the City. 
 
6.4 Assignment: the BIDDER shall not transfer or assign the performance required by this Bid without 
prior written consent of the City Manager. Any award issued pursuant to the Invitation to Bid and 
monies which may be due hereunder are not assignable except with prior written approval of the 
City Manager. Further, in the event that the majority Ownership or control of the BIDDER changes 
hands subsequent to the award of this contract, BIDDER shall promptly notify CITY in writing of such 
change in Ownership or control at least thirty (30) days prior to such change and CITY shall have 
the right to terminate the contract upon sixty (60) days written notice, at CITY’s sole discretion. 
 
6.5 Award of Bids: the City of Doral reserves the right to accept or reject any and / or all bids or 
parts of bids, to waive any informality, irregularities, or technicalities, to re-advertise for bids, or 
take any other actions that may be deemed to be in the best interests of the City. The City also 
reserves the right to award the Contract on a split order basis, group by group, or item by item, or 
such combination as will best serve the interests of the City, unless otherwise stated. The City also 
reserves the right to waive minor variations to the specifications (interpretation of such to be made 
by the applicable department personnel). Final determination and award of Bid(s) shall be made by 
the City Council. In addition, each bidder agrees to waive any claim it has or may have against the 
CITY, the Successful Bidder, and the respective employees, arising out of or in connection with the 
administration, evaluation, or recommendation of any bid. 
 
6.6 Discrepancies: in case of discrepancies, computed dimensions shall govern over scaled 
dimensions; supplemental specifications shall govern over standard specifications; and special 
specifications shall govern over drawings, supplemental and standard specifications. 
 
7.1 Evaluation of Bids: The City, at its sole discretion, reserves the right to inspect any / all 
BIDDER’s facilities to determine their capability of meeting the requirements for the Contract. Also, 
price, responsibility, and responsiveness of the BIDDER, the financial position, experience, staffing, 
equipment, materials, references, and past history of service to the City and / or with other units of 
state, and / or local governments in Florida, or comparable private entities, will be taken into 
consideration in the Award of the Contract. 
 
7.2 Identical (tie bids): shall be awarded by the City in compliance with Florida State statutes 
providing for a drug free workplace, that is, in the event of an identical tie Bid, a preference shall 
be given to a business having a drug free workplace under Florida Statute Section 287.087, as 
amended.  Failure to provide proof of compliance when requested shall be cause for rejection of the 
Bid as determined by the City. 
 
7.3 Hold Harmless: all BIDDERS shall hold the City, it's officials and employees harmless and covenant 
not to sue the City, it's officials and employees in reference to their decisions to reject, award, 
or not award a Bid, as applicable. 
 
7.4 Cancellation: failure on the part of the BIDDER to comply with the conditions, specifications, 
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requirements, and terms as determined by the City, shall be just cause for cancellation of the Award. 
7.5 Disputes: if any dispute concerning a question of fact arises under the Contract, other than 
termination for default or convenience, the BIDDER and the CITY department responsible for the 
administration of the Contract shall make a good faith effort to resolve the dispute. If the dispute 
cannot be resolved by agreement, then the department with the advice of the CITY Attorney shall 
resolve the dispute and send a written copy of its decision to the CONTRACTOR, which shall be binding 
on both parties. 
 
8.1 Non-conformance to Contract: The City of Doral may withhold acceptance of, or reject items 
which are found upon examination, not to meet the specification requirements. Upon written 
notification of rejection, items shall be repaired to the City’s satisfaction within (5) calendar days by 
the CONTRACTOR at their own expense and redelivered at their expense. Rejected goods left longer 
than thirty (30) calendar days will be regarded as abandoned and the City shall have the right to 
dispose of them as its own property. Rejection for non-conformance or failure to meet delivery 
schedules may result in the CONTRACTOR being found in default. 
 
8.2 Default Provision: in case of default by the BIDDER or CONTRACTOR, the City of Doral may 
procure the articles or services from other sources and hold the BIDDER or CONTRACTOR responsible 
for any excess costs occasioned or incurred thereby. 
 

8.3 Indemnification: the CONTRACTOR shall indemnify, save harmless, and defend the City of 
Doral, its’ officers, agents and employees from and against any claims, demands or causes of action 
of whatsoever kind or nature arising out of error, omission, negligent act, conduct, or misconduct 
of the CONTRACTOR, their agents, servants or employees in the provision of goods or the 
performance of services pursuant to this Bid and/or from any procurement decision of the City 
including without limitation, awarding the Contract to the CONTRACTOR. 
 
8.4 Secondary/Other Vendors: The City reserves the right in the event the primary bidder cannot 
provide an item(s) or service(s) in a timely manner as requested, to seek other sources without 
violating the Contract; at the expense of the primary bidder, which monies will be withheld from 
collected retainage amounts at final invoice. 
 
8.5 Specifications: All construction and materials furnished by the successful BIDDER shall conform to 
the Standard and Specifications of the City of Doral, Miami-Dade County Public Works Department 
Standards and Specifications Parts 1, 2 & 3, The Manual of Uniform Minimum Standards for Design, 
Construction and Maintenance for Streets and Highways, The Florida Department of Transportation 
Roadway and Traffic Design Standards, and the Florida Department of Transportation Standards and 
Specifications. BIDDER shall also perform all work in a safe manner, specifically, the rules and 
regulations of the Occupational Safety and Health Administration (OSHA) and the Manual of Uniform 
Traffic Control Devices (MUTCD) shall be strictly observed. 
 
8.6 Cone of Silence Provisions: Notwithstanding any other provision of these specifications, the 
provisions of City “Cone of Silence" are applicable to this transaction. The "Cone of Silence," as used 
herein, means a prohibition on any communication regarding a particular Request for Proposal 
("RFP"), Request for Qualification ("RFQ") or bid, between: 
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A potential vendor, service provider, proposer, bidder, lobbyist, or CONTRACTOR, and: 
The City Council, City's professional staff including, but not limited to, the City Manager and his or 
her staff, any member of the City's selection or evaluation committee. 
 
The Cone of Silence shall be imposed upon each ITB, RFQ and bid after the advertisement of said 
ITB, RFQ, or bid. 
 
The Cone of Silence shall terminate at the time the City Manager makes his or her written 
recommendation to the City Council. However, if the City Council refers the Manager's 
recommendation back to the Manager or staff for further review, the Cone of Silence shall be re- 
imposed until such time as the Manager makes a subsequent written recommendation. 
 
The Cone of Silence shall not apply to: 
 

1) oral communications at pre-bid conferences; 
2) oral presentations before selection or evaluation committees; 
3) public presentations made to the City Council during any duly noticed public meeting; 
4) communication in writing at any time with any City employee, unless specifically 

prohibited by the applicable ITB, RFQ or bid documents. The bidder or proposer shall 

file a copy of any written communication with the City Clerk. The City Clerk shall make 

copies available to any person upon request; 

5) communications regarding a particular ITB, RFQ or bid between a potential vendor, 

service provider, proposer, bidder, lobbyist or CONTRACTOR and the City’s Purchasing 

Agent or City employee designated responsible for administering the procurement 

process for such ITB, RFQ or bid, provided the communication is limited strictly to matters 

of process or procedure already contained in the corresponding solicitation document; 

6) communications with the City Attorney and his or her staff; 
7) duly noticed site visits to determine the competency of bidders regarding a particular 

bid during the time period between the opening of bids and the time the City Manager 

makes his or her written recommendation; 

8) any emergency procurement of goods or services pursuant to City Code; 

9) responses to the City's request for clarification or additional information; 

10) contract negotiations during any duly noticed public meeting; and 

11) communications to enable City staff to seek and obtain industry comment or perform 

market research, provided all communications related thereto between a potential 

vendor, services provider, proposer, bidder, lobbyist, or CONTRACTOR and an member of 

the City’s professional staff including, but not limited to, the City Manager and his or her 

staff are in writing or are made at a duly noticed public meeting. 

 

Contact the City Attorney for any questions concerning Cone of Silence compliance. 
 
Violation of the Cone of Silence by a particular bidder or proposer shall render any ITB award or RFQ 
award to said bidder or proposer voidable by the City Council and/or City Manager. 



13 
 

 
9.1 Bonding Requirements: The BIDDER, in submitting this Bid, must include a 5% Bid Bond for the 
amount of the base Bid. Such bond shall be from a Surety Company in the amount of 5% of the total 
amount of the base Bid. A company, cashier or personal check shall not be deemed a valid Bid 
Security. 
 

9.1.1 Performance and Payment Bond: The City of Doral shall require the successful BIDDER 
to furnish a Performance Bond and Payment bond, each, in the amount of 100% of the total 
Bid Price, with the City of Doral as the Obligee, as security for the faithful performance of the 
Contract and for the payment of all persons performing labor or furnishing materials in 
connection herewith. The bonds shall be with a surety company authorized to do business in 
the State of Florida. 
 
9.1.2 Bid Guaranty: The successful BIDDER shall execute the Contract (Agreement) and 
provide the required Performance Bond, Payment Bond, and Certificates of Insurance within 
ten (10) calendar days of notification of the award by the City. 

 
The BIDDER who has the Contract awarded to them and who fails to execute the Contract, 
furnish the Performance and Payment Bonds, and/or Insurance Certificates within the 
specified time shall forfeit the Bid Security that accompanied their Bid, and the Bid Security 
shall be retained as liquidated damages by the City, and it is agreed that this sum is a fair 
estimate of the amount of damages the City will sustain in case the BIDDER fails to enter into 
the Contract and furnish the Bonds as herein before provided. Bid Security deposited in the 
form of a cashier’s check drawn on a local bank in good standing shall be subject to the same 
requirements as a Bid Bond. 
 
9.1.3 Contract Time and Contract Time Extensions: 

 
The time of completion of the work to be performed under this contract is the essence 
of the contract. Delays and extensions of time may be allowed only in accordance with the 
provisions stated in the appropriate sections of the general and special conditions. 
 

It is the intent of the City to award a contract for a period of one hundred and fifty (150) 
calendar days for final completion.  

If applicable, the time allowed for the completion of the work shall be stated in each work 
order. 

 
10.1 Conflicts of Interest: The award of any contract hereunder is subject to the provisions of Chapter 
112, Florida State Statutes. BIDDER’s must disclose with their Bids, the name of any officer, director, 
partner, associate or agent who is also an officer or employee of the City of Doral or its’ agencies. 
 
 

 

END OF SECTION 
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SECTION 00300  

TRENCH SAFETY FORM 

This form must be completed and signed by the Bidder. 

Failure to complete this form may result in the bid being declared non-responsive. 

Bidder acknowledges that the Florida Trench Safety Act, Section 553.60 et seq, Fla. Stat. which became 
effective October 1, 1990, shall be in effect during the period of construction of the Project. The Bidder 
by signing and submitting the Bid is, in writing, assuring that it will perform any trench excavation in 
accordance with applicable trench safety standards. The Bidder further identifies the following separate 
item of cost of compliance with the applicable trench safety standards as well as the method of 
compliance: 

Method of Compliance      Cost 

 

     Total: $        

Bidder acknowledges that this cost is included in the applicable items of the Bid and in the Total Base Bid. 
Failure to complete the above may result in the bid being declared non-responsive. 

The Bidder is, and the CITY and ENGINEER are not, responsible to review or assess Bidder’s safety 
precautions, programs of costs, of the means, methods, techniques or technique adequacy, 
reasonableness of cost, sequences of procedures of any safety precaution, program or cost, including but 
not limited to, compliance with any and all requirements of Section 553.60 et. seq., Fla. Stat. cited as the 
“Trench Safety Act”. Bidder is, and the CITY and ENGINEER are not, responsible to determine, if any safety 
or safety related standards apply to the Project, including but not limited to, the “Trench Safety Act”. 

 

              
Witness Signature     Bidder’s Signature 
 
 
              
Printed Name      Printed Name 
 
 
              
Date       Title 
 
 
              
       Date 
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SECTION 00320 

HURRICANE PREPAREDNESS 

HURRICANE PREPAREDNESS 
 

A. The CONTRACTOR shall submit a “Site Specif ic” Hurricane Preparedness Plan to t h e  
City and Engineer at the Pre-construction Conference. The Plan shall outline the 
necessary measures that the CONTRACTOR proposes to perform at no additional cost to 
the City in case of a hurricane watch and a hurricane warning. 

 
B. General: 

1. During such periods of time as designated by the United States Weather Bureau 
or local authorities as being a hurricane alert, the CONTRACTOR shall perform 
all precautions as necessary to safeguard the work and property, including the 
removal of all small equipment and materials from the site, lashing all other 
equipment and materials to each other and to rigid construction, and any other 
safety measures as may be directed by the Engineer and the City. 

 
C. Upon Notification of a Hurricane Watch: 

1. CONTRACTOR shall prepare and submit for approval a Plan of Action for the 
specific actions to be taken on this project. 

 
D. Upon Notification of a Hurricane Warning: 

1. CONTRACTOR shall implement the approved Plan of Action to protect the 
Project and the public. 

2. The CONTRACTOR shall backfill all open trenches, remove all construction 
equipment and materials from the right-of-way, remove unnecessary traffic 
barricades and signs, secure remaining barricades by "half burial" or "double 
sandbags". 

 
 

 

 

 
END OF SECTION 
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SECTION 00400 - CONSTRUCTION CONTRACT 
 

This Contract (the “Contract”) is dated as of the    day of ____________   20___ by and 
between the City of Doral (hereinafter called the “CITY”) and ____________    
(hereinafter called “CONTRACTOR”) located at: ___________     . 

3CITY and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as 
follows: 

ARTICLE 1 – WORK 

1.1 Project/Work: CONTRACTOR shall complete all Work as specified or indicated in the Contract 
Documents. The Work is generally described as the following: The Project consists of “ITB No.2022-03 - 
Intersection improvements along NW 58th street at NW 112 and NW 114 Avenue all in accordance with 
the construction drawings. 

ARTICLE 2 – CITY’S REPRESENTATIVE, ARCHITECT AND ENGINEER 

2.1 It is understood that the CITY will designate a representative for the Work. The CITY’S 
REPRESENTATIVE referred to in any of the Contract Documents designated herein is Carlos Arroyo, 
Public Works Director, at City of Doral Government Center, 8401 NW 53rd Terrace Doral, Florida 33166. 

2.2 The CITY’s ARCHITECT referred to in any of the Contract Documents designated herein is 
________  N/A __________, ________   N/A   . 

2.3 The CITY’s ENGINEER referred to in any of the Contract Documents designated is Herman Tirado, 
P.E., at EAC Consulting, Inc., 5959 Blue Lagoon Drive, Suite 410, Miami, Florida 33126 for the design of 
NW 24th Terrace (NW 89 Pl-NW 25 St).  

2.4 The CITY’s ENGINEER referred to in any of the Contract Documents designated is Lazaro Ferrero, 
P.E., A&P Consulting Transportation Engineers, 8935 NW 35th Lane, Suite 200, Doral, Florida 33172 for 
the design of NW 89th Place (NW 25 St-NW 21 St).  

ARTICLE 3 – TERM 

3.1 Contract Times. Contract Time will commence on the date the Agreement is executed and shall 
continue consequently for a period of one hundred and fifty (150) calendar days. Work shall be 
completed (“Final Completion”) and shall be ready for final payment in accordance with the Contract 
Documents within thirty (30) calendar days from the date substantial completion is accepted 

3.2 Term. This Contract shall not be effective until it is fully executed between the CITY and the 
CONTRACTOR. The term of the Contract shall be through the date of final payment unless terminated 
earlier pursuant to Section 00710 – General Conditions, Article 12, Suspension of Work and Termination. 

3.3 Survival of Obligations. Any obligations by the CONTRACTOR, including but not limited to those 
set forth in Section 00710 – General Conditions, Article 13, CONTRACTOR’s General Warranty and 
Guarantee, that would or could occur after the date of expiration or termination of the Contract shall 
survive the termination or expiration of the Contract. 
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3.4 Liquidated Damages. CITY and CONTRACTOR recognize that time is of the essence in this Contract 
and that the CITY will suffer financial loss if the Work is not completed within the contract times specified 
in Section 3.1 for the Work above, plus any approved extensions thereof allowed in accordance with the 
General Conditions. The CONTRACTOR also recognizes the delays, expense and difficulties involved in 
proving the actual loss suffered by CITY if the Work is not completed on time. Accordingly, instead of 
requiring any such proof, CITY and CONTRACTOR agree that as liquidated damages for delay (but not as 
a penalty) CONTRACTOR shall pay CITY $1,665.00 for each calendar day that expires after the time 
specified in Section 3.1 for Substantial Completion of the Work. After Final Completion, if CONTRACTOR 
shall neglect, refuse, or fail to complete the remaining Work within the time specified in Section 3.1 for 
completion and readiness for final payment or any proper extension thereof granted by CITY, 
CONTRACTOR shall pay CITY $1,665.00 for each calendar day that expires after the time specified in 
Section 3.1 for completion and readiness for final payment. 

3.5 Should the Final Completion and acceptance of Work, together with any modification or 
additions, be delayed beyond the time for performance set in Section 3.1 above because of lack of 
performance by the CONTRACTOR, it is understood and agreed that aside from any other liquidated 
damages, all actual additional costs or losses incurred by the CITY including, but not limited to, 
completion CONTRACTOR services, financing, professional services, unrealized revenue, will be the 
responsibility of the CONTRACTOR. 

3.6 Monies due to the CITY under Sections 3.4 and 3.5 shall be deducted from any monies due the 
CONTRACTOR, or if no money is due or the amount due is insufficient to cover the amount charged the 
CONTRACTOR shall be liable for said amount. 

ARTICLE 4 – CONTRACT PRICE 

4.1 CITY shall pay CONTRACTOR for completion of the Work in accordance with the Contract 
Documents an amount in current funds equal to the sum of the amounts determined pursuant to this 
Article. 

4.1.1 For all Unit Price Work, an amount equal to the sum of the established unit price for each 
separately identified item of Unit Price Work times the estimated quantity of that item as indicated on 
the Unit Price Bid Form Section 00410. Estimated quantities are not guaranteed, and determination of 
actual quantities and classification are to be made by ENGINEER as provided in the Contract Documents. 

4.2 The CONTRACTOR agrees that all specific cash allowances are included in the above Contract 
Price and have been computed in accordance with the Contract Documents. 

4.3 A cost breakdown (schedule of values) shall be submitted to the Engineer by the CONTRACTOR 
for approval by the Engineer within seven days after notification of award of Contract. The 
schedule of values shall be used as the basis for making progress payments and for determining 
the cost of extra work where the extra work is an increase in the quantity of work included in the 
cost breakdown. The cost breakdown shall be complete, with each item of materials, equipment 
and supplies listed, together with the quantity and price thereof, the sum of which shall be equal 
to the aggregate sum prices bid for "materials, equipment and supplies".  The breakdown shall 
include a separate column of figures which shall be the cost of installation of the above items, 
which cost shall include prorated share of bonds, insurance, overhead and profit.  The sum of this 
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second column of figures shall be equal to the aggregate sum prices bid for "all other costs 
incurred in completing the project". Any item(s), as determined by the City to be unbalanced, will 
not be acceptable. 

The CONTRACTOR shall retain a copy of the cost breakdown in their files for reference purposes. 

 
ARTICLE 5 – PAYMENT PROCEDURES 

5.1 CONTRACTOR shall submit Applications for Payment in accordance with the Section 00710 - 
General Conditions, Article 11, Payments to CONTRACTOR and Completion. Applications for Payment 
will be processed by CITY as provided in the General Conditions. 

5.2 Progress Payments, Retainage. CITY shall make progress payments, deducting the amount from 
the Contract Price above, on the basis of CONTRACTOR’S Applications for Payment as recommended by 
the CITY’S REPRESENTATIVE, on or about the last day of each month during construction as provided 
herein. All such payments will be made in accordance with the schedule of values established in the 
General Conditions or, in the event there is no schedule of values, as provided in the General Conditions. 

5.2.1 No progress payment shall be made until CONTRACTOR delivers to the CITY complete 
original partial releases of all liens and claims signed by all Subcontractors, materialmen, 
suppliers, and vendors, indicating amount of partial payment, on a City of Doral Release 
of lien Form (Exhibit E), and an affidavit that so far as the CONTRACTOR has knowledge 
or information, the releases include and cover all Materials and Work for which a lien or 
claim could be filed for work completed to date. CONTRACTOR shall also provide a partial 
release of lien as Prime CONTRACTOR utilizing City of Doral Form (Exhibit D). 
CONTRACTOR shall also include red-line as-builts and an updated progress schedule.  

5.3 The CONTRACTOR agrees that five percent (5%) of the amount due for Work as set forth in each 
Application for Payment shall be retained by CITY for each Progress Payment until Final Payment, as 
defined in Section 00710 - General Conditions, Article 11, Payments to CONTRACTOR and Completion. 

5.3.1 Prior to Substantial Completion, progress payments will be made in an amount equal to 
the percentage indicated above, but, in each case, less the aggregate of payments previously made and 
less such amounts as CITY’S REPRESENTATIVE shall determine, or CITY may withhold, in accordance with 
the General Conditions. 

5.4 The payment of any Application for Payment by CITY, including the Final Request, does not 
constitute approval or acceptance by CITY of any item of the Work in such Request for Payment, nor 
shall it be construed as a waiver of any of CITY’s rights hereunder or at law or in equity. 

5.5 The Final Application for Payment by CONTRACTOR shall not be made until the CONTRACTOR 
delivers to the CITY complete original releases of all liens and claims signed by all Subcontractors, 
materialmen, suppliers, and vendors on a City of Doral Release of lien Form (Exhibit J), and an affidavit 
that so far as the CONTRACTOR has knowledge or information, the releases include and cover all 
Materials and Work for which a lien or claim could be filed. The CONTRACTOR shall also provide a final 
release of lien as Prime CONTRACTOR utilizing City of Doral Form (Exhibit I). The CONTRACTOR may, if 
any Subcontractor, materialmen, supplier, or vendor refuses to furnish the required Final Waiver of Lien, 
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furnish a bond satisfactory to CITY to defend and indemnify CITY and any other property Owner, person 
or entity CITY may be required to indemnify against any lien or claim. 

5.6 Final Payment. Upon final completion and acceptance of the Work in accordance with the 
General Conditions, CITY shall pay the remainder of the Contract Price and any retainage as 
recommended by the CITY’S REPRESENTATIVE. 

ARTICLE 6 – INSURANCE/INDEMNIFICATION. 

6.1 Insurance. The CONTRACTOR shall secure and maintain throughout the duration of this Contract, 
insurance of such type and in such amounts necessary to protect its interest and the interest of the CITY 
against hazards or risks of loss as specified in the General Conditions of the Contract Documents. 

6.2 Indemnification. The CONTRACTOR shall indemnify, defend, and hold harmless the CITY, their 
officials, agents, employees, and volunteers as set forth in General Conditions of the Contract 
Documents.  

ARTICLE 7 – CONTRACTOR’S REPRESENTATIONS. 

In order to induce CITY to enter into this Contract, CONTRACTOR makes the following representations: 

7.1 CONTRACTOR has examined and carefully studied the Contract Documents (including the 
Addenda) and the other related data identified in the Bidding Documents including “technical data.” 

7.2 CONTRACTOR has visited the site and become familiar with and is satisfied as to the general, local 
and site conditions that may affect cost, progress, performance or furnishing of the Work. 

7.3 CONTRACTOR is familiar with and is satisfied as to all federal, state and local Laws and Regulations 
that may affect cost, progress, performance and furnishing of the Work. 

7.4 CONTRACTOR has made, or caused to be made, examinations, investigations, tests, or studies as 
necessary to determine surface and subsurface conditions at or on the site. CONTRACTOR acknowledges 
that CITY does not assume responsibility for the accuracy or completeness of information and data 
shown or indicated in the Contract Documents with respect to underground facilities at or contiguous 
to the site. CONTRACTOR has obtained and carefully studied (or assumes responsibility for having done 
so) all such additional supplementary examinations, investigations, explorations, tests, studies and data 
concerning conditions (surface, subsurface and Underground Facilities) at or contiguous to the site or 
otherwise which may affect cost, progress, performance or furnishing of the Work or which relate to any 
aspect of the means, methods, techniques, sequences and procedures of construction to be employed 
by CONTRACTOR and safety precautions and programs incident thereto. CONTRACTOR does not consider 
that any additional examinations, investigations, explorations, tests, studies or data are necessary for 
the performance and furnishing of the Work at the Contract Price, within the Contract Times and in 
accordance with the other terms and conditions of the Contract Documents. 

7.5 The CONTRACTOR is aware of the general nature of Work to be performed by CITY and others at 
the site that relates to the Work as indicated in the Contract Documents. 
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7.6 The CONTRACTOR has correlated the information known to CONTRACTOR, information and 
observations obtained from visits to the site, reports and drawings identified in the Contract Documents 
and all additional examinations, investigations, explorations, tests, studies and data with the Contract 
Documents. 

7.7 The CONTRACTOR has given the CITY’S REPRESENTATIVE written notice of all conflicts, errors, 
ambiguities, 3or discrepancies that CONTRACTOR has discovered in the Contract Documents and the 
written resolution thereof by the CITY’S REPRESENTATIVE is acceptable to CONTRACTOR, and the 
Contract Documents are generally sufficient to indicate and convey understanding of all terms and 
conditions for performance and furnishing of the Work. 

7.8 The CONTRACTOR warrants the following: 

7.8.1 Anti-Discrimination: The CONTRACTOR agrees that it will not discriminate against any 
employees or applicants for employment or against persons for any other benefit or service under this 
Contract because of race, color, religion, sex, national origin, or physical or mental handicap where the 
handicap does not affect the ability of an individual to perform in a position of employment, and to abide 
by all federal and state laws regarding non-discrimination. 

7.8.2 Anti-Kickback: The CONTRACTOR warrants that no person has been employed or retained 
to solicit or secure this Contract upon an agreement or understanding for a commission, percentage, 
brokerage, or contingent fee, and that no employee or officer of the CITY or any other applicable federal 
or state agency, has any interest, financially or otherwise, in the Project. For breach or violation of this 
warranty, the CITY shall have the right to annul this Contract without liability or, in its discretion, to 
deduct from the Contract Price or consideration, the full amount of such commission, percentage, 
brokerage or contingent fee. 

7.8.3 Licensing and Permits: The CONTRACTOR warrants that it shall have, prior to 
commencement of work under this Contract and at all times during said work, all required licenses and 
permits whether federal, state, County or City. 

7.8.4 Public Entity Crime Statement: The CONTRACTOR warrants that it has not been place on 
the convicted vendor list following a conviction for public entity crime, as specified in Section 00456, of 
the Instructions to Bidders. 

ARTICLE 8 – CONTRACT DOCUMENTS. 

8.1 The Contract Documents listed below, which are listed in their order of precedence for the 
purpose of resolving conflicts, errors, and discrepancies, by this reference shall become a part of the 
Contract as though physically attached as a part thereof: 

8.1.1 Change Orders. 

8.1.2 Field Orders. 

8.1.3 Contract for Construction. 

8.1.4 Exhibits to this Contract. 
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8.1.5 General Conditions Section 00710. 

8.1.6 Supplementary Conditions Section 00720. 

8.1.7 Any federal, state, county or City permits for the Project 

8.1.8 Special Condition Section 0400810 

8.1.9 Specifications and Drawings provided  

8.1.10 Bid Documents, including but not limited to: Addendum, Invitation to Bid, Instructions to 
Bidders, Bid Form provided by CONTRACTOR, Notice of Award and Notice to Proceed. 

8.1.11 Addenda subject matter takes the same precedence of the respective subject matter that 
it is modifying. Furthermore, each subsequent addendum takes precedence over previous 
addenda. 

8.1.12 The documents listed above shall be incorporated into this Contract (except as expressly 
noted otherwise above). 

8.1.13 There are no Contract Documents other than those listed above in this Article. The 
Contract Documents may only be amended, modified or supplemented as provided in the 
General Conditions. 

8.1.14 The Contract Documents shall remain the property of the CITY. The CONTRACTOR shall 
have the right to keep one record set of the Contract Documents upon completion of the 
Project; provided; however, that in no event shall the CONTRACTOR use, or permit to be 
used, any or all of such Contract Documents on other projects without the City’s prior 
written authorization. 

8.1.15 The General Conditions discuss the bond and surety requirements of the CITY. This 
Contract does [x], does not [] require bonds. If the Contract does not require bonds, the 
references to bonds in the General Conditions do not apply to this Contract. 

ARTICLE 9 – MISCELLANEOUS 

9.1 Terms used in this Contract which are defined in Article 1 of the General Conditions will have the 
meanings indicated in the General Conditions. Terms used in Article 1 of the Instructions to Bidders also 
apply to this Contract. 

9.2 Except as otherwise provided in the Contract Documents with respect to Subcontractors, no 
assignment by a party hereto of any rights under or interests in the Contract Documents will be binding 
on another party thereto without the written consent of the party sought to be bound; and, specifically 
but without limitation, moneys that may become due and moneys that are due may not be assigned 
without such consent (except to the extent that the effect of this restriction may be limited by law), and 
unless specifically stated to the contrary in any written consent to an assignment no assignment will 
release or discharge the assignor from any duty or responsibility under the Contract Documents. 
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9.3 CITY and CONTRACTOR each binds itself, its partners, successors, assigns and legal 
representatives to the other party hereto, its partners, successors, assigns and legal representatives in 
respect to all covenants, agreements and obligations contained in the Contract Documents. 

9.4 Severability. Should any provision, paragraph, sentence, word, or phrase contained in this 
Contract be determined by a court of competent jurisdiction to be invalid, illegal, or otherwise 
unenforceable under the laws of the State of Florida, such provision, paragraph, sentence, word, or 
phrase shall be deemed modified to the extent necessary in order to conform with such laws, then shall 
be deemed severable, and in this Contract, shall remain unmodified and in full force and effect. 

9.5 Remedies. If and when any default of this Contract occurs, the CITY may avail itself of any legal 
or equitable remedies that may apply, including, but not limited to, actual damages and specific 
performance. Such remedies may be exercised in the sole discretion of the CITY. Nothing contained in 
this Contract shall limit the CITY from pursuing any legal or equitable remedies that may apply. 

9.6 Access to Public Records. The CONTRACTOR shall comply with the applicable provisions of 
Chapter 119, Florida Statutes. The CITY shall have the right to immediately terminate this contract for 
the refusal by the CONTRACTOR to comply with Chapter 119, Florida Statutes. The CONTRACTOR shall 
retain all records associated with this Contract for a period of five (5) years from the date of Final 
Payment or Termination of this Contract. 

9.7 Inspection and Audit. During the term of this Contract and for five (5) years from the date of 
Termination, the CONTRACTOR shall allow CITY representatives access during reasonable business hours 
to CONTRACTOR’S records related to this Contract for the purposes of inspection or audit of such 
records. If upon an audit of such records, the CITY determines the CONTRACTOR was paid for services 
not performed, upon receipt of written demand by the CITY, the CONTRACTOR shall remit such payments 
to the CITY. 

9.8 Night work or weekend work may be required for various areas within the project limits. The 
Contractor is responsible for costs associated with all night work including but not limited to, inspector 
costs, police or flagmen costs, signage and MOT costs and all other costs associated with night or 
weekend work. 

All connections to existing piping systems shall be made as shown or indicated on the Drawings after 
consultation, cooperation, and coordination with the Owner.  Some such connections may have to be 
made during off‐peak hours (late night, early morning, or weekend hours).  The Contractor shall give a 
minimum of 72 hours’ notice to the Owner when tie‐ins with the existing plant utilities are required. 

9.8.1 For weekend work, CONTRACTOR shall submit a written request to the CITY by the 
preceding Wednesday. A separate request is required for each week that the 
CONTRACTOR wished to work on a weekend.  For evening and holiday work, 
CONTRACTOR shall submit a written request to the CITY 3 days in advance. The CITY will 
provide inspection services for all overtime work request and the CONTRACTOR shall pay 
for inspection services, no exceptions.  

Similarly, holiday and other overtime work shall be requested a minimum of 36- hours in 
advance and CITY will provide inspection for all overtime. 
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9.8.2 Exceptions to the hours and days of the week for work and other related limitations are 
allowed only for tie-ins during low flow periods / early morning hours, coatings that need 
to be applied during lower temperature times of the day and whenever the Documents 
specifically define that work shall be completed outside of the limitations for “normal” 
work hours, days, etc. Inspection for tie-ins during low flow/early morning and specialty 
coating application performed during nighttime will not be cause for extra inspection 
costs unless such work is remedial in nature as a result of defective work. 

 

9.9 Counterparts. This contract may be signed in one or more counterparts, each of which when 
executed shall be deemed an original and together shall constitute one and the same instrument. 

9.10 Notices. Whenever any party is required to give or deliver any notice to any other party, or desires 
to do so, such notices shall be sent via certified mail or hand delivery to:  

FOR CITY: 
Hernan M. Organvidez, Interim City Manager 
City of Doral 
8401 NW 53rd Terrace 
Doral, Florida 33166 

 
WITH COPY TO:  Luis Figueredo, Esq. 
    City Attorney 

City of Doral 
8401 NW 53rd Terrace 
Doral, Florida 33166 

 
FOR CONTRACTOR: 
          
 
          
 
          
 
          
 
9.11 WAIVER OF JURY TRIAL AND VENUE. The CITY and CONTRACTOR knowingly, irrevocably, 
voluntarily, and intentionally waive any right either may have to a trial by jury in State and or Federal 
court proceedings in respect to any action, proceeding, lawsuit or counterclaim based upon the Contract, 
arising out of, under, or in connection with the Work, or any course of conduct, course of dealing, 
statements or actions or inactions of any party. The venue for any lawsuit arising out of this Contract 
shall be in Miami-Dade County, Florida. 

9.12 Attorneys’ Fees. If either the CITY or CONTRACTOR is required to enforce the terms of the 
Contract by court proceedings or otherwise, whether or not formal legal action is required, the prevailing 
party shall be entitled to recover from the other party all such costs and expenses, including, but not 
limited to, court costs, and reasonable attorneys’ fees at the trial and appellate level. 
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9.13 Amendments. This Contract may only be amended by the prior written approval of the parties or 
by execution of a Change Order in the form attached hereto as Exhibit “B”. 
 
IN WITNESS WHEREOF, the parties hereto have made and executed this Contract on the respective dates 
under each signature: THE CITY OF DORAL, FLORIDA, signing by and through its City Manager, authorized 
to execute same by Council action on the    day of      , 20____, and by  
     (CONTRACTOR), signing by and through its     
  , duly authorized to execute same. 

 

WITNESS      CONTRACTOR 

By:              
(Signature and Corporate Seal)   (CONTRACTOR) 

              
(Print Name and Title)     (Signature) 

              
       (Print Name and Title) 

 

  day of     , 20 . 

 
 

ATTEST CITY OF DORAL 
 
 
              
Connie Diaz, City Clerk     Hernan M. Organvidez, Interim City Manager   
 
 
 
 
APPROVED AS TO FORM AND LEGALITY FOR THE USE 
AND BENEFIT OF THE CITY OF DORAL ONLY: 

 
       
Luis Figueredo, Esq., City Attorney 
 
(*) In the event that the CONTRACTOR is a corporation, there shall be attached to each counterpart a certified copy of a 
resolution of the board of the corporation, authorizing the officer who signs the contract to do so in its behalf. 
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SECTION 00410 – NOTICE OF AWARD 

 
To:       

       

       

 

PROJECT DESCRIPTION: City of Doral “ITB No. 2022-03” - Intersection improvements along NW 58th 

street at NW 112 and NW 114 Avenue in accordance with Contract Documents as prepared by the City 

and The City has considered the Bid submitted by you for the above-described WORK in response to its 

Advertisement for Bid and Instruction to BIDDERS. 

 

You are hereby notified that your Bid has been accepted for the City of Doral “ITB No. 2022-03 - 

Intersection improvements along NW 58th street at NW 112 and NW 114 Avenue, in a not to exceed 

amount of 

  

$            Dollars. 

 

You are required by the instruction to BIDDERs to execute the Agreement and furnish the required 

CONTRACTOR’s Performance Bond, Payment Bond, and Certificated of Insurance within ten (10) days 

from the date of this Notice to you. 

 

If you fail to execute said Agreement and to furnish said Bonds and Insurance within ten (10) days from 

the date of this Notice, said City will be entitled to, revoke the award, and retain the Bid Security. 

 

 
 
By:       
 
Title: City Manager 
 
 
Dated this ________ day of __________  _____, 20_____. 
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ACCEPTANCE OF NOTICE OF AWARD 

 

 

Receipt of the above Notice of Award is hereby acknowledged by 

 

 

          

 

this the ________ day of _________________________, 20_____ 

 

 

By:      _____________  

 

 

Title:     _____________    

 

You are required to return an acknowledged copy of this Notice of Award to the City. 

 

 

 

END OF SECTION 
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SECTION 00520 – PRECONSTRUCTION CONFERENCE 

 
A. After the award of Contract and prior to the issuance of the "Notice to Proceed", a 

preconstruction conference will be held with representatives from the CONTRACTOR, CEI Team, 
Engineering Team, City of Doral, various utility companies, and other stakeholders, for the 
purpose of coordinating the Work. The City will discuss requirements of such matters as project 
supervision and inspections, progress schedules and reports, Contract Change Orders, 
insurance, safety, and other items pertinent to the Project. The time and place of the meeting 
shall be set by the City’s project manager. 

 
B. In some cases, the preconstruction conference may be held after the start work date stated in 

the written "Notice to Proceed". This may be due to difficulty with coordination of all parties 
concerned, or other similar reasons. 
 

C. Such delays in holding the preconstruction meeting shall not relieve the CONTRACTOR of any 
responsibilities hereunder and will not be an acceptable reason for him to request additional work 
completion time beyond that provided since he will be able to begin obtaining permits, 
mobilizing his equipment and forces, preparing submittals, ordering materials, performing minor 
work, or other work if approved by the Engineer, during the interim period. 
 

D. Prior to the preconstruction conference, the CONTRACTOR shall prepare the construction 
schedule and provide copies of the same to others in attendance. 
 

E. The construction schedule shall include the place of beginning, the proposed order of 
progression, together with the estimated times for beginning and completing the various items 
of work. In addition, the CONTRACTOR shall prepare on electronic media, a critical path method 
(CPM) with emphasis made to "construction time and completion", Early/Late Start, Early/Late 
Finish, and clearly present Float Time as associated with activity and project duration with no 
activity duration longer than 4 calendar weeks unless approved by the Engineer. 
 

F. The City shall discuss requirements of such matters as description of project, Contract 
important dates, project contact information, permitting, site and location access, utility 
coordination, maintenance of traffic (MOT), review of plans and special requirements, 
testing requirements, erosion control, project supervision and inspections, progress 
schedules and reports, Contract Change Orders, insurance, safety, special provisions, warranty 
and other items pertinent to the Project. 
 

G. All parties to this conference shall be prepared to discuss any problems anticipated with the 
execution of the Work under this Contract.  
 

H. CONTRACTOR will be presented with a link to the copy of the preconstruction power point and 
a hard copy for his/her execution.  
 

I. Submittals:  
a. The following submittals will be required from the CONTRACTOR at Preconstruction 
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Conference 
i. Construction Schedule 

ii. Pre-Construction photos and video 
iii. Chain of Authority letter 
iv. Hurricane Preparedness Plan (Site Specific) 
v. Emergency Contact Information letter 

vi. Competent Person Information letter 
vii. Labor Burden Declaration letter (Exhibit K) from CPA 
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SECTION 00550 – NOTICE TO PROCEED 

 

To:         Date:     

       

       

 

PROJECT DESCRIPTION: “Intersection improvements along NW 58th street at NW 112 and NW 114 

Avenues”, in accordance with Contract Documents as prepared by the City of Doral. 

 

Site Number/Name:            

 

Site Location:             

 

You are hereby notified to commence all the work that conforms to the scope of work in accordance 

with the Contract Agreement dated ________________________. This work is to be completed in 

________ calendar days, on or before       , 20 , with both 

parties being in total and full agreement or the CONTRACTOR shall be subject to the liquidated damages 

clauses of the Agreement. The cost to perform the scope of work in accordance with the Agreement 

shall not exceed $      .  

 

 

City of Doral 

 

By:       

  Hernan M. Organvidez 

Title:  Interim City Manager 
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ACCEPTANCE OF NOTICE TO PROCEED 

 

Receipt of the above NOTICE TO PROCEED is hereby acknowledge by     , 

 

This ________ day of      , 20_____. 

 

 

By:       

 

Title:       

 

 

 

 

 

 

END OF SECTION 
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SECTION 00600 - BONDS AND CERTIFICATES 
 

 
 

SECTION 00612 - FORM OF PAYMENT BOND 
 

 

KNOW ALL MEN BY THESE PRESENTS: 
 
 

That, pursuant to the requirements of Florida Statute 255.05, we, as Principal, hereinafter called 
CONTRACTOR, and   , as Surety, are bound to the City of Doral, Florida as Obligee, hereinafter called 
City, in the amount of Dollars ($ ) for the payment whereof CONTRACTOR and Surety bind themselves, 
their heirs, executors, administrators, successors and assigns, jointly and severally. 

 
 

WHEREAS, CONTRACTOR has by written agreement entered into a Contract, ITB No. 2021-
18, awarded the  day of  , 20__, with the City of Doral for 

“Intersection improvements along NW 58th street at NW 112 and NW 114 Avenues” in  accordance 

with specifications prepared by the City of Doral which Contract is by reference made a part hereof, 
and is hereafter referred to as the Contract. 

 
 

THE CONDITION OF THIS BOND is that if the CONTRACTOR: 
 
1.  Indemnifies and pay Obligee all losses, damages (including, but not limited to, damages for delay 

(specifically, liquidated damages as per section 00710 – General Conditions of the ITB and section 
3.4 of the Construction Contract) and actual damages caused or arising out of the acts, omissions 
or negligence of CONTRACTOR), expenses, costs, and attorney’s fees including attorney’s fees 
incurred in appellate proceedings, that Obligee sustain because of default by CONTRACTOR 
under the Contract; and  

 
2.  Promptly makes payments to all claimants as defined by Florida Statute 255.05(1) supplying 

CONTRACTOR with all labor, materials and supplies used directly or indirectly by CONTRACTOR 
in the prosecution of the Work provided for in the Contract, then this obligation shall be void; 
otherwise, it shall remain in full force and effect subject, however, to the following conditions: 

 
2.1 A claimant, except a laborer, who is not in privity with the CONTRACTOR and who has not 

received payment for their labor, materials, or supplies shall, within forty-five (45) days 
after beginning to furnish labor, materials, or supplies for the prosecution of the Work, 
furnish to the CONTRACTOR a notice that they intend to look to the Bond for protection. 

2.2 A claimant who is not in privity with the CONTRACTOR and who has not received 
payment for their labor, materials, or supplies shall, within ninety (90) days after 
performance of the labor, or after complete delivery of the materials or supplies, deliver 
to the CONTRACTOR and to the Surety, written notice of the performance of the labor or 
delivery of the materials or supplies and of the non-payment. 

 
2.3 No action for the labor, materials, or supplies may be instituted against CONTRACTOR or 

the Surety unless the notices stated under the preceding paragraphs 2.1 and 2.2 have been 
given. 
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2.4 Any action under this Bond must be instituted in accordance with the Notice and Time 

Limitations provisions prescribed in Section 255.05(2), Florida Statutes. 
 

The Surety hereby waives notice of and agrees that any changes in or under the Contract 
Documents and compliance or noncompliance with any formalities connected with the 
Contract or the changes do not affect the Surety's obligation under this Bond. 

 
 

 
Signed and sealed this   day of  , 20__. 

 
 
 
 
WITNESS: 

 
 
 
 

By:   
 

(Signature and Title) 
 
 
 

(CORPORATE SEAL) 
 
 
 
 

(Type Name and Title signed above) 
 
 
 
WITNESS: 

 
(Name of Corporation) 
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Secretary 
 

By:   
 

(Type Name and Title signed above) 
 
 
IN THE PRESENCE OF; INSURANCE COMPANY: 

 
By:    

 
*Agent and Attorney-in-Fact 

 
Address:   

 
(Street)   

 
(City/State/Zip Code)   

 
Telephone No.: ( )   
 

 
* (Power of Attorney must be attached) 

 
State of    

 
County of   

 
 
 

On this, the  day of  , 20__, before me, the undersigned Notary Public of the State of  , the 
foregoing instrument was acknowledged by (name of corporate officer), (title), of (name of 
Corporation), a (state of corporation) corporation, on behalf of the corporation. 

 

WITNESS my hand 

and official seal 
 
 
 
 

Notary Public, State of 
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Printed, typed o r  s t a m p e d  n ame  o f  N o t a r y  
Publ ic  exactly as commissioned 

 
0 Personally known to me, or 

 
0 Produced identification:   

 
(type of identification produced) 

 
0 Did take an oath, or 

 
0 Did not take an oath 
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SECTION 00614 - FORM OF PERFORMANCE BOND 
 
 
 

KNOW ALL MEN BY THESE PRESENTS: 
 

That, pursuant to the requirements of Florida Statute 255.05, we, as Principal, hereinafter called 
CONTRACTOR, and, as Surety, are bound to the City of Doral, Florida, as Obligee, hereinafter called 
City, in the amount of Dollars ($  ) for the payment whereof CONTRACTOR and Surety bind themselves, 
their heirs, executors, administrators, successors and assigns, jointly and severally. 

 
WHEREAS, CONTRACTOR has by written agreement entered into a Contract, ITB No. 2022-

03, awarded the day of, 20__, with City of Doral for “Intersection improvements along NW 58th street 

at NW 112 and NW 114 Avenues” in accordance with drawings (plans) and specifications which 
Contract is by reference made a part hereof, and is hereafter referred to as the Contract. 

 
THE CONDITION OF THIS BOND is that if the CONTRACTOR: 

 
1. Fully performs the Contract between the CONTRACTOR and the City for: “Intersection 

improvements along NW 58th street at NW 112 and NW 114 Avenues” as scheduled after the 
date of Contract commencement as specified in the Notice to Proceed and in the manner 
prescribed in the Contract; and bid specifications. 

 
2.  Indemnifies and pay Obligee all losses, damages (including, but not limited to, damages for delay 

(specifically, liquidated damages as per section 00710 – General Conditions of the ITB and 
section 3.4 of the Construction Contract) and actual damages caused or arising out of the acts, 
omissions or negligence of CONTRACTOR), expenses, costs, and attorney’s fees including 
attorney’s fees incurred in appellate proceedings, that Obligee sustain because of default by 
CONTRACTOR under the Contract; and  

 
3.  Upon notification by the City of Doral, corrects any and all defective or faulty Work or materials 

which appear within ONE (1) YEAR. 
 

4.  Performs the guarantee of all Work and materials furnished under the Contract for the time 
specified in the Contract, then this Bond is void, otherwise it remains in full force. 

 
Whenever CONTRACTOR shall be, and declared by City to be, in default under the Contract, the 
City having performed their obligations thereunder, the Surety may promptly remedy the 
default, or shall promptly: 

 
4.1 Complete the Contract in accordance with its terms and conditions; or 

 
4.2  Obtain a Bid or Bids for completing the Contract in accordance with its terms and 

conditions, and upon determination by Surety of the best, lowest, qualified, 

responsible and responsive BIDDER, or, if the City elects, upon determination by the 

City, and Surety jointly of the best, lowest, qualified, responsible and responsive 

BIDDER, arrange for a Contract between such BIDDER and City, and make available as 
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Work progresses (even though there should be a default or a succession of defaults 

under the Contract or Contracts of completion arranged under this paragraph) 

sufficient funds to pay the cost of completion less the balance of the Contract Price; 

but not exceeding, including other costs and damages for which the Surety may be 

liable hereunder, the amount set forth in the first paragraph hereof. The term "balance 

of the Contract Price." as used in this paragraph, shall mean the total amount payable 

by City of Doral to CONTRACTOR under the Contract and any amendments thereto, less 

the amount properly paid by City of Doral to CONTRACTOR. 

 
No right of action shall accrue on this Bond to or for the use of any person or Corporation other 
than the City named herein. 

 

 
The Surety hereby waives notice of and agrees that any changes in or under the Contract Documents 
and compliance or noncompliance with any formalities connected with the Contract or the changes 
do not affect Surety's obligation under this Bond. 

 
 
 
 

Signed and sealed this day of, 20__. 
 
 
 
 

WITNESSES:   
 

(Name of Corporation)   
 
 
 
 

By:   
 

Secretary (Signature and Title) 
 

(CORPORATE SEAL) 
 
 
 
 

(Type Name & Title signed above) 
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IN THE PRESENCE OF: 
 
INSURANCE COMPANY:   

 
 
 
 

By: 
 

*(Agent and Attorney-in-Fact) 
 
 
 
 

Address: 
 

(Street) 
 
 
 
 

(City/State/Zip Code) 
 

Telephone No.: ( )   
 

* (Power of Attorney must be attached) 
 
 
 
 
State of   

 
County of   

 
 
 
 
On this, the   day of  , 20__, before me, the undersigned 

Notary Public of the State of, the foregoing instrument was acknowledged by (name of Corporate 

officer),  (title), of (name of Corporation), a (state of corporation) corporation, on behalf of the 

corporation. 
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WITNESS my hand 
 
and official seal 

 
 
 
 
 
 
 

Printed, typed or stamped name of Notary Public 

exactly as commissioned 

Notary Public, State of   
 
 
 
 

0 Personally known to me, or 
 
0 Produced identification: 

 
 
 
 
(type of identification produced) 

 
0 Did take an oath, or 

 
0 Did not take an oath 

 
Bonded by:   
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SECTION 00710 – GENERAL CONDITIONS 

 

ARTICLE I – DEFINITIONS 

 
Wherever used in these General Conditions or in the other Contract Documents, the following 
terms shall have the meaning indicated which shall be applicable to both the singular and plural 
thereof: 
 
Acceptance: By the CITY of the Work as being fully complete in accordance with the Contract 
Documents subject to waiver of claims. 
 
Agreement: The written Agreement between the CITY and the CONTRACTOR covering the Work 
to be performed, which includes the Contract Documents. 
 
Addenda: Written or graphic instruments issued prior to the Bid Opening which modify or 
interpret the Contract Documents, Drawings and Specifications, by addition, deletions, 
clarifications, or corrections. 
 
Application for Payment: The form furnished by the CITY which is to be used by the CONTRACTOR 
in requesting progress payments. 
 
Approved: Means approved by the CITY. 
 
Bid: The offer or proposal of the BIDDER submitted on the prescribed form setting forth the prices 
for the Work to be performed. 
 
BIDDER: Any person, firm or corporation submitting a Bid for Work. 
 
Bonds: Bid, Performance and Payment Bonds and other instruments of security, furnished by the 
CONTRACTOR and their surety in accordance with the Contract Documents and in accordance with 
the law of the State of Florida. 
 
Change Order: A written order to the CONTRACTOR signed by the CITY authorizing an addition, 
deletion or revision in the Work, or an adjustment in the Contract Price or the Contract Time issued 
after execution of the Agreement. 
 
CITY: City of Doral, 8401 NW 53rd Terrace Doral, Florida 33166. 
 
Contract Documents: Contract Documents shall include Instruction to BIDDERS, CONTRACTOR’s 
Bid, the Bonds, the Notice of Award, these General Conditions, Special Conditions, the Technical 
Specifications, Drawings and Modifications, Notice to Proceed, Invitation to Bid, Insurance 
Certificates, Change Orders and Acknowledgement of Conformance with the City of Doral. 
 
Contract Price: The total moneys payable to the CONTRACTOR under the Contract Documents. 
Contract Time: The number of calendar days stated in the Agreement for the completion of the 
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Work. 
Contracting Officer: The individual who is authorized to sign the Contract Documents on behalf of 
the City’s governing body. 
 
CONTRACTOR: The person, firm of corporation with whom the CITY has executed the Agreement. 
 
CONSULTANT: The person, firm or corporation that is an authorized representative of the City of 
Doral. 
 
Day: A calendar day of twenty-four (24) hours measured from midnight to the next midnight. 
 
Drawings: The drawings which show the character and scope of the Work to be performed and 
which have been prepared of approved by the CONSULTANT and are referred to in the Contract 
Documents. 
 
Field Order: A written order issued by the CITY which clarified or interprets the Contract 
Documents in accordance with Paragraph 9.2 or orders minor changes in the Work in accordance 
with Paragraph 10.2. 
 
Modifications: (a) A written amendment of the Contract Documents signed by both parties, (b) a 
Change Order, (c) a written clarification or interpretation if issued by the CITY in accordance with 
Paragraph 9.2 or (d) a written order for minor change or alteration in the Work issued by the CITY 
pursuant to Paragraph 10.2. A modification may only be issued after execution of the Agreement. 
 
Notice of Award: A written notice given by the CITY to the CONTRACTOR fixing the date on which 
the Contract Time will commence to run and on which the CONTRACTOR shall start to perform 
their obligations under the Contract Documents. 
 
Project: The entire Project to be performed as provided in the Contract Documents. 
 
Construction Observer: An authorized representative of the CITY assigned to observe the Work 
performed and materials furnished by the CONTRACTOR, or such other person as may be 
appointed by the CITY as his representative. The CNTRACTOR shall be notified in writing of the 
identity of this representative. 
 
Shop Drawings: All drawings, diagrams, illustrations, brochures, schedules, and other data which 
are prepared by the CONTRACTOR, a Subcontractor, manufacturer, supplier, or distributor, and 
which illustrate the equipment, material or some portion of the work and as required by the 
Contracts Documents. See Specification Section 01340. 
 
Samples: Physical examples which illustrate materials, equipment or workmanship and establish 
standards by which the Work will be judged. 
 
Specifications: Those portions of the Contract Documents consisting of written technical 
descriptions of materials, equipment, construction systems, standards and workmanship as 
applied to the Work. 
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Subcontractor: An individual, firm or corporation having a direct contract with the CONTRACTOR 
or with any other Subcontractor for the performance of a part of the Work at the site. 
 
Substantial Completion: The date as certified by the CITY when the construction of the Project or 
a certified part thereof is sufficiently completed, in accordance with the Contract Documents, so 
that the Project or specified part can be utilized for the purposes which it was intended; or if there 
be no such certification, the date when final payment is due. 
 
Supplier: Any person or organization who supplies materials or equipment for the Work, including 
that fabricated to a special design, but who does not perform labor at the site.  
 
Surety: The corporate body which is bound with the CONTRACTOR, and which engages to be 
responsible for the CONTRACTOR and their acceptance performance of the Work. 
 
Work: Any and all obligations, duties, and responsibilities necessary to the successful completion 
of the Project assigned to or undertaken by the CONTRACTOR under the Contract Documents, 
including all labor, materials, equipment and other incidentals, and the furnishing thereof.  
 
Written Notice: The term “Notice” as used herein shall mean and include all written notices, 
demands, instructions, claims, approvals, and disapprovals required to obtain compliance with 
Contract requirements. Written notice shall be deemed to have been duly served if delivered in 
person to the individual or to a member of the firm or to an officer of the corporation for whom 
it is intended, or to an authorized representative or such individual, firm, or corporation, or if 
delivered at or sent by registered mail to the last business address known to them who gives the 
notice. Unless otherwise stated in writing, any notice to or demand upon the CITY under this 
Contract shall be delivered to the CITY. 
 
ARTICLE 2 – PRELIMINARY MATTERS 
Award: 
2.1 The CITY reserves the right to reject any and all Bids at its sole discretion.  Bids shall be 
awarded by the CITY to the lowest responsive and responsible BIDDER; after the CITY performs all 
necessary searches, inquiries, exploration, and analysis of the bids. No Notice of Award will be 
given until the CITY has conducted any investigation(s) as they deem necessary to establish the 
BIDDER’s capability to perform the services as described in this CONTRACT, as substantiated by 
the required professional experience, client references, technical knowledge and qualifications; 
and sufficient labor and equipment to comply with the CITY’s established standards, as well as the 
financial capability of the BIDDER to perform the Work in accordance with the Contract 
Documents to the satisfaction of the CITY within the time prescribed. The CITY reserves the right 
to reject the Bid of any BIDDER on the basis of these queries and investigations and who does not 
meet the CITY’s satisfaction, even though the firm may possibly be the apparent lowest bidder.  In 
analyzing Bids, the CITY will also take into consideration client references, past work experience 
and work product, proven ability to satisfactorily perform the manufacturing and installation of 
roadway directional signage to CITY standards; and alternate and unit prices if requested by the 
Bid form. If the Contract is awarded, the CITY will issue the Notice of Award and give the successful 
BIDDER a Contract for execution within ninety (90) days after opening of Bids. The CITY specifically 
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reserves the right to award the Contract to a bidder who is not necessarily the lowest bidder on 
the basis of the results of these queries and investigation(s). 
Execution of Agreement: 
2.2 At least three counterparts of the Agreement, the Performance and Payment Bond, the 
Certificates of Insurance and such other Documents as required by the Contract Documents shall 
be executed and delivered by the CONTRACTOR to the CITY within ten (10) calendar days of receipt 
of the Notice of Award. 
 
Forfeiture of Bid Security/Performance and Payment Bond: 
2.3 Within ten (10) calendar days of being notified of the Award, the CONTRACTOR shall furnish 
a Performance Bond and a Payment Bond containing all the provisions of the Performance Bond 
and Payment Bond attached. 
 

2.3.1 Each Bond shall be in the amount of one hundred percent (100%) of the Contract 
Price guaranteeing to the City the completion and performance of the Work covered in 
such Contract as well as full payment of all suppliers, material man, laborers, of 
Subcontractors employed pursuant to this Project. Each Bond shall be with a Surety 
company meeting the qualifications of Sections 2.3.4, 2.3.5, and 2.3.6. 
 
2.3.2 Each Bond shall continue in effect for one and one half (1 ½) years after final 
completion and acceptance of the Work with the liability equal to one hundred percent 
(100%) of the Contract Sum. The Performance Bond shall be conditioned that the 
CONTRACTOR will, upon notification by the CITY, correct any defective or faulty Work or 
materials which appear within one and a one half (1 ½) years after final completion of the 
Contract. 
 
2.3.3 Pursuant to the requirements of Section 255.05(1), Florida Statutes, the 
CONTRACTOR shall ensure that the Bond(s) referenced above shall be recorded in the 
public records of Dade County and Provide the CITY with evidence of such recording. 
 
2.3.4 Each Bond must be executed by a surety company authorized to do business in the 
State of Florida as a surety, having a resident agent in the State of Florida and having been 
in business with a record of successful continuous operation for at least five (5) years.  
 
2.3.5 The surety company shall hold a current certificate of authority as acceptable surety 
on federal bonds in accordance with the United States Department of Treasury Circular 
570, current Revisions. 
 
2.3.6 The CITY will accept a surety bond from a company with a rating of A- or better. 
 
2.3.7 Failure of the successful BIDDER to execute and deliver the Agreement and deliver 
the required bonds and Insurance Certificates as stipulated in paragraph 2.2 shall be cause 
for the CITY to annul the Notice of Award and declare the Bid and any security therefore 
forfeited. 

 
CONTRACTOR’s Pre-Start Representation: 



43 
 

2.4 The CONTRACTOR represents that they have familiarized themselves with and assumes full 
responsibility for having familiarized themselves with the nature and extent of the Contract 
Documents, Work, locality, and with all local conditions and federal, State and local laws, 
ordinances, rules and regulations that may in any manner affect performance of the Work and 
represents that they have correlated their study and observations with the requirements of the 
Contract Documents. The CONTRACTOR also represents that they have studied all surveys and 
investigations reports of subsurface and latent physical conditions referred to in the specifications 
and made such additional surveys and investigations as they deem necessary for the performance 
of the Work in the Contract Documents and that they have correlated the results of all such data 
with the requirements of the Contract Documents.  
 
Commencement of Contract Time: 
2.5 The Contract Time will start on the date the Agreement is executed and will continue to run 
consecutively for the period of one hundred and fifty (150) calendar days after date specified in 
Notice to Proceed. Project shall be completed and ready for final payment in accordance with the 
Contract Documents within one hundred and fifty (150) calendar days after the date specified in the 
Notice to Proceed (“Final Completion”). No extension of time will be given unless stated in writing.  
 
Starting the Project: 
2.6 The CONTRACTOR shall start to perform their obligations under the Contract Documents on 
the date stipulated in the Notice to Proceed (NTP) for each site. No Work shall be done at the site 
prior to the date on which the NTP commences to run, except with the written consent of the CITY. 
No work will be done on Saturday without written consent of the CITY or after the end of a normal 
business day unless prior approval is given by the CITY in writing. No work shall be permitted on 
Sundays or on national holidays. 
 
Before Starting Contract: 
2.7 Before undertaking each part of the Work, the CONTRACTOR shall carefully study and compare 
the Contract Documents and check and verify pertinent figures shown thereon and all applicable field 
measurements which shall be approximate. The CONTRACTOR shall field verify utility locations and 
notify the CITY of any conflicts so that the conflict is avoided prior to beginning of construction. Any 
modifications to the proposed work, once construction has begun, will be at no cost to the CITY. 
 
Liquidated Damages: 
2.8 Upon failure of the CONTRACTOR to complete the Work within the time specified for 
completion, (plus approved extensions if any) the CONTRACTOR shall pay to the CITY the sum of ONE 
THOUSAND SIX HUNDRED AND SIXTY-FIVE DOLLARS AND 00/100 ($1,665.00) for each calendar day 
that the completion of the Work is delayed beyond the time specified in the Contract for completion, 
as fixed and agreed liquidated damages and not as a penalty. Liquidated damages are hereby fixed 
and agreed upon between the parties, recognizing the impossibility of precisely ascertaining the 
amount of damages that will be sustained by the CITY as a consequence of such delay and both parties 
desiring to obviate any question of dispute concerning the amount of said damages and the cost and 
effect of the failure of the CONTRACTOR to complete the Contract on time. Regardless of whether or 
not a single Contract is involved, the above-stated liquidated damages shall apply separately to each 
portion of the Work for which a time of completion is given. The CITY shall have the right to deduct 
from and retain out moneys which may be then due, or which may become due and payable to the 
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CONTRACTOR, the amount of such liquidated damages, the CONTRACTOR shall pay in full such 
liquidated damages. 
 
Interference with Existing Utilities 
2.9 Attention of the CONTRACTOR is specifically directed to the need for careful control of all 
aspect of his work to prevent damage to cables, ducts, water mains, sewers, fire mains, telephone 
cables, fuel lines, radar cables, and any other existing overhead or underground utilities and 
structures. 
 
2.10 Before commencing work in any given area, the CONTRACTOR shall contact utility companies 
to identify any potential conflicts. Further, the CONTRACTOR shall also carefully review the Plans, 
survey, and search the site for utility locations, and determine possible utility conflicts. All known 
above and underground utilities, including, but not limited to, electrical, telephone, communications, 
lighting cables, fuel lines, sewer, drainage and water pipes, and other existing structures are shown 
on the Plans for reference purposes only, but no guarantee is expressed or implied that the 
information is accurate. It shall be the sole responsibility of the CONTRACTOR to ascertain and/or 
verify the location of any and all such utilities or structures using magnetic and electronic detector 
and by hand excavation or other appropriate measures before performing any work that could result 
in damage to such existing utilities or structures. The CONTRACTOR shall make a thorough search of 
the particular location for underground utilities or structures whether or not shown on the drawings 
before excavation work is commenced in any particular location. To this end of the CONTRACTOR shall 
provide and maintain throughout the term of the Contract, electronic and magnetic detecting devices 
capable of locating underground utilities or structures. The CONTRACTOR shall, after locating primary 
and critical existing utilities, mark their location with indelible material or other means satisfactory to 
the Field Representative and maintain above ground physical identification during the work. 
 
2.11 In the event of damage to, or accidental disruption of utilities or other facilities as a result of 
the CONTRACTOR’s operations, the CONTRACTOR shall take immediate steps to repair or replace all 
damage and to restore all services. Further, the CONTRACTOR shall engage any additional outside 
services which may be necessary to prosecute repairs on a continuous “around the clock” basis until 
services are restored. The CONTRACTOR shall also provide and operate any supplemental temporary 
services to maintain uninterrupted use of the facilities. All costs involved in making repairs and 
restoring disrupted service resulting from the CONTRACTOR’s work shall be borne by the 
CONTRACTOR and the CONTRACTOR shall be fully responsible for any and all claims resulting from the 
damage. 
 
Protection of Existing Facilities, Vegetation, Structures, Utilities, and Improvements 
2.12 The CONTRACTOR shall preserve and protect existing vegetation such as trees, shrubs, and 
grass on or adjacent to the work site which are not indicated to be removed and which do not 
unreasonably interfere with the construction work, and he shall replace in kind the vegetation, shrubs 
and grass damaged by him at his own expense.  
 
2.13 The CONTRACTOR shall protect from damage all utilities, foundations, walls, or other parts of 
adjacent, abutting or overhead buildings, railroads, bridges, structures, surface and subsurface 
structures at or near the site of the Work and shall repair or restore any damage to such facilities, 
except utilities, resulting from failure to comply with the requirements of the Contract or the failure 
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to exercise reasonable care in the performance of the Work. If, after receipt of notification from the 
Architect/Engineer, the CONTRACTOR fails to or refuses to repair any such damage promptly, the 
Owner may have the necessary Work performed and charge the cost thereof to the CONTRACTOR.  
2.14 At points where the CONTRACTOR’s operations are adjacent to utility facilities, damage to 
which might result in expense, loss, disruption of service or other undue inconvenience to the public 
or to Owners, Work shall not be commenced until all arrangements necessary for the protection 
thereof have been made by the CONTRACTOR. The CONTRACTOR shall be solely and directly 
responsible to the Owners and operators of such utilities for any damage, injury, expense, loss, 
inconvenience, or delay, caused by the CONTRACTOR’s operations. 
 

2.14.1 Where public utilities or their appurtenances interfere with permanent construction, 
unless otherwise specified, work involved in permanently relocating or otherwise altering such 
public utilities and their appurtenances will not be a part of this Contract but will be done by 
utility Owners at no cost to the CONTRACTOR. If the CONTRACTOR wishes to have utilities 
temporarily relocated, he shall make necessary arrangements with utility Owners and 
reimburse them at his own expense for cost of the Work. The CONTRACTOR shall keep the 
Architect/Engineer advised of temporary relocation arrangements. 

 
2.14.2 The CONTRACTOR shall not repair or attempt to repair utility damage but shall 
immediately contact the utility Owner. The CONTRACTOR shall obtain the name, address, and 
telephone number of each utility company that the work will affect and the person in such 
utility company to contact. He shall submit to the Architect/Engineer said names, addresses 
and telephone numbers. 

 
2.15 The CONTRACTOR shall comply with the latest version of the Florida Building Code or the Code 
under which the Contract Documents were approved, whichever is applicable at the time of the Work 
is performed. 
 
2.16 In order to safeguard the Owners and tenants of abutting property and at the same time 
prevent unjust or fraudulent claims against the CONTRACTOR the Government, State, the Owner, and 
the Architect/Engineer in respect thereto, the CONTRACTOR shall cause a detailed examination of 
abutting property to be made before construction is begun. The Owner or tenant of each parcel or 
structure or his or their duly authorized representative will be invited to be present during the 
examination by a notice in writing delivered by the CONTRACTOR to a person in charge of the premises 
or structures, or by the mailing of the notice to the Owner at the premises. The Architect/Engineer 
will attend while the CONTRACTOR makes the detailed examination. A complete record including 
photographs of the existing conditions of each parcel or structure shall be made in triplicate, singed 
by the CONTRACTOR, Owner, and the Architect/Engineer and one copy will be delivered to the Owner, 
one to the Architect/Engineer and one copy will be retained by the CONTRACTOR. At such time as the 
Architect/Engineer may direct, or upon the filling of the verified statement by the Owner, tenant, 
lessee, operator, or occupant of the building structure, and in any event, upon the completion of any 
work that in the opinion on the Architect/Engineer might affect the abutting property, the 
CONTRACTOR will make another detailed examination of such abutting property. A complete record 
of the then existing conditions of said property will be made in triplicate, signed by the CONTRACTOR 
and one copy will be delivered to the Owner, one to the Architect/Engineer and one will be retained 
by the CONTRACTOR. In any action, which may be brought by any Owner, tenant, lessee, operator, or 
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occupant of abutting property to recover under the provisions of this article or any paragraph hereof, 
the record of the existing conditions of each parcel will be prima facie evidence of the conditions 
thereof at the time of the making of the examination.  
 
2.17 The CONTRACTOR shall maintain access to fire hydrants and fire alarm boxes throughout the 
prosecution of the Work. Hydrants, alarm boxes and standpipe connections shall be kept clear and 
visible at all times unless approved otherwise. If visibility cannot be maintained, the CONTRACTOR 
shall provide clearly visible signs showing the location of the fire hydrant, fire alarm box or standpipe 
connection. The CONTRACTOR shall promptly notify the authority having jurisdiction of any 
impairment to any fire systems.  
 
2.18 RESOLUTION OF PROTESTED SOLICITATIONS AND AWARDS. 
 
Ordinance No. 2008-04, Sec. 2-338 - Formal 
 

2.18.1 Right to protest on formal solicitations. The following procedures shall be used for 
resolution of protested formal solicitations and awards: 

 
A. Protest of solicitations. Any actual or prospective bidder or offeror who perceives 
itself aggrieved in connection with the solicitation of a contract may file a written 
protest with the City Clerk within five business days prior to the date set for opening of 
bids or receipt of proposals. 

 
B. Protest of award. Any actual bidder or offeror who perceives itself aggrieved in 
connection with the recommended award of a contract may file a written protest with 
the city clerk. The protest shall be filed within three business days after such aggrieved 
person knows or should have known of the facts giving rise thereto. 

 
2.18.2 Authority to resolve protests. The chief procurement officer, after consultation with the 
city attorney, shall issue a written decision within ten days after receipt of the protest. Said 
decision shall be sent to the city manager with a copy to the protesting party. The city manager 
may then either resolve the protest or reject all proposals. The decision shall be sent to the 
city council. Any aggrieved person may appeal the decision of the city manager to award a 
solicitation or bid within five days of issuance of a written decision. Upon appeal of the decision 
of the city manager, the decision shall be submitted to the city council for approval or 
disapproval thereof. 

 
2.18.3 Stay of procurements during protests. Upon receipt of a written protest filed pursuant 
to the requirements of this section, the city shall not proceed further with the solicitation or 
with the award of the contract until the protest is resolved by the city as provided in subsection 
(b) of this section, unless the city manager, after consultation with the head of the using 
department and city attorney, makes a written determination that the solicitation process or 
the contract award must be continued without delay in order to protect substantial interests 
of the city. 

 
2.18.4 Filing fee. Within three business days after filing the written protest, the protestor must 



47 
 

submit to the city clerk a filing fee in the form of a money order or cashier's check, payable to 
the city, in an amount equal to one percent of the amount of the bid or proposed contract, or 
$1,000.00, whichever is less. The filing fee shall guarantee the payment of all costs which may 
be adjudged against the protestor in any administrative or court proceeding. If the protest is 
denied, the filing fee shall be forfeited to the city in lieu of payment of costs for the 
administrative proceedings. If the protest is upheld by the city, the filing fee shall be refunded 
to the protestor. 

 
2.18.5 Entitlement to costs. In addition to any other relief, when a protest is sustained and 
the protesting bidder or offeror should have been awarded the contract under the solicitation 
but is not, then the protesting bidder or offeror shall be entitled to the reasonable costs other 
than attorney's fees. 

 
2.18.6 Compliance with filing requirements. Failure of a party to file the protest or submit the 
filing fee on a timely basis shall constitute a forfeiture of such party's right to file a protest 
pursuant to this section. The protesting party shall not be entitled to seek judicial relief without 
first having followed the procedures set forth in this section. 

 
ARTICLE 3 – CORRELATION, INTERPRETATION, AND INTENT OF CONTRACT DOCUMENTS 
 
3.1 It is the intent of the Specifications to describe a complete Project to be delivered in 
accordance with the Contract Documents. The Contract Documents comprise the entire Agreement 
between the CITY and the CONTRACTOR. They may be altered only by a Modification. 
 
3.2 The Contract Documents are complementary; what is called for by one is as binding as if called 
for by all. If CONTRACTOR finds a conflict, error, or discrepancy in the Contract Documents, they shall 
call it to the City’s attention in writing at once and before proceeding with the Work affected 
thereby; however, they shall not be liable to CITY for their failure to discover any conflict, error or 
discrepancy in the Specifications or Drawings. The various Contract Documents shall be given 
precedence in case of conflict, error, or discrepancy. Refer to Article 8 Construction Contract. 
 
If the requirements of other Contract Documents are more stringent than those of the Supplemental 
General Conditions, the more stringent requirements shall apply. 
 
3.3 The words “furnish” and “furnish and install”, “install”, and “provide” or words with similar 
meaning shall be interpreted, unless otherwise specifically stated, to mean “furnish and install 
complete in place and ready for service”. 
 
3.4 Miscellaneous items and accessories which are not specifically mentioned, but which are 
essential to produce a complete and properly operating installation, or usable structure or plant, 
providing the indicated function, shall be furnished, and installed without change in the Contract 
Price. Such miscellaneous items and accessories shall be of the same quality standards, including 
material, style, finish, strength, class, weight, and other applicable characteristics, as specified for the 
major component of which the miscellaneous item or accessory is an essential part, and shall be 
approved by the CITY before installation. The above requirement is not intended to include major 
components not covered by or inferable from the Drawings and Specifications. 
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3.5 The Work of all trades under this Contract shall be coordinated by the CONTRACTOR in such 
manner as to obtain the best workmanship possible for the entire Project, and all components of the 
Work shall be installed or erected in accordance with the best practices of the particular trade. 
 
ARTICLE 4 – AVAILABILITY OF LANDS SUBSURFACE CONDITIONS REFERENCE POINTS 
Availability of Lands: 
4.1 The CITY will furnish, as indicated in the Contract Documents, the lands upon which the Work 
is to be done, rights-of-way for access thereto, and such other lands which are designed for the use of 
the CONTRACTOR. Easements for permanent structures or permanent changes in existing facilities will 
be obtained and paid for by the CITY unless otherwise specified in the Contract Documents. 
 
ARTICLE 5 – INSURANCE 
 
5.1 The CONTRACTOR shall provide and maintain in force until all the Work to be performed 
under this Contract has been completed and accepted by City (or for such duration as is otherwise 
specified hereinafter), the insurance coverage set forth: in Exhibit A titled Insurance Requirements. 

 
5.2 The CONTRACTOR agrees that if any part of the Work under the Contract is sublet, they will 
require the Subcontractor(s) to carry insurance as required, and that they will require the 

Subcontractor(s) to furnish to them insurance certificates similar to those required by the CITY in Section 

5.1. 

 

Cancellation and Re-Insurance: 

5.3 If any insurance should be canceled or changed by the insurance company or should any insurance 
expire during the period of this contract, the CONTRACTOR shall be responsible for securing other 
acceptable insurance to provide the coverage specified in this section to maintain coverage during the 
life of this Contract. 

 

5.4 All deductibles must be declared by the CONTRACTOR and must be approved by the CITY. At the 
option of the CITY, either the CONTRACTOR shall eliminate or reduce such deductible, or the 
CONTRACTOR shall procure a Bond, in a form satisfactory to the CITY, covering the same. The 
CONTRACTOR is responsible for any and all deductibles, if applicable, following a loss. 

 

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

 

Concerning Subcontractors: 

6.1 The CONTRACTOR will not employ any Subcontractor, against whom the CITY may have 
reasonable objection, nor will the CONTRACTOR be required to employ any Subcontractor who has been 
accepted by the CITY, unless the CITY determines that there is good cause for doing so. 

 

6.2 The CONTRACTOR shall be fully responsible for all acts and omissions of their Subcontractors and 
of persons and organizations directly or indirectly employed by them and of persons and organizations 
for whose acts any of them may be liable to the same extent that they are responsible for the acts and 
omissions of persons directly employed by them. Nothing in the Contract Documents shall create any 
contractual relationship between CITY and any Subcontractor or other person or organization having a 
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direct contract with CONTRACTOR, nor shall it create any obligation on the part of CITY to pay or to see 
to payment of any persons due any Subcontractor or other person or organization, except as may 
otherwise be required by law. CITY may furnish to any Subcontractor or other person or organization, to 
the extent practicable, evidence of amounts paid to the CONTRACTOR on account of specified Work done 
in accordance with the schedule values. 

 

6.3 The divisions and sections of the Specifications and the identifications of any Drawings shall not 
control the CONTRACTOR in dividing the Work among Subcontractors or delineating the Work performed 
by any specific trade. 

 

6.4 The CONTRACTOR agrees to bind specifically every Subcontractor to the applicable terms and 
conditions of the Contract Documents for the benefit of the CITY. 

6.5.1 CONTRACTOR shall provide a list of each Subcontractor whom which they are in sub-
contract with. Requested information as follows: 

a) Subcontractor Firm name 
b) Subcontractor address and contact information 

 

6.5 All Work performed for the CONTRACTOR by a Subcontractor shall be pursuant to an appropriate 
agreement between the CONTRACTOR and the Subcontractor. 

 

6.6 The CONTRACTOR shall be responsible for the coordination of the trades, Subcontractors, 
materials and men engaged upon their Work. 

 
6.6.1 The CONTRACTOR shall cause appropriate provisions to be inserted in all subcontracts 
relative to the Work to bind Subcontractors to the CONTRACTOR by the terms of these General 
Conditions and other Contract Documents insofar as applicable to the Work of Subcontractors 
and give the CONTRACTOR the same power as regards to terminating any subcontract that the 
CITY may exercise over the CONTRACTOR under any provisions of the Contract Documents. 
 
6.6.2 The CITY will not undertake to settle any differences between the CONTRACTOR and their 
Subcontractors or between Subcontractors. 
 
6.6.3 If in the opinion of the CITY, any Subcontractor on the Project proves to be incompetent 
or otherwise unsatisfactory, they shall be promptly replaced by the CONTRACTOR if and when 
directed by the CITY in writing. 

 

Laws and Regulations: 

6.7 The CONTRACTOR will give all notices and comply with all laws, ordinances, rules and regulations 
applicable to the Work. If the CONTRACTOR observes that the Specifications or Drawings are at variance 
therewith, they will give the CITY prompt written notice thereof, and any necessary changes shall be 
adjusted by an appropriate modification. If the CONTRACTOR performs any Work knowing it to be 
contrary to such laws, ordinances, rules and regulations, and without such notice to the CITY, they will 
bear all costs arising wherefrom; however, it shall not be their primary responsibility to make certain 
that the Drawings and Specifications are in accordance with such laws, ordinances, rules and regulations. 

 

Taxes: 
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6.8 Cost of all applicable sales consumers, use, and other taxes for which the CONTRACTOR is liable 
under the Contract shall be included in the Contract Price stated by the CONTRACTOR. 

 

Safety and Protection: 

6.9 The CONTRACTOR will be responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the ROADWAY AND TRAFFIC DESIGN STANDARDS 
SERIES 600 TRAFFIC CONTROL THROUGH WORK ZONES latest edition. They will take all necessary 
precautions for the safety of, and will provide the necessary protection to prevent damage, injury or 
loss to: 

 

 6.9.1 All employees and other persons whom may be affected thereby; and 

 

6.9.2 All the Work and all materials or equipment to be incorporated therein, whether in 
storage on or off the work area, and  

 

6.9.3 Other property at the work area or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, and utilities not designated for removal, relocation or 
replacement in the course of construction. 

 

6.10 The CONTRACTOR will designate a OSHA Certified “Competent Person” at the site whose duty 
shall be the prevention of accidents.  

 

6.10.1 A “Competent Person” is an individual, designated by the employer, who is capable of 
identifying existing and predictable hazards in the surroundings or working conditions which are 
unsanitary, hazardous, or dangerous to workers, and who is authorized to take prompt corrective 
measures to eliminate them. [29 CFR 1926.32(f)].  

 

Under the Excavation standards, tasks performed by the competent person include:  

■ Classifying soil;  

■ Inspecting protective systems;  

■ Designing structural ramps;  

■ Monitoring water removal equipment; and  

■ Conducting site inspections. 

 

In addition, the competent person shall be available to receive verbal instructions from CEI Team or City 
representatives regarding installation, adherence to City standards, plans, and Contract Documents as a 
front-line representative of the CONTRACTOR.  

 

Additional site tasks performed by the competent person include:  

■ Weekly safety briefings 

■ Daily adherence to MOT set up and takedown 
■ Monitor resident and commercial stakeholder requests 
■ Concurrence with CEI Team’s daily reports 

 

Emergencies: 
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6.11 In emergencies affecting the safety of persons or the Work or property at the site or adjacent 
thereto, the CONTRACTOR, without special instruction or authorization from the CITY, is obligated to act, 
at their discretion, to prevent threatened damage, injury, or loss. They will give the CITY prompt written 
notice of any significant changes in the Work or deviations from the Contract Documents caused thereby. 
If the CONTRACTOR believes that additional Work done by them in an emergency which arose from 
causes beyond their control entitles them to an increase in the Contract Price or an extension of the 
Contract Time, they may make a claim therefore as provided in articles 11 and 12. 

 

6.12 The CONTRACTOR will also submit to the CITY for review, with such promptness as to cause no 
delay in Work, all samples and photographs required by the Contract Documents. All samples and 
photographs will have been checked by and stamped with the approval of the CONTRACTOR, identified 
clearly as to material, manufacturer, any pertinent catalog numbers, and the use for which intended. 

 

6.13 At the time of each submission, the CONTRACTOR will in writing call the CITY’S attention to any 
deviations that the Photographs or sample may have from the requirements of the Contract Documents. 

 

6.14 The CITY will review with responsible promptness Photographs and Samples, but their review shall 
be only for conformance with the design concept of the Project and for compliance with the information 
given in the Contract Documents. The CONTRACTOR will make any corrections required by the CITY and 
will return the required number of corrected copies of Photographs and resubmit new samples until the 
review is satisfactory to the CITY. 

 

6.15 No Work requiring a Photograph or sample submission shall be commenced until the submission 
has been reviewed by the CITY. A copy of each Photograph and each approved sample shall be kept 
in good order by the CONTRACTOR at the site and shall be available to the CITY. 

 

6.16 The CITY’S review of Photographs or samples shall not relieve the CONTRACTOR from their 
responsibility for any deviations from the requirements of the Contract Documents unless the 
CONTRACTOR has in writing called the CITY’s attention to each deviation at the time of submission and 
the CITY has given written approval to the specific deviation, nor shall any review by the CITY relieve the 
CONTRACTOR from responsibility for supplying the plant material as specified. 

 

Public Convenience and Safety: 

6.17 The CONTRACTOR shall, at all times, conduct the Work in such a manner as to insure the least 
practicable obstruction to public travel. The convenience of the general public and of the residents along 
and adjacent to the area of Work shall be provided for in a satisfactory manner, consistent with the 
operation and local conditions. Proper Maintenance of Traffic (MOT) devices shall be placed 
immediately adjacent to the Work, in a conspicuous position, at such locations as traffic demands. 
The MOT shall be designed as outlined in the latest edition of ROADWAY AND TRAFFIC DESIGN 
STANDARDS SERIES 600. At any time that streets are required to be closed or blocked, the CONTRACTOR 
shall notify law enforcement agencies before the street is closed and again as soon as it is opened. 
Access to fire hydrants and other fire extinguishing equipment shall be provided and maintained at all 
times. 

 

Indemnification: 

6.18 In consideration of the separate sum of twenty-five dollars ($25.00) and other valuable 
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consideration, the CONTRACTOR shall indemnify, defend and save harmless the CITY, its officers, agents 
and employees, from or on account of any injuries or damages, received or sustained by any person or 
persons during or on account of any operations connected with the construction of this Project, or by or 
in consequence of any negligence by or on account of any act or omission of the said CONTRACTOR or 
his Subcontractor, agents, servants or employees. The CONTRACTOR will indemnify, defend and hold 
harmless the CITY and their agents or employees from and against all claims, damages, losses and 
expenses including attorneys' fees arising out of or resulting from the performance of the Work, provided 
that any such claim damage, loss or expense (a) is attributable to bodily injury, sickness, disease or death, 
or to injury to or destruction of tangible property including the loss of use resulting wherefrom and (b) is 
caused in whole or in part by any negligent act or omission of the CONTRACTOR, Subcontractor, anyone 
directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, 
regardless of whether or not it is caused by a party indemnified hereunder. In the event that a court of 
competent jurisdiction determines that Sec. 725.06 (2), F.S. is applicable to this Work, then in lieu of the 
above provisions of this section 6.18 the parties agree that CONTRACTOR shall indemnify, defend and 
hold harmless CITY, their officers and employees, to the fullest extent authorized by Sec. 725.06 (2) 
F.S., which statutory provisions shall be deemed to be incorporated herein by reference as if fully set 
forth herein. 

 

6.19 In the event that any action or proceeding is brought against CITY by reason of any such claim 
or demand, CONTRACTOR, upon written notice from CITY shall defend such action or proceeding by 
counsel satisfactory to CITY. The indemnification provided above shall obligate CONTRACTOR to defend 
at its own expense or to provide for such defense, at CITY’S option, any and all claims of liability and 
all suits and actions of every name and description that may be brought against CITY, excluding only 
those which allege that the injuries arose out of the sole negligence of CITY, which may result from 
the operations and activities under this Contract whether the construction operations be performed by 
CONTRACTOR, its Subcontractors or by anyone directly or indirectly employed by either. 

 

6.20   The obligations of the CONTRACTOR under Article 6 shall not extend to the liability of the CITY, 
their agents or employees arising out of (a) the preparation or approval of maps, drawings, opinions, 
reports, surveys, Change Orders, designs or specifications or (b) the giving of or the failure to give 
directions or instructions by the CITY, their agents or employees provided such giving of failure to give is 
the primary cause of injury or damage. These indemnification provisions shall survive the term of this 
Contract. 

 

ARTICLE 7 – CITY’S RESPONSIBILITIES 

 

7.1 The CITY will issue all communications to the CONTRACTOR. 
 

7.1.1 The Field Representative and/or Architect/ Engineer will administer the Contract and the 

orders of the Owner are to be given through the Field Representative and/ or Architect/ 

Engineer. The Field Representative and/ or Architect/ Engineer shall determine the 

amount and quality of several kinds of work performed and materials furnished which are 

to be paid for under the Contract.  

 

7.1.2 The Field Representative will observe the CONTRACTOR’s work for compliance with the 
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Contract Documents. Such observation Shall extend to all, or any part of the work done 

and to the preparation, fabrication, or manufacture of the material to be used.    

 

7.1.3 Upon discovery, the Field Representative shall call the CONTRACTOR’s attention to the 

faulty workmanship or defective materials and shall reject work and materials not 

conforming to the requirements of the Contract Documents.   

 

7.1.4 When Any work in progress or completed is not Contract Documents, the Field 

Representative order the CONTRACTOR to shut down that portion of the work affected 

until the affected work is corrected to the satisfaction of the Field Representative. The 

Field Representative shall confirm this later in writing as soon as practicable, detailing the 

reasons for the shutdown. Work performed in violation of the Field Representatives order 

to shut down will not be accepted or paid for.  

 

7.1.5 The Field Representative is not authorized to revolt, alter, or waive any requirements of 

the contract. The Field Representative will negotiate and act on behalf of the Owner to 

the authorized limits of his authority as specified in the Contract Documents.  

 

7.1.6 Whenever the CONTRACTOR intends to build, assemble, or perform any portions of the 

work away from the site, the CONTRACTOR shall promptly notified the Field 

Representative of such intentions, including where and why no such work is to be 

performed before such work starts. The CONTRACTOR shall also make arrangements for 

access thereto by the Field Representative and/or the Architect/ Engineer so that the 

aforementioned portions of the work may be inspected as needed.  

 

7.1.7 The fact that the Field Representative has not made early discovery of materials furnished 

or work performed does not meet the requirements of the Contract Documents, shall not 

bar the Field Representative from subsequently rejecting said materials or work and does 

not relieve the CONTRACTOR of his responsibility to meet the requirements of the 

Contract Documents.  

 

7.1.8 The Field Representative shall not act as a foreman or perform other duties for the 

CONTRACTOR, nor interfere with the management of the work by the CONTRACTOR.  

 

7.1.9 The administration, observation of the work, and actions by the Field Representative, as 

herein provided, shall not be construed as undertaking supervisory control of the 

construction work or of means and the methods employed by the CONTRACTOR or his 

Subcontractors and shall not relieve the CONTRACTOR from any of his responsibilities or 

obligations under the contract; the CONTRACTOR shall not request or attempt to require 

the Field Representative to undertake such supervisor control or to administer, to 
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supervise, to inspect, to assist, or to act in any manner so as to relieve the CONTRACTOR 

from such responsibilities or obligations.  

 

7.1.10 The Field Representative shall decide all questions relating to the rights of different prime 

CONTRACTORS on the project or site.  

 

7.1.11 All materials and each part or detail of the work shall be subject to observation by the 

Field Representative and/ or the Architect/ Engineer. The Architect/ Engineer and the 

Field Representative shall be allowed access to all parts of the work and shall be furnished 

with such information and assistance by the CONTRACTOR as is required.  

7.2 If the CONTRACTOR is notified by the Owner to correct defective or nonconforming work, and 
the CONTRACTOR fails to promptly proceed with corrective action in a reasonable time, the 
Owner may, upon written notice, accomplished the redesign, repair, rework or replacement of 
nonconforming work by the most expeditious means available and back charge the CONTRACTOR 
for the cost incurred. The cost of back charge work shall include all reasonable costs associated 
with the corrective action.  

 
7.2.1 The Owner shall separately invoice or deduct from payments, otherwise due to the 

CONTRACTOR, the costs as provided herein. The Owner's right to back charge is in 
addition to any for all other rights and remedies provided in this contract, or by law. The 
performance of back to hard work, on behalf of the Owner, shall not relieve the 
CONTRACTOR of any of its responsibilities under this contract including but not limited to 
express or implied warranties, specified standards of quality, contractual liabilities and 
indemnification, and the Contract Time.  

 

In cases of termination of employment of the CONTRACTOR, the CITY will appoint a 
CONTRACTOR, whose status under the Contract Documents shall be that of the former 
CONTRACTOR. 

 

7.2.2 The CITY will furnish the data required of them under the Contract Documents promptly. 
 

a) Unless otherwise specified or excluded elsewhere in the Contract Documents, the records of 
boring, test excavations and other subsurface investigations, if any, are offered as information 
only and solely for the convenience of the CONTRACTOR. The City of Doral does not warrant or 
guarantee either that said records are complete or that the said records will disclose the actual 
subsurface conditions. The interpretation of the record and the conclusions drawn there from as 
to the actual existence of surface conditions are the sole responsibility of the CONTRACTOR.  

 
b) Any estimates of quantities of work or materials, based on set borings, test excavations and other 

subsurface investigations are not warranted by the Owner to indicate the true conditions or 
distribution of quantities unless the CONTRACTOR is expressly directed to rely on such 
information to prepare and submit his Bid.  
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7.3 The CITY’s duties in respect to providing lands and easements are set forth in Article 4. 

ARTICLE 8 – CITY’S STATUS DURING CONSTRUCTION 

 

Measurements of Quantities: 

8.1 All Work completed under the Contract will be measured by the CITY according to the United 
States Standard Measures. All linear surface measurements will be made horizontally or vertically as 
required by the item measured. 

 

Rejecting Defective Work: 

8.2 The CITY will have authority to disapprove or reject Work which is “defective” (which term is 
hereinafter used to describe Work that is unsatisfactory, faulty or defective, or does not conform to the 
requirements of the Contract Documents or does not meet the requirements of any inspection, test or 
approval referred to in Special Condition, or has been damaged prior to final acceptance) at 
CONTRACTOR’s expense. 

 

Shop Drawings, Change Orders and Payments: 

8.3 In connection with the CITY’s responsibility as to Shop Drawings and samples, see Specification 
Section 01340. 

 

8.4 In connection with the CITY’S responsibility for Change Orders, see Articles 9 and 10. 

 

8.5 In connection with the CITY’S responsibilities in respect of Application of Payment, etc., see 
Article 11. 

 

Decisions on Disagreements: 

8.6 The CITY will be the initial interpreter of the Construction Drawings and Technical Specifications. 

 

Limitations on Consultant’s Responsibilities: 

8.7 The CITY will not be responsible for the construction means, methods, techniques, sequences or 
procedures, or the safety precautions and programs incident thereto. 

 

8.8 The CITY will not be responsible for the acts or omissions of the CONTRACTOR, or any 
Subcontractors, or any of their or their agents or employees, or any other person performing any of the 
Work. 

 

ARTICLE 9 – CHANGES IN THE WORK 

 

9.1 Without invalidating the Agreement, the CITY may, at any time or from time to time, order 
additions, deletions, or revisions in the Work; these shall be authorized by Change Orders. Upon receipt 
of a Change Order, the CONTRACTOR will proceed with the Work involved. All such Work shall be 
executed under the applicable conditions of the Contract Documents. As per Articles 11 and Article 12, all 
Change Orders that add or delete work, or increase or decrease Time, will most likely result in an adjustment 
to the Contract Price and Time accordingly. Any such changes will be reflected in the Change Order(s), which 



56 
 

when signed by the CONTRACTOR, shall indicate an agreement of the parties therewith. 

9.2 The CITY may authorize minor changes or alterations in the Work not involving extra cost and not 
inconsistent with the overall intent of the Contract Documents. These may be accomplished by a Field 
Order. If the CONTRACTOR believes that any minor change or alteration authorized by the CITY entitles 
them to an increase in the Contract Price or extension of Contract Time, they may make a claim 
therefore as provided in Articles 11 and 12. 

 

9.3 Additional Work performed by the CONTRACTOR without authorization of a Change Order will not 
entitle CONTRACTOR to an increase in the Contract Price or an extension of the Contract Time, except in 
the case of an emergency as provided in paragraph 6.11 and except as provided in paragraph 10.2. 

 

9.4 The CITY will execute appropriate Change Orders prepared by the CITY covering changes in the 
Work, to be performed and Work performed in an emergency as provided in paragraph 6.11 and any 
other claim of the CONTRACTOR for a change in the Contract Time or the Contract Price which is approved 
by the CITY. 

 

9.5 It is the CONTRACTOR’S responsibility to notify his Surety of any changes affecting the general 
scope of the Work or change in the Contract Price or Contract Time and the amount of the applicable 
bonds shall be adjusted accordingly. The CONTRACTOR will furnish proof of such an adjustment to the 
CITY. 

 

ARTICLE 10 – CHANGE OF CONTRACT PRICE 

 

10.1 The Contract Price constitutes the total compensation payable to the CONTRACTOR for 
performing the Work. All duties, responsibilities and obligations assigned to or undertaken by the 
CONTRACTOR shall be at their expense without changing the Contract Price. 

 

10.2 (a) The CITY may, at any time, without written notice to the sureties, by written order designated 
or indicated to be a Change Order, make any change in the Work within the general scope of the Contract, 
including but not limited to changes: 

 

1) in the specifications (including drawings and designs); 

2) in the method or manner of performance of the Work; 

3) in the CITY-furnished facilities, equipment, materials, services, or site; or 

4) in directing acceleration in the performance of the Work. 

 

(b) Except as herein provided, no order, statement, or conduct of the CITY shall be treated as a 
change under this clause or entitle the CONTRACTOR to an adjustment to the Contract Price 
or Time. 

 

(c) If any change order under this clause causes an increase or decrease in the CONTRACTOR’S cost 
of, or the time required for, the performance of any part of the Work, under this Contract, 
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whether or not changed by any order, the Contract Price and Time will be adjusted in writing by the 
same amount.  

 

(d) If the CONTRACTOR intends to assert a claim for an adjustment in Contract Price or Time under 
this clause, he must, within ten (10) days after receipt of a written Change Order, submit to the 
CITY a written notice including a statement setting forth the general nature and monetary extent 
of such claim, and supporting data. 

 

(e) No claim by the CONTRACTOR for an adjustment in Contract Price or Time hereunder shall be 
allowed if not submitted in accordance with this section or if asserted after final payment under 
this Contract. 

 

10.3 The value of any Work covered by a Change Order or of any claim for an increase or 
decrease in the Contract Price shall be determined in one of the following ways: 

 

 10.3.1 By negotiated lump sum. 

 

10.3.2  On the basis of the cost of the Work, determined as provided in Sections 10.4 and 10.5, 

plus a mutually agreed upon fee to the CONTRACTOR to cover overhead and profit.  
 

10.4 The term cost of the Work means the sum of all direct costs necessarily incurred and paid by 
the CONTRACTOR in the proper performance of the Work. Except as otherwise may be agreed to in 
writing by CITY, such costs shall be in amounts no higher than those prevailing in Miami-Dade County, 
shall include only the following items and shall not include any of the costs itemized in Paragraph 
10.5. 
 

10.4.1 Payroll costs for employees in the direct employ of CONTRACTOR in the performance of 
the Work described in the Change Order under schedules of job classifications agreed upon by 
CITY and CONTRACTOR. Payroll costs for employees not employed full time on the Work shall be 
apportioned on the basis of their time spent on the Work. Payroll costs shall be limited to: salaries 
and wages, plus the costs of fringe benefits which shall include social security contributions, 
unemployment, excise and payroll taxes, workers’ compensation, health and retirement benefits, 
sick leave, vacation, and holiday pay applicable thereto. Such employees shall include 
superintendents and foremen at the site. The expenses of performing Work after regular working 
hours, on Sunday or legal holidays shall be included in the above only if authorized by CITY. 
 
10.4.2 Cost of all materials and equipment furnished and incorporated in the Work, including 
costs of transportation and storage, and manufacturers’ field services required in connection 
therewith. All cash discounts shall accrue to CONTRACTOR unless CITY deposits funds with 
CONTRACTOR with which to make payments in which case the cash discounts, shall accrue to the 
CITY. All trade discounts, rebates and refunds, and all returns from sale of surplus materials and 
equipment shall accrue to CITY, and CONTRACTOR shall make provisions so that they may be 
obtained. 
 



58 
 

10.4.3 Payments made by CONTRACTOR to the Subcontractors for Work performed by 
Subcontractors. If required by CITY, CONTRACTOR shall obtain competitive bids from 
Subcontractors acceptable to him and shall deliver such bids to CITY who will then determine 
which Bids will be accepted. If a Subcontract provides that the Subcontractor is to be paid on the 
basis of Cost of Work plus a fee, the cost of the Work shall be determined in accordance with 
paragraphs 10.4 and 10.5. 
 
10.4.4 Rentals of all construction equipment and machinery and the parts thereof whether rented 
from CONTRACTOR or others in accordance with rental agreements approved by CITY with the 
advice of CONTRACTOR, and the costs of transportation, loading, unloading, installation, 
dismantling and removal thereof - all in accordance with terms of said rental agreements. The 
rental of any such equipment, machinery or parts shall cease when the use thereof is no longer 
necessary for the Work. 
 
10.4.5 Sales, use or similar taxes related to the Work, and for which CONTRACTOR is liable, 
imposed by any governmental authority. 

 
10.4.6 Payments and fees for permits and licenses. Costs for permits and licenses must be shown 
as a separate item. 
 
10.4.7 The cost of utilities, fuel, and sanitary facilities at the site. 
 
10.4.8 Minor expenses such as telegrams, long distance telephone calls, telephone service at the 
site, expressage, and similar petty cash items in connection with the Work. 
 
10.4.9 Cost of premiums for additional Bonds and Insurance required solely because of changes 
in the Work, not to exceed two percent (2%) of the increase in the Cost of the Work. 

 
10.5 The term Cost of the Work shall not include any of the following: 
  
 10.5.1 Payroll costs and other compensation of CONTRACTOR’s officers, executives, principals 

(of partnership and sole proprietorships), general managers, engineers, architects, estimators, 
lawyers, agents, expediters, timekeepers, clerks and other personnel employed by CONTRACTOR 
whether at the site or in his principal or a branch office for general administration of the Work 
and not specifically included in the schedule referred to in subparagraph 10.4.1 - all of which are 
to be considered administrative costs covered by the CONTRACTOR’s fee. 

 
10.5.2 Expenses of CONTRACTOR’s principal and branch offices other than his office at the site. 
 
10.5.3 Any part of CONTRACTOR’s capital expenses, including interest on CONTRACTOR’s capital 

employed for the Work and charges against CONTRACTOR for delinquent payments. 
 
10.5.4 Cost of premiums for all bonds and for all insurance policies whether or not CONTRACTOR 
is required by the Contract Documents to purchase and maintain the same (except as otherwise 
provided in subparagraph 10.4.9). 
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10.5.5 Costs due to the negligence of the CONTRACTOR, any Subcontractor, or anyone directly or 
indirectly employed by any of them of for whose acts any of them may be liable, including 
but not limited to, the correction of defective work, disposal of materials or equipment wrongly 
supplied and making good any damage to property. 
 
10.5.6 Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in paragraph 10.4. 

 
10.6 The CONTRACTOR’s fee which shall be allowed to the CONTRACTOR for their overhead and profit 
shall be determined as follows: 
 

10.6.1 In the event of an oversight or omission by the CONTRACTOR no compensation for 
overhead or profit will be provided; otherwise. 
 
10.6.2 A mutually acceptable firm fixed price; or if none can be agreed upon. 
 
10.6.3 A ten percent (10%) fixed fee based on the estimate of the various portions of the Cost of 
the Work. 
 

10.7 The amount of credit to be allowed by t h e  CONTRACTOR to the CITY for any such change 
which results in a net decrease in cost will be the amount of the actual net decrease. When both additions 
and credits are involved in any one change, the net shall be computed to include overhead and profit, 
identified separately, for both additions and credit, provided however, the CONTRACTOR shall not be 
entitled to claim lost profits for any Work not performed. 
 
10.8 Whenever cost of any Work is to be determined pursuant to paragraphs 10.4 and 10.5, the 
CONTRACTOR will submit in form prescribed by CITY an itemized cost breakdown together with 
supporting data. 
 
10.9 Force Account  

1. If the Owner and the CONTRACTOR cannot reach agreement on an equitable adjustment 
to the Contract Price for any work as prescribed above, then the Extra Work will be performed 
on a Force Account basis as directed by the Architect/ Engineer and paid for as specified below.  
 
 
2. In the event Extra Work is performed on a Force Account basis, then the CONTRACTOR 
and the Subcontractors, as appropriate, shall maintain itemized daily records of cost, quantities, 
labor and the use of authorized Special Equipment or Machinery.  
 

10.10 Architect/Engineer daily for approval, subject to audit. 

a. Comparison of Record:  The CONTRACTOR, including its Subcontractor(s) of any tier 
performing the work, and the Architect/ Engineering shall compare records of the cost of force 
account work at the end of each day. Agreement shall be indicated by signature of the 
CONTRACTOR, the Subcontract performing the work, and the Architect/ Engineer or their duly 
authorized representatives.  
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b. Statement:  No payment will be made for work performed on a force account basis until the 
Contractor has furnished the Architect/ Engineer with duplicate itemized statements of the cost 
of such force account work detailed as follows: 

i. Name, classification, dates, daily hours, total hours, rate and extension for each 
laborer, tradesman, and foreman.  
 

ii. Designation, dates, daily hours, total hours, rental rate, and extension of each unit of 
special machinery and equipment.  
 

iii. Quantities of materials, prices, and extensions.  
 

iv. Transportation of materials.  
 

The statements shall be accompanied and supported by a receipted invoice of all materials used and 
transportation charges. However, if materials used on the force account work are not specifically 
purchased for such work but are taken from the CONTRACTOR’S stock, then in lieu of the invoices the 
CONTRACTOR shall furnish an affidavit certifying that such materials were taken from its stock, that the 
quantity claimed was actually used, and that the price and transportation claimed represent the actual 
cost to the CONTRACTOR.  
 

ARTICLE 11 – PAYMENTS AND COMPLETION 
 
Payments to CONTRACTOR: 
11.1 At least ten (10) days before each progress payment falls due (but not more often than once a 
month), the CONTRACTOR will submit to the CITY a partial payment estimate filled out and signed by the 
CONTRACTOR covering the Work performed during the period covered by the partial payment estimate 
and supported by such data as the CITY may reasonably require. 
 
The CITY will within ten (10) days after receipt of each partial payment estimate, either indicate in writing 
their approval of payment and present the partial payment estimate to the CITY, or return the partial 
payment estimate to the CONTRACTOR, indicating in writing their reasons for refusing to approve 
payment. In the latter case, the CONTRACTOR may make the necessary corrections and resubmit the 
partial payment estimate. The CITY, will within thirty (30) days of presentation to them of any approved 
partial payment estimate, pay the CONTRACTOR a progress payment on the basis of the approved partial 
payment estimate. The CITY may retain ten percent (10%) of the amount of each payment until final 
completion and acceptance of all Work covered by the Contract Documents. On completion and 
acceptance of a part of the Work on which the price is stated separately in the Contract Documents, 
payment may be made in full, including retained percentages, less authorized deductions. Any interest 
earned on the retainage shall accrue to the benefit of the CITY. 
 
 11.1.1 City of Doral Progress Payment Forms 

1. Exhibit F- CONTRACTOR Check List of items required for progress payment 
2. Exhibit H- CONTRACTOR’s Notification List of suppliers and Subcontractors 
3. Exhibit G- Certification of CONTRACTOR 
4. Exhibit E- Partial Release (Subs-Suppliers) 
5. Exhibit D- Partial Release (Prime CONTRACTOR)  
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11.2 The CITY shall have the right to demand and receive from the CONTRACTOR, before he shall 
receive final payment, final releases of lien executed by all persons, firms or corporations who have 
performed or furnished labor, services, or materials, directly or indirectly, used in the Work; inclusive of 
Final As-builts. Likewise, as a condition to receiving any progress payment, the CITY may require the 
CONTRACTOR to furnish partial releases of lien executed by all persons, firms and corporations who have 
furnished labor, services or materials incorporated into the Work during the period of time for which 
the progress payment is due, releasing such lien rights as those persons, firms or corporations may have 
for that period, red-line as-builts, progress schedule. 

11.2.1 City of Doral Final Payment Forms 
1. Exhibit I- Final Release (Prime CONTRACTOR)  

2. Exhibit J- Partial Release (Subs-Suppliers) 

 

CONTRACTOR’s Warranty of Title: 
11.3 The CONTRACTOR warrants and guarantees that title to all Work, materials and equipment 
covered by an Application for Payment, whether incorporated in the Project or not, will have passed 
to the CITY prior to the making of the Application for Payment, free and clear of all liens, claims, security 
interest and encumbrances (hereafter in these General Conditions referred to as “Liens”); and that no 
Work, materials or equipment covered by an Application for Payment will have been acquired by the 
CONTRACTOR or by any other person performing the Work at the site or furnishing materials and 
equipment for the Project, subject to an agreement under which an interest therein or encumbrance 
thereon is retained by the seller or otherwise imposed by the CONTRACTOR or such other person. 
 
Acceptance of Final Payment as Release: 
11.4 The Acceptance by the CONTRACTOR of final payment shall be and shall operate as a release to 
the CITY and a waiver of all claims and all liability to the CONTRACTOR other than claims in stated 
amounts as may be specifically excepted by the CONTRACTOR for all things done or furnished in 
connection with the Work and for every act and neglect of the CITY and others relating to or arising out 
of this Work. Any payment, however, final, or otherwise, shall not release the CONTRACTOR of their 
sureties from any obligations under the Contract Documents or the Performance Bond and Payment 
Bonds. 
 
ARTICLE 12 – SUSPENSION OF WORK AND TERMINATION 
 
12.1 The CITY may, at any time and without cause, suspend the Work or any portion thereof for a 
period of not more than ninety (90) days by notice in writing to the CONTRACTOR which shall fix the 
date on which Work shall be resumed. For suspensions longer than ninety (90) days, The CONTRACTOR 
will be allowed an increase in the Contract Price or an extension of the Contract Time, or both, directly 
attributable to any suspension if they make a claim therefore as provided in Articles 11 and 12. 
 
Work During Inclement Weather: 
12.2 No Work shall be done under these specifications except by permission of the CITY when the 
weather is unfit for good and careful Work to be performed. Should the severity of the weather 
continue, the CONTRACTOR upon the direction of the CITY, shall suspend all Work until instructed to 
resume operations by the CITY and the Contract Time pursuant to Section 12.7 shall be extended to cover 
the duration of the order. 
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City May Terminate: 
12.3 If the CONTRACTOR is adjudged bankrupt or insolvent, or if they make a general assignment for 
the benefit of their creditors, or if a trustee or receiver is appointed for the CONTRACTOR or for any of 
their property, or if they file a petition to take advantage of any debtor’s act, or to reorganize under 
bankruptcy or similar laws, or if they repeatedly fails to supply sufficient skilled workmen or suitable 
materials or equipment, or if they repeatedly fail to make prompt payments to Subcontractors or for 
labor, materials or equipment or they disregards laws, ordinances, rules, regulations or orders of any 
public body having jurisdiction, or if they disregard the authority of the CITY, or if they otherwise violate 
any provision of the Contract Documents, then the CITY may, without prejudice to any other right or 
remedy and after giving the CONTRACTOR and their surety seven (7) days written notice, terminate the 
services of the CONTRACTOR and take possession of the Project and of all materials, equipment, tools, 
construction equipment and machinery thereon owned by the CONTRACTOR, and finish the Work by 
whatever method they may deem expedient. In such case the CONTRACTOR shall not be entitled to 
receive any further payment until the Work is finished. If the unpaid balance of the Contract Price 
exceeds the direct and indirect costs of completing the Project, including compensation for additional 
professional services, such excess shall be paid to the CONTRACTOR. If such costs exceed such unpaid 
balance, the CONTRACTOR will pay the difference to the CITY. Such costs incurred by the CITY will be 
determined by the CITY and incorporated in a Change Order. 
 
If after termination of the CONTRACTOR under this Section, it is determined by a court of competent 
jurisdiction for any reason that the CONTRACTOR was not in default, the rights and obligations of the 
CITY and the CONTRACTOR shall be the same as if the termination had been issued pursuant to Section 
12.5. 
 
12.4 Where the CONTRACTOR’S services have been so terminated by the CITY said termination shall 
not affect any rights of the CITY against the CONTRACTOR then existing or which may thereafter accrue. 
Any retention or payment of moneys by the CITY due the CONTRACTOR will not release the CONTRACTOR 
from liability. 
 
12.5 Upon seven (7) days written notice to the CONTRACTOR, the CITY may, without cause and without 
prejudice to any other right or remedy, elect to terminate the Agreement. In such case, the 
CONTRACTOR shall be paid for all Work executed and accepted by the CITY as of the date of the 
termination. No payment shall be made for profit for Work which has not been performed. 
 
Removal of Equipment: 
12.6 In the case of termination of this Contract before completion for any cause whatever, the 
CONTRACTOR, if notified to do so by the CITY, shall promptly remove any part or all of his equipment 
and supplies from the property of the CITY. Should the CONTRACTOR not remove such equipment and 
supplies, the CITY shall have the right to remove them at the expense of the CONTRACTOR. Equipment 
and supplies shall not be construed to include such items for which the CONTRACTOR has been paid in 
whole or in part. 
 
CONTRACTOR May Stop Work or Terminate: 
12.7 If, through no act or fault of the CONTRACTOR, the Work is suspended for a period of more than 
ninety (90) days by the CITY or under an order of court of other public authority, or the CONTRACTOR 
fails to act on any Application for Payment within thirty (30) days after it is submitted, or the CITY fails to 
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pay the CONTRACTOR any sum approved by the CITY, within thirty (30) calendar days of its approval, 
and presentation, then the CONTRACTOR may, upon twenty (20) calendar days written notice to the 
CITY, terminate the Agreement. The CITY may remedy the delay or neglect within the twenty (20) 
calendar days’ time frame. If timely remedied by the CITY, the Contract shall not be considered 
terminated. In lieu of terminating the Agreement, if the CITY has failed to act on an Application for 
Payment or the CITY has failed to make any payment as aforesaid, the CONTRACTOR may upon ten 
(10) calendar days’ notice to the CITY and the CONTRACTOR stop the Work until they have been paid all 
amounts then due. If the CONTRACTOR stops neither by default nor by non-payment from the CITY, the 
CONTRACTOR will be responsible for 100% of the difference between the total of his/her Bid and the 
second lowest Bid. 
 
ARTICLE 13 - CONTRACTOR’S GENERAL WARRANTY AND GUARANTEE 

13.1 CONTRACTOR warrants and guarantees to CITY all Work shall be in accordance with the Contract 
Documents and will not be defective.  

13.2 CONTRACTOR’S obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents or a release of CONTRACTOR’S obligation to 
perform the Work in accordance with the Contract Documents: 

13.2.1 Observations by CITY or CITY’S REPRESENTATIVE, based on the recommendation of the 
ARCHITECT or ENGINEER; 

13.2.2 Payment by CITY of any progress or final payment; 

13.2.3 The issuance of a certificate of Substantial Completion, certificate of Final Completion, or 
any payment related thereto by CITY; 

13.2.4 Use or occupancy of the Work or any part thereof by CITY; 

13.2.5 Any acceptance by CITY or any failure to do so; 

13.2.6 Any review and approval of a Submittal or the issuance of a notice of acceptability by the 
CITY’S REPRESENTATIVE; 

13.2.7 Any inspection, test, or approval by others; or 

13.2.8 Any correction of defective Work by CITY. 

13.3 Access to Work: 
The CITY’S REPRESENTATIVE, ARCHITECT or ENGINEER and other representatives of CITY, testing 
agencies and governmental agencies with jurisdictional interests shall have access to the Work 
at reasonable times for their observation, inspecting and testing. CONTRACTOR shall provide 
proper and safe conditions for such access. 

13.4 Tests and Inspection: 
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13.4.1 CONTRACTOR shall give CITY timely notice of readiness of the Work for all required 
inspections, tests, observations, or approvals. Inspections, tests or observations by the 
CITY’S REPRESENTATIVE, the ARCHITECT or ENGINEER, CITY or its agents may be 
performed at its discretion to provide information to the CITY on the progress of the 
Construction. However, such information is not intended to fulfill the CONTRACTOR’S 
obligations in accordance with the Contract Documents.  

13.4.2 CONTRACTOR shall assume full responsibility, pay all costs in connection therewith and 
furnish CITY the required certificates of inspection, testing or approval for all materials, 
equipment or the Work or any part thereof unless otherwise specified herein. 

13.4.3 STORM SEWER SYSTEM TESTING 

13.4.3.1 TESTING EQUIPMENT  
A. Conform to applicable sections of ASTM.  

B. Conform to other applicable industry standards and codes. 

13.4.3.2 CLEANING AND VISUAL INSPECTION 

CLEANING  

A. Clean all manholes, pipes, and structures by removing sheeting, bracing, 

forms, soil sediment, concrete waste, and other debris.  

B. Do not discharge soil sediment or debris to drainage channels or existing 

storm sewer. Dispose of properly in a waste containment site that is 

acceptable to the City.  

VISUAL INSPECTION  

A. Examine structures and pipes for:  

1. Damage.  

2. Indication of displacement of reinforcement, forms, pipes, or bedding.  

3. Porous areas or voids.  

4. Proper placement of seals, gaskets, and embedment.  

5. Visible infiltration.  

B. Verify that structures and pipes are set to true line, grade, and plumb.  

C. Verify structure and pipe dimensions and thickness.  

D. Measure actual inside dimensions of all flexible pipe prior to installation. 

Use these dimensions when sizing the mandrel should deflection testing be 
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required. 

E. Storm sewer pipes shall be inspected by flashing a light between structures 

or by physical passage where space permits.  

1. Lamping shall be done after pipe trench backfill is compacted and 

brought to grade or pavement subgrade.  

2. Full pipe diameter (“full moon”) shall be visible for grade alignment.  

3. No less than half pipe diameter (“half-moon”) shall be visible for 

horizontal alignment. 

F. Storm sewer structures shall be plugged in each direction and cleaned 

thoroughly to the bottom of sump area.  

1. There will be no sediment or debris permitted and all pipe inlets connections will be 

watertight.  

 

2. The tops of structures will be thoroughly sealed inside and out with no brick exposure. 

 

3. Manhole rim and covers will be thoroughly sealed inside and out with no brick exposure. 

13.4.4 Uncovering the Work: 
If any Construction that is to be inspected, tested, or approved is covered without written 
concurrence of CITY’S REPRESENTATIVE, it must, if requested by CITY or the CITY’S 
REPRESENTATIVE, be uncovered for observation. Such uncovering shall be at CONTRACTOR’S 
expense and will exclude the right to an increase in the Contract Price or Contract Time unless 
CONTRACTOR has given CITY or the CITY’S REPRESENTATIVE timely written notice of 
CONTRACTOR’S intention to cover such Construction and CITY, or the CITY’S REPRESENTATIVE 
has not acted with reasonable promptness in response to such notice. 

13.4.5 If CITY considers it necessary or advisable that covered Work be observed by CITY’S 
REPRESENTATIVE or the ARCHITECT or ENGINEER, or inspected or tested by others, 
CONTRACTOR, at CITY’S request, shall uncover, expose, or otherwise make available for 
observation, inspection or testing as CITY may require, that portion of the Work in 
question, furnishing all necessary labor, material and equipment. If it is found that such 
Work is defective, CONTRACTOR shall bear all the expenses of such uncovering, exposure, 
observation, inspection and testing and of satisfactory reconstruction, including 
compensation for additional professional services and any additional expenses 
experienced by the CITY due to delays to others performing additional work, other 
contractual obligations, and CITY shall be entitled to issue an appropriate deductive 
Change Order. CONTRACTOR shall further bear the responsibility for maintaining the 
schedule and will not be allowed an increase in Contract Price or Contract Time due to 
the uncovering. If, however, such Construction is not found to be defective, and Section 
00700.8.5 is not applicable, CONTRACTOR shall be allowed an increase in the Contract 
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Price or the Contract Time, or both, directly attributable to such uncovering, exposure, 
observation, inspection, testing and reconstruction if it makes a claim therefore as 
provided in the Contract Documents. 

13.5 CITY May Stop the Work: 
If the Work is defective, or CONTRACTOR fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to furnish or perform the Work in such a way that the completed 
Work will conform to the Contract Documents, CITY may order CONTRACTOR to stop the Work, 
or any portion thereof, until the cause for such failure has been eliminated; however, this right 
of CITY to stop the Work shall not give rise to any duty on the part of CITY to exercise this right 
for the benefit of CONTRACTOR or any other party. CONTRACTOR shall not be allowed an 
increase in Contract Price or the Contract Time or both as a result of the stopping of Work under 
this section.  

13.6 Correction or Removal of Defective Work: 
If required by the CITY’S REPRESENTATIVE, with the recommendation of the ARCHITECT and/or 
ENGINEER, CONTRACTOR shall promptly, as directed, either correct all defective Work, whether 
or not fabricated, installed or completed, or, if the Work has been rejected by the CITY’S 
REPRESENTATIVE, upon the recommendation of the ARCHITECT or ENGINEER, remove it from the 
site and replace it with non-defective Work. CONTRACTOR shall bear all direct, indirect, and 
consequential costs of such correction or removal (including but not limited to fees and charges 
of the CITY’S REPRESENTATIVE, the ARCHITECT or ENGINEER, attorneys and other professionals) 
made necessary thereby. 

13.7 One Year Correction Period: 
Without prejudice to any other right of the City, if within one (1) year after the date of final 
completion or within any designated manufacturer’s warranty, whichever is greater, or such 
longer period of time as may be prescribed by laws or regulations or by the terms of any 
applicable special guarantee required by the Contract Documents or by any specific provision of 
the Contract Documents, any Work is found to be defective, CONTRACTOR shall promptly, 
without cost to CITY and in accordance with CITY’S written instructions, either correct such 
defective Work, or, if it has been rejected by CITY or the CITY’S REPRESENTATIVE, based on the 
recommendation of the ARCHITECT or ENGINEER, remove it from the site and replace it with non-
defective Work. If CONTRACTOR does not promptly comply with the terms of such instructions, 
or in an emergency where delay would cause serious risk of loss or damage, CITY may have the 
defective Work corrected or the rejected Work removed and replaced, and all of the CITY’S direct, 
indirect and consequential costs of such removal and replacement (including but not limited to 
fees and charges of the ARCHITECT or ENGINEER) will be reimbursed by CONTRACTOR. In special 
circumstances where a particular item of equipment is placed in continuous service before 
Substantial Completion of all the Work, the correction period for that item may start to run from 
an earlier date if so, provided in the Specifications or by written amendment. 

13.8 CITY shall reserve and retain all of its rights and remedies at law and equity against CONTRACTOR 
and its surety for damages and for corrections of any and all latent defects. 

13.9 Extended Warranty Period Due to Defective Construction: 
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Any defective Construction that is either corrected or rejected and replaced will be warranted 
and guaranteed for a period of one (1) year from the date of acceptance of such correction or 
removal and replacement, even if it had previously been corrected or replaced, in accordance 
with the provisions of this Article 12. If within such extended Warranty Period, the Work is once 
again found to be defective, CITY shall be entitled to all of CITY’S rights and remedies under this 
Article.  

 

ARTICLE 14 – MISCELLANEOUS 
 
14.1 Whenever any provision of the Contract Documents requires the giving of written notice it shall 
be deemed to have been validly given if delivered in person to the individual or to a member of the firm 
or to an officer of the corporation for whom it is intended, or if delivered at or sent by registered or 
certified mail, postage prepaid, to the last business address known to them who gives the notice. 
 
14.2 The Contract Documents shall remain the property of the CITY. The CONTRACTOR and the 
CONTRACTOR shall have the right to keep one record set of the Contract Documents upon completion 
of the Project. 
 
14.3 The duties and obligations imposed by these General Conditions, Special Conditions and 
Supplemental Conditions and the rights and remedies available hereunder, and, in particular but without 
limitation, the warranties, guarantees and obligations imposed upon CONTRACTOR and those in the 
Special Conditions and the rights and remedies available to the CITY and there under, shall be in addition 
to, and shall not be construed in any way as a limitation of, any rights and remedies available by law, by 
special guarantee or by other provisions of the Contract Documents. 
 
14.4 Should the CITY or the CONTRACTOR suffer injury or damage to its person or property 
because of any error, omission, or act of the other or of any of their employees or agents or others for 
whose acts they are legally liable, claim shall be made in writing to the other party within a reasonable 
time of the first observance of such in- jury or damage. 
 
14.5 Value Engineering Change Proposals: The Contractor may submit to the Architect/ Engineer one or 
more cost reduction proposals for changing the Contract requirements. The proposals shall be based 
upon a sound study made by the Contractor indicating that the proposal: 
 

a. Will result in a net reduction in the total Contract amount; 
 
b. Will not impair any essential function or characteristic of the Work such as safety, service life, 
reliability, economy of operation, ease of maintenance and necessary standardized features; 
 
c. Will not require an unacceptable extension of the Contract completion time; and 
 
d. Will require a change in the Contract Documents and such change is not already under 
consideration by the Owner. 
 

14.6  The Owner may accept in whole or in part any proposal submitted pursuant to the previous 
paragraph on Value Engineering Change Proposals by issuing a Change Order which will identify the 
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proposal on which it is based. The Change Order will provide for a Contract change in the Contract price 
and will revise any other affected provisions of the Contract Documents. The equitable adjustment in 
the Contract price will be established by determining the net savings resulting from the accepted change. 
The net savings resulting from the change will be shared between the Contractor and the Owner on the 
basis of 50 percent for the Contractor and 50 percent for the Owner and will be limited to 10 percent of 
the total construction contract amount for all Value Engineering Change Proposal submitted via 
Change Order. N et savings will be determined by deducting from the proposal’s estimated gross savings 
(1) the Contractor's costs of developing and implementing the proposal (including any amount 
attributable to a subcontractor) and (2) the estimated amount of increased costs to the Owner resulting 
from the change, such as evaluation, implementation, inspection, related items, and Owner - furnished 
material. Estimated gross savings will include Contractor's labor, material, equipment, overhead, profit 
and bond. The Contract price will be reduced by the sum of the Owner's costs and share of the net 
savings. For the purposes of this article, the applicable provisions of the Contract Documents shall be 
used to determine the equitable adjustment to the Contract price. 
 
14.7 The Owner will not be liable for delay in acting upon, or for failure to act upon, any proposals 
submitted pursuant to of this article. The decision of the Owner as to the acceptance or rejection of any 
such proposal under the Contract will be final. The submission of a proposal by the Contractor will not 
in itself reflect the rights or obligation of either party under the Contract.  
 
14.8 The Contractor shall have the right to withdraw part or all of any Proposal he may make under 
paragraph two of this article at any time prior to acceptance by the Owner. Such withdrawal shall be 
made in writing for the Architect/ Engineer. Each such proposal shall remain valid for a period of 60 days 
from the date submitted. If the Contractor wishes to withdraw the proposal prior to the expiration of 
the 60-day period he will be liable for the cost incurred by the owner in reviewing the proposal.  
 
14.9 The Contractor shall specifically identify any proposals under Paragraph 2 of this article with the 
heading “Value Engineering Change Proposal”, or the proposal will be considered as made under 
paragraph 1 of this article.  
 
ARTICLE 15 – WAIVER OF JURY TRIAL 
 
15.1 The CITY and the CONTRACTOR knowingly, irrevocably voluntarily and intentionally waive any 
right either may have to a trial by jury in State or Federal Court proceedings in respect to any action, 
proceeding, lawsuit or counterclaim based upon the Contract Documents or the performance of the 
Work thereunder. 
 
ARTICLE 16 – ATTORNEYS FEES/JURISDICITON/VENUE/GOVERNING LAW 
 

16.1 The Contract shall be construed in accordance with and governed by the law of the State of 
Florida. 
 
16.2 The parties submit to the jurisdiction of any Florida State or federal court in any action or 
proceeding arising out of or relating to the Contract. Venue of any action to enforce the Contract shall 
be in Dade County, Florida. 
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16.3 If either the CITY or the CONTRACTOR is required to enforce the terms of the Contract by court 
proceedings, the prevailing party shall be entitled to recover from the other party all such costs and 
expenses, including, but not limited to, court costs, and reasonable attorney’s fees. 
 
ARTICLE 17 – PROJECT RECORDS 
 
17.1 The CITY shall have right to inspect and copy during regular business hours at CITY‘S expense, the 
books and records and accounts of CONTRACTOR which relate in any way to the Project, and to any claim 
for additional compensation made by CONTRACTOR, and to conduct an audit of the financial and 
accounting records of CONTRACTOR which relate to the Project. CONTRACTOR shall retain and make 
available to CITY all such books and records and accounts, financial or otherwise, which relate to the 
Project and to any claim for a period of three (3) years following final completion of the Project. 
During the Project and the three (3) year period following final completion of the Project, the 
CONTRACTOR shall provide the CITY access to its books and records upon five (5) days written notice. 
 
ARTICLE 18 – SEVERABILITY 
 
18.1 If any provision of the Contract or the application thereof to any person or situation shall to any 
extent, be held invalid or unenforceable, the remainder of the Contract, and the application of such 
provisions to persons or situations other than those as to which it shall have been held invalid or 
unenforceable shall not be affected thereby, and shall continue in full force and effect, and be enforced 
to the fullest extent permitted by law. 
 
ARTICLE 19 – INDEPENDENT CONTRACTOR 
 
19.1 The CONTRACTOR is an independent CONTRACTOR under the Contract. Services provided by the 
CONTRACTOR shall be by employees of the CONTRACTOR and subject to supervision by the 
CONTRACTOR, and not as officers, employees, or agents of the CITY. Personnel policies, tax 
responsibilities, social security and health insurance, employee benefits, purchasing policies and other 
similar administrative procedures, applicable to services rendered under the Contract shall be those of 
the CONTRACTOR. 
 
ARTICLE 20 – TRENCH SAFETY ACT 
 

20.1 The purpose and intention of the State of Florida “Trench Safety Act” is to provide for increased 
worker safety by requiring compliance with sufficient standards for trench safety when the excavation is 
in excess of five (5) feet deep. 
 
 
 
 
 

END OF SECTION 
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SECTION 00720 SUPPLEMENTAL GENERAL TERMS AND CONDITIONS 
 

7.1 The CONTRACTOR shall at all times ensure that the work site is maintained in a clean and 
orderly fashion. As soon as the work in any one locality is completed, the accumulated 
rubbish or surplus materials shall be promptly removed. The CONTRACTOR shall also restore 
all public and private property in a manner acceptable to the Engineer, to a condition equal 
to or better than pre-construction conditions. This shall apply to public and private property 
which has been displaced or damaged during the prosecution of the work, and the 
CONTRACTOR shall leave the site and vicinity unobstructed and in a neat and presentable 
condition. 

 
7.2 Protection of existing utilities, structures, and other facilities: The underground pipes, utilities 

and structures shown on the Plans are located according to the best information available but 
may vary by several feet from both the position and elevation shown. The CONTRACTOR shall 
explore far enough ahead of his work to determine the exact location and condition of such 
utilities, structures, or facilities so that, before the pipe is installed, the Engineer may change 
the line or grade of the pipe or other facility, should that become necessary to avoid a conflict.  
Should this exploration reveal that adjustments to the work are necessary; the CONTRACTOR 
shall immediately notify the Engineer and coordinate with him to adjust the work in a timely 
fashion avoiding delays to construction. No request for additional compensation or Contract 
time (except for a non- compensable time extension at the sole discretion of the Engineer, 
whose decision shall be final) resulting from encountering utilities or structures not shown, 
or differing in location or elevation from that shown, will be considered. The CONTRACTOR 
shall explore sufficiently ahead of the Work to allow time for any necessary adjustments 
without delay to the progress of the installation. Costs due to delays occasioned by 
encountering underground utilities or structures which could have or should have been 
discovered by timely exploration ahead of the Work shall rest solely with the CONTRACTOR. 

 

7.3 All cost for changing the grade of the proposed “new installation” downward two feet -six 

inches or less in order to clear obstructions located differently than shown on the Plans, or to 

clear obstructions located differently than shown on the Plans but the location of which could 

have become known or should have become known by proper observation of field conditions 

or the proper exploratory procedure, shall be included in the prices bid under the various i tems 

of the Proposal and no additional compensation will be allowed. 

 

7.4 All pipes, sewers, drains and other pipe, cables, or conduits, and all other obstructions, 

whether or not shown, shall be temporarily removed from, or supported during excavation.  It 

is intended that wherever piping systems or utilities such as water, wastewater, air, chemical, 

electrical or other service lines must be crossed, deflection of the pipe within recommended 

limits and cover shall be used to satisfactorily clear the obstruction unless otherwise indicated 

on the plans. The CONTRACTOR shall be held responsible for any damage to such installations 

and shall restore them to service immediately. 

 

7.5 Changing the grade of the proposed main by rising deflections, or the alignment by horizontal 
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deflections, will not be considered as extra work, or extra cost, to the CONTRACTOR, and in 

some cases a credit to the Department may be warranted. 

 

7.6 Relocation of existing utilities: The relocation of existing utilities, as noted on the Plans, or for 

the convenience of the CONTRACTOR shall be the responsibility of the CONTRACTOR. This work 

shall be completed by either the forces of the existing utility or the CONTRACTOR's forces at 

the discretion of the responsible utility. If the work is to be performed by the CONTRACTOR, 

all work shall be done in accordance with the utility company’s requirements. Under no 

circumstances shall the CONTRACTOR be authorized extra payment for this work, and all cost 

for the relocation shall be the responsibility of the CONTRACTOR. 

 

7.7 The CONTRACTOR shall also be responsible for the coordination of all existing utility 

relocations with the appropriate utilities. Where temporary supports or protective 

encasements are required during the construction, the CONTRACTOR shall be responsible for 

this work at no additional cost. 

 

7.8 Any conflicts between the field investigation and the information shown on the plans shall be 
brought to the immediate attention of the Engineer. 

 
 
 
 
 
 
 
 

END OF SECTION 
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SECTION 00810 – SPECIAL CONDITIONS 
 

8.1 Permit/Utilities: 
The CONTRACTOR shall obtain all permits necessary to conduct this project. The cost of all permits 
should be included on the bid proposal. If more than 1 Acre of land is disturbed during construction 
the CONTRACTOR is responsible to obtain NPDES Stormwater permit coverage through the Florida 
Department of Environmental Protection (FDEP) Construction Generic Permit (CGP).  Instructions to 
request and obtain a CGP can be found at: 
http://www.dep.state.fl.us/water/stormwater/npdes/docs/cgp.pdf. CONTRACTOR should submit 
the Notice of Intent (NOI) with the appropriate processing fees to the NPDES Stormwater Notices 
Center. CONTRACTOR must apply for permit coverage at least two days before construction begins.  
In addition, the CONTRACTOR shall clear utilities prior to conducting any work at each project site. 
CONTRACTOR shall adhere to any restrictions imposed by FPL for conducting work under power lines.  
 
8.2 Hours of Work: 
CONTRACTOR will perform work Monday through Friday, excluding City holidays, from 8:00 a.m. to 6:00 
p.m. unless prior written approval is received from The City. The CONTRACTOR must comply with the 
CITY’s Noise Ordinance, Ordinance No. 2006-23.  
 
8.3 Disputes: 
If any dispute concerning a question of fact arises under the Contract, other than termination for default 
or convenience, the CONTRACTOR and the CITY’s responsible department for the administration of the 
Contract shall make good faith effort to resolve the dispute. If the dispute cannot be resolved by 
agreement, then the department with the advice of the City Attorney shall resolve the dispute and send 
a written copy of its decision to the CONTRACTOR, which shall be binding on both parties. 
 
8.4 Default Provisions: 
In case of default by the BIDDER or CONTRACTOR, the CITY procures the articles or services from other 
sources and hold the BIDDER or CONTRACTOR responsible for any excess costs occasioned or incurred 
thereby. 
 
8.5 Assignment: 
The CONTRACTOR shall not transfer or assign the performance required by this Bid without prior written 
consent of the City Manager. Any award issued pursuant to the Invitation to Bid and monies which may 
be due hereunder are not assignable except with prior written approval of the City Manager. Further, in 
the event that the majority Ownership or control of the CONTRACTOR changes hands subsequent to the 
award of this Contract, the CONTRACTOR shall promptly notify the CITY in writing of such change in 
Ownership or control at least thirty (30) days prior to such change and the CITY shall have the right to 
terminate the Contract upon sixty (60) days written notice, at the CITY’s sole discretion. 
 
8.6 Secondary/Other Vendors: 
The CITY reserves the right in the event the primary vendor cannot provide an item(s) or service(s) in a 
timely manner as requested, to seek other sources without violating the intent of the Contract. 
 
8.7 Employees: 
The CONTRACTOR shall be responsible for the appearance of all working personnel assigned to the 

http://www.dep.state.fl.us/water/stormwater/npdes/docs/cgp.pdf
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project (clean and appropriately dressed at all times). Personnel must be able to supply proper 
identification at all times. 
 
All employees of the CONTRACTOR shall be considered to be at all times the sole employees of the 
CONTRACTOR, under the CONTRACTOR’s sole direction, and not an employee or agent of the City of 
Doral. The CONTRACTOR shall supply competent, suitably qualified, and capable employees and the CITY 
may require the CONTRACTOR to remove any employee it deems careless, incompetent, insubordinate 
or otherwise objectionable and whose presence on CITY property is not in the best interest of the CITY. 
The CITY shall not have any duty to implement or enforce such requirements. 
 
Each employee of the CONTRACTOR shall be a citizen of the United States or an alien who has been 
lawfully admitted for permanent residence as evidenced by an Alien Registration Receipt Card. The 
CONTRACTOR agrees not to employ any person undergoing sentence of imprisonment except as 

provided by Public Law 89-176, September 10, 1965, (18 USC4082) (c)(2). 
 
The CONTRACTOR’s assigned Competent Person must be able to adequately communicate with the 
City’s representatives. 
 
8.8 Subcontractors, Suppliers and Others: 
Prior to the commencement of any work, the CONTRACTOR shall furnish, in writing to the CITY, the 
names of persons or entities (including those who are to furnish materials or equipment fabricated to 
a special design) proposed for each principal portion of the Work. The CITY shall notify the 
CONTRACTOR, in writing, of any proposed person or entity to which CITY has an objection. The 
CONTRACTOR shall not contract with a proposed person or entity to which the CITY has made an 
objection. The CONTRACTOR shall not change a Subcontractor, person, or entity previously selected if 
the CITY makes objection to the change. 
 
The CONTRACTOR shall be fully responsible to CITY for all acts and omissions of the CONTRACTOR, its 
employees, Subcontractors, suppliers, other persons directly or indirectly employed by its 
Subcontractors or suppliers, persons for whose acts any of them may be liable and any other persons 
or organizations performing or furnishing supplies under a direct or indirect Contract with the 
CONTRACTOR. Nothing in the Contract Documents shall create any contractual relationship between 
CITY and any such Subcontractor, supplier or other person or organization, nor shall it create any 
obligation on the part of CITY to pay or to cause the payment of any money due any Subcontractor, 
supplier, employee, or agent except as may otherwise be required by law. 
 
All Work performed for the CONTRACTOR by a Subcontractor will be pursuant to an appropriate 
agreement between the CONTRACTOR and the Subcontractor which specifically binds the 
Subcontractor to all applicable terms and conditions of the Contract Documents for the benefit of the 
CITY. 
 
8.9 Protection: 
All work in fulfillment of this project shall be performed on CITY property or public right- of-way. No 
permission will be given to trespass on adjoining property. 
  
If property (public or private) is damaged during construction or is removed for the convenience of the 
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work, it shall be repaired or replaced at the expense of the CONTRACTOR in a manner acceptable to 
the City of Doral prior to the final acceptance of the work. Such property shall include but not be 
limited to: pavement, sidewalks, curbs, driveways, walls, fences, footings, building façade, 
underground utilities, sod, shrubs, water sprinklers, signs, and trees. 
 
The CONTRACTOR shall notify the Public Works Department in writing of the site having pre- existing 
damage to sidewalks, curbs, facade, adjacent improvements, etc., before beginning work. Failure to do 
so shall obligate the CONTRACTOR to make repairs per above paragraph. 
 
The CONTRACTOR shall be solely responsible for pedestrian and vehicular safety and control within 
t h e  w o r k  site and shall provide the necessary warning devices, signage, barricades, and ground 
personnel needed to give safety, protection, and warning to persons and vehicular traffic within the 
area. All safety devices must have suitable and sufficient lighting for the prevention of accidents. 
 

The CONTRACTOR shall protect existing catch basins from sediment and debris with filter fabric while 
work is in progress. Filter fabric shall be removed after completion of work. Filter fabric must be 
cleaned periodically to avoid excessive accumulation of sediment and debris. Extreme care shall be 
taken when removing filter fabric to avoid sediments and debris from entering catch basin. 
 

8.10 Security: 
The CONTRACTOR is responsible for project security. The CONTRACTOR shall protect and secure the 
site, materials, and equipment from theft and damage, by whatever means deems effective, at the 
CONTRACTOR’s cost. 
 
Work site(s) must be protected properly in accordance with all Federal, State, County and Municipal 
laws and ordinances, at the end of each workday and weekends. 
 
8.11 Temporary Interruption: 
The CONTRACTOR shall notify the Public Works Director whenever it is necessary to temporarily 
interrupt any business activities, the CONTRACTOR shall notify the Owner or tenant or their designee 
prior to the interruption and again immediately before the service is resumed. Before disconnecting 
any underground or overhead utilities, the CONTRACTOR shall make similar arrangements for their 
disconnection with the Owner, tenant, or their designee. The CONTRACTOR shall be responsible for any 
damage caused by the CONTRACTOR to such utilities and shall restore them to service promptly as soon 
as the Work interruption has ended. 
 
8.12 Pricing: 
Prices should be stated in units of quantity specified in the Bid form. In case of a discrepancy, the CITY 
reserves the right to make the final determination at the lowest net cost to the CITY. 
 
8.13 Delivery: 
All items shall be delivered “Freight On Board” (F.O.B.) destination (i.e. at a specific City of Doral 
address), and delivery costs and charges (if any) shall be included in the Bid Price. Exceptions shall be 
noted. 
 
8.14 Payments: 
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Payment will be made after commodities/services have been received, accepted, and properly invoiced 
as indicated in the contract and/or purchase order. Invoices must bear the purchase order number. 
 
8.15 Non-Conformance to Contract: 
The CITY may withhold acceptance of, or reject items which are found upon examination, not to meet 
the specification requirements. Upon written notification of rejections, items shall be removed within 
five (5) calendar days by the vendor at their own expense and redelivered at their expense. Rejected 
goods left longer than thirty (3) calendar days will be regarded as abandoned and the CITY shall have 
the right to dispose of them as its own property. Rejection for non-conformance or failure to meet 
delivery schedules may result in the CONTRACTOR being found in default. 
 
8.16 Materials: 
The CONTRACTOR warrants that all materials and equipment shall be of good quality and new, unless 
otherwise provided in the specifications and that the work will be free from defects whether patent or 
latent in nature.  All materials and equipment shall be applied, installed, connected, erected, used, 
cleaned and conditioned in accordance with the instructions of the applicable supplier except as 
otherwise provided in the specifications. 
 
8.17 Storage of Materials: 
The CONTRACTOR shall store materials, at his expense, in areas approved by the CITY. The 
CONTRACTOR, at their own expense, shall maintain these areas in a clean, orderly condition so as not 
to cause a nuisance in the area. The CONTRACTOR shall restore the storage area to its original or 
better condition, with all its appurtenances, in kind, to the satisfaction of the CITY, at the CONTRACTOR’s 
discretion, if the CONTRACTOR chooses to stage material outside of the designated area, with prior 
approval from the CITY. 
 
8.18 Quality Control:  
Field Observations - Provide twenty-four (24) hour notification to the Architect/Engineer for all specified 
field observations, unless otherwise noted. 
 
Inspection – Periodically the City may inspect the project for the purpose of assuring compliance 
with the specifications.  
 
Dust Control – CONTRACTOR shall control dust by watering and sweeping at end of each workday or 
as directed by City Engineer. Dust control must meet City’s satisfaction or City will control dust by 
whatever means deem necessary and CONTRACTOR shall pay all expenses incurred by the City 
associated with dust control. 
 
8.19 On-Site Survey/As Built: 
The CONTRACTOR shall be responsible for survey work required for establishing proper layout, 
elevations and grades as noted on the plans. The CONTRACTOR shall provide the CITY with three (3) sets 
of certified as-built plans and a CD containing PDF copy of the As-Built drawings as well as the CAD files, 
at no additional cost to the CITY. 
 
8.20 Water Usage: 
All City potable water used during the project shall be metered through a hydrant meter or meters 
obtained from the Miami-Dade County Water and Sewer Department at the CONTRACTOR’s expense. 
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8.21 Salvageable Material: 
All salvageable material and/or equipment removed from the existing construction for which specific 
use, relocation or other disposal is not specifically noted on the Drawings or otherwise specified, will 
remain the property of the CITY and be turned over to the CITY. All material and/or equipment not in 
salvageable condition as determined by the CITY Representative must be disposed of by the 
CONTRACTOR. The actual storage site for salvageable material will be designated by the CITY. 
 
8.22 Disposal of Excavated Material and Debris: 
All excess excavated material and debris not required for backfill (unless otherwise noted), including 
broken pipe, sidewalks, curbs and other concrete items, together with all roots, boards and other debris 
are to be disposed of by the CONTRACTOR at an appropriate legal site, at no additional cost to the CITY. 
 
The CONTRACTOR must at all times during the performance of the project keep the work site free and 
clear of all waste and debris to the CITY’s satisfaction. All sand, grit, solids and other material, 
accumulated waste or surplus materials shall be removed at the end of each workday. 
 
The CONTRACTOR will have not more than 48-hour notice to clear work site of rubbish, debris and 
other work site materials and to restore or replace displaced or damaged property, if t h e  
CONTRACTOR fails to comply, the CITY may employ labor or equipment as it deems necessary to clear 
the site at the CONTRACTORS’s expense. 
 
8.23 Equipment: 
All construction equipment necessary and required for construction of this project shall be on the 
construction site, in excellent working condition, before construction is permitted to start. The 
CONTRACTOR shall provide such tamping tools and equipment as are necessary for the proper 
compaction of the backfill material. 
 
8.24 Density Testing: 
Density tests shall be taken by an independent testing laboratory certified by the State of Florida and 
approved by the designated City representative and shall be paid for by CONTRACTOR, at no additional 
cost to the City. A compaction test, for both the base and subgrade, shall be performed for every 
section of new pavement and at least one (1) test for every 250 square yards of new pavement. In 
addition, density testing shall be performed for installation in swale areas at a frequency of one 
test per 50 feet of trench, or adjacent to newly installed inlets at the discretion of the City 
representative. 
 
Compaction test reports of sub-grade and base rock shall be submitted for approval to the designated 
City representative prior to installation of final asphaltic wearing surface.  
 
8.25 Laboratory Tests: 
Except as otherwise provided, sampling and testing of all materials, and the laboratory methods and 
testing equipment required under these specifications shall be in accordance with the latest standards 
of the American Society for Testing Materials. 
The CONTRACTOR shall furnish the required samples for testing without charge. The CONTRACTOR shall 
provide at least 24-hour notice when requesting testing to be performed. In locations where coring’s 
are taken by the approved testing lab, the CONTRACTOR shall be responsible for plugging these core 
holes. 
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All material tests will be made by an independent testing laboratory that may be selected by the CITY. 
Excluding Density Testing, where tests indicate that materials are in accordance with specified 
requirements, the CITY shall bear the testing cost. When tests reveal that conditions or materials do 
not comply with the specifications, the cost of such tests shall be assessed against the CONTRACTOR. 
 
8.26 Notification to Residents: 
CONTRACTOR shall notify residents directly impacted by the project (including MOT), in writing, 72 
hours prior to performing any work. Notification must include type of work to be performed; date 
work will begin and estimated completion date. In the event CONTRACTOR changes schedule or 
duration of work, CONTRACTOR must notify resident, in writing, of such changes. CONTRACTOR must 
provide a copy of all notifications to the City. 
 
8.27 Staging Area: 
No staging site available for this project. CONTRACTOR must use available space along the public right-of-
way without impacting or permanently closing sidewalks and/or the roadway or provide documentation 
for CONTRACTOR selected staging area prior to commencement of work. The staging site/area is the 
responsibility of the CONTRACTOR, and the CONTRACTOR shall be responsible for the restoration of the 
area at no additional cost to the City. Staging site shall be protected and shall have erosion and 
sedimentation control measure such as silt fence, at no additional cost to the City. 
 
8.28 SITE CONDITIONS 

 

8.28.1 SITE INVESTIGATION AND REPRESENTATION 
A. The CONTRACTOR acknowledges that he has satisfied himself as to the nature and location of 
the work, the general and local conditions, particularly those bearing upon availability of 
transportation; disposal, handling and storage of materials; availability of labor, water, electric 
power, roads; disposal of water from construction; uncertainties of weather; the conformation 
and conditions at the ground; the type of equipment and facilities needed preliminary to and 
during the prosecution of the work and all other matters which can in any way affect the work or 
the cost thereof under this Contract. 

 
B. The CONTRACTOR further acknowledges that he has satisfied himself as to the character, 
quality, and quantity of surface and subsurface materials to be encountered from inspecting the 
site, making whatever site investigations he deems diligent or prudent, and from evaluating 
information derived from exploratory work that may have been done by the City of Doral or 
included with these Contract Documents. Any failure by the CONTRACTOR to acquaint himself 
with all the available information will not relieve him from responsibility for properly estimating 
the difficulty or cost thereof under this Contract. 

 
C. The CONTRACTOR acknowledges that by personal field observation or other means satisfactory to 
himself, performed prior to the Bid, he has included in the prices bid all costs for dealing with all 
construction problems created by observable above or on grade features on or adjacent to the site of the 
work whether or not these features are shown on the Plans or described in the Specifications. In instances 
where the observable features indicate subsurface conditions which may affect the Project work, as for 
example, a pavement patch or catch basin gratings indicating respectively a utility or storm sewer not 
shown on the Plans, the CONTRACTOR acknowledges that he has made timely, diligent, inquiry of the 
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Engineer or by other means fully satisfied himself prior to the Bid as to the nature of, and costs created 
by, the subsurface condition and included all costs therefore in the prices bid. 

 
8.28.2 INFORMATION ON SITE CONDITIONS 
A. All information obtained by the City of Doral regarding the site conditions, topography, 
subsurface information, ground water elevations, existing construction of site facilities as 
applicable, and similar data will be available for inspection at the office of the Engineer upon 
request. Such information is offered as supplementary information only. Neither the Engineer 
nor the City of Doral assumes any responsibility for the completeness or for the CONTRACTOR's 
interpretation of such supplementary information. Prior to bidding and after written approval 
from the City of Doral, bidder may make his own survey investigations to satisfy himself with site 
conditions at his own cost. 
 
8.28.3 SUBSURFACE INFORMATION 
A. Subsurface investigations, including test borings, have been made to indicate subsurface 
conditions at particular locations. All information regarding subsurface conditions and all 
available soil samples recovered from test borings at the project site that the City of Doral may 
have, may be examined by all prospective bidders prior to the receipt of proposals. Appointment 
for the examination of such information or soil samples shall be made with the City of Doral. 
 
8.28.4 BORING LOG 
A. A log of test borings showing a record of the data obtained on subsurface conditions is 
included in the Contract Documents as an Appendix and is for reference only. All such 
information was prepared for the information of the City of Doral's engineers only for design 
purposes and is not to be considered as a part of the Contract Documents. 
 
8.28.5 BIDDERS SUBSURFACE INVESTIGATION 
A. Prospective bidders are advised, at their own expense, to make such subsurface 
investigation, by boring or test hole excavation, as may be desirable. However, such work is to 
be scheduled by appointment with the Engineer if on a City of Doral site or by notification to the 
City of Doral. 
 
8.28.6 DIFFERING SUBSURFACE CONDITIONS 
A. In the event subsurface or latent physical conditions are found materially different from 
those indicated in these Documents and differing materially from those ordinarily encountered 
and generally recognized as inherent in the character of work covered in these Contract 
Documents, promptly, and before such conditions are disturbed, notify the Engineer in writing 
of such changed conditions. 
 
B. The Engineer and/or the Engineer of Record will investigate such conditions promptly 
and following this investigation, the CONTRACTOR shall proceed with the work, unless otherwise 
instructed by the Engineer. If the Engineer and/or the Engineer of Record find that such 
conditions do so materially differ as to cause an increase or decrease in cost and time considered 
reasonable by the Engineer, the City of Doral will make the final decision regarding any 
adjustment in cost or time for completion. 
C. In the event that site conditions differ from those expected by the CONTRACTOR, the 
CONTRACTOR shall proceed to complete the work as contemplated by the Plans and 
Specifications at his own cost and expense. If in the discretion of the Engineer, the difference in 
site conditions renders completion of the work as described by the Plans and Specifications 
impossible, the Engineer may alter the work, in accordance with Section 3 of the General 
Covenants and Conditions, whereupon the CONTRACTOR shall be compensated for any extra 
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work pursuant to Section 13 of the General Covenants and Conditions; the Engineer shall not 
alter the work where the site conditions render the work more difficult or costly to perform, if 
such work is otherwise still possible as described in the Contract Documents. 
 
8.28.7 EXISTING UTILITIES AND LOCATION SERVICES 
A. Known utilities and structures adjacent to or encountered in the work are shown on the 
Drawings. The locations shown are taken from existing records and the best information 
available from existing plans; however, it is expected that there may be some discrepancies and 
omissions in the locations and quantities of utilities and structures shown. Those shown are for 
the convenience of the CONTRACTOR only, and no responsibility is assumed by the City of Doral, 
the Engineer, and/or the Engineer of Record for their accuracy or completeness.   
No request for additional compensation or Contract time (except for a non-compensable time 
extension at the sole discretion of the Engineer, whose decision shall be final) resulting from 
encountering utilities or structures not shown, or differing in location or elevation from that 
shown, will be considered. The CONTRACTOR shall explore sufficiently ahead of the Work to 
allow time for any necessary adjustments without delay to the progress of the installation. 
Costs due to delays occasioned by encountering underground utilities or structures which 
could have or should have been discovered by timely exploration ahead of the Work shall rest 
solely with the CONTRACTOR. 
 

8.28.8 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTIES AND SERVICE 
A. Where the CONTRACTOR's operation could cause damage or inconvenience to railway, 

telephone, fiber optic, television, electrical power, oil, gas, water, sewer, irrigation system, 
or any other utility, the CONTRACTOR shall make all arrangements necessary for the 
protection of these utilities and services. 
 

B. Notify all utility companies that are affected by the construction operation at least 48 hours 
in advance. Under no circumstance expose any utility without first obtaining permission from 
the appropriate agency. Once permission has been granted, locate, expose, and provide 
temporary support for all existing underground utilities and utility poles where necessary. 
Absolutely no extra compensation will be allowed for construction problems created by 
utility poles of whatever size, overhead electric, telephone or other lines, whether shown 
on the Plans or not. The CONTRACTOR is solely responsible for discerning such items in the 
field prior to bidding and including all costs for such work in the prices bid. 

 

C. The CONTRACTOR and his Subcontractors shall be solely and directly responsible to the 
Owner and operators of such properties for any damage, injury, expense, loss, 
inconvenience, delay, suits, actions, or claims of any character brought because of any 
injuries or damage which may result from the construction operations under this Contract. 

 

D. Neither the City of Doral nor its officers or agents shall be responsible to the CONTRACTOR 
for damages as a result of the CONTRACTOR's failure to protect utilities encountered in the 
work. 

 

E. In the event of interruption to domestic water, sewer, storm drain, or other utility services 
as a result of accidental breakage due to construction operations, promptly notify the proper 
authority. Cooperate with said authority in restoration of service as promptly as possible and 
bear all costs of repair. In no event shall interruption of any utility service be allowed unless 
granted by the Owner of the utility. 
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F. In the event water service lines that interfere with trenching are encountered, the 
CONTRACTOR may, by obtaining prior approval of the water utility, cut the service, dig 
through, and restore the service with similar and equal materials at the CONTRACTOR's 
expense and as approved by the Engineer. 

 

G. Replace, with material approved by the Engineer, at CONTRACTOR's expense, any and all 
other laterals, existing utilities or structures removed or damaged during construction, unless 
otherwise provided for in these Contract Documents and as approved by the Engineer. 

 

8.28.9 INTERFERING STRUCTURES 
A. Take necessary precautions to prevent damage to existing structures whether on the surface, 
above ground, or underground. An attempt has been made to show major structures on the 
Drawings. While the information has been compiled from the best available sources, its 
completeness and accuracy cannot be guaranteed, and is presented as a guide. The CONTRACTOR 
is solely responsible for field verification of all locations and information provided and to determine 
the type, location, elevation, and extent of any utilities which may not have been shown on the 
Plans. 

8.28. 10 FIELD RELOCATION 
A. During the process of construction, it is expected that minor relocations of the work may be 
necessary. Such relocations shall be made only by the direction of the Engineer at the 
CONTRACTOR’s expense. If existing structures are encountered that will prevent construction as 
shown, notify the Engineer before continuing with the work in order that the Engineer may make 
such field revisions as necessary to avoid conflict with the existing structures. If the CONTRACTOR 
fails to notify the Engineer when an existing structure is encountered, and proceeds with the work 
despite this interference, the CONTRACTOR does so at his own risk. 

8.29 LAND FOR CONSTRUCTION PURPOSES 
A. The CONTRACTOR shall limit his operations, temporary facilities and storage of equipment 

and materials to on-site areas to be designated by the Engineer. No stringing of pipe is 

allowed along the pipe route except during the evening construction hours for the pipe to be 

installed that workday/night. 

 

B. Should the CONTRACTOR require additional space he shall make his own arrangements for 

storage of materials and equipment in locations off the construction site.  For the allocated 

space, submit to the Engineer for approval, proposed plan and layout for all temporary 

sanitary facilities, offices, storage facilities, temporary water service and distribution, and 

temporary power service and distribution. Prior to commencing any new construction 

remove, relocate, and protect where necessary all existing underground and above ground 

facilities, pipelines, utility systems, plantings, and all other existing installations. All of these 

existing features shall be restored to their initial or better than initial conditions. 

 

8.30 ELEVATIONS AND LOCATIONS OF EXISTING INSTALLATIONS 

A. The elevations and locations of existing installations, including piping, equipment, etc., 

shown on the Plans are approximate. Be responsible for verifying the accuracy of these 
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locations and elevations prior to commencement of any work which is to be connected 

to the existing installation and immediately bring to the attention of the Engineer any and 

all discrepancies discovered. 

 

B. The CONTRACTOR shall verify these locations and elevations sufficiently ahead of the 

Work to allow time for any necessary adjustments without delay to the progress of the 

installation. Costs due to delays occasioned by locations and/or elevations differing 

from those shown on the Plans which could have or should have been discovered by 

timely verification ahead of the Work shall rest solely with the CONTRACTOR. No 

request for additional compensation or Contract time (except for a non-compensable 

time extension at the sole discretion of the Engineer, whose decision shall be final) 

resulting from encountering interfering installations not shown, or existing installations 

differing in location or elevation from that shown, will be considered. 

 

 

 
 
 
 
 
 
 

END OF SECTION 
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SECTION – 00900 ENVIRONMENTAL PROTECTION AND SPECIAL CONTROLS 

 
 

PART 900 - G E N E R A L  

 
900.1 SUMMARY 
 
A. Section Includes: 

1. Minimizing the pollution of air, water, or land; control of noise, the disposal of solid waste 
materials, and protection of deposits of historical or archaeological interest. 

 
B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 - Front Ends Documents. 
2. Division 01 - General Requirements. 
 

900.2 SUBMITTALS 
 
A. Shop Drawings: 

1. See Specification Section 01340 for requirements for the mechanics and administration of 
the submittal process. 
2. Prior to the start of any construction activities submit: 

a. A detailed proposal of all methods of control and preventive measures to be 
utilized for environmental protection. 
b. A drawing of the work area, haul routes, storage areas, access routes and current 
land conditions including trees and vegetation. 
c. A copy of the NPDES permit for storm water discharges from construction 
activities. 
d. A copy of the approved pollution prevention plan. 

PART 900.3 - P R O D U C T S  – (NOT APPLICABLE TO THIS SPECIFICATION SECTION)  

PART 900.4 - E X E C U T I O N  
 
900.4.1 INSTALLATION 
 
A. Employ and utilize environmental protection methods, obtain all necessary permits, and fully observe 
all local, state, and federal regulations including { } . 
 
B. Land Protection: 

1. Except for any work or storage area and access routes specifically assigned for the use of 
the CONTRACTOR, the land areas outside the limits of construction shall be preserved in their 
present condition. 

a. CONTRACTOR shall confine his construction activities to areas defined for work within 
the Contract Documents. 

2. Manage and control all borrow areas, work or storage areas, access routes and 
embankments to prevent sediment from entering nearby water or land adjacent to the work 
site. 
3. Restore all disturbed areas including borrow and haul areas and establish permanent type of 
locally adaptable vegetative cover. 
4. Unless earthwork is immediately paved or surfaced, protect all side slopes and backslopes 
immediately upon completion of final grading. 
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5. Plan and execute earthwork in a manner to minimize duration of exposure of unprotected 
soils. 
6. Except for areas designated by the Contract Documents to be cleared and grubbed, the 
CONTRACTOR shall not deface, injure, or destroy trees and vegetation, nor remove, cut, or 
disturb them without approval of the Engineer. 

a. Any damage caused by the CONTRACTOR's equipment or operations shall be restored 
as nearly as possible to its original condition at the CONTRACTOR's expense. 

 
C. Surface Water Protection: 

1. Utilize, as necessary, erosion control methods to protect side and backslopes, minimize and 
the discharge of sediment to the surface water leaving the construction site as soon as rough 
grading is complete. 

a. These controls shall be maintained until the site is ready for final grading and 
landscaping or until they are no longer warranted, and concurrence is received from the 
Engineer. 
b. Physically retard the rate and volume of run-on and runoff by: 

1) Implementing structural practices such as diversion swales, terraces, straw bales, silt 
fences, berms, storm drain inlet protection, rocked outlet protection, sediment traps 
and temporary basins. 
2) Implementing vegetative practices such as temporary seeding, permanent seeding, 
mulching, sod stabilization, vegetative buffers, hydroseeding, anchored erosion control 
blankets, sodding, vegetated swales, or a combination of these methods. 
3) Providing C o n s t r u c t i o n  s i t e s  with graveled o r  rocked a c c e s s  entrance 
and exit drives and parking areas to reduce the tracking of sediment onto public or 
private roads. 

2. Discharges from the construction site shall not contain pollutants at concentrations that 
produce objectionable films, colors, turbidity, deposits or noxious odors in the receiving stream 
or waterway. 

 
D. Solid Waste Disposal: 

1. Collect solid waste on a daily basis. 
2. Provide disposal of degradable solid waste to an approved solid waste disposal site. 
3. Provide disposal of nondegradable solid waste to an approved solid waste disposal site or in 
an alternate manner approved by Engineer and regulatory agencies. 
4. No building materials wastes, or unused building materials shall be buried, dumped, or 
disposed of on the site. 

 
E. Fuel and Chemical Handling: 

1. Store and dispose of chemical wastes in a manner approved by regulatory agencies. 
2. Take special measures to prevent chemicals, fuels, oils, greases, herbicides, and insecticides 
from entering drainage ways. 

3. Do not allow water used in onsite material processing, concrete curing, cleanup, and other 
waste waters to enter a drainage way(s) or stream. 
4. The CONTRACTOR shall provide containment around fueling and chemical storage areas to 
ensure that spills in these areas do not reach waters of the state. 

 
F. Control of Dust: 

1. The control of dust shall mean that no construction activity shall take place without applying 
all such reasonable measures as may be required to prevent particulate matter from becoming 
airborne so that it remains visible beyond the limits of construction. 
a. Reasonable measures may include paving, frequent road cleaning, planting vegetative 
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groundcover, application of water or application of chemical dust suppressants. 
b. The use of chemical agents such as calcium chloride must be approved by the State of Florida 
DOT. 
2. Utilize methods and practices of construction to eliminate dust in full observance of agency 
regulations. 
3. The Engineer will determine the effectiveness of the dust control program and may request 
the CONTRACTOR to provide additional 
measures, at no additional cost to Owner. 

 
G. Burning: 

1. Do not burn material on the site. 
2. If the CONTRACTOR elects to dispose of waste materials by burning, decide for an off-
site burning area and conform to all agency regulations. 

 
H. Control of Noise: 

1. Control noise by fitting equipment with appropriate mufflers. 
 
I. Completion of Work: 

1. Upon completion of work, leave area in a clean, natural looking condition. 
2. Ensure all signs of temporary construction and activities incidental to construction of required 
permanent work are removed. 

 
J. Historical Protection: 

1. If during the course of construction, evidence of deposits of historical or archaeological 
interests is found, cease work affecting find and notify Engineer. 
a. Do not disturb deposits until written notice from Engineer is given to proceed. 
2. The CONTRACTOR will be compensated for lost time or changes in construction to avoid the 
find based upon normal change order procedures. 

 
 
 
 
 
 
 
 
 
 
 

END OF SECTION 
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SECTION – 00910 EXCAVATION/TRENCH STABLIZATION/TRENCH 
OVERCUT/COMPACTED BACKFILL 

 

 
 

910.1 EXCAVATION 
 

A. The CONTRACTOR shall remove and replace, where required, all existing shrubbery, trees, grass, 
sprinklers, fences, signs, mailboxes, structures, roadways, sidewalks, curbs and similar items or 
structures in the way of the pipeline and shall make all excavation necessary for the 
construction of the connections to the lines and grades shown on the Drawings. Weeded areas shall 
be restored to their original condition in an acceptable manner. Where pavements or sidewalks 
are cut, they shall be cut by means of a mechanical pavement saw to form true and straight edges 
which shall in general be either parallel or at right angles with the centerline of the pipe. Unless 
specific bid items are provided in the Proposal form, the cost of removing and replacing any 
plantings or existing structures shall be included in the price bid for pipes, structures, and concrete 
appurtenances. In order to protect CONTRACTOR from being held liable for any existing damaged 
pavement, including detour routes, the CONTRACTOR is advised to notify in writing the authority 
having jurisdiction over the street where such defective pavement exists prior to proceeding with 
any work in the vicinity. A copy of all such notices shall be forwarded to the Engineer. 

 
B. All cleared materials shall be promptly removed from the work area and disposed of in an area 

provided by the CONTRACTOR, at no additional cost to City. Accumulation of debris or stockpiling 
along the route of the work will not be allowed. 

 
C. The CONTRACTOR shall excavate solid pipe trenches to a minimum of six inches below the outside 

bottom of the proposed pipe barrel to provide for the installation of the bedding material or as 
dictated by design drawings; whichever is more stringent. 

 
D. Not more than 100 feet of trench shall be opened ahead of pipe laying operations at one time unless 

a greater length of open trench is approved by the Engineer.  
 

E. If, in the opinion of the Engineer, the soil at that depth is unsatisfactory as foundation material 
because it contains marl, muck, organic matter, or other unsuitable material, the excavation shall 
be continued two (2) feet deeper, except if a suitable foundation material is exposed at a lesser 
depth, further excavation will not be required. The cost of this extra excavation, and backfilling 
with select backfill material, shall be included in the price for pipe laying and no additional payment 
will be made for this work. 

 
F. If the soil is still unsuitable after the additional excavation as prescribed above, and the Engineer 

authorizes "Overcut", the trench bottom shall be excavated further in one-foot increments and 
paid for as "Trench Overcut". See Section 910.3, "Trench Overcut". 

 
G. Trench widths: Refer to Plans provided and as details shown.  
 
H. For excavations five (5) feet deep or less, sheeting and shoring shall be installed where necessary 

to control trench width, protect the workmen and the general public, and prevent damage to this 
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or adjacent work, or structures. When an excavation is in excess of five (5) feet deep, the 
CONTRACTOR shall comply with the provisions of the State of Florida "Trench Safety Act". 
Method(s) of compliance used shall protect the workmen and the general public, prevent damage 
to this or adjacent work, structures, utilities, pavements, sidewalks, curbs, gutters and similar 
improvements both public and private, and provide for proper maintenance of traffic. The trench 
width may vary to accomplish this and to comply with the Trench Safety Act, but only from a point 
one (1) foot above the top of the pipe. 

 
I. Where wood sheeting or certain designs of steel sheeting are used, the City may require that the 

sheeting be cut off at a level two (2) feet above the top of the installed pipe and that portion below 
that level be left in place. If ordered left in place, sheeting and shoring shall be paid for under the 
appropriate Proposal Item. 

 
J.  If interlocking steel sheeting is used, the City may permit its complete removal in lieu of the cut-off, 

providing removal can be accomplished without disturbing the bedding, pipe, or pipe alignment. 
Any damage to the pipe bedding, pipe or pipe alignment shall be cause for rejection of the affected 
portion of the work. 

 
K.  A substantially and safely constructed moveable shield or box, as approved by the Engineer, may 

be used in place of sheeting when the trench is opened immediately behind the shield as pipe 
laying proceeds inside the shield. All construction in conjunction with using such a shield must be 
as approved by the Engineer, including excavation, installation of pipe and backfilling and 
compaction. 

 
L.  Excavation for other piping and appurtenances shall be sufficient to leave at least 12 inches clear 

between their outer surfaces and the embankment or sheeting that may be used to protect them. 
 

M. Materials removed from the trenches shall be stored and disposed of in such a manner that they 
will not interfere unduly with traffic on public streets and sidewalks, and they shall not be placed 
on private property. In congested areas, such materials cannot be stored adjacent to the trench or 
used immediately as backfill; these materials shall be removed to convenient places of storage. If 
any material is creating a public hazard or other unsafe condition, in the opinion of the Engineer, 
it shall be removed immediately by the CONTRACTOR to a storage area at no cost to the City. 

 
N.  The trench wall shall be kept at a stable angle of repose to maintain trench widths within the limits 

hereinafter specified or shown on the Drawings. 
 

O.  The trench, when in rock, shall be excavated to a width within the limits of the top of the pipe and 
the trench bottom so as to provide a clearance on each side of the pipe barrel, measured to the face 
of the excavation, of 12 inches. Rock or removal in the excavation shall be considered a part of 
the excavation and as such no additional payment shall be made, therefore. Where excavation is 
in silt, the width of trench bottom shall be pipe O.D. plus 2- feet with the trench walls being kept 
at a stable angle of repose. All pipe trenches shall be excavated to a level at least 12 inches below 
the outside bottom of the proposed pipe barrel. 

 
P.  The CONTRACTOR shall perform all excavation of every description and of whatever substances 

encountered, to the dimensions and depth shown on the Drawings, or as directed by the Engineer. 
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All excavations shall be made by open cut. Any existing utilities such as pipes, cables, etc., shall be 
carefully supported and protected from damage, and in case of damage, they shall be restored at no 
cost to the City. 

 
Q.  The CONTRACTOR shall temporarily store excavated material suitable for backfill in full 

compliance with the provisions of the permits. All mud, silt, debris, and other material unsuitable 
for backfilling the trench shall be removed and legally disposed of offsite by the CONTRACTOR. 
The CONTRACTOR shall make his own arrangements regarding stock piling of excavated suitable 
material and storage and assembly space to properly and safely carry out the construction. Any 
agreements entered into by the CONTRACTOR and property Owners shall hold the City harmless. 
Storage of excavated material shall not cause environmental problems and shall be performed at no 
additional cost to the City. 

 
910.2 TRENCH STABALIZATION 
 
A. No claim for extras or additional payment will be considered for cost incurred in the stabilization 

of trench bottoms which are rendered soft or unstable as a result of construction methods, such as 
improper or inadequate sheeting, dewatering or other causes. In no event shall pipe be installed 
when such conditions exist, and the CONTRACTOR shall correct such conditions to provide proper 
bedding or foundations for the proposed installation at no additional cost to the City. 
 

910.3 TRENCH OVERCUT 
 

A. Trench Overcut provisions herein shall be used only under direct authorization by the 
Engineer. Since the amount of trench overcut that may be required is usually unknown until the 
actual work begins, trench overcut may be established in the Proposal on a contingent basis. A 
Contingent Item may or may not be used at the option of the City, and any provisions contained 
within the Contract Documents for quantity overruns or underruns will not be applicable.  

 
B.  If, after excavating the trench to a depth of 2 feet 6 inches below the outside bottom elevation of 

the proposed pipe barrel, and the soil at that depth is still unsatisfactory as foundation material 
because it contains marl, muck, organic matter, or other unsuitable material, and the Engineer 
authorizes overcut, the pipe trench shall be excavated further in one-foot increments until either a 
suitable foundation material is found, or the CONTRACTOR is directed by the Engineer to stop trench 
overcut operation and begin backfilling. In no case will trench overcut be more than 6 feet in depth, 
i.e., to a point 8.5 feet below the bottom of the pipe. 

 
B. Selected backfill, as defined in Section 910.4, "Compacted Backfill", shall then be compacted in 6-

inch layers up to the bottom of the proposed 6 inches of pipe bedding. 
 
910.4 COMPACTED BACKFILL 
 

A. When mains are to be installed within existing street areas, the CONTRACTOR shall limit the 
amount of ditch open at any one time to one block (approximately 600 feet). The work in each 
block including excavation, pipe laying, backfilling, compaction, and temporary paving, shall be 
completed before proceeding with the work in the next block. The CONTRACTOR may employ 
more than one installation crew on the Project, but not less than 1,200 feet shall separate any two 
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open trench sections. 
B. Backfilling and compaction shall be kept up with the rate of pipe laying. Backfill consisting of 

the specified material shall be placed and properly compacted, to the degree specified 

hereinafter. Unless otherwise ordered or approved by the Engineer, in writing, no temporary fill, 

refill, or uncompacted fill shall be installed. Under no circumstances shall backfill material other 

than that specified or an approved equal be installed. Backfill shall be placed and compacted 

immediately after installation of piping. 

 

C. Backfill Material: Shall be clean and free from all organic material, clay, marl or unstable materials, 
debris, lumps, or broken paving. No rocks or stones larger than 6 inches in diameter shall be 
allowed in any backfill. Material for backfill may be material resulting from trench excavation, if 
suitable in the opinion of the Engineer. 

 

D. Select Backfill Material: Specified in these Specifications or required by the Drawings shall meet 
all of the general requirements for backfill material set forth above, and, in addition, shall be free 
of any rocks or stones larger than 2 inches in diameter. Select backfill material may be material 
resulting from trench excavation, if suitable in the opinion of the Engineer, carefully selected to 
comply with these requirements. 

 

E. Backfilling and compaction of trenches will not be allowed until the work has been inspected 
by the Engineer, and the Engineer indicates that backfilling and compaction may proceed. Any 
work covered up or concealed without the knowledge or consent of the Engineer may be required 
to be uncovered or exposed at no cost to the Department. 

 

F. The CONTRACTOR shall backfill and compact all trenches and other excavations made in the process 
of installing the pipe. The cost of all backfilling and compaction shall be included in the price bid 
under the various Items. The CONTRACTOR shall maintain the surface of the backfill free from 
major irregularities and potholes. Backfill to a point at least one foot above the pipe shall be select 
backfill material not exceeding 2 inches in diameter. Above this point, backfill shall be of material 
not exceeding 6 inches in diameter. 

 

G. Backfilling and compacting of material under and around the pipe and to one foot above the crown 
shall be in layers not exceeding 6 inches in thickness. Each layer shall be thoroughly compacted 
to at least 90 percent of maximum density as determined by AASHTO Standard No T-180-74, 
"Moisture-Density Relations of Soils using a 10-lb. (4.54 Kg.) Rammer and an 18 in. (457 mm) Drop." 
The material in the ditch may be compacted by either hand tamper or a mechanized power tamper, 
provided the results obtained meet the continued approval of the Engineer. 

 

H. Backfilling and compacting of material lying above a point one foot above the crown of the pipe and 
below the pavement base or the surface of the ground if out of pavement shall be accomplished 
in layers not exceeding 9 inches in thickness. Each layer shall be thoroughly compacted with a 
powered hand tamper or a mechanized power tamper to at least 98 percent of maximum density 
as determined by AASHTO Specification T-180-74 or such greater density as may be required by 
the governing authority over the area in which the work is performed. 
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I. Backfill and compaction shall be kept up with the rate of pipe laying. The backfill up to the spring 

line of the pipe shall be placed and compacted as soon as practical after the laying of the pipe. 
 

J. On parts of the line where ground water level may be high enough to float the pipe, the placing 
of the backfill and the rate of pumping the trench shall be so controlled as to prevent the pipe 
from floating or moving from the line and grade shown on the Drawings. 
 

K. In the event that sufficient suitable material is not available at any point to properly backfill the 
trench, the CONTRACTOR shall transport suitable material from points of the line where such 
material is available or shall otherwise furnish suitable material at no additional cost to the City. 
 

L. Suitable material in excess of all backfill requirements shall be removed from the work and disposed 
of by the CONTRACTOR. The cost for removal shall be included in the overall Project cost bid. 

 

M. Where cuts have been made through unpaved, stabilized rock roadways, driveways and parkways, 
surface restoration shall consist of 3 inches of compacted lime rock overlaid by 3 inches of gravel or 
graded and washed rock with a maximum diameter of 1/2-inch except as otherwise directed by the 
Engineer. The rock shall be installed over the entire width of the disturbed area and shall closely 
match the existing rock at each location. Several grades of rock may be required to attain this 
end, but it is not anticipated that more than one grade will have to be used at any one location. 
The cost for replacement of gravel or rock stabilized driveways and roadways shall be included in 
the overall Project cost bid unless a specific Bid Item is established in the Proposal. 

 

N. Backfill material shall consist of the suitable excavated material being stored for this purpose. 
Backfill material placed within 1-foot of piping and appurtenances shall not contain any stones or 
rocks larger than 2 inches in diameter, and no stones or rocks larger than 6 inches in diameter will 
be permitted in any backfill. Backfill material containing mangrove muck or other unsuitable 
materials shall not be used. 

 

O. During the backfilling operation, care shall be taken to preserve the alignment and gradient of the 
installed pipe. 

 
 
 
 
END OF SECTION 
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SECTION 00915 - CONCRETE DRIVEWAY, SIDEWALK, AND CURB & GUTTER REMOVAL 
& REPLACEMENT 

 

Work covered under this Section covers the furnishing of all labor, equipment and material required 
for cutting, removing, protecting, and replacing all existing concrete driveways, sidewalks, and curb and 
gutter of the various types encountered, removed or damaged under this Contract. 

 
General Requirements 

A. CONTRACTOR shall be responsible for the protection from damage from his construction 
operations, all concrete driveways, sidewalk, and curb and gutter within the work area. If 
payment items are established in the Proposal for the removal and replacement of concrete 
driveway, sidewalk, and curb and gutter, payment will be made only if such items are 
encountered within the limits of the trench width plus 2 feet (shoulders) An concrete driveway, 
sidewalk, or curb and gutter beyond those limits, damaged as a result of the CONTRACTOR's 
operation, shall be restored in accordance with the applicable requirements of these 
Specifications, and to the satisfaction of the Engineer, at no additional cost to the City. In order to 
protect himself from being held liable for any existing damaged concrete driveways, sidewalks or 
curb and gutter, the CONTRACTOR is advised to notify in writing the authority having jurisdiction 
over the street where such damage exists prior to proceeding with any work in the vicinity. A copy 
of all such notices shall be forwarded to the Engineer. 

 
B.  No payment will be made for removal and replacement of concrete driveway, sidewalk, or curb 

and gutter which falls outside the above-described limits required for thrust blocks, and other 
appurtenant items, and the cost for such work shall be included in the price bid for the applicable 
item. 

 
C.  If payment items have not been established in the Proposal for the removal and replacement of 

concrete driveways, sidewalks, and curb and gutter, the cost for such work shall be included in the 
overall Project cost bid. No other compensation will be provided. 

 
D.  No form shall be set higher than the elevation of the adjacent concrete surface. 

 
E.  As used herein, "driveway" shall mean concrete driveway, and "curb and gutter" shall mean free 

standing curb, gutter, or combination curb and gutter. 
 

F.  All concrete shall be treated with a liquid curing compound, and in some cases, concrete colorant 
shall be required in order to match the color of the existing concrete being replaced. In each such 
case the curing compound, the colorant, and the color, shall meet with the approval of the 
Engineer and the municipality having jurisdiction over the work area. All additives to the concrete 
shall be applied in strict conformance with the recommendations of the manufacturer. 

 
G.  The CONTRACTOR shall provide adequate means to protect each driveway, sidewalk, and curb and 

gutter installation from damage from vandals, animals, weather or other causes, until the concrete 
is hard. Should damage occur from such causes, the CONTRACTOR shall remove and replace the 
damaged item at his own expense. 
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915.1 Concrete Driveways 

 
A.  Concrete driveways, and sidewalks crossing driveways, shall be restored in full sections or blocks 

rather than trench width plus two feet (shoulders), if the original construction was divided into 
such sections or blocks. The existing driveway (or sidewalk) shall be cut with an abrasive disc saw 
to trim the edges to straight and true lines, with edges parallel and rectangular in plan. The interior 
concrete shall then be broken up and removed from the site. 

 
B. Driveways, and sidewalks crossing driveways, shall be replaced with a concrete slab having a 

minimum thickness of 6 inches. Steel reinforcement is not required unless the existing driveway 
(or sidewalk) is so reinforced, in which case the replaced driveway shall also be reinforced to match 
the existing. 
 

C. Such forms as are necessary shall be set up and the subgrade regarded for a slab 6 inches thick. 
The subgrade shall be thoroughly compacted and wet down prior to placing the concrete. The 
surface shall be given a surface and edging to match, as nearly as possible, that of the existing 
driveway (or sidewalk). The finish and edging shall be obtained through the use of screeds, trowels, 
edges and any other tool normally required by the trade in performing this kind of work. 

 

D. All forms for driveways (or sidewalks) including those for expansion joints, shall be metal and shall 
be clean and well-oiled prior to placing concrete. The forms shall be set in place far enough in 
advance of concrete placing for the Engineer to check line and grade. Abrupt changes in line and 
grade will not be permitted, and forms shall be set to insure smooth curvature and alignment both 
vertically and horizontally. Forms shall be left in place for a minimum of 24 hours after concrete 
has been placed. 

 

E. Replacement driveways (and sidewalks) shall match the elevation and alignment of existing 
driveways (and sidewalk) wherever a connection is made. 

 
915.2 Sidewalks 

 
A. Sidewalks shall be restored in full section rather than trench width plus 2 feet (shoulder). 

 
B. Removal of existing sidewalk, installation of forms, preparation of subgrade, and the final finish shall 

be performed as specified hereinabove for driveways, except that the minimum thickness of the 
sidewalk shall be 4 inches thick. 

 
915.3 Curb and Gutter 

 
 A. Curb and gutter shall be restored in lengths equal to trench width plus 2 feet (shoulders), or 
 10 feet, whichever is greater, unless otherwise permitted or ordered by the Engineer. 
 

 
 

END OF SECTION 
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SECTION – 00920 CLEARING AND GRUBBING / LANDSCAPING / SITE CLEANLINESS 

 

 

PART 1 GENERAL 
 
1.01 WORK INCLUDED 
 
A. Clear and grub the areas to be occupied by the facilities or utility systems to be constructed, including 
all areas to be excavated, filled, paved, or planted as shown on the Plans and as specified herein. 
 
1.02 DEFINITIONS 
 
A. Clearing shall consist of the cutting, removal and disposal of all trees, stumps, brush, shrubs, rubbish, 
and any other objectionable material within the designated areas. 
 
B. Grubbing shall consist of the removal and disposal of all stumps larger than 1-1/2 inches in diameter 
and other objectionable material to a depth of at least 12 inches below the ground surface. 
 
1.03 QUALITY ASSURANCE 
 
A. In the course of the work, it may become necessary to remove trees if they interfere with the work. 
City of Doral and various municipalities have ordinances regulating the removal, relocation and pruning 
of trees in the public right-of-way; these ordinances shall be strictly adhered to. The CONTRACTOR shall 
obtain a permit from City of Doral, Miami-Dade County, Public Works, and Waste Management County 
and/or other regulatory agencies having jurisdiction over the work area before removing, relocating 
and/or pruning any tree. The CONTRACTOR shall comply with all requirements and conditions of the 
permit at no additional cost to the City of Doral. 
 
 
PART 2 PRODUCTS 
 
NOT USED 
 
 
PART 3 EXECUTION 
 
3.01 CLEARING AND GRUBBING 
 
A. The CONTRACTOR shall remove and replace, where required all existing shrubbery, trees, grass, 
sprinklers, fences, signs, mailboxes, structures, roadways, sidewalks, curbs and similar items or 
structures in the way of all excavation necessary for the construction of the Project. 
 

3.02 PROTECTION OF ADJACENT AREAS 
 
A. The CONTRACTOR shall protect areas shown on the Plans or designated by the Engineer to remain 
protected from damage by construction operations by erecting suitable barriers or other acceptable 
means. 
 
3.03 DISPOSAL OF WASTE MATERIALS 
 
A. All roots, vegetation and other refuse removed from the site during clearing and/or grubbing 
operations shall be legally disposed of by the CONTRACTOR. Burning of any material on site will not be 
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permitted. 
B. The CONTRACTOR shall provide the Engineer tickets indicating proof of legal disposal of unsuitable 
backfill material. If the unsuitable material has beneficial use, the transport destination needs to be 
reported to the Engineer. Payment for disposal of the unsuitable material shall not be made until the City 
of Doral has proof of legal disposal at a particular destination. 
 
 
3.04 LANDSCAPING 
 

A. General: Existing plants, trees, and grassed areas damaged or destroyed by the CONTRACTOR's 
operations shall be restored or replaced by the CONTRACTOR, at his expense to equal or better 
than original condition, and to the satisfaction of the Engineer. 

 
B. Solid Sod: 

 
1. Solid sod shall be planted in the unpaved areas abutting the structures and extending to the 

limits shown on the Drawings. 
 

2. When solid sod is to be placed adjacent to or in close proximity to existing sod or grass, the 
CONTRACTOR is to use similar sod or grass and obtain approval from the Engineer prior to 
installation. In public areas and rights-of-way the CONTRACTOR is also required to comply with 
Governmental Agency requirements and provide the City with written approval of said agency 
prior to installation of grass and sod. 
 

3. All areas to be grass sodded shall first be leveled, and debris, rocks, and other undesirable matter 
removed. Topsoil shall then be placed to a minimum depth of 3", with all larger lumps broken 
up. The mixture shall be well worked and raked to a uniform surface and then hand tamped, or 
lightly rolled. The topsoil shall be moistened with water prior to placing sod. 
 

4. The sod shall be placed with closely abutting joints and shall completely cover the disturbed 
areas. The top of the new sod shall coincide with the top of the existing grass. The sod shall be 
covered with a light top dressing of topsoil and shall then be thoroughly watered. 
 

5. The CONTRACTOR shall weed and water the grassed areas until the Project is accepted by the 
City; however, the minimum period of this maintenance shall not be less than 60 days even if it 
extends beyond said acceptance. Any portions of the grassed areas which die or appear to have 
succumbed to the shock of transplanting, before the acceptance by the City, or expiration of the 
minimum 60-day maintenance period, shall be replaced by the CONTRACTOR at his expense. 
 

6. Solid sod shall be certified bitter blue St. Augustine Floratam. The sod shall be firm touch texture 
having a compact growth of grass with good root development. It shall contain no weeds or other 
objectionable vegetation. 
 

7. Where sodding is used in drainage ditches, the setting of the pieces shall be staggered to avoid 
a continuous seam along the line of flow. Along the edges of such staggered areas, the offsets 
of individual strips shall not exceed 6-inches. In order to prevent erosion caused by vertical 
edges at the outer limits, the outer pieces of sod shall be tamped to produce a featheredge 
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effect. 
8. Sodding shall not be performed when weather and soil conditions are, in the Engineer of 

Record's opinion, unsuitable for proper results. 
 

C. Watering: 
 

The areas on which the sod is to be placed shall contain sufficient moisture, as determined by the 
Engineer, for optimum results. After being placed, the sod shall be kept in a moist condition to 
the full depth of the rooting zone for at least 2 weeks. Thereafter, the CONTRACTOR shall apply 
water as needed until the sod roots and starts to grow for a minimum of 60 days (or until final 
acceptance whichever is latest). 

 
3.05 SITE CLEANLINESS 

 
A. The CONTRACTOR shall at all times during the execution of this Contract keep the work 

site free and clear of all rubbish and debris. As soon as the work is completed, the 
accumulated rubbish or surplus materials shall be promptly removed. The CONTRACTOR 
shall also restore in an acceptable manner all property, both public and private, which 
has been displaced or damaged during the prosecution of the work and shall leave the 
site and vicinity unobstructed and in a neat and presentable condition. 

 
B. In the event of delay exceeding two days after written notice is given to the 

CONTRACTOR by the Engineer to remove such rubbish or materials or to restore 
displaced or damaged property, the Engineer may employ such labor and equipment as 
he may deem necessary for the purpose, and the cost of such work, together with the 
cost of supervision, shall be charged to the CONTRACTOR and shall be deducted from 
any monies due him. The Project shall not be considered as having been completed 
until all rubbish and surplus materials have been removed 

 
 
 
 
 

END OF SECTION 
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SECTION – 00925 CONTAMINATED SOIL/GROUNDWATER 
 

PART 1 - GENERAL 

 

A. The purpose of this section is to provide basic guidelines for properly working (i.e., excavation, 
handling, transportation, disposal, etc.) with contaminated soil/groundwater during construction 
and/or any other activities that require the excavation of soil and/or exposure of groundwater, to 
prevent negative environmental impacts such as cross contamination, spreading out existing 
contamination that is already contained, etc. All excavation shall be conducted in accordance with the 
contract and construction documents. The contractors and all subcontractors shall comply with all 
applicable federal, state and local environmental laws and regulations including but not limited to US 
Environmental Protection Agency (EPA), Florida Department of Environmental Protection (FDEP), South 
Florida Water Management District (SFWMD) and Miami-Dade County Department of Environmental 
Resources Management (DERM). 

 

PART 2 - CLASSIFICATIONS 

 

A. For   the   purpose   of   these   specifications   the following classifications are used: 

1. Clean Fill Soils:  These soils meet the DERM defined clean fill criteria and can be reused 
anywhere without restrictions. 

2. Residential Soils:  These soils meet the DERM defined residential criteria and upon 
DERM approval can be reused on site without tracking requirements. 

3. Industrial Soils:   These soils meet the DERM defined industrial criteria and upon DERM 
approval can be reused. These soils require tracking from origin to final disposition. 

4. Environmentally Non-Reusable Soils (ENR):  These soils exceed the DERM defined 
industrial or the Federal hazardous levels and cannot be reused on site.   These soils 
require proper disposal offsite. 

5. Suspect Soils:  Soils from any area pre-designated by DERM as an area where the 
requirements of this Standard Technical Specification shall be implemented, pursuant 
to the results of the pre-construction assessment or designated during field activities by 
City of Doral/Miami Dade County or its designated representatives. 

 

PART 3 HEALTH AND SAFETY 

 

A. The contractors and all subcontractors working with contaminated soil/groundwater shall conform   
to all applicable laws, regulations, and guidelines such as, but not limited to, EPA Hazardous Waste 
Operations and Emergency Response (HAZWOPER), US Occupational Safety and Health Agency (OSHA) 
and National Institute of Occupational Safety and Health (NIOSH). 

 

PART 4 CONSTRUCTION METHODS 

 

4.01 CONTAMINATED SOIL/ GROUNDWATER DETECTION 
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A. If contaminated groundwater, visible   stains   in   the   soil, free   floating   product, sheen   on 
groundwater, or odor in soil/groundwater are detected during the normal course of construction 
activities, the Contractor shall immediately: 

1. Notify the Architect/Engineer (A/E). 
2. Notify the City of Doral 
3. Notify DERM at (305) 372-6789. 
4. Proceed with the work in accordance to the contract and construction documents and 

the provisions of these guidelines. To avoid miscommunication, any directives from City 
of Doral and/or DERM shall be given through the A/E to the Contractor. 

 

4.02 STOCKPILING OF SUSPECTED AND ENR SOIL 

 

A. Prior to the excavation of suspected and ENR soil, the Contractor shall prepare a suitable area 
previously approved by the A/E Firm for stockpiling such soil in accordance with the contract and 
construction documents. The Contractor shall take due care during the stockpiling operation to prevent 
the spread of any further contamination. The stockpile shall not exceed twelve (12) feet in height. The 
Contractor shall regularly inspect the stockpile area and restore its protection membranes to their 
original required condition and maintain them throughout the entire construction contract period. 

 

After the Contractor has safely completed the stockpiling, (A/E Firm) shall collect soil samples (by 
volume) from the stockpile and send the samples to a laboratory certified by Miami Dade County and 
the State of Florida to be analyzed for applicable environmental criteria. Once a stockpile has been 
sampled, it cannot be altered in any way. Therefore, the (A/E Firm) shall mark the stockpile with a yellow 
flag, indicating that the final disposition   of   the stockpile   is   pending   the   analytical   results   from   
the laboratory.   Once the analytical results are available, DERM shall determine the final disposition of 
the soil.  If according to the analytical results, DERM determines that the soil can be reused on site, (A/E 
Firm) shall remove the yellow flag and replace it with a green flag, indicating that the stockpile has been 
approved for reuse on site.  If according to the analytical results, DERM determines that the soil cannot 
be reused and therefore it must be properly disposed of, (A/E Firm) shall remove the yellow flag and 
replace it with a red flag, indicating that the stockpile cannot be reused. Unless otherwise specified by 
the (A/E Firm), the Contractor shall handle, transport, and properly dispose of all ENR soils. 

 

Prior to the excavation of suspected soil, the Contractor shall prepare a suitable area (previously 
approved by the A/E) for stockpiling soil on an impervious surface, away from any drainage and/or active 
utility structures. If an impervious surface is not available, the Contractor shall create it by laying down 
two (2) layers of polyethylene film (each a minimum of four (4) mils thick) on a flat horizontal surface 
with a twelve (12) inch high berm around its perimeter. The stockpile area shall be free of any sharp 
materials and debris that could accidentally puncture the polyethylene film. The area selected for 
stockpiling must be free from water ponding. Once the stockpile is completed, a single layer of the same 
polyethylene film material shall be placed over the stockpile and secured properly. Rainwater must be 
directed outside the berm-contained area. Any rainwater collected inside the berm-contained area, 
must be collected, stored, and treated as directed by the A/E. Continued inspection of the stockpile area 
is required to ensure the polyethylene film is intact and secure and to maintain proper drainage and 
drainage collection as stated herein. 
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4.03 TRANSPORTATION/ HAULING OF SOIL 

 

A. The Contractor shall transport the ENR soil in accordance with all applicable laws and regulations. 
Haulers shall be certified to transport the soil as classified. 

 

4.04 DISPOSAL OF NON-HAZARDOUS SOIL AT LANDFILL 

 

A. If the soil is to be disposed of in a landfill, the Contractor shall dispose of all non-hazardous soils in an 
approved landfill licensed to handle the soil as classified. The Contractor shall conduct disposal activities 
in accordance with all applicable laws and regulations. 

 

4.05 INCINERATION OF SOIL 

 

A. If the soil is to be incinerated, the Contractor shall transport the soil to a certified incineration facility 
licensed to handle the soil as classified. The Contractor shall conduct the transportation and handling 
activities in accordance with all applicable laws and regulations. 

 

4.06 DISPOSAL OF HAZARDOUS SOIL 

 

A. If soil is classified as hazardous, the Contractor shall prepare, transport and dispose of the soil in 
accordance with all applicable laws and regulations such as, but not limited to, the Code of Federal 
Regulations (CFR), EPA, FDEP,  DERM,  etc.,  at  a  licensed  hazardous  material disposal facility. 

 

4.07 REMOVAL/DISPOSAL OF FREE-FLOATING HYDROCARBON PRODUCT (FFHP) 

 

A. Contractor shall remove/dispose of FFHP and/or sheen in accordance with all applicable laws and 
regulations. 

 

4.08 TRANSPORTATION/DISPOSAL MANIFESTS 

 

A. The Contractor shall provide copies of all the manifests for the proper transportation/disposal of 
contaminated soil and/or free-floating product to the A/E and the City of Doral. 

 

4.09 DEWATERING/TREATMENT OF CONTAMINATED DEWATERING GROUNDWATER 

 

A. City of Doral encourages, whenever possible, that construction activities be carried out in the wet.  If 
dewatering in areas of groundwater contamination is absolutely necessary for construction purposes, 
the Contractor shall apply for and obtain the dewatering permit(s) from the appropriate regulatory 
agencies. Once the permit(s) has(have) been obtained, the Contractor shall comply with all the permit 
conditions during the entire course of the dewatering activities. If the permit(s) expire(s) before the 
dewatering activities are completed, the Contractor shall obtain a permit renewal within the stipulated 
time frame. The Monthly Pumpage Report required by the dewatering permit shall be submitted to the 
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City of Doral no later than the 5th day of the following month. 

4.10 SUBMITTALS  

 

A. The Contractor shall submit information and samples to the City for review as follows. The information 
shall include: 

1. Detailed description of the proposed methods for temporary stockpiling, transportation, and 
disposal of all contaminated soils and groundwater. 

2. Copies of permits for all disposal facilities. 
3. Copies of all manifest and documentation for handling and disposing of all contaminated soil and 

groundwater in full compliance with local, state, and federal requirements. This documentation 
must be provided prior to requesting payment under this Bid item. 

4. Copies of all laboratory analyses required for transportation and disposal of all contaminated 
soils and groundwater in full compliance with local, state, and federal requirements. 

5. Names, addresses and contact numbers of all subcontractors. 
6. Copy of Contractor’s Health and Safety Plan and training certificates of personnel who will be 

handling the contaminated material in accordance with OSHA requirements. 

 

PART 5 MEASUREMENT AND PAYMENT 

 

A.  Dedicated Allowance as determined by (A/E Firm) 

 

 

 

 

 

 

 

 

 

 

 

 
END OF SECTION 
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SECTION 00930 

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 
 
PART 1 GENERAL 
 
1.01 SCOPE OF WORK 
 
A. Before proceeding with the erection of the construction plan, including the setting, or placing 

thereof, and the erection of other temporary structures, the CONTRACTOR shall furnish the Engineer 

with such information and plans as CITY may require. 
 
B. Shop Drawings shall be submitted prior to any project construction activity. In a timely fashion, 

well before the contemplated ordering for fabrication of special or- der or long-lead items or 

construction use of any standard element of the work, the CONTRACTOR shall furnish Shop Drawings for 

the review and approval of CITY. 
 
C. It is the CONTRACTOR's sole responsibility, upon the first occasion of submittal of a particular 

element of the work, to submit Shop Drawings of an element which match and fulfill the 

requirements and intent of the Plans and Specifications. Any delays or costs caused, either directly or 

indirectly, by non-timely submissions; submission of items differing significantly from the intent of the 

Plans and/or Specifications; repeated submission of, or argument over, rejected elements or changes 

required for acceptance; arguments with the criteria or requirements of the Plans or Specifications; or 

any other such similar activities shall be at the expense of the CONTRACTOR. 
 
D. It is the intent of the Contract Documents that the CONTRACTOR shall, in the first in- stance, submit 

Shop Drawings of elements which meet or exceed the requirements of the Contract Documents and fit 

with the other elements of the work and the existing conditions. Activities such as those mentioned in 

Article 1.01 C, which are inimical to this intent will not be tolerated and may, at the sole discretion of 

the Engineer, subject the CONTRACTOR to costs for any delays, costs, damages or penal- ties suffered 

by the CITY due to such activities to include but not be limited to; extra engineering and overhead costs 

together with any liquidated or actual dam- ages. 
 
1.02 DESCRIPTION OF WORK 
 
A. Submit to the Engineer for review and approval, Shop Drawings, test reports and data on materials, 

equipment, and material samples as required for the proper control of work, and as specified in the 

Specification sections. Shop Drawings shall be submitted for all materials and equipment to be 

furnished. 

 

B. Within twenty calendar days after the effective date of the Contract, submit to the Engineer a 

complete list of preliminary data on items for which Shop Drawings are to be submitted. Included in this 

list shall be the names of all proposed manufacturers furnishing specified items. Review of this list by 

the Engineer shall in no way expressed or implied relieve the CONTRACTOR from submitting complete 

Shop Drawings and providing materials, equipment, etc., fully in accordance with the Specifications. 
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This procedure is required in order to expedite final review of Shop Drawings. 

C. Maintain an accurate updated Shop Drawing submittal log which shall include the following items: 
 

1. Submittal Description and Number Assigned 

2. Specification Section 

3. Plans Sheet Number 

4. Date to Engineer 

5. Date Returned to CONTRACTOR (from Engineer) 

6. Status of Submittal (Approved, Approved as Noted, Rejected/Resubmit) 

7. Date of Resubmittal and Return (as Applicable) 

8. Date Material Release (for Fabrication) 

9. Projected Date of Fabrication 

10.  Projected Date of Delivery to Site 

11.  Status of O & M Manuals Submittal 
 
1.03 CONTRACTOR'S RESPONSIBILITY 
 
A. Furnish the Engineer with a schedule of Shop Drawings submittals, fixing the respective dates for 

the submission of Shop Drawings, the beginning of manufacture, testing and installation of materials, 

supplies and equipment. This schedule shall indicate those that are critical to the progress schedule. 
 
B. Submit to the Engineer all plans and schedules sufficiently in advance of construction requirements 

to provide maximum time for checking and appropriate action from the time the Engineer receive 

them. 
 
C. It is the duty of the CONTRACTOR to check and approve all plans, data and samples prepared by or 

for him before submitting them to the Engineer for review. Each and every copy of the Plans and data 

shall bear CONTRACTOR's stamp showing that they have been checked and approved. Shop Drawings 

submitted to the Engineer without the CONTRACTOR's stamp and approval shall be returned to the 

CONTRACTOR for conformance with this requirement before Engineer's review. Shop Drawings shall 

indicate any deviations in the submittal from requirements of the Project Documents and the 

CONTRACTOR shall state the reason why a deviation is required. 
 

D. All submittals shall be accompanied by a transmittal letter prepared in duplicate containing the 

following information: 
 

1. Date 

2. Project Title and Number 

3. CONTRACTOR's name and address 

4. The number of each Shop Drawing, Data, and Sample submitted 

5. Notification of Deviations from Project Documents 

6. Submittal Log Number conforming to and referring to Specification Section Numbers. 
Submit three copies of Shop Drawings and of descriptive or product data submittals necessary 
to complement Shop Drawing. The Engineer will retain two sets. 
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F. After receiving approval by the Engineer, the CONTRACTOR shall be responsible for submitting the 

Shop Drawings to the Building Department. Shop Drawings of all premanufactured items and all other 

Shop Drawings are required to obtain approval prior to manufacturing or installing the submitted 

items. The CONTRACTOR shall also be responsible for contesting any interpretations by the Building 

Department that CITY considers non-acceptable. The CONTRACTOR shall include in the bid prices, all 

costs for permits, fees and expenses associated with the submittals, including resubmittals (if any) of 

Shop Drawings to the Building Department. The Building Department as used in this paragraph shall be 

taken to mean the Miami-Dade County Building Department and/or other governing building authority 

appropriate to this project. 
 
G. Do not begin any of the work covered by a drawing, data, or a sample returned as 

“Rejected/Resubmit” until a revision or correction thereof has been reviewed and returned to the 

CONTRACTOR, by the Engineer, with approval or approval “As Noted”. Be responsible for and bear all 

costs of damages which may result from the ordering of any material or from proceeding with any part 

of work prior to receiving Engineer's approval or approval “As Noted” of the necessary Shop Drawings. 
 
H. Be fully responsible for observing the need for and for making any changes in the arrangement of 

piping, connections, wiring, manner of installation, etc., which may be required by the 

materials/equipment the CONTRACTOR proposes to supply, both as they pertain to the CONTRACTOR’s 

own work, work of others, or of other Divisions herein or Trades and clearly show such changes on 

the Shop Drawings. 
 
I. When substitutions in materials or equipment are allowed, the CONTRACTOR shall make all 

necessary changes in adjacent or connected structures and equipment at his expense. Where 

contemplated changes, substitutions, or appurtenant work re- quire engineering design, in the opinion 

of the Engineer, the CONTRACTOR shall have such design services performed at his expense. Said 

engineering design services shall be of an extent satisfactory to the Engineer whose word shall be 

final and shall be performed by a Registered Professional Engineer licensed to practice in the State of 

Florida. 
 
J. When substitutions in materials or equipment are allowed, the CONTRACTOR shall be solely 

responsible for all costs and time required by any differences in construction methods, fabrication or 

assembly required and no additional time will be allowed. 
 
K. The Miami-Dade Building Department requires that any changes made during construction which 

result in differences between the as constructed arrangement/elements and the 

arrangement/elements shown on the permitted plans be reconciled by re-permitting of the plan sheet 

or sheets affected by the construction changes prior to inspection. Thus, the plan sheet or sheets must 

be redrawn to reflect the construction change, signed, sealed, dated, and re-submitted by the Engineer 

of Record for re-permitting. 
 
L. When a construction change, initiated by the CONTRACTOR or resulting from a change made by the 

CONTRACTOR, requires re-permitting as discussed in the preceding paragraph, the CONTRACTOR shall 

be responsible for all labor, material and equipment required to redraw the Plan sheet or sheets 

affected by the change to the satisfaction of the Engineer of Record and CITY. The costs for all work of 
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this sort and all costs of re-permitting shall be borne by the CONTRACTOR and no extra compensation 

will be allowed. 
 
M. Determine and verify: 
 

1. Field measurements 

2. Field construction criteria 

3. Catalog numbers and similar data 

4. Conformance with specifications 

5. That installation and maintenance clearances are sufficient particularly when equipment or 

arrangement changes have been made 
 
1.04 ENGINEER’S REVIEW OF SHOP DRAWINGS 
 
A. Engineer’s review of plans, data, and samples, submitted by the CONTRACTOR will cover only 

general conformity to the Drawing and Specifications. The Engineer's review will not constitute an 

approval of dimensions, quantities, and details of the material, equipment, device, or item shown. The 

review of plans and schedules will be general, and shall not be construed: 
 

1. As permitting any departure from the Contract requirements 

2. As relieving the CONTRACTOR of responsibility for any errors, including detail, dimensions, 

and materials 

3. As approving departures from details furnished by the Engineer, except as otherwise 

provided herein 
 
B. Variations 
 

1. If the plans or schedules, as submitted, describe variations per paragraph 1.03 C, and 
show a departure from the Contract requirements which Engineer finds to be in the interest of 
the City and to be so minor as not to involve a change in Contract price or time for 
performance, the Engineer may return the reviewed plans without noting an exception. 
2. If the plans or schedules, as submitted, describe variations, and show a departure from the 

Contract requirements which the Engineer finds to be minor enough to be corrected by redlining 

the submittal, the engineer will mark and return the submittal marked "Approved as Noted." The 

redlined corrections shall be as binding on the CONTRACTOR as would be a resubmission 

embodying the same corrections. 
 
C. When reviewed by the Engineer, each of the Shop Drawings shall be stamped and dated to indicate it 

had been reviewed. Shop Drawings stamped "Revise and Resubmit" and with required corrections 

shown will be returned to the CONTRACTOR for correction and resubmittal. 
 
D. Resubmittals will be handled in the same manner as first submittals. On resubmittals the 

CONTRACTOR shall direct specific attention, in writing or on resubmitted Shop Drawings, to revisions 

and corrections required by the Engineer on previous sub- missions. The CONTRACTOR shall make any 

corrections required by the Engineer. 
 



103 
 

E. If the CONTRACTOR considers any correction indicated on the Shop Drawings to constitute a change 

to the Project Plans or Specifications, the CONTRACTOR shall give written notice thereof to the Engineer 

who will render a decision which shall be final. After the decision has been made, the CONTRACTOR 

shall without delay, provide the corrections to the plans. 
 
F. When the Shop Drawings have been approved by the Engineer, the CONTRACTOR shall carry out 

the construction in accordance therewith and shall make no further changes therein except upon 

written instructions from the Engineer. 
 
G. No partial submittals will be reviewed. Submittals not complete will be returned to the CONTRACTOR 

for resubmittal. Unless otherwise specifically permitted by the Engineer, all submittals shall be made in 

groups containing all associated items for systems, processes or as indicated in specific specifications 

sections. All plans, schematics, manufacturer's product data, certifications and other Shop Drawing 

submittals required by a system specification shall be submitted at one time as a package to facilitate 

interface checking. 
 
1.05 SHOP DRAWINGS 
 
A. When used in the Project Documents, the term "Shop Drawings" shall be considered to mean 

CONTRACTOR's plans for materials and equipment which become an integral part of the Project. These 

Shop Drawings shall be complete and detailed. Shop Drawings shall consist of fabrication, erection and 

setting drawings and schedule drawings, manufacturer's scale drawings, and wiring and control 

diagrams. Cuts, catalogs, pamphlets, descriptive literature, and performance/test da- ta shall be 

considered only as supportive to required Shop Drawings as defined above. 
 
B. Manufacturer's catalog sheets, brochures, diagrams, illustrations, and other standard descriptive 

data shall be clearly marked to identify pertinent materials, product or models. Information which is 

not applicable to the Work shall be deleted by striking or cross hatching. 
 
C. Each Shop Drawing shall have a blank area 3½ inches by 3½ inches, located adjacent to the title block. 

The title block shall display the following: 
 

1. Project Title and Number 

2. Name of Project Building or Structure 

3. Number and Title of the Shop Drawing 

4. Date of Shop Drawing or Revision 

5. Name of CONTRACTOR and Subcontractor Submitting Drawing 

6. Supplier/Manufacturer 

7. Separate Detailer when Pertinent 

8. Specification Title and Number 

9. Specification Section 

10. Application Project Drawing Number 
 
D. If plans show variations from Contract requirements because of standard shop practice or for 

other reasons, describe such variations in the letter of transmittal. If no explanation of these variations 
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is provided, the CONTRACTOR shall not be relieved of the responsibility for executing the work in 

accordance with the Contract, even though such plans have been reviewed and approved. 
 
E. For all mechanical and electrical equipment furnished, provide a list including the equipment name, 

address of and telephone number of the manufacturer's representative and service company so that 

service and/or spare parts can be readily obtained. 
 
F. All manufacturers or equipment suppliers who propose to furnish equipment or products shall 

submit an installation list to the Engineer along with the required Shop Drawings. The installation list 

shall include at least five installations where identical equipment has been installed and has been in 

operation for a period of at least five years, unless otherwise specified. Manufacturers and/or 

equipment which fails to meet the specified experience period will be considered if the manufacturer 

or supplier provides a bond or cash deposit which will guarantee replacement of the equipment or 

process in the event of failure or unsatisfactory service. 
 
G. Only the Engineer will utilize the color "red" in marking Shop Drawing submittals. 
 
1.06 REQUIRED INFORMATION 
 
A. Submit, as applicable, the following for all prefabricated or manufactured structural, mechanical, 

electrical, plumbing, process system, and equipment work: 
 

1. Shop Drawings or equipment drawings, including dimensions, size, and location of 

connections to other work, and weight of equipment 

2. Catalog information and cuts 

3. Installation or placing plans for equipment, drives, and bases 

4. Supporting calculations, signed, and sealed by a Florida Registered Engineer when required, 

for equipment and associated supports, or hangers required or specified to be designed by 

equipment manufacturers. 

5. Signed and sealed calculations and plans by in-house Florida Registered Professional 

Engineer for structural systems, indicating compliance to the structural design criteria 

specified in the Plans. 

6. Complete manufacturer's specifications, including materials description and paint system. 

7. Performance data and pump curves 

8. Suggested spare parts with current price information 

9. List of special tools required for testing, checking, parts replacement, and maintenance. 

(Special tools are those which have been specially designed or adapted for use on parts of 

the equipment, and are not customarily and routinely carried by maintenance mechanics) 

10. List of special tools furnished with the equipment 

11. List of materials and supplies required for the equipment prior to, and during startup 

12. List of materials or supplies furnished with the equipment 

13. Special handling instructions 

14. Requirements for storage and protection prior to installation 

15. Requirements for routine maintenance required prior to equipment startup 

16. List of all requested exceptions to the Project Documents 
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1.07 SUBMITTAL REQUIRED FOR FOREIGN MANUFACTURED ITEMS 
 
A. In addition to the submittal requirements stated above, suppliers of foreign manufactured items 

shall submit the names and addresses of companies within the United States that maintain technical 

service representatives and a complete inventory of spare parts and accessories for each foreign-made 

item proposed for incorporation into the Work. Failure to prove these capabilities shall be cause for 

rejection of the foreign manufactured items. 
 
B. Foreign manufactured equipment and materials shall in all cases be clearly and permanently 

marked with the manufacturer’s name and country of origin of the item. The name of the U.S. 

importing/supplying firm is not acceptable. Shop Drawing submittals of foreign-made items shall be 

accompanied by written information to include name and location (i.e. country, City, and street address) 

of the manufacturer. This requirement shall also apply to the foreign made elements of items assembled 

in this country from parts wholly or partially manufactured overseas. 
 

1. The words, “Permanently Marked” as used in this paragraph shall mean; die stamped, cast-in, 

welded, or otherwise marked such that the removal of the marking by any mechanical or 

chemical means will result in obvious permanent damage to the surface marked. These 

markings shall be on surfaces which are not hidden by assembly. 
 
C. Where specified elsewhere herein or at the sole discretion of the Engineer, whose word shall be final, 

supply verification of quality, suitability, or other aspects, as directed by the Engineer, from a 

Professional Engineer licensed to practice in the State of Florida or the state where the supplying U.S. 

firm is located. The verification shall be signed, sealed, and dated. All costs for this verification shall be 

at the sole expense of the CONTRACTOR and no extra compensation will be allowed. Verification by 

foreign-based engineers, firms, manufacturers, etc. will not be acceptable. Verification by means of a 

very stringent foreign testing agency/standard (for example ISO 9000 series) may be acceptable. 

However, this shall again be at the sole discretion of the Engineer and the full burden of proof and 

satisfaction of CITY shall rest with the CONTRACTOR. No extra time will be permitted due to the 

requirement for verification and the CONTRACTOR has the sole responsibility to make his submittals 

with all necessary information in a timely fashion. 
 

D. Items which are fabricated (i.e. assembled in this country from partially or wholly foreign 

manufactured parts) may also be required to have verification of their foreign made elements as 

specified for wholly foreign made items in the preceding paragraph. 

E. Any items in contact with or being added to potable water shall conform with 

NSF/ANSI 61 or 60, as appropriate. 
 
1.08 SAMPLES 
 
A. Furnish for the approval of the Engineer, samples required by the Project Documents or required 

by the Engineer. Samples shall be delivered to the Engineer as specified or directed. The CONTRACTOR 

shall prepay all shipping charges on samples. Materials or equipment for which samples are required 

shall not be used in work until approved by the Engineer. 
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B. Samples shall be of sufficient size and quantity to clearly illustrate: 
 

1. Functional characteristics of the product, with integrally related parts and attachment 

devices 

2. Full range of color, texture, and pattern 

3. A minimum of two samples of each Item shall be submitted 
 
C. Each sample shall have a label indicating: 
 

1. Name of Project 
2. Material or Equipment Represented 
3. Name of Producer and Brand (if any) 
4. Location in Project 

 
D. Prepare a transmittal letter in triplicate for each shipment of samples containing the information 

specified herein in Paragraph 1.06 A. Enclose a copy of this letter with the shipment and send a copy 

of this letter to the Engineer. Approval of a sample shall be only for the characteristics or use specified 

and shall not be construed to change or modify any Contract requirements. 
 
E. Approved samples of the hardware in good condition will be marked for identification and may be 

used in the work. Materials and equipment incorporated in work shall match the approved samples. 

Samples which failed testing or were not ap- proved shall be returned to the CONTRACTOR at his 

expense, if so, requested at time of submission. 
 
1.09 SUBSTITUTIONS 
 
A. Changes in products, materials, equipment, and methods of construction required by the Contract 

Documents, which are proposed by the CONTRACTOR after award of the Contract, are considered to 

be requests for substitutions. Where the Plans and/or Specifications designate the products of a 

particular manufacturer, the product specified has been found suitable for the intended use. Articles 

or products of similar characteristics may be offered for the approval of the Engineer, whose 

decision shall be final. Copies of complete descriptive data shall be furnished regarding all materials 

furnished by the CONTRACTOR, consisting of Dimension drawings, catalog references, product data, 

cost, and other information necessary to clearly identify and evaluate each article. When substitutions 

are permitted, the CONTRACTOR shall make all necessary changes in adjacent, connected, or other 

structures and equipment at his expense. 
 
B. Where engineer-recommended changes, substitutions or appurtenant work require engineering 

design, the CONTRACTOR shall have such design services performed. Those engineering design services 

shall be of an extent satisfactory to the Engineer, whose decision shall be final. Engineering services for 

engineer- recommended changes, substitutions, or appurtenant work, shall be performed by a 

Registered Professional Engineer licensed to practice in the State of Florida. 
 
C Unless specifically authorized by the Engineer in writing, no additional contract time will be allowed, 

and a decrease in time may be appropriate. 



107 
 

BID FORM 
ITB No. 2022-03 

 
THIS BID IS SUBMITTED TO: 

City of Doral 
8401 NW 53rd Terrace 

Doral, Florida 33166 
 

1. The undersigned BIDDER proposes and agrees, if this Bid is accepted, to enter into an agreement 
with The City of Doral in the form included in the Contract Documents to perform and furnish 
all Work as specified or indicated in the Contract Documents for the Contract Price and within 
the Contract Time indicated in this Bid and in accordance with the other terms and conditions of 
the Contract Documents. 

 
2. BIDDER accepts all of the terms and conditions of the Advertisement or Invitation to Bid and 

Instructions to BIDDER’S, including without limitation those dealing with the disposition of Bid 
Security. This Bid will remain subject to acceptance for 90 days after the day of Bid opening. 
BIDDER agrees to sign and submit the Agreement with the Bonds and other documents required 
by the Bidding Requirements within ten days after the date of City’s Notice of Award. 

 
3. In submitting this Bid, BIDDER represents, as more fully set forth in the Agreement, that: 

 
(a) BIDDER has examined copies of all the Bidding Documents and of the following 

Addenda (receipt of all which is hereby acknowledged.) 
 

Addendum No. __________  Dated:      
 

Addendum No. __________  Dated:      
 

Addendum No. __________  Dated:      
 

Addendum No. __________  Dated:      
 

(b) The Bidder, by and through the submission of its bid, agrees that it shall be held responsible 
for having therefore examined the site, the location and the route of all proposed work, 
and for having satisfied themselves as to the character of the route, the location, surface 
and underground obstructions, known or anticipated and all other physical characteristics 
pertaining to the Project that could be reasonably determined including the nature of the 
ground and the water table conditions, in order that they may include in the prices bid, 
whether aggregate sums or unit prices, all costs pertaining to the work and thereby provide 
for the satisfactory completion thereof, including the removal, relocation or replacement of 
any objects or obstruction which will be encountered in doing the proposed work. 

 
(c) The Bidder shall familiarize itself with all codes and regulations applicable to the specific 

work involved in the Project. They shall fully comply with all requirements of applicable 
codes and regulations whether indicated in the Contract Drawings and Specifications or not, 
including any modifications made by the authorities having jurisdiction, “Permitted 
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Agencies”, over the Contract work during the lifetime of the Contract. 
 

(d) All information given on the Drawings or in the Contract Documents relating to borings, 
materials encountered, and ground water, is from the reports of the boring CONTRACTORS. 
The logs of test borings performed by the City of Doral's boring CONTRACTORS present 
factual information of the subsurface conditions at the specific test boring location only. 
The Bidders should not consider, or conclude, that the subsurface conditions will be 
consistent between test boring locations. All such information was prepared for the 
information of the City of Doral's Engineers only, and permission to examine the same is 
extended to bidders for their convenience. In no event is such information, including any 
shown on the Contract Drawings, to be considered a part of this Contract. 

 
(e) The Bidders shall make site surface and subsurface examinations and investigations as they 

choose in order to determine the character of the material and the construction conditions 
under which they will work. The Bidder agrees that reasonable steps to discover the 
particular physical and subsurface soil conditions for this Contract shall include, but not 
necessarily be limited to, performing its own borings and test holes, interviewing any 
CONTRACTORS working at or near the site, and interviewing CONTRACTORS who have done 
similar work in this area and/or similar areas. If requested by the Bidder, the City of Doral 
will assist it in obtaining permission for exploratory work from the governing authorities 
having jurisdiction over the work area. Such requests must be made with reasonable 
advance notice prior to the date set for the opening of bids. 

 

(f) The Bidder in preparing its bid should take into consideration that work by other 
CONTRACTORS may be in progress at or near the site and during the performance of the 
work to which the bid relates, and that the bidder will be expected, should it be awarded the 
Contract, to avoid interference with work being done by such other CONTRACTORS. 

 
(g) BIDDER has given the City written notice of all conflicts, errors, discrepancies that it has 

discovered in the Plans or Contract Documents and the written resolution thereof by the 
City is acceptable to BIDDER, prior to responsible bid submittal. 

 
(h) This Bid is genuine and not made in the interest of or on behalf of any undisclosed 

person, firm or corporation and is not submitted in conformity with any agreement or 
rules of any group, association, organization, or corporation; BIDDER has not directly or 
indirectly induced or solicited any other BIDDER to submit a false or sham Bid; BIDDER has 
not solicited or induced any person, firm or corporation to refrain from bidding; and 
BIDDER has not sought by collusion to obtain for itself any advantage over any other 
BIDDER or over the City. 

 
4. BIDDER understands and agrees that this is a unit rate contract. The prices submitted on the bid 

form are to furnish and deliver all of the Work complete in place. The quantities provided on the 
form are for the purpose of Bid Evaluation and should be considered estimates only. 
CONTRACTOR’s unit prices will not be adjusted to reflect any deviation from the provided 
quantities. As such the CONTRACTOR shall furnish all labor, materials, equipment, tools, 
supervision, safety measures, and services necessary to provide the stated units of work for the Bid 
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Price of: 
 
BASE BID 

      

      

      

     

Item  Description Unit Qty. 
Unit 
Price 

Cost 

101-1 MOBILIZATION LS 1   

102-1 MAINTENANCE OF TRAFFIC LS 1    

104-10-3 SEDIMENT BARRIER LF 2052    

104-18 INLET PROTECTION SYSTEM EA 10     

104-11 TURBIDITY BARRIER LF 60   

110-1-1 CLEARING AND GRUBBING LS 1     

0160 4   TYPE B STABILIZATION SY 198     

110-4-10 REOMVAL OF EXISTING CONCRETE  SY 125   

120-1 REGULAR EXCAVATION  CY 240   

120-6 EMBANKMENT CY 1   

285-709 OPTIONAL BASE GROUP 9 SY 152     

0327 70 1 MILLING EXIST ASPH PAVT, 1" AVG DEPTH SY 7280     

0425 5 1 MANHOLE, ADJUST EA 3     

0425-6 VALVE BOXES, ADJUST EA 23   

      

    

    



110 
 

334-1-13 SUPERPAVE ASPHALTIC CONCRETE, TRAFFIC C, PG 76-22 TN 438     

425-001-
351 

INLETS, CURB, TYPE P-5, <10' EA 1     

430-175-
124 

PIPE CULVERT, OPTIONAL MATERIAL, ROUND, 24"S/CD LF 16     

443-70-4 FRENCH DRAIN, 24" LF 25     

520-1-10 CONCRETE CURB & GUTTER, TYPE F  LF 175     

520-2-4 CONCRETE CURB, TYPE D  LF 251   

522-1 CONCRETE SIDEWALK AND DRIVEWAYS. 4” THICK  SY 227   

527-2 DETECTABLE WARNINGS  SF 98   

538-1 GUARDRAIL RESET (W/REMOVAL) LF 12   

660-2-106 LOOP ASSEMBLY, F&I, TYPE F AS 12   

665-1-40 PEDESTRIAN DETECTOR, RELOCATE EA 6   

700-1-11 SINGLE POST SIGN, F&I GROUND MOUNT, UP TO 12 SF AS 6   

700-1-60 SINGLE POST SIGN, REMOVE AS 2   

710-11-
101 

PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, 
SOLID, 6" 

GM 0.456     

710-11-
103 

PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, 
SOLID, 12" FOR INTERCHANGE MARKINGS 

GM 0.109   

710-11-
125 

PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, 
SOLID FOR STOP LINE OR CROSSWALK, 24" 

LF 337     
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710-11-
131 

PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, 
SKIP, 10-30 OR 3-9 SKIP, 6" WIDE 

GM 0.040   

710-11-
133 

PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, 3'-9' 
SKIP DROP LINE AND APPROACH TO TOLL PLAZA, 12" 
WIDE 

GM 0.016   

710-11-
141 

PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, 2-4 
DOTTED GUIDELINE, 6" 

GM 0.116   

710-11-
160 

PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, 
MESSAGE OR SYMBOL 

EA 10   

710-11-
170 

PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, 
ARROWS 

EA 15     

710-11-
201 

PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, 
SOLID, 6" 

GM 0.415     

710-90 PAINTED PAVEMENT MARKINGS, FINAL SURFACE LS 1   

711-11-
103 

THERMOPLASTIC, STANDARD, WHITE, SOLID, 12" FOR 
INTERCHANGE MARKINGS 

GM 0.109   

711-11-
125 

THERMOPLASTIC, STANDARD, WHITE, SOLID, 24" FOR 
STOP LINE AND CROSSWALK 

LF 337     

711-11-
141 

THERMOPLASTIC, STANDARD, WHITE, 2-4 DOTTED GUIDE 
LINE, 6" 

GM 0.116   

711-11-
160 

THERMOPLASTIC, STANDARD, WHITE, MESSAGE OR 
SYMBOL 

EA 10   

711-11-
170 

THERMOPLASTIC, STANDARD, WHITE, ARROWS EA 15     

711-14-
123 

THERMOPLASTIC, PREFORMED, WHITE, SOLID, 12" FOR 
CROSSWALK 

LF 800   

711-14-
125 

THERMOPLASTIC, PREFORMED, WHITE, SOLID, 24" FOR 
CROSSWALK 

LF 657   

711-15-
101 

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT 
SURFACES WHITE, SOLID, 6" 

GM 0.456   

715-15-
131 

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT 
SURFACES, WHITE, SKIP, 6", 10-30 SKIP OR 3-9 LANE 
DROP 

GM 0.040   
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715-15-
133 

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT 
SURFACES, WHITE, SKIP, 12"-APPROACH TO TOLL PLAZA 
OR 3-9 LANE DROP 

GM 0.016   

715-15-
201 

THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT 
SURFACES YELLOW, SOLID, 6 

GM 0.415   

  

        

 
  

 
  

  

 
  

  

 
  

  

 

TOTAL BASE BID:    

 

EVALUATION SHALL BE BASED ON TOTAL PROJECT COST 

 
Work to be included for all items: 
 
Furnishing all labor, equipment, materials and any and all costs for the term of the warranty or 
as deemed necessary by the City, necessary to complete the work per the specifications and as 
required shall be included in the above bid. 
 
 
NOTES TO BIDDERS: 
 

1. CONTRACTOR shall fill the entire bid form; no spaces are to be left blank. 
 

2. The City reserves the right to utilize any combination of the base bid, add alternates as 
they so desire to achieve the proper balance between the required improvements, 
desired improvements, and the City’s available project budget. 

 

3. The City reserves the right to request per unit/each pricing of materials listed on the bid 
form for clarification or to purchase additional materials. 
 

4. Contract Time will commence on the date the Agreement is executed and continue 
consecutively for a period of one hundred and one hundred and fifty (150) calendar days. 
No extension of time will be given unless stated in writing.  

 
 
PROJECT COST: 
 
_______________________________________________________________________Dollars 

(Written Total Base Bid Price) 
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5. BIDDER agrees that the work will be completed as scheduled from the date stipulated in the 
work orders executed under the terms of this contract. 

6. Communications concerning this Bid shall be addressed to:  
 

BIDDER:            

 
Address:           

 
Telephone:          

 
Facsimile Number:         

 
Attention:          

 

7. The terms used in this Bid which are defined in the General Conditions of the Contract 
included as part of the Contract Documents have the meanings assigned to them in the 
General Conditions. 

 

SUBMITTED THIS    DAY OF ____________________, 20_____ 
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GENERAL FORMS 
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STATEMENT OF NO RESPONSE 

ITB No. 2022-03 
 
If you are not proposing on this service/commodity, please complete and return this form to: City of Doral 
– City Manager’s Office 8401 NW 53rd Terrace Doral, FL 33166. Failure to respond may result in deletion of 
your firm’s name from the qualified vendor list for the City of Doral. 
 
 
COMPLANY NAME:            
 
ADDRESS:             
 
TELEPONE:             
 
SIGNATURE:             
 
DATE:              

 
We, the undersigned have declined to submit a proposal on the above because of the following reasons: 
 
 Specifications/Scope of Work too “tight”, i.e., geared toward brand or manufacturer only 

(explain below). 
  Insufficient time to respond. 
  We do not offer this product, service or an equivalent. 
  Our schedule would not permit us to perform. 
  Unable to meet bond requirements. 
  Specifications unclear (explain below). 
  Other (specify below). 
 
REMARKS:              
 
              

 
 
 
 
 

For bidders submitting proposals for this opportunity, you may write “N/A” on this form. 
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SOLICITATION RESPONSE FORM 
 
 
 
 

Name:  “ITB No. 2022-03 – Intersection Improvements along NW 58th 
Street at NW 112th and NW 114th Avenue 

 
Due Date:   March 1st, 2022, at 10:00 am 
 
 
Delivery Location:  CITY OF DORAL 
    CITY CLERK’S OFFICE 
    8401 NW 53RD TERRACE 
    DORAL, FL 33166 
 
 
 
Submitted By:            
(Name of company and address) 
      
              
 
      
              
 
 
 
 

 

 

 

 

 

PLEASE DO NOT TAPE BELOW THIS LINE 
              

 

For Office Use Only: 
 

Date and Time Received: 

 

 

Received by:        
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BIDDER INFORMATION WORKSHEET  

ITB No. 2022-03 
 

 

COMPANY/AGENCY/FIRM NAME: ________________________________________________ 

 

ADDRESS: _______________________________________________________________________ 

 

BUSINESS EMAIL ADDRESS: ___________________________ PHONE No.: ______________ 

 

CONTACT PERSON: _____________________________________________________________ 

 

TITLE: __________________________________________________________________________ 

 

EMAIL ADDRESS: ______________________________ PHONE No.: _____________________ 

 

BUSINESS HOURS: _______________________________________________________________ 

BUSINESS LEGAL STATUS: (circle one) CORPORATION / PARTNERSHIP / JOINT VENTURE /LLC 

BUSINESS IS A: (circle one) PARENT /  SUBSIDIARY /  OTHER __________________________ 

DATE BUSINESS WAS ORGANIZED/INCORPORATED: _____________________________ 

ADDRESS OF OFFICE WHERE WORK IS TO BE DONE FOR THIS PROJECT  
(if different from address provided above): 

_________________________________________________________________________________ 

_________________________________________________________________________________ 

INDIVIDUAL(S) AUTHORIZED TO MAKE REPRESENTATIONS FOR THE BIDDER: 

_______________________________  __________________________  _____________________ 

(First, Last Name)               (Title)          (Phone Number) 

_______________________________  __________________________  _____________________ 

(First, Last Name)                  (Title)       (Phone Number) 

_______________________________  __________________________  _____________________ 

(First, Last Name)                  (Title)          (Phone Number) 

 

CONTACT’S SIGNATURE: _____________________________ DATE: __________________ 
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BUSINESS ENTITY AFFIDAVIT 
(VENDOR / BIDDER DISCLOSURE) 

ITB No. 2022-03 

 

I, _________________________________________________________, being first duly sworn state: 

The full legal name and business address of the person(s) or entity contracting or transacting business 

with the City of Doral (“City”) are (Post Office addresses are not acceptable), as follows: 

__________________________________________________________________________________________________ 
FEDERAL EMPLOYER IDENTIFICATION NUMBER (IF NONE, SOCIAL SECURITY NUMBER) 

 

__________________________________________________________________________________________________ 

Name of Entity, Individual, Partners, or Corporation 

 

__________________________________________________________________________________________________ 

Doing business as, if same as above, leave blank 

 

_________________________________________________________________________________________________ 
STREET ADDRESS     SUITE   CITY   STATE    ZIP CODE 

 

 

OWNERSHIP DISCLOSURE AFFIDAVIT 

 

1. If the contact or business transaction is with a corporation, the full legal name and business address 

shall be provided for each officer and director and each stockholder who holds directly or indirectly 

five percent (5%) or more of the corporation's stock. If the contract or business transaction is with 

a trust, the full legal name and address shall be provided for each trustee and each beneficiary. All 

such names and addresses are (Post Office addresses are not acceptable), as follows: 

 
Full Legal Name   Address    Ownership 

_______________________________________________________________________% 

_______________________________________________________________________% 

_______________________________________________________________________% 

 
2. The full legal names and business address of any other individual (other than Subcontractors, 

material men, suppliers, laborers, or lenders) who have, or will have, any interest (legal, equitable, 

beneficial or otherwise) in the contract or business transaction with the City are (Post Office 

addresses are not acceptable), as follows: 

 ________________________________________________________________________ 
 
________________________________________________________________________ 
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 ________________________________________________________________________ 
 
 ________________________________________________________________________ 
 
 
 
_________________________________     __________________ 
Signature of Affiant         Date 

 
_________________________________________ 
Printed Name of Affiant 
 
 
 

The foregoing Affidavit was acknowledged before me, by means of ☐ physical presence or ☐ online 

notarization, this ______ day of ________________, _______(year), by ______________________ 

who is personally known to me or who has produced a Florida driver's license as identification.           

 

Personally known_________________________ 

OR 

Produced Identification______________________  Type of Identification _______________ 

Notary Public-State of ______________________  

My commission number: ____________________  My commission expires: _____________ 

      

 ______________________________________________________________ 

 Printed, typed, or stamped commissioned name of Notary Public 

 
 

[Notary Seal]       
 
 
Signature: _____________________________ 
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AMERICANS WITH DISABILITIES ACT (ADA) 
DISABILITY NONDISCRIMINATION STATEMENT 

ITB No. 2022-03 
  
 

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER 
OFFICIAL AUTHORIZED TO ADMINISTER OATHS. 

 

This sworn statement is submitted to the City Of Doral, Florida 
 

 by: ____________________________________________________________________ 
  (print individual’s name and title) 
 
 for: ____________________________________________________________________ 
  (print name of entity submitting sworn statement) 
 

 whose business address is: ____________________________________________________ 

and (if applicable) its Federal Employer Number (FEIN) is: ____________________________ 
(If the entity has no FEIN, include the Social Security Number of the individual signing this sworn 

 statement: _______-_________-_______.) 
 

I, being duly first sworn state: 
 

That the above-named firm, corporation or organization is in compliance with and agreed to continue to 
comply with, and assure that any Subcontractor, or third-party CONTRACTOR under this project complies 
with all applicable requirements of the laws listed below including, but not limited to, those provisions 
pertaining to employment, provision of programs and services, transportation, communications, access 
to facilities, renovations, and new construction. 
 
The American with Disabilities Act of 1990 (ADA), Pub. L. 101-336, 104 Stat 327, 42 USC 1210112213 and 
47 USC Sections 225 and 661 including Title I, Employment; Title II, Public Services; Title III, Public 
Accommodations and Services Operated by Private entities; Title IV, Telecommunications; and Title V, 
Miscellaneous Provisions. 
 

The Florida Americans with Disabilities Accessibility Implementation Act of 1993, Section 553.501 
553.513, Florida Statutes: 
 

The Rehabilitation Act of 1973, 229 USC Section 794; 
The Federal Transit Act, as amended 49 USC Section 1612; 
The Fair Housing Act as amended 42 USC Section 3601-3631. 
 
______________________________________________ 
SIGNATURE 
 

The foregoing Affidavit was acknowledged before me, by means of ☐ physical presence or ☐ online 

notarization, this ______ day of ________________, _______(year), by _________________________ 
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who is personally known to me or who has produced a Florida driver's license as identification.           

 

Personally known_________________________ 

 

OR 

 

Produced Identification______________________  Type of Identification 

___________________ 

Notary Public-State of ______________________  

My commission number: ____________________  My commission expires: ________________ 

      

 ______________________________________________________________ 

 Printed, typed, or stamped commissioned name of Notary Public 

 

 

[Notary Seal]       
 
 
 
Signature: _____________________________ 
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CERTIFICATE OF AUTHORITY 
 

(IF CORPORATION) 
 

 
 

STATE OF   ) 
 

   ) SS: COUNTY 

OF   ) 

 

I HEREBY CERTIFY that a meeting of the Board of DIRECTORS of the  

________________________________________________________________________________ 

________________________________________________________________________________ 

a Corporation existing under the laws of the State of _____________________________________, 

held on _____________________, 20_____, the following resolution was duly passed and adopted: 

“RESOLVED, that, as President of the Corporation, be and is hereby authorized to execute the Bid 

dated, ______________________, 20_____, to the City of Doral and this Corporation and that their 

execution thereof, attested by the Secretary of the Corporation, and with the Corporate Seal affixed, 

shall be the official act and deed of this Corporation”. 

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the Corporation 

this _____, day of _______________________, 20_____. 

 

Secretary: ______________________________   

(SEAL) 
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If BIDDER is: 

AN INDIVIDUAL 

 

 

 

By: ______________________________________________________ (SEAL) 

     (Individual’s Name) 

 

 

 
Doing business as: ________________________________________________ 
 
 
 
Business address: ________________________________________________ 
 
 
 
   ________________________________________________ 
 
 
 
Phone No.: ____________________ Facsimile No.: ___________________ 
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CERTIFICATE OF AUTHORITY 
 

(IF PARTNERSHIP) 
 

 
 

STATE OF    ) 
 

   ) SS: COUNTY 

OF    ) 

 

I HEREBY CERTIFY that a meeting of the Partners of the  

________________________________________________________________________________ 

________________________________________________________________________________ 

a Corporation existing under the laws of the State of _____________________________________, 

held on _____________________, 20_____, the following resolution was duly passed and adopted: 

“RESOLVED, that, _____________________, as __________________ of the Partnership, be and is 

hereby authorized to execute the Bid dated, ________________________, 20_____, to the City of 

Doral and this Partnership and that their execution thereof, attested by the __________________, 

shall be the official act and deed of this Partnership”. 

I further certify that said resolution is now in full force and effect. 

IN WITNESS WHEREOF, I have hereunto set my hand this _____, day of _______________, 20_____. 

 

Secretary: ______________________________   

(SEAL) 



125  

CERTIFICATE OF AUTHORITY 
 

(IF JOINT VENTURE) 
 

 
 

STATE OF    ) 
 

   ) SS: COUNTY 

OF    ) 

 

I HEREBY CERTIFY that a meeting of the Principals of the  

________________________________________________________________________________ 

________________________________________________________________________________ 

a Corporation existing under the laws of the State of _____________________________________, 

held on _____________________, 20_____, the following resolution was duly passed and adopted: 

“RESOLVED, that, _____________________, as __________________ of the Joint Venture, be and is 

hereby authorized to execute the Bid dated, ________________________, 20_____, to the City of 

Doral official act and deed of this Joint Venture”. 

I further certify that said resolution is now in full force and effect. 

IN WITNESS WHEREOF, I have hereunto set my hand this _____, day of _______________, 20_____. 

 

Secretary: ______________________________ 

(SEAL) 

 
END OF SECTION 
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AWARD PREFERENCE FOR IDENTICAL TIE BIDS 
 

Whenever two or more Bids which are equal with respect to price, quality, and service are received 
by the City or by any political subdivision for the procurement of commodities or contractual services, 
a Bid received from a business that certifies that it has implemented a drug-free workplace program 
shall be given preference in the award process. Established procedures for processing tie Bids will 
be followed if none of the tied vendors have a drug-free workplace program. In order to have a drug-
free workplace program, a business shall: 
 
1)  Publish a statement notifying employees that the unlawful manufacture, distribution, 

dispensing, possession, or use of a controlled substance is prohibited in the workplace and 
specifying the actions that will be taken against employees for violations of such prohibition.  

 
2)  Inform employees about the dangers of drug abuse in the workplace, the City’s policy of 

maintaining a drug-free workplace, any available drug counseling, rehabilitation, and employee 
assistance programs, and the penalties that may be imposed upon employees for drug abuse 
violations. 

 
3) Give each employee engaged in providing the commodities or contractual services that are 

under Bid a copy of the statement specified in subsection (1). 
 
4)  In the statement specified in subsection (1), notify the employees that, as a condition of working 

on the commodities or contractual services that are under Bid, the employee will abide by the 
terms of the statement and will notify the employer of any conviction of, or plea of guilty or 
nolo contendere to, any violation of chapter 893 or of any controlled substance law of the United 
States or any state, for a violation occurring in the workplace no later than five days after such 
conviction. 

 
5)  Impose a sanction on or require the satisfactory participation in a drug abuse assistance or 

rehabilitation program, if such is available in the employee's community, by any employee who is 
so convicted. 

 
6)  Make a good faith effort to continue to maintain a drug-free workplace through implementation 

of this section. 
 
As the person authorized to sign the statement, I certify that this firm complies fully with the above 
requirements. 
 
 
 
BIDDERS SIGNATURE: _____________________________________ 
 
 
 
 

END OF SECTION 
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BIDDER QUALIFICATION STATEMENT 
 
 
 

The Bidder’s response to this questionnaire will be utilized as part of the City’s overall Bid Evaluation 
to ensure that the Bidder meets, to the satisfaction of the City of Doral, the minimum requirements 
for participating in this solicitation. The following minimum experience is required for this project: 
 

• Successful completion, verifiable with references, of at least three roadways widening or 

roadway reconstruction projects which included stormwater drainage improvements of at least 

half a million dollars ($500,000) each in construction costs performed in Miami-Dade or Broward 

Counties in the last three years. 

• All these projects must have been performed for local government, County and/or state 

agency. 

  

Failure to meet these minimum guidelines will be considered an unresponsive submittal and the 
documents will not be considered. 
 
List projects experience consistent with the requirements stated.  
 

1. Project Name:   __________________________________________________ 
 
Location:   __________________________________________________ 
 
Project Description:  __________________________________________________ 
 
    __________________________________________________
    
    __________________________________________________ 
 
Budget/Cost   __________________________________________________ 
 
Dates of Contract  __________________________________________________ 
 
Owner Name   __________________________________________________ 
 
Contact Person & Phone # __________________________________________________ 
 
Contact email:   __________________________________________________ 
 

 
2. Project Name:   __________________________________________________ 

 
Location:   __________________________________________________ 
 
Project Description:  __________________________________________________ 



128 
 

 
    __________________________________________________
    
    __________________________________________________ 
 
Budget/Cost   __________________________________________________ 
   
Dates of Contract  __________________________________________________ 
 
Owner Name   __________________________________________________ 
 
Contact Person & Phone # __________________________________________________ 
 
Contact email:   __________________________________________________ 
 
 

3. Project Name:   __________________________________________________ 
 
Location:   __________________________________________________ 
 
Project Description:  __________________________________________________ 
 
    __________________________________________________
    
    __________________________________________________ 
 
Budget/Cost   __________________________________________________ 
 
Dates of Contract  __________________________________________________ 
 
Owner Name   __________________________________________________ 
 
Contact Person & Phone # __________________________________________________ 
 
Contact email:   __________________________________________________ 

 
 
 
 

END OF SECTION 
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NO CONTINGENCY AFFIDAVIT 

ITB No. 2022-03 
 

State of                ) 

) SS 

County of    ) 

BEFORE ME, the undersigned authority, personally appeared __________________________, who, after being 

duly sworn, deposes and states that all of the facts herein are true: 

 

(1) He/She/They is/are                                                             Owner, Partner, Officer, Representative or Agent) of                                                                      

, the BIDDER that has submitted the attached Bid; 

(2) Bidder warrants that neither it, nor any principal, employee, agent, representative or family member has 

promised to pay, and Firm has not, and will not; pay a fee the amount of which is contingent upon the 

City of Doral awarding this contract. Firm warrants that neither it, nor any principal, employee, agent, 

representative has procured, or attempted to procure, this contract in violation of any of the provisions 

of the Miami-Dade County conflict of interest and code of ethics ordinances; and  

(3)  Further, Firm acknowledges that a violation of this warranty may result in the termination of the contract 

and forfeiture of funds paid, or to be paid, to the Firm, if the Firm is chosen for performance of the 

contract. 

FURTHER AFFIANT SAYETH NOT 

       By: _________________________________  

Print Name:                                                     

The foregoing instrument was sworn to (or affirmed) and subscribed before me, by means of ☐ physical presence 

or ☐ online notarization, this ____ day of ________________, _______(year), by _________________________ 

       __________________________________ 
       Notary Public 

     

State of ____________________ at Large 

 

My Commission Expires: 

 

My Commission Number: 
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NON-COLLUSION AFFIDAVIT 
ITB No. 2022-03 

 

State of    ) 
) SS 

County of    ) 
 

 

BEFORE ME, the undersigned authority, personally appeared __________________________, who, after being 
duly sworn, deposes and states that all of the facts herein are true: 
 
(1) He/She/They is/are the   

 
(Owner, Partner, Officer, Representative or Agent) of , the 
BIDDER that has submitted the attached Bid; 

 
(2) He/She/They is/are fully informed respecting the preparation and contents of the attached Bid and of all 

pertinent circumstances respecting such Bid; 
 

(3) Such Bid is genuine and is not a collusive or sham Bid; 
 

(4)  Neither the said BIDDER nor any of its officers, partners, Owners, agents, representatives, employees or 
parties in interest, including this affiant, have in any way colluded, conspired, connived or agreed, directly 
or indirectly, with any other BIDDER, firm, or person to submit a collusive or sham Bid in connection with 
the Work for which the attached Bid has been submitted; or to refrain from bidding in connection with 
such Work; or have in any manner, directly or indirectly, sought by agreement or collusion, or 
communication, or conference with any BIDDER, firm, or person to fix any overhead, profit, or cost 
elements of the Bid or of any other BIDDER, or to fix any overhead, profit, or cost elements of the Bid 
Price or the Bid Price of any other BIDDER, or to secure through any collusion, conspiracy, connivance, or 
unlawful agreement any advantage against (Recipient), or any person interested in the proposed Work; 
and 

 
(5)  The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion, 

conspiracy, connivance, or unlawful agreement on the part of the BIDDER or any other of its agents, 
representatives, Owners, employees or parties in interest, including this affiant. 

 
FURTHER AFFIANT SAYETH NOT 
 

       By: _________________________________ 
  
       Print Name: ____________________________ 

 
 

The foregoing instrument was sworn to (or affirmed) and subscribed before me, by means of ☐ physical presence 

or ☐ online notarization, this ____ day of ________________, _______(year), by _________________________ 
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__________________________________ 
       Notary Public 
 
 

    State of ______________________ at Large 
 
 
My Commission Expires: 
 
My Commission Number: 
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ACKNOWLEDGMENT OF CONFORMANCE 

WITH OSHA STANDARDS 

 

 The City of  

(Prime Contract To the City of Doral, 

 
We _______________________________________________________, hereby acknowledge and  
    Prime CONTRACTOR 

agree that we, as the Prime CONTRACTOR for City of Doral, ITB No. 2022-03 - Intersection improvements 

along NW 58th street at NW 112 and NW 114 Avenue, as specified, have the sole responsibility for 

compliance with all the requirements of the Federal Occupational Safety and Health Act of 1970, and all 

State and local safety and health regulations, and agree to indemnify and hold harmless the City of Doral, 

against any and all liability, claims, damages losses and expenses they may incur due to the failure of: 

 

___________________________________________________ 
(Subcontractor’s Names) 

 
____________________________________________________ 
to comply with such act or regulation. 

 

_________________________________________ 
CONTRACTOR 

 

______________________________________   BY:  
 
_________________________ 
ATTEST 

 

 

 

 

END OF SECTION 
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SWORN STATEMENT PURSUANT TO SECTION 287.133(3)(a) 
FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES 

 ITB No. 2022-03 

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICIAL 
AUTHORIZED TO ADMINISTER OATHS. 

1. This sworn statement is submitted to _______________________________________________ 

by_________________________________________________________________________________for______

___________________________________________________________________________ whose business 

address is______________________________________________________________ and (if applicable) its 

Federal Employer Identification number (FEIN) is__________________(IF the entity had no FEIN, include the 

Social Security Number of the individual signing this sworn statement:_______________.  

    

2. I understand that a "public entity crime" as defined in Paragraph 287.133(1)(g), Florida Statutes, means a 

violation of any state or federal law by a person with respect to and directly related to the transaction of business 

with any public entity or with an agency or political subdivision of any other state or with the United States, 

including, but not limited to, any Bid or Contract for goods or services to be provided to any public entity or an 

agency or political subdivision of any other state of the United States and involving antitrust, fraud, theft, bribery, 

collusion, racketeering, conspiracy, or material misrepresentation. 

 

3. I understand that "convicted" or "conviction" as defined in Para. 287.133(1)(b), Florida Statutes, means a 

finding of guilt or a conviction of a public entity crime, with or without an adjudication of guilt, in any federal or 

state trail court of record relating to charges brought by indictment or information after July 1, 1989, as a result of 

a jury verdict, non-jury trial, or entry of a plea of guilty or nolo contendere. 

 

4. I understand that an "affiliate" as defined in Para. 287.133(1)(a), Florida Statutes, means: 

1. A predecessor or successor of a person convicted of a public entity crime; or 

2. Any entity under the control of any natural person who is active in the management of the entity 

and who has been convicted of a public entity crime. The term "affiliate" includes those officers, 

directors, executors, partners, shareholders, employees, members, and agents who are active in the 

management of an affiliate. The Ownership by one person of shares constituting a controlling 

interest in another person, or a pooling of equipment or income among persons when not for fair 

market value under an arm's length agreement, shall be a prime facie case that one person controls 

another person. A person who knowingly enters into a joint venture with a person who has been 

convicted of a public entity crime in Florida during the preceding 36 months shall be considered 

an affiliate. 

 

5. I understand that a "person" as defined in Para. 287.133(1)(e), Florida Statutes, means any natural person 

or entity organized under the laws of any state or of the United States with the legal power to enter into a binding 

Contract and which Bids or applies to Bid on Contracts for the provision of goods or services let by a public entity, 

or which otherwise transacts or applies to transact business with a public entity. The term "persons" includes those 

officers, directors, executives, partners, shareholders, employees, members, and agents who are active in 

management of any entity. 

 

6. Based on information and belief, the statement which I have marked below is true in relation to the entity 

submitting this sworn statement. (Indicate which statement applies.) 

_______ Neither the entity submitting this sworn statement, nor any of its officers, directors, executives, partners, 
shareholders, employees, members, or agents who are active in the management of the entity, nor any affiliate 
of the entity has been charged with and convicted of a public entity crime subsequent to July 1, 1989. 
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_______ The entity submitting this sworn statement, or one or more of its officers, directors, executives, partners, 
shareholders, employees, members, or agents who are active in the management of the entity, or an affiliate of 
the entity has been charged with and convicted of a public entity crime subsequent to July 1, 1989. 

_______ The entity submitting this sworn statement, or one or more of its officers, directors, executives, partners, 
shareholders, employees, members, or agents who are active in the management of the entity, or an affiliate of 
the entity has been charged with and convicted of a public entity crime subsequent to July 1, 1989. However, 
there has been a subsequent proceeding before a Hearing Officer of the State of Florida, Division of Administrative 
Hearings and the Final Order entered by the Hearing Officer of the State of Florida, Division of Administrative 
Hearings and the Final Order entered by the Hearing Officer determined that it was not in the public interest to 
place the entity submitting this sworn statement on the convicted vendor list. (Attach a copy of the final order.) 

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR THE PUBLIC ENTITY 
IDENTIFIED IN PARAGRAPH 1 (ONE) ABOVE IS FOR THAT PUBLIC ENTITY ONLY AND, THAT THIS FORM IS VALID 
THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO UNDERSTAND THAT I AM 
REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO ENTERING INTO A CONTRACT IN EXCESS OF THE THRESHOLD 
AMOUNT PROVIDED IN SECTION 287.017, FLORIDA STATUTES, FOR CATEGORY TWO OF ANY, CHANGE IN THE 
INFORMATION CONTAINED IN THIS FORM. 

By: ________________________________________________________________________________ 

 (Printed Name) ______________________________________________________________________ 

 (Title) ______________________________________________________________________________ 

The foregoing instrument was sworn to (or affirmed) and subscribed before me, by means of ☐ physical presence 

or ☐ online notarization, this ______ day of ________________, _________(year), by 

________________________ 

Personally known____________________________________________________  

Or Produced Identification ________________________________________ 

Notary Public - State of ________________________________  

My Commission Expires_______________________________________________________ 

 

__________________________________________________________________ 
(Type of Identification) (Printed, typed, or stamped commission name of notary public) 
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COPELAND ACT ANTI-KICKBACK AFFIDAVIT 

ITB No. 2022-03 

 

STATE OF    } 

                                                        } SS: 

COUNTY OF    } 

 

 

I, the undersigned, hereby duly sworn, depose and say that no portion of the sum herein bid will be paid to any 

employees of the City of Doral, its elected officials, and ______________________________ or its design 

consultants, as a commission, kickback, reward or gift, directly or indirectly by me or any member of my firm or 

by an officer of the corporation. 

 

By: __________________________ 

 

Title: __________________________ 

 

The foregoing instrument was sworn to (or affirmed) and subscribed before me, by means of ☐ physical presence 

or ☐ online notarization, this _________ day of _____________________, _______(year), by 

_________________________ 

 

__________________________________________ 
Notary Public 
 
 
__________________________________________ 
(Printed Name) 
 

My commission expires: ______________________ 
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EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

 ITB No. 2022-03 

 

I, ________________________________________________, ___________________________ 
  (Individual’s Name)     (Title) 
 
of the ______________________________________________________, do hereby certify that   

  (Name of Company) 

 
Compliance with Equal Employment Opportunity 
The Respondent shall comply with Title VII of the Civil Rights Act of 1964 42 U.S.C. Section 2000e et seq., Section 

504 of the Rehabilitation Act of 1973 29 U.S.C Section701 et seq., and Title I of the Americans with Disabilities Act, 

42 U.S.C Section 12101 as of 1990 in that: No person in the United States shall on the grounds of race, creed, 

color, national origin, sex, age, political affiliation, beliefs or disability be subject to discrimination under any 

program or activity which the Respondent has agreed to undertake by and through the covenants, and provisions 

set forth in this Contract. 

 

I have read and understand the Compliance with Equal Employment Opportunity requirements set forth above 

of this document. 

 

Attachment of this executed form, as such, is required to complete a valid bid. 

 

 

             
___________________________________ 
Individual’s Signature 
 

 

___________________________________ 
Date 
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CONE OF SILENCE CERTIFICATION 
ITB No. 2022-03  

 
 
 
 
 

I, ___________________________________________________, ____________________________ 
   (Individual’s Name)      (Title) 
 
 
of the __________________________________________________________, do hereby certify that 
    (Name of Company) 

 
I have read and understand the terms set forth under section 8.6 of this document titled 
‘Cone of Silence’. 
 
Attachment of this executed form, as such, is required to complete a valid bid. 
 
 
 
 
 
 
 
 
 
            
___________________________________ 
Individual’s Signature 
 
 
___________________________________ 
Date 
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RESPONDENT'S CERTIFICATION 
ITB No. 2022-03 

 
I have carefully examined the Invitation to Bid, Instructions to Respondents, General and/or Special Conditions, Vendor's 
Notes, Specifications, proposed agreement and any other documents accompanying or made a part of this Invitation to Bids. 
 
I hereby propose to furnish the goods or services specified in the ITB. I agree that my Proposal will remain firm for a period 
of 365 days in order to allow the City adequate time to evaluate the Proposals. 
 
I certify that all information contained in this Proposal is truthful to the best of my knowledge and belief. I further certify that 
I am duly authorized to submit this proposal on behalf of the firm as its act and deed and that the firm is ready, willing and 
able to perform if awarded the contract. 
 
I further certify, under oath, that this proposal is made without prior understanding, agreement, connection, discussion, or 
collusion with any other person, firm or corporation submitting a Proposal for the same product or service; no officer, 
employee or agent of the City of Doral or any other Respondent is interested in said Respondent; and that the undersigned 
executed this Respondent's Certification with full knowledge and understanding of the matters therein contained and was 
duly authorized to do so. 
 
 A person or affiliate who has been placed on the convicted vendor list following a conviction for public entity crimes may not 
submit a proposal on a contract to provide any goods or services to a public entity, may not submit a bid on a contract with 
a public entity for the construction or repair of a public building or public work, may not submit bids on leases of real property 
to public entity, may not be awarded or perform work as a CONTRACTOR, supplier, Subcontractor, or consultant under a 
contract with a public entity , and may not transact business with any public entity in excess of the threshold amount provided 
in Sec. 287.017, for CATEGORY TWO for a period of 36 months from the date of being placed on the convicted vendor list. 

 
___________________________________________ 

Name of Business 
 

The foregoing instrument was acknowledged before me, by means of ☐ physical presence or ☐ online notarization, this ____ 

day of ________________, _______(year), by _________________________who is personally known to me or who has 

produced a Florida driver's license as identification.  

Personally known_________________________ 

OR 

Produced Identification______________________  Type of Identification ___________________ 

Notary Public-State of ______________________  

My commission number: ____________________  My commission expires: ________________ 

      

 ______________________________________________________________ 

 Printed, typed, or stamped commissioned name of Notary Public 

 

[Notary Seal]       

 

Signature: _____________________________ 
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ITB SIGNATURE PAGE FOR SOLE PROPRIETOR OR PARTNERSHIP 

ITB No. 2022-03 
 

The full names and residences of person, partners or firms interested in the foregoing ITB, as principals 

are as follows: 

 

              

 

              

 

              

 

              

 

Witness:      Bidder: 

(Seal) 

 

              
Witness Signature      Firm Name 

 

              
Witness Name      Signature 

 

              
       Print Name 

 

              
       Title (Sole Proprietor or Partner) 

 

       Post Office Address: 

 

              

 

              

 

County in which fictitious name is registered.        
       Telephone Num. 
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ITB SIGNATURE PAGE FOR CORPORATION 

ITB No. 2022-03 
 

The officers of the corporation are as follows: 

 

     Name    Address 

President             

Vice-President             

Secretary             

Treasurer             

Registered Agent            

 

The full names and residences of stockholders, persons, or firms interested in the foregoing ITB, as 

principals, are as follows: 

   

   

   

 

Post Office Address      Bidder 
 
              
        Corporate Name 

 
              
        President’s Signature 
 
Is this corporation in the State of Florida?   Attest: 
  Yes  No    Secretary 
 
If no, give address of principle place of business:        
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CERTIFICATE AS TO AUTHORIZED CORPORATE PERSONNEL 
 
 
I,      , certify that I am the        of 

       , who signed the Bid with the City of Doral, Miami-Dade County, 

Florida, for the project titled        , and that the following persons 

have the authority to sign payment requests on behalf of the Corporation: 

 
              
(Signature)    (Typed Name)    (Title) 
 
 
              
(Signature)    (Typed Name)    (Title) 
 
 
              
(Signature)    (Typed Name)    (Title) 
  
 
Signed and sealed this ____ day of     , 20__. 
 
 
 
(SEAL)        
 Signature 
 
        
 Type Name and Title 
 
STATE OF FLORIDA 
COUNTY OF MIAMI-DADE 
 
SWORN TO AND SUBSCRIBED before me this ___ day of __________________, 20__. 
 
 
My Commission Expires: 
 
 
      
Notary Public 
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LIST OF PROPOSED SUBCONTRACTORS 
 

BIDDER shall list all Proposed Subcontractors to be used on this project if they are awarded the 
contract. 
 
SCOPE     SUBCONTRACTOR NAME, ADDRESS AND LICENSE # 
 
____________________  __________________________________________________ 
 
 
____________________  __________________________________________________ 
 
 
____________________  __________________________________________________ 
 
 
____________________  __________________________________________________ 
 
 
____________________  __________________________________________________ 
 
 
____________________  __________________________________________________ 
 

 
If, prior to Notice of the Award, the City or the CONTRACTOR has reasonable objection to and refuses 
to accept any CONTRACTOR, Supplier, person or organization listed, the BIDDER may, prior to Notice 
of Award, submit an acceptable substitute without an increase in their bid price. 
 
 
 
 

 
 
 

END OF SECTION 
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BID BOND 
 
 
 

STATE OF   ) 
 

  ) SS:  

COUNTY OF       ) 

 
 

KNOW ALL MEN BY THESE PRESENTS, that we, ________________________  , as Principal, and 

____________________________________, as Surety, are held firmly bound unto the City of Doral, 

a municipal corporation of the State of Florida in the sum of 

___________________________________________________________________________Dollars 

($____________________________), lawful money of the United States, for the payment of which 

sum and truly to be made, we bind ourselves, our heirs, executors, administrators and successors 

jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the 

accompanying Bid dated, _________________, 20___ for: _________________________________. 

 

WHEREAS, it was a condition precedent to the submission of said Bid that a or Bid Bond in the amount 

of five percent (5%) of the Base Bid be submitted with said Bid as a guarantee that the BIDDER would, 

if awarded the Contract, enter into a written Contract with the City for the performance of said 

Contract, within ten (10) consecutive calendar days after written notice having been given of the 

Award of the Contract. 

 

NOW, THEREFORE, the conditions of this obligation are such that if the Principal within ten (10) 

consecutive calendar days after written notice of such acceptance, enters into a written Contract 

with the City of Doral and furnishes the Performance and Payment Bonds, satisfactory to the City, 

each in an amount equal to one hundred percent (100%) of the Contract Price, and provides all 

required Certificates of Insurance, then this obligation shall be void; otherwise the sum herein stated 

shall be due and payable to the City of Doral and the Surety herein agrees to pay said sum 

immediately, upon demand of the City, in good and lawful money of the United States of America, as 

liquidated damages for failure thereof of said Principal. 

 
IN WITNESS WHEREOF, the above bonded parties have executed this instrument under their several 
seals this __________ day of __________________, 20_____, the name and the corporate seal of 
each corporate party being hereto affixed and these presents being duly signed by its undersigned 
representative. 
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IN PRESENCE OF: 
 
 
_________________________________  ____________________________ (SEAL) 
(Individual or Partnership Principal)   (Business Name) 
 
 
 
 
 

       _____________________________ 
       (Business Address) 
 
       
       _____________________________ 
       (City/State/Zip) 
 
 
       _____________________________ 
       (Business Phone) 

 

ATTEST: 
 
 
 

 ___________________(Corporate Surety) * 
 
 
 
      By:                                                                       

 
 

*Impress Corporate Seal 
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IMPORTANT 
 
 
Surety companies executing bonds must appear on the Treasury Department's most current list (circular 

570 as amended) and be authorized to transact business in the State of Florida. 

Signed, sealed and delivered in the presence of: ___________________________________ 

 

By:       
  
                                                                                                                 
(Printed Name)       (Title) 
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EXHIBIT A 
MINIMUM INSURANCE REQUIREMENTS 

 

   
I. Commercial General Liability 

 
A. Limits of Liability 

Bodily Injury & Property Damage Liability 
Each Occurrence       $2,000,000 
Policy Aggregate (Per job or project)    $4,000,000 
Personal & Advertising Injury     $1,000,000 
Products & Completed Operations     $2,000,000 

  
B. Endorsements Required 

 
City of Doral listed as an additional insured 
Contingent & Contractual Liability  
Premises and Operations Liability  
Primary Insurance Clause Endorsement   
Explosion, Collapse & Underground Hazard  
 
Waiver of Subrogation in favor of City 
 

II. Business Automobile Liability 
 

A. Limits of Liability 
Bodily Injury and Property Damage 
Combined Single Limit 
Any Auto/Owned Autos or Scheduled Autos 
Including hired and Non-Owned Autos 
Any One Accident       $1,000,000 

   
B. Endorsements Required 

 
City of Doral listed as an additional insured 

   
III. Workers Compensation  

Statutory- State of Florida 
 
Employer’s Liability 
 
A. Limits of Liability 
 $1,000,000 for bodily injury caused by an accident, each accident 
 $1,000,000 for bodily injury caused by disease, each employee 
 $1,000,000 for bodily injury caused by disease, policy limit 
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Workers Compensation insurance must be provided for all persons fulfilling this contract, 
whether employed, contracted, temporary or subcontracted.  

 
V. Umbrella/Excess Liability (Excess Follow Form) can be utilized to provide the required limits. 

Coverage shall be “following form” and shall not be more restrictive than the underlying 
insurance policy coverages, including all special endorsements and City as Additional Insured 
status. 
 

 
Subcontractors’ Compliance: It is the responsibility of the CONTRACTOR to ensure that all 
Subcontractors comply with all insurance requirements. 
 
All above coverage must remain in force and Certificate of Insurance on file with City without 
interruption for the duration of this agreement. Policies shall provide the City of Doral with 30 days’ 
written notice of cancellation or material change from the insurer. If the policies do not contain such a 
provision, it is the responsibility of the CONTRACTOR to provide such notice within 10 days of the 
change or cancellation.  
 
Certificate Holder:  City of Doral, Florida 
   8401 NW 53rd Terrace 
   Doral, FL 33166 
 
Certificates/Evidence of Property Insurance forms must confirm insurance provisions required herein. 
Certificates shall include Agreement, Bid/Contract number, dates, and other identifying references.  
 

Insurance Companies must be authorized to do business in the State of Florida and must be rated no 
less than “A-” as to management, and no less than “Class V” as to financial strength, by the latest 
edition of AM Best’s Insurance Guide, or its equivalent.  
 

Coverage and Certificates of Insurance are subject to review and verification by City of Doral Risk 
Management. City reserves the right but not the obligation to reject any insurer providing coverage 
due to poor or deteriorating financial condition. The City reserves the right to amend insurance 
requirements in order to sufficiently address the scope of services. These insurance requirements shall 
not limit the liability of the CONTRACTOR/Vendor. The City does not represent these types or amounts 
of insurance to be sufficient or adequate to protect the CONTRACTOR/Vendor’s interests or liabilities 
but are merely minimums. 
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“EXHIBIT B” 

CHANGE ORDER FORM 

 

 

 

 

 

To Contractor: Change Order Number:

Proposal Number:

Project Name:

Project Number:

The City and Contractor hereby agree to perform the changes to the work as shown on the revised plans approved on:

and/or the additional work as described on Proposal Number: , dated .

PROPOSAL DESCRIPTION:

Total Amount of this Change Order:

The City and Contractor agee to modify the original Contract by the following CHANGE ORDER amount:

Original Contract Amount…………………………………………………………………………………………………………….

Net change by Previous authorized Change Orders…………………………………………………………….……….

Contract Amount prior to this Change Order……………………………………………………………………………….

Contract Amount will be (increased)(decrease)(unchanged) in the amount of…………………………...

New Contract Amount including this Change Order………………………………………………………….…………

Contract Time will be (increased)(decreased)(unchanged) by………………………………….….….…………..

ACCEPTANCE: The above prices and specifications of the Change Order Proposal are satisfactory and are hereby accepted.

will perform the above stated work under the same terms and conditions as specified in

original contract unless otherwise noted.  

Contractor Signature: Date:

Title:

Authorized CITY Signature: Date:

Title:

"For all the right reasons!  SM

CHANGE ORDER FORM
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“EXHIBIT C” 

CONSTRUCTION PLANS 
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STA. 43+03.98

END PROJECT

STA. 17+34.28

BEGIN PROJECT

BAKARI SMITH

Rafael S. Aguilar, P.E
10/19/2021

rsaguilar
Approved for Signing&Marking
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       SIGNATURE SHEET         

            

            

FOLLOWING SHEETS IN ACCORDANCE WITH RULE 61G15-23.004, F.A.C.

THE ABOVE NAMED PROFESSIONAL ENGINEER SHALL BE RESPONSIBLE FOR THE

ON THE ELECTRONIC DOCUMENTS.

THE SIGNATURE MUST BE VERIFIED 

NOT CONSIDERED SIGNED AND SEALED.

PRINTED COPIES OF THIS DOCUMENT ARE

ON THE DATE ADJACENT TO THE SEAL

SIGNED AND SEALED BY:

THIS DOCUMENT HAS BEEN DIGITALLY

STATE OF

� � �
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A
DIROL

F

No 65008

N
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S
NHOJ .M MAIL
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W

ROADWAY PLANS

SHEET NO. SHEET DESCRIPTION

2

WILLIAM M. JOHNSON, P.E. NO. 65008

MIAMI, FLORIDA 33126

5959 BLUE LAGOON DRIVE, SUITE 410

EAC CONSULTING, INC.

ON THE ELECTRONIC DOCUMENTS.

THE SIGNATURE MUST BE VERIFIED 

NOT CONSIDERED SIGNED AND SEALED.

PRINTED COPIES OF THIS DOCUMENT ARE

ON THE DATE ADJACENT TO THE SEAL

SIGNED AND SEALED BY:

THIS DOCUMENT HAS BEEN DIGITALLY

SHEET NO. SHEET DESCRIPTION

STATE OF

� � �

ESNECI
L

A
DIROL

F

T
C

E

TI
HCRA EPAC

S
D

N
A

L

RENDRAG NE
K

No 1569 

KEN GARDNER, L.A. NO. 1569

MIAMI, FLORIDA 33015

17870 NW 78TH AVE, SUITE 214

GSLA DESIGN, INC.

FOR THE FOLLOWING SHEETS IN ACCORDANCE WITH RULE 61G10-11.011, F.A.C.

THE ABOVE NAMED REGISTERED LANDSCAPE ARCHITECT SHALL BE RESPONSIBLE

LANDSCAPE PLANS

LD-6

LD-4 - LD-5

LD-3

LD-2

LD-1

PLANTING DETAIL

LANDSCAPE SPECIFICATIONS

PLANTING PLAN

EXISTING TREE DISPOSITION PLAN

KEY SHEET

SIGNING AND PAVEMENT MARKING PLANS

UTILITY ADJUSTMENTS

TEMPORARY TRAFFIC CONTROL PLANS

STORMWATER POLLUTION PREVENTION PLANS

CROSS SECTIONS

ROADWAY PLAN

GENERAL NOTES

PROJECT LAYOUT

TYPICAL SECTION

SUMMARY OF PAY ITEMS

SIGNATURE SHEET

KEY SHEET

28 - 30

25 - 27

18 - 24

14 - 17

12 - 13

9 - 11

6 - 8

5

4

3

2

1
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     SUMMARY OF PAY ITEMS      

3

PAY ITEM NO. ITEM DESCRIPTION UNIT QUANTITY

101-1 MOBILIZATION LS 1

102-1 MAINTENANCE OF TRAFFIC LS 1

104-10-3 SEDIMENT BARRIER LF 2052

104-11 TURBIDITY BARRIER LF 60

104-18 INLET PROTECTION EA 10

110-1-1 CLEARING & GRUBBING (INCLUDES TREE REMOVAL) LS 1

110-4-10 REMOVAL OF EXISTING CONCRETE SY 125

120-1 REGULAR EXCAVATION CY 240

120-6 EMBANKMENT CY 1

160-4 TYPE B STABILIZATION SY 198

285-709 OPTIONAL BASE, BASE GROUP 09 SY 152

327-70-1 MILLING EXIST ASPH PAVT, 1" AVG DEPTH SY 7280

334-1-13 SUPERPAVE ASPHALTIC CONC, TRAFFIC C TN 438

425-001-351 INLETS, CURB, TYPE P-5, <10' EA 1

425-5-1 MANHOLE, ADJUST, UTILITIES EA 3

425-6 VALVE BOXES, ADJUST EA 23

430-175-124 PIPE CULVERT, OPTIONAL MATERIAL, ROUND, 24"S/CD LF 16

443-070-004 FRENCH DRAIN, 24" LF 25

520-1-10 CONCRETE CURB & GUTTER, TYPE F LF 175

520-2-4 CONCRETE CURB , TYPE D (BACK OF SIDEWALK) LF 251

522-1 CONCRETE SIDEWALK AND DRIVEWAYS, 4" THICK SY 227

527-2 DETECTABLE WARNINGS SF 98

538-1 GUARDRAIL RESET (W/REMOVAL) LF 12

660-2-106 LOOP ASSEMBLY, F&I, TYPE F AS 12

665-1-40 PEDESTRIAN DETECTOR, RELOCATE EA 6

700-1-11 SINGLE POST SIGN, F&I GROUND MOUNT, UP TO 12 SF AS 6

700-1-60 SINGLE POST SIGN, REMOVE AS 2

710-11-101 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 6" GM 0.456

710-11-103 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 12" FOR INTERCHANGE MARKINGS GM 0.109

710-11-125 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 24" LF 337

710-11-131 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SKIP, 10-30 OR 3-9 SKIP, 6" WIDE GM 0.040

710-11-133 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, 3'-9' SKIP DROP LINE AND APPROACH TO TOLL PLAZA, 12" WIDE GM 0.016

710-11-141 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, 2-4 DOTTED GUIDE LINE, 6" GM 0.116

710-11-160 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, MESSAGE OR SYMBOL EA 10

710-11-170 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, ARROWS EA 15

710-11-201 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, SOLID, 6" GM 0.415

710-90 PAINTED PAVEMENT MARKINGS, FINAL SURFACE LS 1

711-11-103 THERMOPLASTIC, STANDARD, WHITE, SOLID, 12" FOR INTERCHANGE MARKINGS GM 0.109

711-11-125 THERMOPLASTIC, STANDARD, WHITE, SOLID, 24" LF 337

711-11-141 THERMOPLASTIC, STANDARD, WHITE, 2-4 DOTTED GUIDE LINE, 6" GM 0.116

711-11-160 THERMOPLASTIC, STANDARD, WHITE, MESSAGE OR SYMBOL EA 10

711-11-170 THERMOPLASTIC, STANDARD, WHITE, ARROW EA 15

711-14-123 THERMOPLASTIC, PREFORMED, WHITE, SOLID, 12" FOR CROSSWALK LF 800

711-14-125 THERMOPLASTIC, PREFORMED, WHITE, SOLID, 24" FOR CROSSWALK LF 657

711-15-101 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6" GM 0.456

711-15-131 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6", 10-30 SKIP OR 3-9 LANE DROP GM 0.040

711-15-133 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 12"-APPROACH TO TOLL PLAZA OR 3-9 LANE DROP GM 0.016

711-15-201 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES YELLOW, SOLID, 6" GM 0.415
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TYPICAL SECTION

NW 114TH AVE

STA. 34+16.81 TO STA. 35+90.00

WIDENING

EXISTING TRAVEL LANES

RESURFACE WITH TYPE SP STRUCTURAL COURSE (TRAFFIC C) (1")

MILL EXISTING ASPHALT PAVEMENT (1" DEPTH)

       TYPICAL SECTION         

  AT NO ADDITIONAL COMPENSATION.

  WIDENING STRIP MAY BE CONSTRUCTED

  WIDTH. A UNIFORM WIDTH BASE

  MAY VARY DUE TO EXISTING PAVEMENT

* ACTUAL WIDTH OF BASE WIDENING

R/W (35')R/W (35')

R/W LINE R/W LINE
¡ CONST.

EXIST. SIDEWALK

NATURAL GROUND

CURB & GUTTER

EXIST.

TYPE F

CURB & GUTTER
LBR 40

TYPE B STABILIZATION

EXISTING TRAVEL LANES

20'

WIDENING

*

27'

15.8'

4

2'6'

4"

TRAFFIC DATA

POSTED SPEED = 35 MPH

DESIGN SPEED = 40 MPH

TYPE SP STRUCTURAL COURSE (TRAFFIC C) (4")**

OPTIONAL BASE GROUP 9 WITH

FDOT INDEX 522-001

CONC. SIDEWALK

(0-11.2')

** * ** *

    MATCH EXISTING 

*** CROSS SLOPE VARIES 

   COURSE THICKNESS IS 8".

** EXISTING PAVEMENT STRUCTURAL

MAX.

0.02

MAX. 6" HEIGHT

FDOT INDEX 522-002

SIDEWALK CURB

LINE

TEMP. EASEMENT

1'

1:4

NATURAL GROUND

0.015 to 0.02
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        PROJECT LAYOUT         

STA. 17+34.28

BEGIN PROJECT

STA. 40+00.00 ¡ CONST. NW 112TH AVE

STA. 31+19.42 ¡ CONST. NW 58TH STREET =

11

5

9
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STA. 43+03.98

END PROJECT



5959 BLUE LAGOON DRIVE, SUITE 410     

MIAMI, FL 33126                       

WILLIAM M. JOHNSON, P.E.

P.E. LICENSE NUMBER 65008

EAC CONSULTING, INC.                  

9/15/2021vdigiovanni L:\Project\17 Project\17077.WW01-00 City of Doral\17077.WW01-07 - 112Ave 114Ave Inter. Imprv\CADD\roadway\GNNTRD01.DGN2:32:28 PM

                                 

ROAD NO. FINANCIAL PROJECT IDCOUNTY

DATE DESCRIPTION

REVISIONS

DATE DESCRIPTION
NO.

SHEETCITY OF DORAL

  DEPARTMENT OF PUBLIC WORKS

            

            
N/A MIAMI-DADE N/A

T
H

E
 

O
F

F
I

C
I

A
L
 

R
E

C
O

R
D
 

O
F
 

T
H
I

S
 

S
H

E
E

T
 
I

S
 

T
H

E
 

E
L

E
C

T
R

O
N
I

C
 

F
I

L
E
 

D
I

G
I

T
A

L
L

Y
 

S
I

G
N

E
D
 

A
N

D
 

S
E

A
L

E
D
 

U
N

D
E

R
 

R
U

L
E
 
6
1

G
1
5
-
2
3
.
0
0
4
,
 

F
.

A
.

C
.

                        

                        
                               

                                             
            

            

    GENERAL NOTES (1)     

GENERAL NOTES

GRADING NOTES

6

786-268-5273LAZARO GUERRAMIAMI-DADE WATER & SEWER

469-886-4091INVESTIGATIONSMCI

UNKNOWNRICKIE QUINNMASTEC INC.

386-586-6403EDGAR AGUILARFLORIDA POWER & LIGHT

305-835-3624GUSTAVO PENAFLORIDA CITY GAS

  AND TRAFFIC

305-412-0891 EXT 201OCTAVIO VIDALDADE COUNTY PUBLIC WORKS

888-632-0931 EXT 2FIBERDIG TEAMCROWN CASTLE NG

  NEWBOLD

754-221-1254LEONARD MAXWELL-COMCAST CABLE

877-366-8344 EXT 2NEWORK RELATIONSCENTURYLINK

561-997-0240DINO FARRUGGIOAT&T

THIS ITEM MUST BE INCLUDED IN THE BID PRICE.

WITH ASSOCIATED EFFORT WORK CONSTRUCTION 

ALL STANDARDS. FDOT WITH ACCORDANCE 

IN THERMOPLASTIC BE MUST STRIPING 

PAVEMENT  FINAL PLANS. ON SHOWN AS STRIPING 

NEW WITH MARKINGS PAVEMENT ALL RESTORE 23.

IN A WAY THAT WILL ALLOW FOR PEDESTRIAN TRAFFIC TRANSIT.

MAINTAINED BE SHALL SURFACES WALKING ALL WORKING. NOT WHEN TIMES OTHER OR 

HOLIDAYS WEEKENDS, DAY, WORKING THE OF END THE AT EXPOSED OR UNCOVERED 

OPEN, TRENCHES EXCAVATED LEAVE CIRCUMSTANCES, ANY UNDER NOT, DO 8.

WITH JURISDICTIONAL AUTHORITIES MUST BE UNDERTAKEN AS APPLICABLE.

COORDINATION PROPER UTILITIES. OTHER & TELEPHONE ELECTRICAL, OVERHEAD OF 

VICINITY THE WITHIN WORKING WHEN SAFETY ENSURE TO MEASURES ADEQUATE TAKE 7.

CONTRACTOR AND THE ENGINEER OF RECORD AT NO ADDITIONAL COST TO THE CITY.

THE BY COORDINATED BE SHALL CONFLICTS UTILITY OF RESOLUTION ALLOWED. BE 

SHALL COMPENSATION ADDITIONAL NO & CONTRACT THE TO INCIDENTAL CONSIDERED 

BE SHALL WORK  THIS APPROVE. TO RECORD OF ENGINEER THE FOR SOLUTION 

A PROPOSE AND EXISTS CONFLICT IF ADVISE OPERATION. CONSTRUCTION ANY 

BEGINNING TO PRIOR COMPANIES UTILITY ALL WITH COORDINATION IN EXCAVATION 

HAND BY AND/OR METHODS ELECTRONIC BY UTILITIES ALL  VERIFY DRAWINGS. 

THESE ON SHOWN NOT ARE WHICH EXIST MAY UTILITIES ADDITIONAL APPROXIMATE. 

ARE DRAWINGS THESE ON SHOWN UTILITIES EXISTING ALL OF SIZE & LOCATION THE 6.

REPAIRED, PATCHED OR REPLACED AT NO ADDITIONAL COST TO THE CITY.

BE SHALL YOU, BY DISTURBED WAY ANY IN OR EXPOSED DAMAGED, ARE WHICH 

REMOVAL FOR SPECIFIED NOT UTILITIES EXISTING OTHER OR TREES PAVEMENT, 

STRUCTURE, EXISTING ANY PLANS. THE ON SHOWN BE NOT MAY OR MAY WHICH 

UTILITIES & STRUCTURES, TREES, EXISTING ALL OF LOCATION EXACT THE VERIFY 5.

THE EVENT YOU NEGLECT TO ACCOUNT FOR THIS WORK IN YOUR BID PRICE.

IN DORAL OF CITY THE BY CONSIDERED BE WILL COMPENSATION ADDITIONAL NO ETC. 

VALVES, POLES, UTILITY HYDRANTS, FIRE SIGNS, BOXES, UTILITY TREES, EXISTING 

TO LIMITED NOT BUT INCLUDING CONSTRUCTION, OF METHOD PROPOSED YOUR TO 

DUE IMPACTED BE WILL THAT FEATURES ANY KIND IN REPLACING OR RELOCATING OF 

COST THE PRICE BID YOUR IN INCLUDE CONSTRUCTION. STARTING TO PRIOR RECORD 

OF ENGINEER THE TO AND CITY THE TO DISCREPANCIES ANY REPORT CONSTRUCTION. 

OF METHOD PROPOSED YOUR TO DUE IMPACTED BE WILL THAT FEATURES 

UNDERGROUND OR TOPOGRAPHIC DETERMINE & SITE PROJECT WITH FAMILIAR BECOME 4.

TELEPHONECONTACTCOMPANY

UTILITY/AGENCY OWNERS

BETWEEN THESE POINTS HAVE NOT BEEN VERIFIED.

 INTERPOLATIONS SHOWN. POINTS THE AT ONLY APPLY LOCATIONS/ELEVATIONS 

VERIFIED  THE ONLY. APPROXIMATE CONSIDERED BE SHOULD AND 

TECHNIQUES INVESTIGATION LIMITED ON BASED ARE Vvh) AND Vh, Vv, DESIGNATED 

THOSE (INCLUDING PLANS THE IN SHOWN UTILITIES THE OF LOCATION(S) THE 3.

CERTIFICATE OF AUTHORIZATION: LB7097

1985 NW 88 COURT, SUITE 101,  DORAL, FL 33172

HADONNE, CORP

P.S.M. NO: 6099

RAUL IZQUIERDO, P.S.M.

SURVEYOR AND MAPPER OF RECORD IS:

PROFESSIONAL  THE PROJECT. SUBJECT ON CONSTRUCTION FOR AND PLANS DESIGN 

OF PRODUCTION THE IN DATA SUPPORTING AS UTILIZED AND MAPPER AND SURVEYOR 

PROFESSIONAL FLORIDA LICENSED A FROM OBTAINED WAS INFORMATION SURVEY ALL 2.

DATUM OF 1929  (NGVD 29).

VERTICAL GEODETIC NATIONAL ARE PLANS THE ON SHOWN ELEVATIONS BENCHMARK 1.

NOXIOUS WEEDS INCLUDING TROPICAL SODA APPLE.

FROM FREE ARE MATERIALS MULCH AND STRAW 

HAY, SOD, THE THAT STATING INDUSTRY PLANT OF 

DIVISION SERVICES CONSUMER AND AGRICULTURE 

OF DEPARTMENT FLORIDA THE FROM CERTIFICATE 

A PROJECT, THE OF CONSTRUCTION TO 

PRIOR REPRESENTATIVE, CITY'S THE TO PROVIDE 22.

SITE AT ALL TIMES DURING OPERATIONS.

ON MAINTAINED BE SHALL DOCUMENTS CONTRACT 

AND PLANS CONSTRUCTION OF SET APPROVED AN 21.

ENGINEERING DIVISION PRIOR TO CONSTRUCTION.

DORAL OF CITY THE WITH COORDINATE 

 CONSTRUCTION. DURING DAMAGED INFRASTRUCTURE 

RESTORE EXISTING TRAFFIC RELATED20.

GRADES SHOWN ARE FINISHED GRADES.19.

OF PAVEMENT UNLESS OTHERWISE NOTED.

EDGE TO ARE ELEVATIONS AND DIMENSIONS RADII, 18.

CENTERLINE OF CONSTRUCTION.

THE FROM ARE OFFSETS AND STATIONS ALL 17.

LINE & FLUSH WITH EXISTING PAVEMENT.

STRAIGHT NEAT A IN MADE BE SHALL CONNECTION 

EXISTING, MEETS PAVEMENT NEW WHERE 16.

RECOMMENDATIONS OF THE REFERENCED REPORT.

THE INCORPORATE TO NECESSARY RESOURCES 

THE PRICE BID THE OF PART AS INCLUDE 

 ISSUES. SITE POTENTIAL WITH DEALING FOR 

RECOMMENDATIONS ITS & REPORT THIS REVIEW 

 SPECIFICATIONS. PROJECT'S THE OF PART AS 

INCLUDED IS REPORT  THIS GENERATED. WAS 2020 

20TH MARCH DATED REPORT A & INC. INDUSTRIES, 

SERVICE PROFESSIONAL BY SITE PROJECT THE ON 

OUT CARRIED WERE EXPLORATIONS GEOTECHNICAL 15.

ADDITIONAL COST TO THE CITY.

NO AT AND PROPERLY OF DISPOSED BE SHALL 

PROJECT THIS FROM REMOVED MATERIAL ANY 14.

ENGINEER OF RECORD.

AND DORAL OF CITY THE ADVISE IMMEDIATELY 

SHALL YOU CONSTRUCTION, DURING ENCOUNTERED 

ARE MATERIALS CONTAMINATED EVENT THE IN 13.

COST TO THE CITY.

ADDITIONAL NO AT BETTER OR CONDITION ORIGINAL 

THEIR TO RESTORED BE SHALL CONSTRUCTION 

BY IMPACTED IMPROVEMENTS OTHER & PAVEMENTS 

SIDEWALKS, AREAS, LANDSCAPED/OPEN ALL 12.

CONSTRUCTION.

OF START THE TO PRIOR APPROVALS 

AND/OR PERMITS NECESSARY ALL OBTAIN 11.

MAINTENANCE OF TRAFFIC.

IN INCLUDED BE TO IS SWEEPING AND CLEANING 

WORK. THE DO TO ABILITY DEMONSTRATED 

ITS UPON CONTINGENT IS EQUIPMENT 

SUCH OF USE THE OF APPROVAL DUST. REMOVING 

AND CONTROLLING OF CAPABLE EQUIPMENT 

OTHER OR WATER) (USING SWEEPER STREET A USE 10.

REMOVED FROM SITE ON A DAILY BASIS.

BE SHALL DEBRIS CONSTRUCTION VEHICLES. 

EMERGENCY TO ACCESSIBLE KEPT BE SHALL ROADS 

ALL SAFETY. TRAFFIC & PEDESTRIAN FOR TIMES 

ALL AT MARKED ADEQUATELY BE SHALL ROADWAY 

THE UPON OR TO ADJACENT STORED DEBRIS 

CONSTRUCTION WASTE. CONSTRUCTION & TRASH 

DEBRIS, FROM FREE REASONABLY SITE THE KEEP 9.

COMPLETION OF THE WORK.

AFTER IMMEDIATELY RESTORED BE SHALL 

AREAS LANDSCAPE IMPACTED DRAINAGE. POSITIVE 

ENSURE TO GRADED BE SHALL SYSTEM COLLECTION 

DRAINAGE DEFINED A HAVE NOT DO THAT 

AREAS PERVIOUS OTHER & AREAS LANDSCAPED 3.

LEFT ON SITE DURING OR AFTER CONSTRUCTION.

OR BURIED BE NOT SHALL DEBRIS CONSTRUCTION 2.

SPECIFICATIONS.

TECHNICAL OF SECTIONS APPLICABLE 

WITH COMPLY AUTHORITIES. JURISDICTIONAL 

BY AUTHORIZED AND ACCEPTABLE MANNER A IN OF 

DISPOSED BE SHALL MATERIAL EXCAVATED EXCESS 1.

MIAMI-DADE COUNTY ARTICLE 527 LIST.

FROM SELECTED BE TO SURFACE WARNING 

DETECTABLE CONCRETE. IN EMBEDDED AND PLACE 

IN CAST BE MUST MATS WARNING DETECTABLE 29.

CITY.

THE BY APPROVAL FOR ENGINEER THE THROUGH 

DATA OTHER AND CALCULATIONS, SKETCHES, 

FORM, CLOSURE LANE REQUIRED THE SUBMITTING 

BY CHANGE PHASE MOT OR DETOUR CLOSURE, 

TO PRIOR DAYS WORKING 14 ACCOMPLISHED 

BE SHALL DETOURS TEMPORARY OR CLOSURES LANE 28.

TRAFFIC CONTROL DEVICES AS MINIMUM CRITERIA.

UNIFORM ON MANUAL THE AND CONSTRUCTION, 

BRIDGE AND ROAD FOR SPECIFICATIONS STANDARD 

FDOT THE SERIES), (102-600 PLANS STANDARD 

FDOT THE OF EDITIONS CURRENT THE WITH 

ACCORDANCE IN BE SHALL CONTROLS TRAFFIC 27.

THEIR RECORDS.

FOR RECORD OF ENGINEER THE TO AND CITY THE 

TO VIDEO THE OF COPY A SUBMIT AND RECORD 

THE FOR VIDEO PRE-CONSTRUCTION A MAKE 26.

PROJECT SPECIFICATIONS.

THE BY STIPULATED REQUIREMENTS & STANDARDS 

APPLICABLE TO CONFORM MUST AS-BUILTS 

 UTILITIES. OVER BACKFILLING TO PRIOR 

TAKEN ARE RECORDS PRECISE THAT ENSURE 25.

62-555.314.

RULE (F.A.C.) CODE ADMINISTRATIVE FLORIDA 

THE IN STATED AS REQUIREMENTS SEPARATION 

VERTICAL & HORIZONTAL ALL WITH COMPLY 24.
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    GENERAL NOTES (2)     

PAVING NOTES

FOR THE WORK BEING DONE.

DE-WATERING SHALL BE INCLUDED IN THE RELATED BID ITEM 

THE DE-WATERING AND/OR CLASS 5 PERMIT. COST OF PERMIT 

2. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING 

4. ELEVATIONS AND OFFSETS OF CURB INLETS ARE GIVEN PER INDEX 211.

ARE GIVEN AT THE CENTER OF THE GRATE OR COVER.

5. ELEVATIONS AND OFFSETS FOR DB INLETS/MANHOLES

DRAINAGE NOTES

MACHINERY

SHORING MATERIALS, SIGNS, BARRICADES & 

INCLUDING PERSONAL PROTECTIVE GEAR, 

ADEQUACY & AVAILABILITY OF ALL EQUIPMENT, F.

FOR TREES, BOULDERS, OR OTHER HAZARDS.E.

FOR PREVIOUSLY DISTURBED GROUND.D.

NECESSARY.

SHUTDOWN OR RELOCATION OF FACILITIES, IF 

TRANSMISSION PIPING, ETC. & ARRANGE FOR 

OWNERS OF UTILITIES, SERVICE, OR C.

SOURCES OF VIBRATIONS.

PROXIMITY TO UTILITIES, BUILDINGS & B.

REMOVED.

SOIL CONDITIONS OR OTHER MATERIAL TO BE A.

FOLLOWING:

BEFORE TRENCHING OR EXCAVATION, CHECK THE 6.

OSHA REQUIREMENTS.

CONFORM TO FLORIDA'S TRENCH SAFETY ACT & D.

INSTALLATIONS THAT ARE UNCOVERED.

PROPERLY SUPPORT ANY UNDERGROUND C.

LOADS.

EXERTED BY WATER, VIBRATION, OR HEAVY 

TO WITHSTAND THE STRESS WHICH MAY BE 

UTILIZE A SUPPORT SYSTEM STURDY ENOUGH B.

TO WITHSTAND THE PRESSURE OF THE SOIL.

UTILIZE A SUPPORT SYSTEM STURDY ENOUGH A.

PRE-TRENCHING DIRECTIONS:5.

UTILITY OWNERS.

ENGAGE IN CONSULTATIONS WITH IDENTIFIED 4.

ELEMENTS NOT INDICATED ON TOPOGRAPHY SURVEY.

OF ROCK, UTILITIES & OTHER SUBSURFACE 

METHODS & CORING TO DISCLOSE THE PRESENCE 

UTILIZE SUBSURFACE UTILITY ENGINEERING 3.

RECOMMENDATIONS.

INDICATED IN THE GEOTECHNICAL REPORT'S 

SHEETED, BRACED OR OTHERWISE SUPPORTED AS 

EXCAVATION.  ALL EXCAVATIONS MUST BE SHORED, 

EXTREME CAUTION MUST BE USED DURING ANY 2.

EDGE OF THE EXCAVATION. 

RETAINED AT LEAST 2 FT OR MORE FROM THE 

MATERIALS SHALL BE EFFECTIVELY STORED & 

REQUIRED TO ENTER, EXCAVATED OR OTHER 

IN EXCAVATIONS WHICH EMPLOYEES MAY BE E.

OR PRESPLITTING.

WHERE SOLID ROCK ALLOWS FOR LINE DRILLING 

THE ANGLE OF REPOSE EXCEPT IN AREAS 

ALL SLOPES SHALL BE EXCAVATED TO AT LEAST D.

SUN AND/OR WATER.

OF THE MATERIALS FROM EXPOSURE TO AIR, 

POSSIBLE VARIATION IN THE WATER CONTENT 

PERTINENT FACTORS SUCH AS: DEPTH OF CUT, 

BE BASED ON CAREFUL EVALUATION OF 

& DESIGN OF THE SUPPORTING SYSTEM SHALL 

THE DETERMINATION OF THE ANGLE OF REPOSE C.

SOME OTHER EQUIVALENT MEANS.

SHORING SYSTEM, SLOPING OF THE GROUND OR 

FROM MOVING GROUND SHALL BE GUARDED BY A 

WHICH EMPLOYEES ARE EXPOSED TO DANGER 

THE WALLS & FACES OF ALL EXCAVATIONS IN B.

ACTUALLY LOCATED.

LINES, ETC. ARE PRESENT & WHERE THEY ARE 

AS SEWER, TELEPHONE, WATER, ELECTRIC 

DETERMINE UNDERGROUND INSTALLATIONS SUCH 

PRIOR TO EXCAVATION, UNDERTAKE EFFORTS TO A.

9. PRE-TRENCHING REQUIREMENTS CHECKLIST:

FALLING OR KICKOUTS.

CORRECTLY POSITIONED TO PREVENT SLIDING, 

CROSS BRACES OR TRENCH JACKS ARE G.

ARE ADEQUATE, IF USED.

PORTABLE TRENCH BOXES OR TRENCH SHIELDS F.

FROM EDGE OF OPENING.

EXCAVATION MATERIAL IS TWO FEET OR MORE E.

SHOVELS, DERRICK, TRUCKS.

LOCATION OF HEAVY EQUIPMENT - POWER D.

ENTRANCE & EXIT FACILITIES.C.

OF SOIL, VIBRATIONS.

RELATION TO DEPTH OF CUT, WATER CONTENT 

SLOPING OF BANKS, SIDES & WALLS IN B.

SLOPING & SHORING.

DEPTH OF TRENCHING OR EXCAVATION, ITS A.

AFTER TRENCHING OR EXCAVATION, CHECK FOR:8.

WORK PROGRESSES.

ADEQUACY OF SHORING AND/OR SLOPING AS C.

CONDITIONS.

POSSIBLE OXYGEN DEFICIENCY OR GASEOUS B.

AFTER RAINFALL.

CHANGING GROUND CONDITIONS PARTICULARLY A.

CHECK FOR THE FOLLOWING:

DURING TRENCHING OR EXCAVATION, REGULARLY 7.

OPERATIONAL PATTERNS

CHANGES IN VEHICULAR & MACHINERY F.

UNDERPINNING.

ALL SHEETING, BRACING, SHORING & E.

MAINTENANCE OF ENTRANCE & EXIT FACILITIES.D.

PRE-TRENCHING NOTES

7

STRUCTURES ARE CLEAN AND FREE OF DAMAGE/DEBRIS.

INSPECTION. PROVIDE PICTORAL EVIDENCE SHOWING THAT THE

TO REMAIN ARE TO BE THOROUGHLY CLEANED PRIOR TO FINAL

3. ALL EXISTING DRAINAGE PIPES AND STRUCTURES THAT ARE 

DONE.

INCLUDED IN THE RELATED BID ITEMS FOR THE WORK BEING 

INCLUDING WELL POINTS, AND ALL MONITORING COST SHALL BE

OPERATIONS. COST OF SHEETING, SHORING OR DE-WATERING, 

SHALL BE RESPONSIBLE FOR ANY DAMAGES CAUSED BY THESE 

BUILDING, STRUCTURE OR PROPERTY AREA. THE CONTRACTOR 

CONTROL ALL WORK THAT MAY CAUSE CRACKING TO ANY ADJACENT 

POINTS, AS NECESSARY. THE CONTRACTOR MUST MONITOR AND

1. IF SHEETING, SHORING, OR DE-WATERING, INCLUDE WELL 

WITH THE HELP OF THE CITY, AT NO ADDITIONAL COST TO THE CITY.

COORDINATED BY THE CONTRACTOR AND THE ENGINEER OF RECORD,

RESOLVING UTILITY CONFLICTS. UTILITY CONFLICTS SHALL BE

ENGINEER OF ANY & ALL LIABILITIES & COSTS ASSOCIATED WITH

IS AT HIS/HER OWN RISK & BY SO DOING RELIEVES THE OWNER & THE

ON THE CONTRACTOR'S PART TO PRE-TRENCH PRIOR TO CONSTRUCTION

CONFLICTING UTILITY'S HORIZONTAL & VERTICAL ALIGNMENT.  FAILURE

THIS NOTIFICATION SHALL INCLUDE SURVEY INFORMATION ABOUT THE

AT LEAST SEVEN (7) DAYS ADVANCED NOTICE PRIOR TO CONSTRUCTION.

CONFLICTS ARE FOUND, NOTIFY THE OWNER, ENGINEER & UTILITY OWNER

CONFLICTS WITH ANY UTILITIES, PRIOR TO CONSTRUCTION.  IF POTENTIAL

TRENCHING TO ENSURE THAT NO PORTION OF THE PROPOSED WORK

ON THE PLANS.  INCLUDE AS PART OF THE BID, AN ITEM FOR PRE-

ADDITIONAL UTILITIES MAY EXIST IN THE FIELD THAT ARE NOT SHOWN

1.  UTILITIES SHOWN ON THESE PLANS SHEETS ARE APPROXIMATE &

AND VALVE BOXES TO BE FLUSH WITH FINISH GRADES.

BASINS, CATCH BOXES, ACCESS UTILITY COVERS, MANHOLE ALL ADJUST 5.

CONSTRUCTION DOCUMENTS.

THE ON OUT CALLED IS SOD PROPOSED WHERE AUGUSTINE ST. OR BAHIA 

OF SODDING SOLID PROVIDE SPECIFICATIONS, AND DETAILS DRAWINGS, 

CONSTRUCTION ON SPECIFIED OTHERWISE UNLESS AREAS: GRASSED 4.

OF FDOT AND THE CITY OF DORAL.

REQUIREMENTS AND STANDARDS THE WITH COMPLY SHALL RESTORATION 

ALL EXPENSE. CONTRACTOR'S THE AT RESTORED BE SHALL EQUIPMENT 

CONSTRUCTION OF OPERATION IMPROPER THE BY OR EQUIPMENT 

CONSTRUCTION BY DAMAGED LANES RESURFACED. AND MILLED BE 

SHALL EQUIPMENT CONSTRUCTION BY DAMAGED OR CONSTRUCTION ACTUAL 

BY AFFECTED LANES ROADWAY ONLY INDICATED, OTHERWISE UNLESS 

STRIPING. OF LIMITS MATCH SHALL LIMITS RESURFACING AND MILLING 3.

DEVELOPMENT AND INCONVENIENCES TO MOTORING PUBLIC.

POTHOLE MINIMIZE TO OPERATION MILLING OF DAYS CALENDAR 

3 WITHIN COMPLETED BE SHALL AREAS MILLED OF RESURFACING 2.

OPERATIONS.

MILLING OF LIMITS THE AT DEPTH 1" A AT PAVEMENT EXISTING SAWCUT 1.
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    GENERAL NOTES (3)     

SIGNING AND PAVEMENT MARKING NOTES

8

TRAFFIC CONTROL NOTES

SUMMARY OF ROADWAY PAY ITEMS. 

PLANS ARE INCLUDED IN THE QUANTITIES FOR PAVEMENT MARKINGS SHOWN IN THE 

THE QUANTITIES FOR PAVEMENT MARKINGS INDICATED IN THE SIGNING AND MARKING 

ALL PAVEMENT MARKINGS SHALL BE THERMOPLASTIC UNLESS OTHERWISE NOTED IN THE PLANS.9.

REPLACED BY THE CONTRACTOR AT HIS EXPENSE.

SIGNS.  IF THE SIGNS ARE DAMAGED BEYOND USE, AS DETERMINED BY THE CEI, SIGNS SHALL BE

CAUTION SHOULD BE EXERCISED WHILE RELOCATING EXISTING SIGNS TO PREVENT UNNECESSARY DAMAGE TO8.

 

RELOCATED BY THE CONTRACTOR.  SIGN REMOVAL SHALL BE DIRECTED BY THE CEI.

ALL EXISTING SIGNS THAT CONFLICT WITH CONSTRUCTION OPERATIONS SHALL BE REMOVED, STOCKPILED AND7.

 

COST.  COST OF MAINTAINING EXISTING SIGNS TO BE INCLUDED IN MOT LUMP SUM.

CONFERENCE. ANY LOST OR DAMAGED SIGNS DURING CONSTRUCTION SHALL BE REPLACED AT NO ADDITIONAL

THE CONTRACTOR SHALL SUBMIT A LIST OF THE EXISTING SIGNS TO THE CEI AT THE PRE-CONSTRUCTION6.

REPLACED THE COST SHALL BE INCLUDED IN THE RELOCATION PAY ITEMS.

STANDARDS AS IF THEY WERE NEW SIGNS.  IF EXISTING CLAMPS, BRACKETS, POLES, ETC. NEED TO BE

WITH THE FDOT STANDARD SPECIFICATIONS, SPECIAL PROVISIONS AND ROADWAY DESIGN AND TRAFFIC

EXTRUDED ALUMINUM SIGN SUPPORT CLAMPS ARE NOT ACCEPTABLE.  ALL RELOCATED SIGNS MUST COMPLY5.

COMPLETELY REMOVE THE MARKINGS WITHOUT DAMAGING THE ASPHALT. 

EXPENSE. THE ENGINEER MAY APPROVE AN ALTERNATIVE METHOD IF IT CAN BE DEMONSTRATED TO

MILLING AND REPLACING THE FRICTION COURSE A MINIMUM WIDTH OF 18 IN. AT THE CONTRACTOR'S

INCORRECTLY PLACED THERMOPLASTIC OR PAINT MARKINGS OVER FRICTION COURSE WILL BE REMOVED BY4.

APPROVED BY MIAMI-DADE DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS.

WHEELCHAIR RAMPS, ETC., MAY BE ADJUSTED AS DIRECTED BY THE ENGINEER. LOCATION CHANGES MUST BE

SIGN ASSEMBLY LOCATIONS SHOWN ON PLANS WHICH ARE IN CONFLICT WITH LIGHTING, UTILITIES, DRIVEWAYS,3.

PROJECT AND AT ALL SIDE STREETS WITHOUT JOGS AND OFFSETS.

THE CONTRACTOR SHALL MATCH EXISTING PAVEMENT MARKINGS AT THE BEGINNING AND THE END OF THE2.

RECENT EDITION OF THE FEDERAL HIGHWAY ADMINISTRATION STANDARD HIGHWAY SIGNS.

TRANSPORTATION STANDARD PLANS. ALL SIGN PANELS SHALL BE FABRICATED TO COMPLY WITH THE MOST

UNIFORM TRAFFIC CONTROL DEVICES FOR STREET AND HIGHWAYS, AND THE FLORIDA DEPARTMENT OF

CURRENT 2009 EDITION AND UPDATES OF THE FEDERAL HIGHWAY ADMINISTRATION (FHWA) MANUAL OF

ALL SIGNING AND PAVEMENT MARKINGS INSTALLED AS PART OF THESE PLANS SHALL CONFORM TO THE 1.

ZONE UNTIL ALL LABOR AND MATERIAL ARE AVAILABLE FOR THE CONSTRUCTION IN THAT AREA.

THE TRAFFIC AND TRAVEL WAYS SHALL NOT BE ALTERED BY THE CONTRACTOR TO CREATE A WORK5.

THAT THE TRAFFIC FLOW HAS RETURNED TO AN ACCEPTABLE LEVEL.

DELAY, THE CONTRACTOR SHALL BE DIRECTED TO REOPEN THE CLOSED LANE(S) UNTIL SUCH TIME 

AT THE DISCRETION OF THE ENGINEER, IF A LANE CLOSURE CAUSES EXTENDED CONGESTION OR 4.

MIAMI-DADE COUNTY AND THE CITY.

(2) WEEKS PRIOR TO CLOSURES. NO LANES CAN BE CLOSED WITHOUT WRITTEN AUTHORIZATION FROM 

NOTIFY MIAMI-DADE COUNTY AND THE CITY OF DORAL OF ALL REQUIRED LANE CLOSURES AT LEAST TWO 3.

CONTROL DEVICES (MUTCD) AS MINIMUM CRITERIA.

SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION, AND THE MANUAL ON UNIFORM TRAFFIC 

FY 2020-21 EDITION OF THE FLORIDA DOT STANDARD PLANS (102-600 SERIES), THE STANDARD

TRAFFIC CONTROLS SHALL BE IN ACCORDANCE WITH THE PROJECT PLANS AS WELL AS THE 2. 

BE PROVIDED BY THE CITY.

CONSTRUCTION INFORMATION SIGNS ARE REQUIRED FOR THIS PROJECT. CONSTRUCTION SIGNS SHALL1.

DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS (DTPW).

CONTRACTOR TO DEVELOP MOT PLAN AND RECEIVE APPROVAL FOR MOT PLAN FROM MIAMI-DADE 15.

MONDAY THRU FRIDAY  7:00AM TO 9:00AM AND MONDAY THRU FRIDAY 1:00PM TO 4:00PM

ADDITIONALLY, NO LANE CLOSURES ARE ALLOWED DURING THE FOLLOWING PERIODS: 

      MONDAY THRU FRIDAY  7:00AM TO 9:00AM AND MONDAY THRU FRIDAY 1:00PM TO 4:00PM.  

NO WORK TO BE PERFORMED WITHIN THE SCHOOL AREA BETWEEN THE FOLLOWING PERIODS: 

CONTRACTOR TO COORDINATE WITH ADJACENT SCHOOL PRINCIPAL FOR SCHEDULING WORK PERIODS. 14.

ACCESS TO ADJACENT PROPERTIES SHALL BE MAINTAINED AT ALL TIMES.13.

AND CITY FOR REVIEW AND APPROVAL.

ANY DETOUR ROUTES PROPOSED BY THE CONTRACTOR SHALL BE SUBMITTED TO THE ENGINEER 12. 

ADDRESS DROP-OFFS IN WORK ZONES PER FDOT STANDARD PLAN 102-600 SERIES.

AT THE END OF EVERY WORK PERIOD, ANY DROP-OFF HAZARD CONDITION MUST BE PROTECTED. 11.

TO ENSURE PROPER MAINTENANCE OF TRAFFIC.

A CERTIFIED WORK SITE SUPERVISOR SHALL BE PROVIDED ON-SITE DURING ALL OPERATIONS10.

CONTRACTOR SHALL RESTORE THE SIGNS TO THEIR ORIGINAL POSITION.

CONFLICT WITH THE TRAFFIC CONTROL PLANS. WHEN THE CONFLICT NO LONGER EXISTS, THE 

REMOVE, RELOCATE OR COVER ANY EXISTING OR PROPOSED SIGNS THAT 9. 

COVER WORK ZONE SIGNS WHEN CONDITIONS NO LONGER WARRANT THEIR USE.8. 

REMOVED BEFORE LEAVING THE WORK SITE.

CHANNELIZING DEVICES, ETC. SHALL BE INSTALLED BEFORE COMMENCING THE WORK AND BE 

ALL REQUIRED TRAFFIC CONTROL DEVICES, SUCH AS SIGNS, REFLECTIVE PAVEMENT MARKERS, 7.

WEEK PRIOR TO LANE CLOSURES.

NECESSARY VARIABLE MESSAGE SIGNS SHALL BE PROVIDED TO NOTIFY THE PUBLIC AT LEAST ONE (1)

CLOSURES SHALL BE COORDINATED WITH LOCAL SPECIAL EVENTS AND ADJACENT PROJECTS. THE 

ROADS SHALL BE COORDINATED WITH MIAMI-DADE COUNTY AND THE CITY OF DORAL. ALL LANE 

MAINTENANCE OF TRAFFIC REQUIREMENTS AND ANTICIPATED LANE CLOSURES ON STATE AND LOCAL  6.
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25' CANAL MAINTENANCE EASEMENT

25' CANAL MAINTENANCE EASEMENT

53.94 LT

+43.70

40.09 LT

+64.02

SAWCUT & MATCH EXIST
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MILLING & RESURFACING LIMITS

LEGEND
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BOX = 4'X3'
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    ROADWAY PLAN (1)    

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

9

MATCH LINE 20+20.00

NTS

FRENCH DRAIN RESTORATION DETAIL

C/L OF PIPE

STRUCTURAL COURSE SP-9.5

4" ASPHALTIC CONCRETE

BASE (LBR 100)

8" LIMEROCK

SUB-GRADE (LBR 40)

12" STABILIZED

24' FD PIPE

1'-0" 1'-0"

EL. -9.70

TRENCH BOTTOM

EL. 5.30

FD TOP

SIDEWALK

(INDEX 443-001)

DRAIN DETAILS

REFER TO FRENCH 

FRENCH DRAIN
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1.50' 1.50'

7'VARIES

5'
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NW 58TH ST

BEGIN MILLING & RESURFACING

STA. 32+11.86

NW 58TH ST

END MILLING & RESURFACING

R/W LINE

R/W LINE

R/W LINER/W LINE

¡ CONST. NW 58TH ST

¡ CONST. NW 112TH AVE

35'35'

NW 58TH STREET NW 58TH STREET

R/W LINE

R/W LINE

CR-C

CURB RAMP

30+56.42

CR-C

CURB RAMP

31+71.93

4
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'
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'
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40.42 RT

+69.23

SAWCUT & MATCH EXIST

SAWCUT & MATCH EXIST

SAWCUT & MATCH EXIST

MATCH EXIST

SAWCUT & 

MILLING & RESURFACING LIMITS

LEGEND

SAWCUT & MATCH EXIST

31+46.50, 49.87 RT

EXIST. SIDEWALK

MEET & MATCH

30+89.94, 49.13 RT

MEET & MATCH EXIST. SIDEWALK

31+81.47, 36.70 LT

MEET & MATCH EXIST. SIDEWALK31+67.35, 43.82 LT

MEET & MATCH EXIST. SIDEWALK

PROP. R/W LINE

30+46.41, 37.34 LT

MEET & MATCH EXIST. SIDEWALK

30+62.92, 42.83 LT

MEET & MATCH EXIST. SIDEWALK

STA. 43+03.98

NW 112TH AVE

END MILLING & RESURFACING

END PROJECT
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CURB RAMP

30+87.84
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CURB RAMP

31+46.80

¡ CONST. NW 58TH ST

STA. 31+19.86, 53.44 LT

NW 112TH AVE

BEGIN MILLING & RESURFACING

BOX = 4'X4'

INV = -1.0

BOTTOM

BAFFLE

ELEV = 4.30

TOP OF BAFFLE

(S) 24" ALUMINUM

RIM = 7.00

C.B. - 3506

BOX = 4'X4'

INV = 1.94

BOTTOM

INV = 2.74

(W) 15" PVC

INV = 3.84

(N) 15" PVC 

RIM = 6.54

C.B. - 3507

BOX = 4'X4'

INV = -0.27

BOTTOM

INV = 2.88

(S) 24" ALUMINUM

RIM = 6.88

C.B. - 3505

BOX = 3'X4'

INV = -0.93

BOTTOM

ELEV = 5.07

TOP OF BAFFLE

RIM = 6.67

C.B. - 3509

BOX = 4'X4'

INV = -0.69

BOTTOM

INV = 3.46

(S) 15" PVC 

INV = 3.96

(E) 15" PVC 

RIM = 6.46

C.B. - 3508
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MINIMIZE SOIL COMPACTION AND PRESERVE TOPSOIL.H.

MAINTAIN NATURAL BUFFERS ADJACENT TO SURFACE WATERS OF THE STATE.

SEDIMENT REMOVAL AND MAXIMIZE STORMWATER INFILTRATION AND TO PROVIDE AND 

WHERE FEASIBLE, DIRECT STORMWATER TO VEGETATED AREAS TO INCREASE G.

SUFFICIENT TO MINIMIZE OFF-SITE IMPACTS.

OFF-SITE ACCUMULATIONS OF SEDIMENT MUST BE REMOVED AT A FREQUENCY 

AND THE GENERATION OF DUST. IF SEDIMENT ESCAPES THE CONSTRUCTION SITE, 

MINIMIZE OFF-SITE VEHICLE TRACKING OF SEDIMENTS ONTO PAVED SURFACES F.

RANGE OF SOIL PARTICLE SIZES EXPECTED TO BE PRESENT ON THE SITE.

NATURE OF THE RESULTING STORMWATER; AND SOIL CHARACTERISTICS, INCLUDING THE 

SUCH AS THE AMOUNT, FREQUENCY, INTENSITY, AND DURATION OF PRECIPITATION; THE 

AND MAINTENANCE OF EROSION AND SEDIMENT CONTROLS SHALL ADDRESS FACTORS 

MINIMIZE SEDIMENT DISCHARGES FROM THE SITE. THE DESIGN, INSTALLATION, E.

MINIMIZE THE DISTURBANCE OF STEEP SLOPES.D.

MINIMIZE THE AMOUNT OF SOIL EXPOSED DURING THE CONSTRUCTION ACTIVITY.C.

STREAMBANK EROSION.

EROSION AT DISCHARGE OUTFALLS AND TO MINIMIZE DOWNSTREAM CHANNEL AND 

CONTROL STORMWATER PEAK DISCHARGE RATES AND VOLUME TO MINIMIZE B.

EROSION.

CONTROL STORMWATER VOLUME AND VELOCITY WITHIN THE SITE TO MINIMIZE SOIL A.

AND SEDIMENT CONTROLS TO ACCOMPLISH ALL OF THE FOLLOWING:

DESIGN, INSTALLATION, IMPLEMENTATION, AND MAINTENANCE OF APPROPRIATE EROSION 

EROSION AND SEDIMENT CONTROLS. THE CONTRACTOR SHALL PROVIDE FOR THE 9.

PROPERLY STORE AND DISPOSE OF TOXIC MATERIALS.

LIMIT THE APPLICATION, GENERATION, AND MIGRATION OF TOXIC SUBSTANCES; AND G.

MAINTAIN VEGETATION AND CONSISTENT WITH ALL LABELING REQUIREMENTS.

ENFORCED. APPLY NUTRIENTS ONLY AT RATES NECESSARY TO ESTABLISH AND 

AND PESTICIDES. SET FORTH HOW THESE PROCEDURES WILL BE IMPLEMENTED AND 

USE PROPER APPLICATION RATES AND METHODS FOR FERTILIZERS, HERBICIDES, F.

AND SEPTIC SYSTEM REGULATIONS.

FOLLOW ALL APPLICABLE STATE AND LOCAL WASTE DISPOSAL, SANITARY SEWER, E.

FEDERAL REGULATIONS.

AND SANITARY WASTE, IN ACCORDANCE WITH ALL APPLICABLE STATE, LOCAL, AND 

CONTROL WASTES, SUCH AS DISCARDED BUILDING MATERIALS, CHEMICALS, LITTER, D.

IMPLEMENT CHEMICAL SPILL AND LEAK PREVENTION AND RESPONSE PROCEDURES.

MINIMIZE THE DISCHARGE OF POLLUTANTS FROM SPILLS AND LEAKS; AND C.

SITE TO PRECIPITATION AND TO STORMWATER.

HERBICIDES, DETERGENTS, SANITARY WASTE, AND OTHER MATERIALS PRESENT ON THE 

CONSTRUCTION WASTES, TRASH, LANDSCAPE MATERIALS, FERTILIZERS, PESTICIDES, 

MINIMIZE THE EXPOSURE OF BUILDING MATERIALS, BUILDING PRODUCTS, B.

VIOLATIONS OF WATER QUALITY STANDARDS.

USING A TREATMENT SYSTEM SO THAT THEY DO NOT CAUSE OR CONTRIBUTE TO 

WASHING, WHEEL WASH WATER, AND OTHER WASH WATERS. TREAT WASH WATERS 

MINIMIZE THE DISCHARGE OF POLLUTANTS FROM EQUIPMENT AND VEHICLE A.

PREVENTION MEASURES TO ACCOMPLISH ALL OF THE FOLLOWING:

DESIGN, INSTALLATION, IMPLEMENTATION, AND MAINTENANCE OF EFFECTIVE POLLUTION 

POLLUTION PREVENTION CONTROLS. THE CONTRACTOR SHALL PROVIDE FOR THE 8.

SOAPS OR SOLVENTS USED IN VEHICLE OR EQUIPMENT WASHING OR CLEANING.D.

OPERATION AND MAINTENANCE.

FUELS, OILS, OR OTHER POLLUTANTS ASSOCIATED WITH VEHICLE AND EQUIPMENT C.

OILS, CURING COMPOUNDS AND OTHER CONSTRUCTION MATERIALS.

WASTEWATER FROM WASHOUT AND CLEANOUTS OF STUCCO, PAINT, FORM RELEASE B.

WASTEWATER FROM WASHOUT OF CONCRETE.A.

THE FOLLOWING NON-STORMWATER DISCHARGES ARE PROHIBITED:7.

  STORMWATER POLLUTION  

  PREVENTION PLANS (1)  

  IMPERVIOUS AREA: 1.98 ACRES

  PERVIOUS AREA: 0.24 ACRES

  TOTAL AREA: 2.22 ACRES

PROJECT AREA11.

FROM LARGE AND SMALL CONSTRUCTION ACTIVITIES.

POLLUTION PREVENTION PLAN AND THE GENERIC PERMIT FOR STORMWATER DISCHARGE 

A CERTIFICATION THAT THE FACILITY IS IN COMPLIANCE WITH THE STORMWATER 

DOES NOT IDENTIFY ANY INCIDENTS OF NON-COMPLIANCE, THE REPORT SHALL CONTAIN 

REPORTS SHALL IDENTIFY ANY INCIDENTS OF NON-COMPLIANCE. WHERE A REPORT 

RETAINED AS PART OF THE STORMWATER POLLUTION PREVENTION PLAN.  SUCH 

ACCORDANCE WITH THE REQUIREMENTS OF THIS PERMIT, SHALL BE MADE AND 

OF THE STORMWATER POLLUTION PREVENTION PLAN; AND ACTIONS TAKEN IN 

INSPECTION; RAINFALL DATA; MAJOR OBSERVATIONS RELATING TO THE IMPLEMENTATION 

QUALIFICATIONS OF PERSONNEL MAKING THE INSPECTION; THE DATE(S) OF THE 

A REPORT SUMMARIZING THE SCOPE OF THE INSPECTION; NAME(S) AND C.

FOLLOWING THE INSPECTION.

TIMELY IMPLEMENTATION OF ANY CHANGES TO THE PLAN WITHIN 7 CALENDAR DAYS 

THE STORMWATER POLLUTION PREVENTION PLAN. SUCH REVISIONS SHALL PROVIDE FOR 

PROPER OPERATION OF ALL CONTROLS, BMPS, PRACTICES, OR MEASURES IDENTIFIED IN 

MEASURES IDENTIFIED IN THE PLAN SHALL BE REVISED AS NECESSARY TO ASSURE 

THE INSPECTION. IF NEEDED, POLLUTION PREVENTION CONTROLS, BMPS, AND 

DONE IN A TIMELY MANNER, BUT IN NO CASE LATER THAN 7 CALENDAR DAYS FOLLOWING 

MEASURES IDENTIFIED IN THE STORMWATER POLLUTION PREVENTION PLAN SHALL BE 

NEEDED TO ASSURE PROPER OPERATION OF ALL CONTROLS, BMPS, PRACTICES, OR 

BASED ON THE RESULTS OF THE INSPECTION, ALL MAINTENANCE OPERATIONS B.

EVIDENCE OF OFFSITE SEDIMENT TRACKING.

LOCATIONS WHERE VEHICLES ENTER OR EXIT THE SITE SHALL BE INSPECTED FOR 

INCLUDING RETAINING SEDIMENT ONSITE PURSUANT TO RULE 62-40.432, F.A.C. 

EFFECTIVE IN PREVENTING OR MINIMIZING THE DISCHARGE OF POLLUTANTS, 

EROSION AND SEDIMENT CONTROL AND STORMWATER TREATMENT MEASURES ARE 

DISCHARGE LOCATIONS OR POINTS SHALL BE INSPECTED TO ASCERTAIN WHETHER 

THE PLAN SHALL BE OBSERVED TO ENSURE THAT THEY ARE OPERATING CORRECTLY. 

MANAGEMENT SYSTEM AND EROSION AND SEDIMENT CONTROL MEASURES IDENTIFIED IN 

POTENTIAL FOR, POLLUTANTS ENTERING THE STORMWATER SYSTEM. THE STORMWATER 

EXPOSED TO PRECIPITATION SHALL BE INSPECTED FOR EVIDENCE OF, OR THE 

DISTURBED AREAS AND AREAS USED FOR STORAGE OF MATERIALS THAT ARE A.

INCHES OR GREATER. INSPECTIONS SHALL INCLUDE:

SEVEN CALENDAR DAYS AND WITHIN 24 HOURS OF THE END OF A STORM THAT IS 0.50 

EXIT THE SITE. SITE INSPECTIONS SHALL BE CONDUCTED AT LEAST ONCE EVERY 

PRECIPITATION; STRUCTURAL CONTROLS; AND LOCATIONS WHERE VEHICLES ENTER OR 

STABILIZED; AREAS USED FOR STORAGE OF MATERIALS THAT ARE EXPOSED TO 

DISTURBED AREAS OF THE CONSTRUCTION SITE THAT HAVE NOT BEEN FINALLY 

MUST INCLUDE ALL POINTS OF DISCHARGE INTO SURFACE WATERS OR AN MS4; 

OPERATOR) SHALL PERFORM ALL REQUIRED SITE INSPECTIONS. SITE INSPECTIONS 

REFERENCE IN PARAGRAPH 62-621.300(4)(A), F.A.C., (PROVIDED BY THE OWNER OR 

DOCUMENT NO. 62-621.300(4)(A), EFFECTIVE FEBRUARY 17, 2009, INCORPORATED BY 

INSPECTIONS. AN INSPECTOR QUALIFIED IN ACCORDANCE WITH PART II.12. OF DEP 10.

14

SEDIMENTS.

SYSTEM WITHOUT FIRST BEING FILTERED OR OTHER WISE TREATED TO REMOVE 

PROTECTED SO THAT SEDIMENT WATER CANNOT GAIN ENTRY INTO THE CONVEYANCE 

ALL STORM DRAINAGE SYSTEMS MADE OPERABLE DURING CONSTRUCTION SHALL BE M.

WATER FLOW.

PROTECTED AGAINST ACCIDENTAL TRANSPORTATION FROM PROJECT SITE BY WIND & 

STOCKPILE OF EARTH & OTHER CONSTRUCTION RELATED MATERIAL SHALL BE L.

WATER INTO THE DOWNSTREAM SYSTEM.

PRIOR TO PAVING. THE CLEANING OPERATIONS SHALL NOT FLUSH SEDIMENT-LADEN 

STRUCTURE & CONVEYANCE PIPELINES. STRUCTURES & PIPELINES SHALL BE CLEANED 

AT NO TIME SHOULD SEDIMENTS BE ALLOWED TO ACCUMULATE WITHIN DRAINAGE K.

REACHES ONE-THIRD OF THE FENCE BARRIER OR WHENEVER FLOW IS IMPEDED.

BUILT-UP SEDIMENT WILL BE REMOVED FROM THE STAKED SILT FENCE WHEN IT J.

CONTRACTOR SHALL REMOVE EXCESS DIRT FROM WORK SITE ON A DAILY BASIS.I.

CONTRACTOR SHALL COVER LOADED TRUCKS WITH TARPAULINS.H.

DURING CONSTRUCTION.

SUFFICIENT CONVEYANCE OF STORMWATER RUNOFF & TO ELIMINATE SOIL EROSION 

THE CONTRACTOR SHALL MONITOR ALL POLLUTION CONTROL DEVICES TO ENSURE G.

NO ADDITIONAL COST TO THE CITY.

MAINTAINED AND SERVICED FOR MAINTENANCE AT THE DISCRETION OF THE CITY AT 

DURING CONSTRUCTION, THE EXISTING DRAINAGE FLOW PATTERNS SHALL BE F.

CHLORIDE, OILS OR OTHER CHEMICAL DUST CONTROL AGENTS SHALL NOT BE UTILIZED.

CONTROL TECHNIQUES (WATER OR SLURRY) MUST BE RETAINED ON SITE. CALCIUM 

FROM INTRUSION INTO THE STORMWATER CONVEYANCE SYSTEM. APPROPRIATE DUST 

DUST, RESULTING FROM PROPOSED DEMOLITION ACTIVITIES, MUST BE PREVENTED E.

ACCORDANCE WITH THE ESTABLISHED METHODS AS NOTED ABOVE.

PROJECT LIMITS WHETHER INDICATED ON THE PLANS OR NOT ARE PROTECTED IN 

CONTRACTOR SHALL VERIFY THAT ALL DRAINAGE STRUCTURES, WITHIN THE D.

PROJECT.

THE CONTRATOR TO PERFORM THE INTENDED FUNCTION DURING CONSTRUCTION OF THE 

EROSION & SEDIMENT CONTROL MEASURES SHALL BE ADEQUATELY MAINTAINED BY C.

ALL TEMPORARY EROSION AFTER COMPLETION OF THE PROJECT.

ESTABLISHES AREAS AS PERMANENTLY STABILIZED. THE CONTRACTOR SHALL REMOVE 

MAINTENANCE OF THESE DEVICES SHALL OCCUR UNTIL BCAD'S REPRESENTATIVE 

SPECIFICATION FOR ROAD & BRIDGE CONSTRUCTION (CURRENT EDITION). THE 

EROSION & SEDIMENT CONTROL/SWPPP DEVICES PER THE FDOT STANDARD 

THE CONTRACTOR SHALL BE RESPONSIBLE FOR MAINTENANCE & REPAIRS OF B.

CONDITION.

MEASURES AND BMPS SO THEY WILL REMAIN IN GOOD AND EFFECTIVE OPERATING 

SEDIMENT CONTROLS, STORMWATER MANAGEMENT PRACTICES, AND OTHER PROTECTIVE 

FOLLOWED TO ENSURE THE TIMELY MAINTENANCE OF VEGETATION, EROSION AND 

THE PLAN SHALL INCLUDE A DESCRIPTION OF PROCEDURES THAT WILL BE A.

MAINTENANCE REQUIREMENTS:6.

AFTER APPROVAL OF EOR/JURISDICTIONS AND AT NO FURTHER COST TO THE CITY.

REGULATORY AGENCY, THE CONTRACTOR SHALL PROMPTLY IMPLEMENT SAID MEASURES 

IF ADDITIONAL EROSION & SEDIMENT CONTROL BMP'S ARE REQUESTED BY ANY 5.

COUNTY FOR APPROVAL.

STORMWATER POLLUTION PREVENTION PLAN MUST BE SUBMITTED TO MIAMI-DADE 

MODIFICATIONS OR CHANGES TO THE INFORMATION DEPICTED ON THE 4.

STABILIZED.

CONTRACTOR SHALL REMOVE PERIMETER CONTROLS ONLY AFTER ALL AREAS HAVE BEEN 

CLEARING & GRUBBING BUT BEFORE BEGINNING OTHER CONSTRUCTION PHASES. 

CONTRACTOR SHALL INSTALL PERIMETER POLLUTION PREVENTION CONTROLS AFTER 3.

THE CONSTRUCTION.

ENVIRONMENT FROM THE POSSIBLE DAMAGE IMPACT THAT MAY ARISE AS A RESULT OF 

RESPONSIBILITIES TO PROTECT ADJACENT PROPERTIES, FEATURES & NATURAL 

CONFORMANCE WITH SWPPP DOES NOT RELIEVE THE CONTRACTOR OF 2.

PREVENT STORM WATER POLLUTION.

PERIMETER OF THE PROJECT, THE INITIAL WORK AREA, & OTHER AFFECTED AREAS TO 

PLACEMENT OF TEMPORARY EROSION & SEDIMENT CONTROL MEASURES AROUND THE 

THE PROJECT. ONE OF THE FIRST CONSTRUCTION ACTIVITIES SHALL BE THE 

CONSTRUCTION PRACTICE AND SHALL BE MAINTAINED THROUGHOUT THE DURATION OF 

INSTALLED AT THE EARLIEST PRACTICABLE TIME CONSISTENT WITH GOOD 

PERMANENT OR TEMPORARY EROSION & SEDIMENT CONTROL MEASURES SHALL BE 1.

STORM WATER POLLUTION PREVENTION PLAN (SWPPP) NOTES
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TRAFFIC CONTROL NOTES

BEGINNING OF THE PROJECT AND AS REQUIRED DURING THE PROJECT.

THE CONTRACTOR SHALL FURNISH AND MAINTAIN VARIABLE MESSAGE SIGNS PRIOR TO THE1.

PCMS

PRIOR TO CONSTRUCTION

ONE WEEK

PCMS MESSAGE

BEGINS

WORK

ROAD

MM/DD

LANE CLOSURE

DURING

PCMS MESSAGE

AHEAD

CLOSURE

LANE

(END TIME)

TO

(BEG TIME)

   CONTROL PLANS (1)    

   TEMPORARY TRAFFIC    

  18  

THE HOURS DETOURS ARE PERMITTED ARE AS FOLLOWS, UNLESS OTHERWISE NOTED:2.

COORDINATE DETOURS WITH ALL ADJACENT CONSTRUCTION AT ADJOINING STREETS AREAS.

NOT PERMITTED. ONLY CLOSE INTERSECTIONS WHERE AND WHEN WORK IS INTENDED.

TIME. DETOURS OF ALL INTERSECTIONS SIMULTANEOUSLY OR IN ANY OTHER COMBINATION IS

WHEN IMPLEMENTING INTERSECTION DETOURS ONLY ONE INTERSECTION TO BE CLOSED AT A

THESE DETOURS ARE SUBJECT TO THE FOLLOWING RESTRICTIONS:

INTERSECTION DETOURS ARE REQUIRED TO COMPLETE SOME CONSTRUCTION ACTIVITIES, AND1.

 

INTERSECTION DETOUR

NONE

AM PM AM PM AM PM AM PM AM PM AM PM AM PM

NONE NONENONE

SUNDAY MONDAY FRIDAY SATURDAYTHURSDAYWEDNESDAYTUESDAY

10  TO  5 10  TO  5 10  TO  5 10  TO  5 10  TO  5

AND CITY FOR REVIEW AND APPROVAL. 

ANY DETOUR ROUTES PROPOSED BY THE CONTRACTOR SHALL BE SUBMITTED TO THE ENGINEER 13. 

 

ADDRESS DROP-OFFS IN WORK ZONES PER FDOT STANDARD PLANS 102-600 SERIES. 

AT THE END OF EVERY WORK PERIOD, ANY DROP-OFF HAZARD CONDITION MUST BE PROTECTED. 12.

 

ENSURE PROPER MAINTENANCE OF TRAFFIC.

A CERTIFIED WORKSITE SUPERVISOR SHALL BE PROVIDED ON-SITE DURING ALL OPERATIONS TO11.

 

RESTORE THE SIGNS TO THEIR ORIGINAL POSITION.

TRAFFIC CONTROL PLANS. WHEN THE CONFLICT NO LONGER EXISTS, THE CONTRACTOR SHALL

REMOVE, RELOCATE, OR COVER ANY EXISTING OR PROPOSED SIGNS THAT CONFLICT WITH THE10. 

COVER WORK ZONE SIGNS WHEN CONDITIONS NO LONGER WARRANT THEIR USE.9. 

REMOVED BEFORE LEAVING THE WORK SITE.

CHANNELIZING DEVICES, ETC. SHALL BE INSTALLED BEFORE COMMENCING THE WORK AND BE 

ALL REQUIRED TRAFFIC CONTROL DEVICES, SUCH AS SIGNS, REFLECTIVE PAVEMENT MARKERS, 8.

(1) WEEK PRIOR TO LANE CLOSURES.

NECESSARY VARIABLE MESSAGE SIGNS SHALL BE PROVIDED TO NOTIFY THE PUBLIC AT LEAST ONE

CLOSURES SHALL BE COORDINATED WITH LOCAL SPECIAL EVENTS AND ADJACENT PROJECTS. THE 

ROADS SHALL BE COORDINATED WITH MIAMI-DADE COUNTY AND THE CITY OF DORAL. ALL LANE 

MAINTENANCE OF TRAFFIC REQUIREMENTS AND ANTICIPATED LANE CLOSURES ON STATE AND LOCAL  7.

ZONE UNTIL ALL LABOR AND MATERIALS ARE AVAILABLE FOR THE CONSTRUCTION IN THAT AREA.

THE TRAFFIC AND TRAVEL WAYS SHALL NOT BE ALTERED BY THE CONTRACTOR TO CREATE A WORK6.

 

THAT THE TRAFFIC FLOW HAS RETURNED TO AN ACCEPTABLE LEVEL. 

DELAY, THE CONTRACTOR SHALL BE DIRECTED TO REOPEN THE CLOSED LANE(S) UNTIL SUCH TIME 

AT THE DISCRETION OF THE ENGINEER, IF A LANE CLOSURE CAUSES EXTENDED CONGESTION OR 5.

 

FROM MIAMI-DADE COUNTY AND THE CITY OF DORAL.

TWO (2) WEEKS PRIOR TO CLOSURES. NO LANES CAN BE CLOSED WITHOUT WRITTEN AUTHORIZATION

NOTIFY MIAMI-DADE COUNTY AND THE CITY OF DORAL OF ALL REQUIRED LANE CLOSURES AT LEAST4.

CRITERIA.

CONSTRUCTION, AND THE MANUAL ON UNIFORM TRAFFIC  CONTROL DEVICES (MUTCD) AS MINIMUM

102-613, 102-615, 102-616, AND 102-660), THE STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE

FY 2019-20 EDITION OF THE FLORIDA DOT STANDARD PLANS (INDICES 102-600, 102-611, 102-612,

TRAFFIC CONTROLS SHALL BE IN ACCORDANCE WITH THE PROJECT PLANS AS WELL AS THE 3. 

CONSTRUCTION INFORMATION SIGNS ARE REQUIRED FOR THIS PROJECT.2.

TRANSPORTATION AND PUBLIC WORKS (DTPW).

CONTRACTOR TO DEVELOP MOT PLAN AND RECEIVE APPROVAL FOR MOT PLAN FROM MIAMI-DADE DEPARTMENT OF1.

 

GENERAL
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GENERAL NOTES

BETWEEN THESE POINTS HAVE NOT BEEN VERIFIED.

LOCATIONS/ELEVATIONS APPLY ONLY AT THE POINTS SHOWN. INTERPOLATIONS

TECHNIQUES AND SHOULD BE CONSIDERED APPROXIMATE ONLY. THE VERIFIED

DESIGNATED Vv, Vh AND Vvh) ARE BASED ON LIMITED INVESTIGATION

THE LOCATIONS OF THE UTILITIES SHOWN IN THE PLANS (INCLUDING THOSE1.

STA. 19+50.33

NW 58TH ST (EASTBOUND)

END MILLING & RESURFACING

49'40'

52'40'

TO BE ADJUSTED

EXIST. ELEC. HANDHOLE

TO BE ADJUSTED

EXIST. ELEC. HANDHOLE

TO BE ADJUSTED

EXIST. SAN SEWER MANHOLE

TO BE ADJUSTED

EXIST. ELEC. HANDHOLE

TO BE ADJUSTED

EXIST. SAN SEWER VALVE

TO BE ADJUSTED

EXIST. SAN SEWER VALVE
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EXIST. WATER VALVE

TO BE ADJUSTED

EXIST. WATER VALVE

TO BE ADJUSTED

EXIST. CATV MANHOLE

10' UTILITY EASEMENT

10' UTILITY EASEMENT

25' CANAL MAINTENANCE EASEMENT

25' CANAL MAINTENANCE EASEMENT
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CENTURYLINK

BURIED CATV

CROWN CASTLE
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FLORIDA CITY GAS

4" GM

MIAMI-DADE WATER & SEWER
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MIAMI-DADE WATER & SEWER

20" WM

MIAMI-DADE WATER & SEWER
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MIAMI-DADE WATER & SEWER

12" FM
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786-268-5273LAZARO GUERRAMIAMI-DADE WATER & SEWER

469-886-4091INVESTIGATIONSMCI

TBDRICKIE QUINNMASTEC INC.

386-586-6403EDGAR AGUILARFLORIDA POWER & LIGHT

305-835-3624GUSTAVO PENAFLORIDA CITY GAS

305-412-0891 EXT. 201OCTAVIO VIDALDADE COUNTY PUBLIC WORKS AND TRAFFIC

888-632-0931 EXT. 2FIBERDIG TEAMCROWN CASTLE NG

754-221-1254LEONARD MAXWELL-NEWBOLDCOMCAST CABLE

877-366-8344 EXT. 2NETWORK RELATIONSCENTURYLINK

561-997-0240DINO FARRUGGIOAT&T

PHONE NUMBERCONTACTUTILITY/AGENCY OWNERS2.
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32 33 34POT STA. 40+00.00

4
0

4
1

4
2

4
3

N
W
 
1
1
2

T
H
 

A
V

E

STA. 30+26.23

NW 58TH ST

BEGIN MILLING & RESURFACING

STA. 32+11.65

NW 58TH ST

END MILLING & RESURFACING

¡ CONST. NW 58TH ST

STA. 31+16.77, 38.62 LT

NW 112TH AVE

BEGIN MILLING & RESURFACING

R/W LINER/W LINE

¡ CONST. NW 58TH ST

¡ CONST. NW 112TH AVE

35'35'

NW 58TH STREET

NW 58TH STREET

STA. 43+03.98

NW 112TH AVE

END MILLING & RESURFACING

4
0
'

4
3
'

R/W LINE

R/W LINE

4
0
'

4
0
'

50

Feet

0 10

N
R/W LINE

R/W LINE
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W
 
1
1
2

T
H
 

A
V

E

TO BE ADJUSTED

EXIST. WATER VALVE

TO BE ADJUSTED

EXIST. WATER VALVE

TO BE ADJUSTED

EXIST. SAN SEWER VALVE

TO BE ADJUSTED

EXIST. ELEC. HANDHOLE

TO BE ADJUSTED

EXIST. ELEC. HANDHOLE

25' CANAL MAINTENANCE EASEMENT

25' CANAL MAINTENANCE EASEMENT

R/W LINE

PROP.

CENTURYLINK

BURIED CATV

CROWN CASTLE

BURIED FIBER

FLORIDA CITY GAS

4" GM

MIAMI-DADE WATER & SEWER

16" WM

MIAMI-DADE WATER & SEWER

16" FM

MIAMI-DADE WATER & SEWER

16" WM

MIAMI-DADE WATER & SEWER

24" FM

MIAMI-DADE WATER & SEWER

12" WM

TO BE ADJUSTED

EXIST. CATV MANHOLE
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ROAD NO. FINANCIAL PROJECT IDCOUNTY

DATE DESCRIPTION

REVISIONS
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NO.

SHEETCITY OF DORAL

  DEPARTMENT OF PUBLIC WORKS
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EXCEPT WED.

1:45 - 3:30 PM

7:15 - 8:45 AM

DAYS

SCHOOL

SCHOOL

LIMIT

SPEED

15
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INTERSECTION
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E

E
E
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1
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1
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31 32 33 P
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S

T
A
. 

3
3

+
2
5
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0

34
35

36
37

NW 114TH AVE

NW 114TH AVE

R/W LINE

R/W LINE

R/W LINE

R/W LINE

R/W LINE

R/W LINE

N
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Feet
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3
5
'

3
5
'

4
0
'

4
0
'

52'40'

49'40'
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W
 
5
8

T
H
 
S

T
R

E
E

T

N
W
 
5
8

T
H
 
S

T
R

E
E

T

N
W
 
5
7

T
H
 
S

T
R

E
E

T

(TYP.)

24" WHITE

Y/Y RPM'S @40' C.C.

6" DBL YELLOW W/

6" YELLOW (TYP.)

6" WHITE (TYP.)

RPM'S @20' C.C.

12" WHITE W/ W/R

24" WHITE

(TYP.)

SKIP (10'-30')

6" WHITE

11'

1
9
.7

6
 
R

T

+
9
0
.0

0

1
5
.3

5
 
L
T

+
9
0
.0

0

3.02 LT

+90.00

2
6
.5

8
 
L
T

+
3
9
.9

5

7
.6

3
 
R

T

+
4
0
.0

0

2
0
.3

0
 
R

T

+
9
9
.6

920.68 RT

+40.58

STA. 35+90.00

NW 114TH AVE

END S&PM

3
.8

2
 
L
T

+
1
0
.0

0

1
5
.8

2
 
L
T

+
1
0
.0

0

3
.7

9
 
L
T

+
9
7
.7

8

3
.7

5
 
L
T

+
7
1
.7

8

26.49 LT

+30.00

29.17 LT

+17.98

3
8
.4

9
 
L
T

+
0
7
.0

7

2
9
.9

0
 
R

T

+
4
9
.9

8

9'

1
0
'

10'

32.87 LT

+57.06

30.91 LT

+64.37

40.73 LT

+32.04

30.38 LT

+72.36

29.96 LT

+05.65

RPM'S @20' C.C. (TYP.)

6" WHITE W/ W/R

STA. 17+15.16

NW 58TH ST

BEGIN S&PM

BEGIN PROJECT

STA. 31+91.75

NW 114TH AVE

BEGIN S&PM

STA. 19+50.33

NW 58TH ST (EASTBOUND)

END S&PM
11'

3
9
'
R

34.95 LT

+51.15

32.46 LT

+59.22

42.47 LT

+60.80

33'R

28.96 RT

+03.20

17
'R

2
4
'
R

11'10'10'

40'R

29.79 RT

+43.64

34.51 RT

+60.75

8.02 RT

+26.34

29.79 RT

+43.64

29.62 RT

+17.39

9'

1
3
'

1
2
'

1
2
'

1
1
'

NW 114TH AVE

¡ CONST.

1
0
'

1
0
'

1
0
'

4'R

0.20 RT

+50.55

8.64 LT

+99.60

LINE

R/W

LINE

R/W

10' UTILITY EASEMENT

EASEMENT

10' UTILITY

25' CANAL MAINTENANCE EASEMENT

EASEMENT

25' CANAL MAINTENANCE

SHARED LANE MARKING

NW 58TH ST

¡ CONST.

8.77 LT

+29.60

 660-2-106  (3AS)

 660-2-106  (1AS)

 660-2-106  (1AS)

4
5
'
R

 660-2-106  (3AS)

4'R

4'
R

12" WHITE (TYP.)

46'R

4
6
'
R

UNLESS OTHERWISE NOTED.

ALL EXISTING SIGNS TO REMAIN 

NOTE:

0.52 LT 
+44.05

37.41 RT 
+35.34

36.81 RT 
+64.57

LOOPS (TYPE F) TYP.

REPLACE EXISTING 

LOOPS (TYPE F) TYP.

REPLACE EXISTING 

LOOPS (TYPE F) TYP.

REPLACE EXISTING 

TYP.

(TYPE F) 

LOOPS 

EXISTING 

REPLACE

  665-1-40  

  665-1-40  

  665-1-40  

  665-1-40  

PLAN 665-001)

(MEET STANDARD 

RELOCATE. 

AND PED. SIGN TO 
EXIST. PUSH BUTTON

PLAN 665-001)

(MEET STANDARD 

RELOCATE. 

AND PED. SIGN TO 
EXIST. PUSH BUTTON

PLAN 665-001)

(MEET STANDARD 

RELOCATE. 

AND PED. SIGN TO 
EXIST. PUSH BUTTON

PLAN 665-001)

(MEET STANDARD 

RELOCATE. 

AND PED. SIGN TO 
EXIST. PUSH BUTTON

L-4  

L-4  

L-7  

L
-
5
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-
1
 
 

A
H

E
A

D

S
C

H
O

O
L

L
IM

IT
S

P
E

E
D

1
5

1
:4
5 
- 
2
:3
0 
P

M
E
X
C
E
P
T
 W

E
D
.

1
:4
5 
- 
3
:3
0
 P

M
7
:1
5 
- 
8
:4
5 

A
M

D
A

Y
S

S
C

H
O

O
L

5959 BLUE LAGOON DRIVE, SUITE 410     

MIAMI, FL 33126                       

WILLIAM M. JOHNSON, P.E.

P.E. LICENSE NUMBER 65008

EAC CONSULTING, INC.                  

9/15/2021vdigiovanni L:\Project\17 Project\17077.WW01-00 City of Doral\17077.WW01-07 - 112Ave 114Ave Inter. Imprv\CADD\signing\PLANSP01.DGN2:32:53 PM

                                 

ROAD NO. FINANCIAL PROJECT IDCOUNTY

DATE DESCRIPTION

REVISIONS

DATE DESCRIPTION
NO.

SHEETCITY OF DORAL

  DEPARTMENT OF PUBLIC WORKS
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   MARKING PLANS (1)    

  SIGNING AND PAVEMENT  

22

MATCH LINE 20+20.00
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ROAD NO. FINANCIAL PROJECT IDCOUNTY

DATE DESCRIPTION

REVISIONS

DATE DESCRIPTION
CITY OF DORAL

  DEPARTMENT OF PUBLIC WORKS

            

            
N/A MIAMI-DADE N/A

 0700  1 11 

1 AS

 0700  1 11 

1 AS

1 AS

1 AS

+75

  W11-15   

  W16-9P   

 30"x30" 

 24"x12" 

 24"x30" 

   S4-3P   

   R2-1    

 24"x8"  

 24"x30" 

   S4-1P   

 0700  1 60 

TO BE REMOVED
EXIST. SIGN

 0700  1 60 

TO BE REMOVED
EXIST. SIGN

+90



A
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D

A
H

E
A

D

21 22 23 24 25 26 27

N
50

Feet

0 10

R/W LINE

R/W LINE

R/W LINE

R/W LINE

NW 58TH STREET
¡ CONST. NW 58TH ST

4
0
'

4
9
'

4
0
'

4
3
'

RPM'S @20' C.C.

12" WHITE W/ W/R

19.68 LT

+39.37

6" YELLOW

24" WHITE

SKIP (3'-9')

6" WHITE

8.44 LT

+53.33

8.46 LT

+79.33

30.39 LT

+00.01

6" WHITE

1
1
'

STA. 25+19.37

NW 58TH ST (WESTBOUND)

END S&PM

1
1
'

25' CANAL MAINTENANCE EASEMENT
25' CANAL MAINTENANCE EASEMENT

8.42 LT

+29.38

UNLESS OTHERWISE NOTED.

ALL EXISTING SIGNS TO REMAIN 

NOTE:
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ROAD NO. FINANCIAL PROJECT IDCOUNTY

DATE DESCRIPTION

REVISIONS

DATE DESCRIPTION
NO.

SHEETCITY OF DORAL

  DEPARTMENT OF PUBLIC WORKS
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  SIGNING AND PAVEMENT  

   MARKING PLANS (2)    
23

M
A

T
C

H
 
L
I
N

E
 
2
0

+
2
0
.0

0
M

A
T

C
H
 
L
I
N

E
 
2
7

+
4
0
.0

0
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Adopt-A-Road

Next Mile Adopted By
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P
T
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E

      NW
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END

LIMIT

SPEED

35

TRUCKS

THRU

NO

MOTOR
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VEHICLES

PATH

MAINTENANCE
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N
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1
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E
N
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1
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2

T
H
 

A
V

E

R/W LINE

R/W LINE

R/W LINE

R/W LINE

R/W LINER/W LINE

¡ CONST. NW 58TH ST

¡ CONST. NW 112TH AVE

35'35'

4
0
'

4
3
'

4
0
'

4
0
'

NW 58TH STREET

NW 58TH STREET

10
'

1
1
'

(TYP.)

24" WHITE

Y/Y RPM'S @40' C.C.

6" DBL YELLOW W/

6.00 LT

+23.98

6.00 RT

+54.00

RPM'S @20' C.C. (TYP.)

6" WHITE W/ W/R

6.00 RT

+53.00

21.81 LT

+46.22

31.48 LT

+35.85

21.03 RT

+43.30

32.09 RT

+79.11

32.54 RT

+90.02

29.90 RT

+68.75

4
0
'
R

STA. 30+26.43

NW 58TH ST

BEGIN S&PM

¡ CONST. NW 58TH ST

STA. 31+16.77, 38.62 LT

NW 112TH AVE

BEGIN S&PM

STA. 32+11.86

NW 58TH ST

END S&PM

STA. 43+03.98

NW 112TH AVE

END S&PM

12'12'12'

31.31 LT

+47.24

32.51 LT

+53.87

32.95 LT

+64.44

32.48 LT

+76.15

1
1
'

1
1
'

4'R

4'R

30.03 LT
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1
1
'

1
1
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1
0
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29.84 RT
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4
0
'
R

1
1
'

1
2
'

1
1
'

1
1
'

1
1
'

30.37 RT

+65.14

30.34 RT

+47.24

19.19 LT

+52.95

30.76 LT

+81.99

25' CANAL MAINTENANCE EASEMENT

25' CANAL MAINTENANCE EASEMENT

 660-2-106  (1AS)

 660-2-106  

(1AS)

 660-2-106  (2AS)12" WHITE (TYP.)

7.96 RT

+33.16

3.65 RT

+33.46

UNLESS OTHERWISE NOTED.

ALL EXISTING SIGNS TO REMAIN 

NOTE:

LOOPS (TYPE F) TYP.

REPLACE EXISTING 

LOOPS (TYPE F) TYP.

REPLACE EXISTING 

LOOPS (TYPE F) TYP.

REPLACE EXISTING 

  665-1-40  

PLAN 665-001)

(MEET STANDARD 

RELOCATE. 

AND PED. SIGN TO 
EXIST. PUSH BUTTON

  665-1-40  

PLAN 665-001)

(MEET STANDARD 

RELOCATE. 

AND PED. SIGN TO 
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“EXHIBIT D” 

CONTRACTOR/PRIME PARTIAL WAIVER AND RELEASE OF LIEN FORM 
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“EXHIBIT E” 

SUBS/SUPPLIERS PARTIAL WAIVER AND RELEASE OF LIEN FORM 
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“EXHIBIT F” 

CHECK LIST OF ITEMS REQUIRED FOR PROGRESS PAYMENT 
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“EXHIBIT G” 

CITY OF DORAL CERTIFICATION OF CONTRACTOR 
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“EXHIBIT H” 

CITY OF DORAL CONTRACTOR’S NOTIFICATION LIST OF SUPPLIERS AND 

SUBCONTRACTORS 
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“EXHIBIT I” 

CITY OF DORAL FINAL RELEASE OF LIEN FORM (CONTRACTOR-PRIME) 
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“EXHIBIT J” 

CITY OF DORAL FINAL RELEASE OF LIEN FORM (SUBS-SUPPLIERS) 
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“CONSENT OF SURETY FORM” 

 


